



# Florida Department of Transportation

JEB BUSH  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JOSÉ ABREU  
SECRETARY


December 14, 2004

**CONSTRUCTION BULLETIN NO. 04-04**

(FHWA Approved 12/13/04)

This Bulletin Has Expired

**TO:** DISTRICT CONSTRUCTION ENGINEERS

**FROM:** Ananth Prasad, Director, Office of Construction 

**COPIES:** David Sadler, Randy Borgersen, Don Davis (FHWA), and Frank Rudd (FICE)

**SUBJECT:** CONSTRUCTION PROJECT ADMINISTRATION MANUAL  
(CPAM) CHANGES FOR CHAPTER 7 SECTION 3

Following are changes to the CPAM effective the date of this Bulletin.

**Section 7.3.6.3(B): Plan or Specification Changes, District Level Responsibilities**

Section 7.3.6.3(B) has been deleted and the following substituted:

The District Construction Engineer's recommendation shall be obtained on all requests for contract specification changes. The District Construction Engineer may authorize a no cost specification change which delays issuing of the Notice to Proceed or extends the lead time after the NTP. For projects on which the DCE has authorized the above Specification change, the DCE also has the authority to revise by no cost specification change the submittal times for the Project Schedule and Quality Control Plan.

If you have any questions, please contact Randy Borgersen at (850) 414-4168, SC 994-4168 or Tim Lattner at (850) 414-4167, SC 994-4167.

AP/lw