

DRAFT Consultant CEI Acquisition Plan - FY21/22

District One Construction

LEGEND:

- CS = Continuing Services
- DBR = District Bridge
- DW = District Wide
- F = Full CEI
- H = Hybrid Project
- LOA = Letter of
- SA = Supplemental

District 1 Construction	801 N. Broadway, Bartow, FL 33830	(863) 519-2300	(863) 534-0071	District Secretary: L.K. Nandam	(863) 519-2201	(863) 519-1902
Ft. Myers Ops Center	2981 N.E. Pine Island Rd., Cape Coral, FL 33909	(239) 985-7800	(239) 656-7742	Operations Director: Keith Slater	(863) 519-2202	(863) 534-7265
Manatee Ops Center	14000 SR 64 East, Bradenton, FL 34212	(941) 708-4400	(941) 708-4494	Construction Engineer: Jon Sands	(863) 519-2223	(863) 534-0071
Bartow Ops Center	2730 S.R. 60 West, Bartow, FL 33830	(863) 519-4100	(863) 519-7924	Ass't Constr. Engineer: Brian Blair	(863) 519-2224	(863) 534-0071
Heartland Ops Center	4730 Kenilworth Blvd., Sebring, FL 33870	(863) 471-4848	(863) 386-6116	District CEI Manager: Anita Michael	(863) 519-2232	(863) 534-0071
				CEI Contract Administrator: Vacant		

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Construction Project Manager/Phone No./Fax No. Type Project/English-Metric	Number of Bridges/Alt. Contract	Letting Date (Mo-Year)/Construction Time (Days)	Ph 52 Budget \$ (% of CEI FY Total Ph 52)	Ph 62 Budget \$ (% of Ph 52)	Event										
								1	2	3	4	5	6	7	8	9	10	11
								(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
								Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
01Fa	444485-1-62-01 DDR N/A SR 45 (US 41) FROM S OF PAYNE ST TO N OF RIO VILLA DR 4.112 JMK-STP-ZTT CHARLOTTE	Zachary T. Tapp (239) 225-1988 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 RESURFACING	January 20, 2022 (400) Mar \$8,810,106 (3.16%) \$1,327,431 (15.07%)	Schedule Date-Prop.	12/26/20	03/11/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/06/21	N/A	10/12/21	11/30/21			
				Actual Date	12/18/20	07/16/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/06/21	N/A					
				Shortlisted Consultant	Name: A&P Consulting Transportati Address: 1961 NW 150 Ave, #102 Pembroke Pines, FL 33028 Contact: Levi Boyle Phone: (863) 323-6659 Fax:	Summit Design and Eng 320 Executive Ct Hillsborough, NC 27278 Jay Segalla, PE (919) 732-3883	Volkert, Inc. 5720 Zip Drive Ft Myers, FL 33905 Jeff James, PE (813) 399-7317	Comments: Add LOA Language	Project Info: LE, JM, JC	Funds Encumbered:	Funds Encumb. Date:	Marketing Date: 2/8/2021	CEI Contract #: 22112					
				Grouped w/ 441517-1														
01Fb	441517-1-62-01 DDR N/A SR 776 FROM PINEDALE DRIVE TO MYAKKA RIVER 2.038 JMK-STP-CBS CHARLOTTE	Christopher Speese (239) 225-1973 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 RESURFACING	December 1, 2021 (200) \$3,133,701 (1.12%) \$712,529 (22.74%)	Schedule Date-Prop.	12/26/20	03/11/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/06/21	N/A	10/12/21	11/30/21			
				Actual Date	12/18/20	07/16/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/06/21	N/A					
				Shortlisted Consultant	Name: A&P Consulting Transportati Address: 1961 NW 150 Ave, #102 Pembroke Pines, FL 33028 Contact: Levi Boyle Phone: (863) 323-6659 Fax:	Summit Design and Eng 320 Executive Ct Hillsborough, NC 27278 Jay Segalla, PE (919) 732-3883	Volkert, Inc. 5720 Zip Drive Ft Myers, FL 33905 Jeff James, PE (813) 399-7317	Comments: Add LOA language	Project Info: LE, JM, JC	Funds Encumbered:	Funds Encumb. Date:	Marketing Date: 2/8/2021	CEI Contract #: 22112					
				Grouped w/ 444485-1														
02Fa	435094-2-62-01 TALU N/A DAVENPORT COMPLETE S TREET PHASE I AND PHASE I I 0.003 JMK-AEB-JSM POLK	Jennifer S. McKinney (863) 519-2482 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863) 519-4107 SIDEWALK	October 27, 2021 (165) \$737,746 (0.26%) \$229,727 (31.14%)	Schedule Date-Prop.	01/12/21	06/11/21	07/13/21	07/20/21	N/A	N/A	08/03/21	07/27/21	N/A	08/12/21	09/30/21			
				Actual Date	12/18/20	05/21/21	06/17/21	06/22/21	N/A	N/A	07/06/21	07/27/21	N/A	08/12/21	09/21/21			
				Shortlisted Consultant	Name: AE Engineering, Inc. Address: 219 Newnan St., 4th Floor Jacksonville, FL 32202 Contact: Roderick Myrick, P.E. Phone: (561) 632-5185 Fax:	Elipisis Eng & Consulting 530 S Main Street Winter Garden, FL 34787 Sarah Blake (407) 982-7275	K-Factor, Inc. 7061 Grand National Dr, #127 Orlando, FL 32819 Karina Enrico, PE (954) 444-5479	Comments: Add LOA language	Project Info: 22113 - JW, KR, SH	Funds Encumbered: \$ 229,727.00	Funds Encumb. Date: 9/21/2021	Marketing Date: 2/15/2021	CEI Contract #: CAF91					
				Grouped w/ 441553-1 & 442333-1														

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Event													
			1	2	3	4	5	6	7	8	9	10	11			
Federal Project (WP21) Project Name			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)													
Limit-From			Scope													
Limit-To			Oral/ Written Present.													
Dist.(Mi.)/Prop. X- Sect. County			Consult. Select.													
Ph 52 Budget \$ (% of CEI FY Total Ph 52)			Proposal Review													
Ph 62 Budget \$ (% of Ph 52)			Scope Clarif. Meeting													
			Negot. Meeting													
			Agree, Execution													
02Fb	441553-1-62-01 DS	C. Scott McCall (863) 533-6209 Lavenia Toole, P.E. (863) 519-4101	Schedule Date-Prop.	01/12/21	06/11/21	07/13/21	07/20/21	N/A	N/A	08/03/21	07/27/21	N/A	08/12/21	09/30/21		
			Actual Date	12/18/20	05/21/21	06/17/21	06/22/21	N/A	N/A	07/06/21	07/27/21	N/A	08/12/21	09/21/21		
Grouped w/ 435094-2 & 442333-1	N/A SR 25 (US 27) FROM B LUE HERON BAY TO HOLLY HI LL CUTOFF 3.02 JMK-JLM-CSM POLK	Kirby Radford (863) 519-4107 RESURFACING September 16, 2021 (300) \$6,272,387 (2.25%) \$1,028,341 (16.39%)	Shortlisted Consultant	Name: AE Engineering, Inc. Address: 219 Newnan St., 4th Floor Jacksonville, FL 32202 Contact: Roderick Myrick, P.E. Phone: (561) 632-5185 Fax:	Elipisis Eng & Consulting 530 S Main Street Winter Garden, FL 34787 Sarah Blake (407) 982-7275	K-Factor, Inc. 7061 Grand National Dr, #127 Orlando, FL 32819 Karina Enrico, PE (954) 444-5479				Comments: Add LOA language	Project Info: 22113 - JW, KR, SH		Funds Encumbered: \$ 726,877.00	Funds Encumb. Date: 9/21/2021	Marketing Date: 2/15/2021	CEI Contract #: CAF91
			02Fc	442333-1-62-01 SU	Kaylene S. Johnson (863) 519-2396 Lavenia Toole, P.E. (863) 519-4101	Schedule Date-Prop.	01/12/21	06/11/21	07/13/21	07/20/21	N/A	N/A	08/03/21	07/27/21	N/A	08/12/21
Grouped w/ 435094-2 & 441553-1	N/A SR 600 (US 17/92) SI DEWALK FROM S OF HINSON A VE TO JOHNSON AVE 0.517 JMK-KSI-KSJ POLK	Kirby Radford (863) 519-4107 SIDEWALK October 27, 2021 (140) \$1,158,682 (0.41%) \$229,104 (19.77%)	Actual Date	12/18/20	05/21/21	06/17/21	06/22/21	N/A	N/A	07/06/21	07/27/21	N/A	08/12/21	09/21/21		
			Shortlisted Consultant	Name: AE Engineering, Inc. Address: 219 Newnan St., 4th Floor Jacksonville, FL 32202 Contact: Roderick Myrick, P.E. Phone: (561) 632-5185 Fax:	Elipisis Eng & Consulting 530 S Main Street Winter Garden, FL 34787 Sarah Blake (407) 982-7275	K-Factor, Inc. 7061 Grand National Dr, #127 Orlando, FL 32819 Karina Enrico, PE (954) 444-5479				Comments: Add LOA Language	Project Info: 22113 - JW, KR, SH		Funds Encumbered: \$ 159,649.00	Funds Encumb. Date: 9/21/2021	Marketing Date: 2/15/2021	CEI Contract #: CAF91
03Fa	439826-1-62-01 ACSA	Alex Carlson (863) 519-2572 Lavenia Toole, P.E. (863) 519-4101	Schedule Date-Prop.	03/15/21	05/14/21	06/15/21	06/22/21	N/A	N/A	07/06/21	08/03/21	N/A	08/10/21	09/30/21		
			Actual Date	12/18/20	05/14/21	06/15/21	06/22/21	N/A	N/A	07/06/21	08/03/21	N/A	N/A	09/20/21		
Grouped w/ 444050-1	N/A SR 555 (US 17) / SOU TH OF SPIRIT LAKE / NORTH OF SPIRIT LAKE 1.1 JMK-KSJ-AEC POLK	Kirby Radford (863) 519-4107 INTERSECTION IMPROVEMENT September 29, 2021 (550) \$9,637,064 (3.45%) \$1,769,692 (18.36%)	Shortlisted Consultant	Name: The Corradino Group, Inc. Address: 20 Lake Wire Dr, #186 Lakeland, FL 33815 Contact: Scott Cavendish, PE Phone: (561) 319-0384 Fax:	KCI Technologies, Inc 4041 Crescent Park Dr Tampa, FL 33578 Randell Prescott, PE (813) 740-2300	Summit Design and Eng 320 Executive Ct Hillsborough, NC 27278 Jay Segalla, PE (919) 732-3883				Comments: Add LOA Language	Project Info: 22114 - JW, KM, DJ		Funds Encumbered: \$ 1,650,903.00	Funds Encumb. Date: 9/15/2021	Marketing Date: 4/20/2021	CEI Contract #: CAF97
			03Fb	444050-1-62-01 DS	Jeffrey L. Mednick (863) 519-2834 Lavenia Toole, P.E. (863) 519-4101	Schedule Date-Prop.	03/15/21	05/14/21	06/15/21	06/22/21	N/A	N/A	07/06/21	08/03/21	N/A	08/10/21
Grouped w/ 439826-1	N/A SR 540 FROM US 17 TO E OF 1ST STREET 0.698 JMK-KSI-JLM POLK	Kirby Radford (863) 519-4107 INTERSECTION IMPROVEMENT January 20, 2022 (325) \$2,896,835 (1.04%) \$485,159 (16.75%)	Actual Date	12/18/20	05/14/21	06/15/21	06/22/21	N/A	N/A	07/06/21	08/03/21	N/A	N/A	09/20/21		
			Shortlisted Consultant	Name: The Corradino Group, Inc. Address: 20 Lake Wire Dr, #186 Lakeland, FL 33815 Contact: Scott Cavendish, PE Phone: (561) 319-0384 Fax:	KCI Technologies, Inc 4041 Crescent Park Dr Tampa, FL 33578 Randell Prescott, PE (813) 740-2300	Summit Design and Eng 320 Executive Ct Hillsborough, NC 27278 Jay Segalla, PE (919) 732-3883				Comments: Add LOA Language	Project Info: 22114 - JW, KM, DJ		Funds Encumbered: \$ 414,514.00	Funds Encumb. Date: 9/15/2021	Marketing Date: 4/20/2021	CEI Contract #: CAF97
04Fa	441534-1-62-01 DS	Roxann C. Lake (863) 519-2990 Trisha Hartzell, PE (941) 708-4401	Schedule Date-Prop.	05/16/21	07/16/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/05/21	N/A	10/11/21	11/30/21		
			Actual Date	12/18/20	07/16/21	08/16/21	08/24/21	N/A	N/A	09/07/21	10/05/21	N/A				
Grouped w/ 441559-1	N/A SR 43 (US 301) FROM 60TH AVENUE TO ERIE ROAD 1.893 JMK-KSJ-RCL MANATEE	James Nichols (941) 708-4429 RESURFACING November 4, 2021 (275) \$5,340,303 (1.91%) \$727,315 (13.62%)	Shortlisted Consultant	Name: SAM- Construction Service Address: 2844 Pablo Ave Tallahassee, FL 32308 Contact: Rick Ward Phone: (941) 720-7957 Fax:	Scalar Consulting Group 13337 North 56th St Tampa, FL 33617 James Mount (561) 429-5065	Stanley Consultants, Inc. 600 Hidden River Pkwy #400 Tampa, FL 33637 Sandra Piccirilli, PE (813) 624-6216				Comments: Add LOA Language	Project Info: RH, BW, DD		Funds Encumbered:	Funds Encumb. Date:	Marketing Date: 6/1/2021	CEI Contract #: 22115

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event										
			1	2	3	4	5	6	7	8	9	10	11
WPI No.(Old)/SPN(Old)			Resident Construction Office/Resident Engineer										
Federal Project (WP21)			Construction Project Manager/Phone No./Fax No.										
Project Name			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
Limit-From			Type Project/English-Metric										
Limit-To			Number of Bridges/Ait. Contract										
Dist.(Mi.)/Prop. X- Sect.			Letting Date (Mo-Year)/Construction Time (Days)										
County			Ph 52 Budget \$ (% of CEI FY Total Ph 52)										
			Ph 62 Budget \$ (% of Ph 52)										
			Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
04Fb	441559-1-62-01 DS N/A SR 72 FROM BIG SLOUG H CANAL TO DESOTO COUNT Y LINE 6.371 JMK-KFS-ADH SARASOTA	Amber Haygood (863) 519-2919 Trisha Hartzell, PE (941) 708-4401 James Nichols (941) 708-4429 RESURFACING January 26, 2022 (250) \$6,396,494 (2.29%) \$838,504 (13.11%)	Schedule Date-Prop. Actual Date	05/16/21 12/18/20	07/16/21 07/16/21	08/16/21 08/16/21	08/24/21 08/24/21	N/A N/A	N/A N/A	09/07/21 10/05/21	10/05/21 10/05/21	N/A N/A	10/11/21 11/30/21
Grouped w/ 441534-1			Shortlisted Consultant	Name: SAM- Construction Services Address: 2844 Pablo Ave Tallahassee, FL 32308 Contact: Rick Ward Phone: (941) 720-7957 Fax:	Scalar Consulting Group 13337 North 56th St Tampa, FL 33617 James Mount (561) 429-5065			Stanley Consultants, Inc. 600 Hidden River Pkwy #400 Tampa, FL 33637 Sandra Piccirilli, PE (813) 624-6216			Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:		Add LOA Language RH, BW, DD 6/1/2021 22115
05Fa	425843-2-62-01 LF N/A I-75 (SR 93) AT SR 951 .733 JMK-AEB-DJB COLLIER	Douglas J. "Doug" Burkhart (863) 533-6209 Kati Sherrard, P.E. (863) 519-2590 Marlena Gore (863) 272-5008 INTERCHANGE IMPROVEMENT \$74,262,606 (26.60%) \$7,494,957 (10.09%)	Schedule Date-Prop. Actual Date		10/25/21	11/22/21	11/23/21	N/A N/A	N/A N/A	12/07/21 12/22/21	N/A N/A	12/30/21 01/31/22	01/31/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:							Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:		MG, DJ, JC 22144
06Fa	441562-1-62-01 DS N/A SR 70 FROM PEACE RIV ER TO SE BAKER STREET 3.37 JMK-NAL-KSD DESOTO	Kara Davis (863) 519-2369 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 FLEXIBLE PAVEMENT RECONSTRUCT. March 30, 2022 (650) \$21,581,156 (7.73%) \$4,242,125 (19.66%)	Schedule Date-Prop. Actual Date	06/06/21 12/18/20	11/12/21	12/14/21	12/21/21	N/A N/A	N/A N/A	01/04/22 01/25/22	N/A N/A	01/31/22 03/31/22	03/31/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:							Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:		SH, RJ, JW 6/29/2021 22116
07Fa	439431-1-62-01 SL N/A SR 80 FROM LEE COUNT Y LINE TO GRANDMAS GROVE RV RESORT 6.278 JMK-NAL-RSL HENDRY	Randy S. Lachler (863) 519-2745 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 RESURFACING July 28, 2021 (300) \$6,518,597 (2.33%) \$954,059 (14.64%)	Schedule Date-Prop. Actual Date	01/05/21 12/18/20	03/05/21 03/05/21	04/05/21 04/05/21	04/13/21 04/13/21	N/A N/A	N/A N/A	04/27/21 04/27/21	05/10/21 05/10/21	N/A N/A	05/18/21 07/28/21
			Shortlisted Consultant	Name: AE Engineering, Inc. Address: 219 Newnan St., 4th Floor Jacksonville, FL 32202 Contact: Roderick Myrick, P.E. Phone: (561) 632-5185 Fax:	Eisman & Russo 6455 Powers Ave Jacksonville, FL 32217 Dan Foss, PE (813) 205-6135		Kinard-Stone, Inc. 12801 Commerce Lakes Dr., Unit 1 Fort Myers, FL 33913 Ricky Langley, PE (863) 608-0783			Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:		SH,DH,JW 22120 \$ 954,059.00 7/13/2021 2/16/2021 CAE75	
08Fa	433183-3-62-05 DS N/A CEI (INSPECTION) FOR T MYERS OP CTR - CSC \$250,000 RKS-WRJ-EJT DIST/ST-WIDE	Anita Michael (863) 519-2232 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 INSPECT CONSTRUCTION PROJS. \$0 (0.00%)	Schedule Date-Prop. Actual Date	07/03/21 12/18/20	09/03/21 09/07/21	10/05/21 10/05/21	10/12/21	N/A N/A	N/A N/A	10/26/21 11/29/21	N/A N/A	N/A N/A	01/31/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:							Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:		CM, MS, KC 7/15/2021 22121

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event												
			1	2	3	4	5	6	7	8	9	10	11		
			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)												
			Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution		
09Fa	410028-1-62-05 DS N/A CONSTRUCTION CEI SUP PORT FOR PLAN AND CLAIM R EVIEW #2 - DISTRICT WIDE \$270,000 RKS-JMS-KLS DIST/ST-WIDE	Jon M. Sands (863) 519-2223 Brian Blair (863) 519-2676 Kayla Sapp (863) 519-2227 INSPECT CONSTRUCTION PROJS. Ph 52 Budget \$ (0.00%) Ph 62 Budget \$ (0.00%)	Schedule Date-Prop. Actual Date	01/05/21 03/12/21	03/12/21 03/12/21	04/13/21 04/13/21	04/20/21 04/20/21	N/A N/A	N/A N/A	05/04/21 06/02/21	06/02/21 06/02/21	N/A N/A	N/A N/A	07/31/21 07/23/21	
(Kayla)			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	The Corradino Group, Inc. 1551 Sandspur Road, Ste. 120 Maitland, FL 32751 Eduardo Perez de Morales							Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	22104 KS, CS, LT \$ 270,000.00 7/1/2021 CAE60		
10Fa	444008-2-62-01 DSB2 N/A I-75 (SR 93) FROM BR OWARD COUNTY LINE TO TOLL BOOTH 49.039 JMK-KSI-STP COLLIER	Sean T. Pugh (239) 225-1925 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 RESURFACING February 17, 2022 (680) \$41,800,288 (14.97%) \$2,527,631 (6.05%)	Schedule Date-Prop. Actual Date	12/04/21 12/18/20	10/08/21	11/08/21	11/16/21	N/A N/A	N/A N/A	11/30/21 01/04/22	01/04/22	N/A N/A	01/12/22	02/23/22	
Grouped w/ 444008-3			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	Add LOA Language LE, JB, BW 9/9/2021 22125		
10Fb	444008-3-62-01 DSB2 N/A I-75 (SR 93) FROM WE ST OF BRIDGE NOS. 030243/030244 TO TOLL BOOTH 23.895 JMK-KSI-STP COLLIER	Sean T. Pugh (239) 225-1925 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 RESURFACING July 21, 2022 (625) \$22,753,543 (8.15%) \$2,518,533 (11.07%)	Schedule Date-Prop. Actual Date	12/04/21 12/18/20	10/08/21	11/08/21	11/16/21	N/A N/A	N/A N/A	11/30/21 01/04/22	01/04/22	N/A N/A	01/12/22	02/23/22	
Grouped w/ 444008-2			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	Add LOA Language LE, JB, BW FY2023 Project 9/9/2021 22125		
11Fa	446345-1-62-01 ACNP N/A I-4 (SR 400) FROM SR 557 TO OSCEOLA COUNTY LI NE 9.796 JMK-MLP-KFS POLK	Kellie F. Spurgeon (863) 519-2654 Kati Sherrard, PE (863) 519-2590 David Jones (863) 519-2345 RESURFACING April 27, 2022 (500) \$27,444,474 (9.83%) \$2,434,971 (8.87%)	Schedule Date-Prop. Actual Date	10/10/21 12/18/20	12/10/21	01/11/22	01/18/22	N/A N/A	N/A N/A	02/08/22 03/08/22	03/08/22	N/A N/A	03/16/22	04/27/22	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	DJ, MG, KM 11/1/2021 22126		
12Fa	433183-4-62-03 DS N/A CEI (INSPECTION) HEA RTLAND OPERATIONS CENTER - CSC \$250,000 RKS-BMB-EJT DIST/ST-WIDE	Anita Michael (863) 519-2232 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 INSPECT CONSTRUCTION PROJS. Ph 52 Budget \$ (0.00%) Ph 62 Budget \$ (0.00%)	Schedule Date-Prop. Actual Date	02/02/21 12/18/20	04/02/21 04/02/21	05/06/21 05/06/21	05/18/21 05/18/21	N/A N/A	N/A N/A	06/01/21 06/01/21	07/19/21 07/19/21	N/A N/A	N/A N/A	08/31/21 08/17/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	AE Engineering, Inc. 219 Newnan St., 4th Floor Jacksonville, FL 32202 Roderick Myrick, P.E. 904-337-6324	AIM Engineering 2161 Fowler St, #100 Fort Myers, FL 33901 B Lee Flynn, PE (239) 332-4569	Mehta and Associates 1 Purlieu Place, #100 Winter Park, FL 32792 Radha Mehta (407) 657-6662	Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:							22118 SH, KH, BS \$ 250,000.00 8/10/2021 3/17/2021 CAF14

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old) Federal Project (WP21) Project Name Limit-From Limit-To Dist.(Mi.)/Prop. X- Sect. County	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer Construction Project Manager/Phone No./Fax No. Type Project/English-Metric Number of Bridges/Ait. Contract Letting Date (Mo-Year)/Construction Time (Days) Ph 52 Budget \$ (% of CEI FY Total Ph 52) Ph 62 Budget \$ (% of Ph 52)	Event											
			1	2	3	4	5	6	7	8	9	10	11	
			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)											
			Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution	
13Fa	444640-1-62-01 DS N/A SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON N SQUARE BLVD 2.276 JMK-KSI-STP LEE	Sean T. Pugh (239) 225-1925 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 RESURFACING June 15, 2022 (325) \$7,642,968 (2.74%) \$938,970 (12.29%)	Schedule Date-Prop. Actual Date	11/28/21 12/18/20	01/28/22	02/28/22	03/08/22	N/A	N/A	03/22/22	04/19/22	N/A	04/27/22	06/15/22
LS			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	Lump Sum DD, JM, JH
14Fa	445933-1-62-01 SL N/A SR 25 (US 27) FROM S OUTH OF HENDRY COUNTY LINE E TO NORTH OF OLD US 27 4.138 JMK-STP-ZTT GLADES	Zachary T. Tapp (239) 225-1988 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 RESURFACING June 15, 2022 (275) \$6,975,694 (2.50%) \$851,555 (12.21%)	Schedule Date-Prop. Actual Date	08/24/21 08/24/21	01/28/22	03/01/22	03/08/22	N/A	N/A	03/22/22	04/04/22	N/A	04/11/22	06/15/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	SH, NP, KC
15Fa	442027-4-62-01 LF N/A STATE SIB LOAN FOR SR 31 (BABCOCK RANCH) FROM SR 78 (BAYSHORE RD) 5.291 JMK- CHARLOTTE & LEE	Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 ADD LANES & RECONSTRUCT January 31, 2022 (940) \$0 (0.00%) \$4,000,000 ()	Schedule Date-Prop. Actual Date	03/23/21 03/23/21	10/22/21	11/29/21	12/07/21	N/A	N/A	12/21/21	01/10/22	N/A	01/17/22	01/31/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	DD, JM, KM
16Fa	441118-1-62-02 DS N/A CCEI CONTINUING SERVICES PUSH BUTTON - DISTRICT ONE AREA WIDE 0 RKS-BMB-EJT DIST/ST-WIDE	Jon M. Sands (863) 519-2223 Kati Sherrard, P.E. (863) 519-2590 David Jones (863) 519-2345 \$0 (0.00%)	Schedule Date-Prop. Actual Date	05/07/21 05/07/21	02/04/22	03/07/22	03/15/22	N/A	N/A	03/29/22	04/25/22	N/A	N/A	06/15/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	DJ, KS, BS
17Fa	409988-1-62-06 DS NA CEI GENERAL CONS ULTANT FOR CONSTRUCTION CEI SUPPORT - CSC \$1,500,000 RKS-JMS-KLS DIST/ST-WIDE	Jon M. Sands (863) 519-2223 Brian Blair (863) 519-2676 Kayla Sapp (863) 519-2227 INSPECT CONSTRUCTION PROJS. \$1,500,000 (0.00%) \$0 ()	Schedule Date-Prop. Actual Date	03/31/21 03/31/21	11/26/21	01/10/22	01/18/22	N/A	N/A	02/15/22	03/15/22	N/A	N/A	05/31/22
(Kayla)			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Marketing Date CEI Contract #:	KC, DH, LE, RJ

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Event																				
			1	2	3	4	5	6	7	8	9	10	11										
			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)																				
Federal Project (WP21) Project Name			Construction Project Manager/Phone No./Fax No. Type Project/English-Metric																				
Limit-From			Number of Bridges/Ait. Contract																				
Limit-To			Letting Date (Mo-Year)/Construction Time (Days)																				
Dist.(Mi.)/Prop. X- Sect. County			Ph 52 Budget \$ (% of CEI FY Total Ph 52)																				
			Ph 62 Budget \$ (% of Ph 52)																				
C/S	196022-8-62-01 DS	Darryl T. Richard (863) 519-2266 Trisha Hartzell, PE (941) 708-4401	Schedule Date-Prop.																				07/29/21
	N/A	Gregory Falcone (941) 708-4425	Actual Date																				07/21/21
	SR 64 ROUNDABOUT @ G REYHAWK BLVD	LANDSCAPING	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA386																		
	1.918	July 29, 2021 (60)	Contact: Phone: Fax:																				
	JMK-MLP-DTR MANATEE	\$135,251 (0.05%)																					
		\$70,156 (51.87%)																					
C/S	406225-7-62-01 DDR	Darryl T. Richard (863) 519-2266 Jessica White, P.E. (239) 985-7852	Schedule Date-Prop.																				03/17/22
	N/A	Christopher Mollitor (239) 985-7883	Actual Date																				
	I-75 (SR 93) AT CORK SCREW ROAD INTERCHANGE	LANDSCAPING	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #22121																		
	.996	March 17, 2022 (100)	Contact: Phone: Fax:																				
	JMK-MLP-DTR LEE	\$1,102,053 (0.39%)																					
		\$125,398 (11.38%)																					
C/S	430849-2-62-01 DDR	Darryl T. Richard (863) 519-2266 Jessica White, P.E. (239) 985-7852	Schedule Date-Prop.																				03/17/22
	N/A	Leighton Elliott, P.E. (239) 985-7869	Actual Date																				
	SR 82 FROM ROUNDABOUT TO SR 29	LANDSCAPING	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #22121																		
	3.219	March 17, 2022 (75)	Contact: Phone: Fax:																				
	JMK-EAP-DTR COLLIER	\$155,898 (0.06%)																					
		\$58,461 (37.50%)																					
C/S	433550-5-62-01 SU	Michael Johnson (863) 519-2834 Trisha Hartzell, PE (941) 708-4401	Schedule Date-Prop.																				02/23/22
	N/A	Gregory Falcone (941) 708-4425	Actual Date																				
	SR 45 (US 41) CARIBB EAN DRIVE TO SR 72 STICKN EY POINT RD	BIKE LANE/SIDEWALK	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CAD91																		
	3.91	February 23, 2022 (325)	Contact: Phone: Fax:																				
	JMK-KSI-MTJ SARASOTA	\$5,049,387 (1.81%)																					
		\$484,857 (9.60%)																					
C/S	433550-6-62-01 DDR	Philip Menke (863) 519-2803 Trisha Hartzell, P.E. (941) 708-4401	Schedule Date-Prop.																				02/23/22
	N/A	James Nichols (941) 708-4429	Actual Date																				
	SOUTH TAMiami TRAIL AT MACEWAN AND SR 45	TRAFFIC SIGNAL UPDATE	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CAD91																		
	0.200	February 23, 2022 (325)	Contact: Phone: Fax:																				
	JMK-JLM-PJM SARASOTA	\$261,379 (0.09%)																					
		\$35,910 (13.74%)																					
C/S	435038-2-62-01 BRRP	Katharne Sampson (813) 612-3374 Trisha Hartzell, PE (941) 708-4401	Schedule Date-Prop.																				09/16/21
	N/A	Gregory Falcone (941) 708-4425	Actual Date																				09/08/21
	MANATEE COUNTY SCOUR COUNTERMEASURE AT VARIOUS LOCATIONS	BRIDGE-REPAIR/REHABILITATION	Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA386																		
	0.041	September 24, 2021 (200)	Contact: Phone: Fax:																				
	JMK-TAR-KOS MANATEE	\$2,146,554 (0.77%)																					
		\$284,917 (13.27%)																					

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old) Federal Project (WP21) Project Name Limit-From Limit-To Dist.(Mi.)/Prop. X- Sect. County	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer Construction Project Manager/Phone No./Fax No. Type Project/English-Metric Number of Bridges/Ait. Contract Letting Date (Mo-Year)/Construction Time (Days) Ph 52 Budget \$ (% of CEI FY Total Ph 52) Ph 62 Budget \$ (% of Ph 52)	Event																		
			1	2	3	4	5	6	7	8	9	10	11								
(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)											Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
C/S	435103-1-62-01 TALT N/A LOST TRAIL OVER HARN EY POND PEDESTRIAN BRIDGE 0 JMK-KSJ-RTW GLADES	Ryan T. Weeks (863) 519-2837 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 BIKE PATH/TRAIL July 28, 2021 (200) \$1,610,200 (0.58%) \$138,403 (8.60%)	Schedule Date-Prop. Actual Date																	07/28/21 07/22/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #CA803														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	TWO 17 D120-051-B \$ 132,140.00 7/22/2021 CA803	
C/S	436502-1-62-01 SN N/A SR 700 (US 98) AT AR BUCKLE CREEK RD 0.25 JMK-KSI-MTJ HIGHLANDS	Michael T. Johnson (863) 519-2834 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 ADD TURN LANE(S) August 25, 2021 (120) \$889,743 (0.32%) \$89,070 (10.01%)	Schedule Date-Prop. Actual Date																	08/25/21 08/24/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #CA803														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	TWO 21 D121-008-B \$ 89,070.00 8/24/2021 CA803	
C/S	437088-1-62-01 SN N/A SR 78 SIDEWALKS AT V ARIOUS LOCATIONS 1.03 JMK-KSJ-RTW GLADES	Ryan T. Weeks (863) 519-2837 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 SIDEWALK March 30, 2022 (140) \$1,483,041 (0.53%) \$103,051 (6.95%)	Schedule Date-Prop. Actual Date																	03/30/22	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #CA803														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:		
C/S	437096-1-62-01 TALU N/A FROM SOUTHERN LIMITS ON COPELAND AVE TO NE BR OADWAY AND COPELAND AVE 0.975 JMK-STP-DJA COLLIER	David J. Agacinski (239) 225-1924 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 SIDEWALK June 15, 2022 (160) \$667,893 (0.24%) \$121,816 (18.24%)	Schedule Date-Prop. Actual Date																	06/15/22	
Goes w/ 441975-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #CA468														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:		
C/S	438528-2-62-01 DS N/A I-275 AT SKYWAY WAVE ATTENUATION 0.7 JMK-BJS-SEF MANATEE	Sergio Figueroa (863) 519-2839 Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425 MISCELLANEOUS CONSTRUCTION March 22, 2022 (410) \$4,077,094 (1.46%) \$514,118 (12.61%)	Schedule Date-Prop. Actual Date																	03/22/22	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #CAD91														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:		
C/S	439005-1-62-01 DS N/A I-75 (SR 93) AT US 1 7 0.47 JMK-MLP-DTR CHARLOTTE	Darryl T. Richard (863) 519-2266 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 LANDSCAPING March 17, 2022 (125) \$820,800 (0.29%) \$100,710 (12.27%)	Schedule Date-Prop. Actual Date																	03/17/22	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	- CONTINUING SERVICES (CS) CONTRACT #22121														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:		

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event											
			1	2	3	4	5	6	7	8	9	10	11	
WPI No.(Old)/SPN(Old)		Resident Construction Office/Resident Engineer		(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
Federal Project (WP21)		Construction Project Manager/Phone No./Fax No.												
Project Name		Type Project/English-Metric												
Limit-From		Number of Bridges/Ait. Contract												
Limit-To		Letting Date (Mo-Year)/Construction Time (Days)												
Dist.(Mi.)/Prop. X- Sect.		Ph 52 Budget \$ (% of CEI FY Total Ph 52)												
County		Ph 62 Budget \$ (% of Ph 52)		Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
C/S	439827-1-62-01 SN N/A SR 25 (US 27) FROM S OF SR 70 TO N OF SR 70 1.033 JMK-AEB-BCC HIGHLANDS	Benjamin C. Clayton (863) 519-2480 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 INTERSECTION IMPROVEMENT August 25, 2021 (350) \$8,278,072 (2.96%) \$755,154 (9.12%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											08/25/21 08/24/21 TWO 22 D121-054-B \$ 651,875.00 8/24/2021 CA803
C/S	440240-1-62-01 DDR N/A I-75 (SR 93) AT ALIC O ROAD (CR 840) 1.54 JMK-MLP-DTR LEE	Darryl T. Richard (863) 519-2266 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 LANDSCAPING February 17, 2022 (120) \$901,617 (0.32%) \$89,234 (9.90%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											02/17/22
C/S	440337-1-62-01 SU N/A SR 45 / US 41 FROM T ARA BLVD TO N OF FRENCH C REEK LN 0.751 JMK-STP-DJA LEE	David J. Agacinski (239) 225-1924 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 SIDEWALK February 23, 2022 (100) \$460,627 (0.16%) \$131,034 (28.45%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											02/23/22
C/S	440339-1-62-01 SU N/A SR 555 (US 17) FROM SR 544 (HAVENDALE) TO BRI GHAM RD 1.474 JMK-AEB-JSM POLK	Jennifer S. McKinney (863) 519-2482 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 SIDEWALK January 26, 2022 (200) \$2,088,113 (0.75%) \$184,912 (8.86%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											01/26/22
C/S	440356-1-62-01 SU N/A EDGEWOOD DRIVE N FRO M US 98 TO 9TH STREET NE 0.797 JMK-KSJ-RTW POLK	Ryan T. Weeks (863) 519-2837 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 BIKE PATH/TRAIL August 25, 2021 (110) \$941,999 (0.34%) \$132,117 (14.03%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											08/25/21 08/24/21 TWO 35 D120-067-B \$ 113,173.00 8/2/2021 C9Z97
C/S	440673-1-62-01 ACSS N/A SR 559 AT CR 557A/CA MP GILEAD DRIVE 0.337 JMK-KFS-RDR POLK	Richard D. "Rick" Ryals (863) 519-2911 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 INTERSECTION IMPROVEMENT July 28, 2021 (110) \$1,034,300 (0.37%) \$151,799 (14.68%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											07/28/21 07/12/21 TWO 33 D120-089-B \$ 134,330.00 7/12/2021 C9Z97

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event													
			1	2	3	4	5	6	7	8	9	10	11			
WPI No.(Old)/SPN(Old)		Resident Construction Office/Resident Engineer		(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)												
Federal Project (WP21)		Construction Project Manager/Phone No./Fax No.														
Project Name		Type Project/English-Metric														
Limit-From		Number of Bridges/Ait. Contract														
Limit-To		Letting Date (Mo-Year)/Construction Time (Days)														
Dist.(Mi.)/Prop. X- Sect.		Ph 52 Budget \$		(% of CEI FY Total Ph 52)												
County		Ph 62 Budget \$		(% of Ph 52)		Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
C/S	440684-1-62-01 ACSS N/A SR 33 FROM SOUTH OF CAROL DR TO SOUTH OF N FL ORIDA AVENUE 0.225 JMK-JLM-CSM POLK	C. Scott McCall (863) 533-6209 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863)519-4107 INTERSECTION IMPROVEMENT September 29, 2021 (120) \$751,725 (0.27%) \$99,481 (13.23%)	Schedule Date-Prop. Actual Date													09/29/21 08/30/21
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #C9Z97											Comments: TWO 36 Project Info: D121-071-B Funds Encumbered: \$ 99,481.00 Funds Encumb. Date: 8/30/2021 Contractor Award Date: CEI Contract #: C9Z97
C/S	440685-1-62-01 ACSS N/A SR 45 (US 41) AT SR 72 0.133 JMK-KSI-MTJ SARASOTA	Michael T. Johnson (863) 519-2834 Trisha Hartzell, P.E. (941) 708-4401 James Nichols (941) 708-4429 INTERSECTION IMPROVEMENT February 23, 2022 (325) \$944,903 (0.34%) \$178,776 (18.92%)	Schedule Date-Prop. Actual Date													02/23/22
Goes w/ 433550-5 & 433550-6			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CAD91											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:
C/S	440688-1-62-01 ACSS N/A SR 684 (CORTEZ RD) F ROM 86TH/PALMA SOLA BLVD TO CAPE VISTA DR 2.412 JMK-KSJ-RCL MANATEE	Roxann C. Lake (863) 519-2990 Trisha Hartzell, P.E. (941) 708-4401 Gregory Falcone (941) 708-4425 ADD LEFT TURN LANE(S) October 27, 2021 (80) \$388,634 (0.14%) \$145,847 (37.53%)	Schedule Date-Prop. Actual Date													10/27/21 10/05/21
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA386											Comments: TWO 24 Project Info: D121-010-B Funds Encumbered: \$ 142,578.00 Funds Encumb. Date: 10/4/2021 Contractor Award Date: CEI Contract #:
C/S	441055-1-62-01 ACSS N/A N RIDGEWOOD DR (SR 1 7) INTERSECTION LIGHTING RETROFIT 0.084 JMK-KSI-MTJ HIGHLANDS	Michael T. Johnson (863) 519-2834 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 LIGHTING July 28, 2021 (60) \$101,136 (0.04%) \$69,768 (68.98%)	Schedule Date-Prop. Actual Date													07/21/21 07/22/21
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA803											Comments: TWO 18 Project Info: D121-059-B Funds Encumbered: \$ 54,614.00 Funds Encumb. Date: 7/21/2021 Contractor Award Date: CEI Contract #:
C/S	441125-1-62-01 DDR N/A I-75 (SR 93) AT SR 7 8 (BAYSHORE RD) 1.004 JMK-MLP-DTR LEE	Darryl T. Richard (863) 519-2266 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 LANDSCAPING July 15, 2021 (100) \$993,819 (0.36%) \$89,235 (8.98%)	Schedule Date-Prop. Actual Date													07/15/21 07/20/21
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA468											Comments: TWO 22 Project Info: Non-Fed Funds Encumbered: \$ 89,112.00 Funds Encumb. Date: 7/15/2021 Contractor Award Date: CEI Contract #:
C/S	441513-1-62-01 SN N/A SR 700 (US 98) N OF NW 80TH AVE TO SR 70 (US 98) 6.838 JMK-STP-ZTT OKEECHOBEE	Zachary T. Tapp (239) 225-1988 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 RESURFACING June 15, 2022 (275) \$6,553,325 (2.35%) \$514,416 (7.85%)	Schedule Date-Prop. Actual Date													06/01/22
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA803											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Event											
			1	2	3	4	5	6	7	8	9	10	11	
Federal Project (WP21) Construction Project Manager/Phone No./Fax No.			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)											
Project Name Type Project/English-Metric														
Limit-From Number of Bridges/Ait. Contract														
Limit-To Letting Date (Mo-Year)/Construction Time (Days)														
Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget \$ (% of CEI FY Total Ph 52)														
County Ph 62 Budget \$ (% of Ph 52)			Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution	
C/S	441535-1-62-01 DS N/A SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST 1.122 JMK-KSJ-AEC MANATEE	Alex C. Carlson (863) 519-2572 Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425 RESURFACING January 26, 2022 (300) \$2,893,223 (1.04%) \$342,594 (11.84%)	Schedule Date-Prop. Actual Date										01/26/22	
Goes w/ 441551-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA386									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	CA386
C/S	441551-1-62-01 DS N/A SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) 1.729 JMK-KSJ-AEC MANATEE	Alex C. Carlson (863) 519-2572 Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425 RESURFACING January 26, 2022 (300) \$3,452,260 (1.24%) \$429,030 (12.43%)	Schedule Date-Prop. Actual Date										01/26/22	
Goes w/ 441535-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA386									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	CA386
C/S	441556-1-62-01 DDR N/A SR 517 (US 92) FROM US 92 (SR 600) TO SR 546 0.912 JMK-NAL-KSD POLK	Kara Davis (863) 519-2369 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 RESURFACING August 25, 2021 (190) \$1,676,724 (0.60%) \$236,179 (14.09%)	Schedule Date-Prop. Actual Date										08/25/21 08/02/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #C9Z97									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	TWO 34 Non-Fed \$ 236,179.00 8/2/2021 CA9Z97
C/S	441563-1-62-01 DDR N/A SR 35 (US 17) FROM W ASHINGTON LOOP ROAD TO DE SOTO COUNTY LINE 2.752 JMK-KFS-ADH CHARLOTTE	Amber D. Haygood (863) 519-2919 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 RESURFACING July 15, 2021 (225) \$3,668,858 (1.31%) \$507,427 (13.83%)	Schedule Date-Prop. Actual Date										07/15/21 07/21/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA468									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	TWO 21 Non-Federal \$ 507,427.00 7/1/2021 CA468
C/S	441975-1-62-01 DDR N/A SR 90 (US 41) AT OAS IS VISITOR CENTER 0.276 JMK-STP-DJA COLLIER	David J. Agacinski (239) 225-1924 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 ADD LEFT TURN LANE(S) June 15, 2022 (160) \$1,044,881 (0.37%) \$207,786 (19.89%)	Schedule Date-Prop. Actual Date										06/15/22	
Goes w/ 437096-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA468									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	CA468
C/S	442122-1-62-01 ACSS N/A SR 25 (US 27) AT LAK E MIRROR 0.194 JMK-MTJ-RWH HIGHLANDS	Richard W. "Mose" Howard (863) 519-2374 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 INTERSECTION IMPROVEMENT July 28, 2021 (150) \$583,518 (0.21%) \$109,062 (18.69%)	Schedule Date-Prop. Actual Date										07/28/21 07/22/21	
Goes w/ 444213-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA803									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	TWO 19 D121-011-B \$ 106,298.00 7/21/2021 CA803

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event											
			1	2	3	4	5	6	7	8	9	10	11	
WPI No.(Old)/SPN(Old)		Resident Construction Office/Resident Engineer		(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
Federal Project (WP21)		Construction Project Manager/Phone No./Fax No.												
Project Name		Type Project/English-Metric												
Limit-From		Number of Bridges/Ait. Contract												
Limit-To		Letting Date (Mo-Year)/Construction Time (Days)												
Dist.(Mi.)/Prop. X- Sect.		Ph 52 Budget \$ (% of CEI FY Total Ph 52)												
County		Ph 62 Budget \$ (% of Ph 52)		Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
C/S	442124-1-62-01 ACSS N/A SR 25 (US 27) AT NOR THWOOD 0.226 JMK-MTJ-RWH HIGHLANDS	Richard W. "Mose" Howard (863) 519-2374 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 INTERSECTION IMPROVEMENT September 29, 2021 (85) \$656,355 (0.24%) \$70,704 (10.77%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											09/29/21 09/07/21 Comments: TWO 25 Project Info: D121-012-B Funds Encumbered: \$ 69,912.00 Funds Encumb. Date: 9/7/2021 Contractor Award Date: CEI Contract #: CA803
C/S	444212-1-62-01 ACSS N/A SR 25 (US 27) AT SR 29 0.5 JMK-STP-DJA GLADES	David Agacinski (239) 225-1924 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 TRAFFIC SIGNAL UPDATE August 25, 2021 (120) \$1,045,874 (0.37%) \$89,070 (8.52%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											08/25/21 08/31/21 Comments: TWO 23 Project Info: E121-066-B Funds Encumbered: \$ 89,070.00 Funds Encumb. Date: 8/30/2021 Contractor Award Date: CEI Contract #: CA803
C/S Goes w/ 442122-1	444213-1-62-01 ACSS N/A SR 25 (US 27) AT S L AKEVIEW ROAD 0.523 JMK-MTJ-RWH HIGHLANDS	Richard W. "Mose" Howard (863) 519-2374 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 INTERSECTION IMPROVEMENT July 28, 2021 (150) \$1,216,466 (0.44%) \$106,298 (8.74%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											07/28/21 07/22/21 Comments: TWO 20 Project Info: D121-013-B Funds Encumbered: \$ 106,298.00 Funds Encumb. Date: 7/21/2021 Contractor Award Date: CEI Contract #: CA803
C/S	444307-1-62-01 SR2T N/A SEMINOLE ELEMENTARY - SRTS 1.290 JMK-KSJ-AEC OKEECHOBEE	Alex C. Carlson (863) 519-2572 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 SIDEWALK September 29, 2021 (90) \$709,123 (0.25%) \$167,727 (23.65%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											09/29/21 09/07/21 Comments: TWO 24 Project Info: D121-023-B Funds Encumbered: \$ 71,842.00 Funds Encumb. Date: 9/7/2021 Contractor Award Date: CEI Contract #: CA803
C/S	444308-1-62-01 BRRP N/A SR 55 (US 301/US 41) OVER MANATEE RIVER - HER NANDO DESOTO BR # 130053 0.421 JMK-TAR-KOS MANATEE	Katharine O. Sampson (863) 612-3384 Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425 BRIDGE-REPAIR/REHABILITATION July 13, 2021 (170) \$748,966 (0.27%) \$385,079 (51.41%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											08/19/21 08/03/31 Comments: TWO 21 Project Info: Non-Fed Funds Encumbered: \$ 385,079.00 Funds Encumb. Date: 8/3/2021 Contractor Award Date: CEI Contract #: CA386
C/S Goes w/ 444393-2	444393-1-62-01 DS N/A SR 600 (US 92) FROM EAST OF SR 570 TO FLEA MARKET ENTRANCE 0.362 JMK-BJS-KDS POLK	Karina Della-Sera (863) 519-2750 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863) 519-4107 DRAINAGE IMPROVEMENTS January 26, 2022 (150) \$443,994 (0.16%) \$112,289 (25.29%)	Schedule Date-Prop. Actual Date Shortlisted Consultant Name: Address: Contact: Phone: Fax:											01/26/22 Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #: CAD02

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Event										
			1	2	3	4	5	6	7	8	9	10	11
			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
			Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
			Federal Project (WP21) Construction Project Manager/Phone No./Fax No. Type Project/English-Metric										
			Limit-From Number of Bridges/Ait. Contract										
			Limit-To Letting Date (Mo-Year)/Construction Time (Days)										
			Dist.(Mi.)/Prop. X- Sect. Ph 52 Budget \$ (% of CEI FY Total Ph 52)										
			County Ph 62 Budget \$ (% of Ph 52)										
C/S	444393-2-62-01 ACSS N/A US 92 FROM WEST OF H OWARD RD TO WEST OF BERKL EY RD 0.362 JMK-SAD-RSS POLK	Nathan A. Kautz (239) 519-2347 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 SAFETY PROJECT January 26, 2022 (150) \$528,385 (0.19%) \$112,289 (21.25%)	Schedule Date-Prop. Actual Date										01/26/22
Goes w/ 444393-1			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CAD02									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #: CAD02
C/S	444440-1-62-01 DS N/A SR 45 (US BUS 41) FR OM 17TH STREET TO BAYSHOR E ROAD 0.778 JMK-KSJ-AEC MANATEE	Alex C. Carlson (863) 519-2572 Trisha Hartzell, P.E. (941) 708-4401 James Nichols (941) 708-4429 RESURFACING April 27, 2022 (200) \$4,044,353 (1.45%) \$311,768 (7.71%)	Schedule Date-Prop. Actual Date										04/27/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CAD91									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #: CAD91
C/S	444484-1-62-01 DS N/A SR 60 FROM W OF DUDE RANCH RD TO E OF RATTLES NAKE RD 1.343 JMK-NAL-RNM POLK	Ryan Molloy (863) 519-2637 Lavenia Toole, P.E. (863) 519-4101 Brandee Shweil (863) 519-2314 RESURFACING November 4, 2021 (150) \$2,861,948 (1.03%) \$550,273 (19.23%)	Schedule Date-Prop. Actual Date										11/04/21
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #C9Z97									Comments: Project Info: Funds Encumbered: \$ 269,158.00 Funds Encumb. Date: Contractor Award Date: CEI Contract #: C9Z97
C/S	444777-1-62-01 DDR N/A SR 70 FROM W OF CURT IS ROAD TO COUNTY LINE RO AD 2.463 JMK-JLM-CSM MANATEE	C. Scott McCall (863) 533-6209 Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425 RESURFACING December 2, 2021 (250) \$6,562,710 (2.35%) \$249,618 (3.80%)	Schedule Date-Prop. Actual Date										12/02/21
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA386									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #: CA386
C/S	444883-1-62-01 DS N/A SR 35 (US 17) FROM B ELL STREET TO S OF HEARTL AND WAY 0.661 JMK-KSI-KSJ HARDEE	Kaylene S. Johnson (863) 519-2396 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865 RESURFACING July 15, 2021 (150) \$1,247,303 (0.45%) \$186,435 (14.95%)	Schedule Date-Prop. Actual Date										07/15/21 07/16/21
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CA803									Comments: Project Info: Funds Encumbered: \$ 183,848.00 Funds Encumb. Date: 7/16/2021 Contractor Award Date: CEI Contract #: CA803
C/S	445142-1-62-01 DDR N/A SR 35 (US 17) FROM N OF BRIDGE NO. 160233 TO SOUTH OF LUNN RD 3.181 JMK-JLM-MGB POLK	Kaylene S. Johnson (863) 519-2396 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863) 519-4107 RESURFACING March 30, 2022 (275) \$6,748,738 (2.42%) \$672,668 (9.97%)	Schedule Date-Prop. Actual Date										03/30/22
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax: - CONTINUING SERVICES (CS) CONTRACT #CAD02									Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #: CAD02

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old)	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer	Event																
			1	2	3	4	5	6	7	8	9	10	11						
			(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)																
Federal Project (WP21) Project Name																			
Limit-From			Type Project/English-Metric																
Limit-To			Number of Bridges/Ait. Contract																
Dist.(Mi.)/Prop. X- Sect. County			Letting Date (Mo-Year)/Construction Time (Days)																
			Ph 52 Budget \$ (% of CEI FY Total Ph 52)																
			Ph 62 Budget \$ (% of Ph 52)																
C/S	445469-1-62-01 DS N/A SR 655 FROM COLEMAN RD TO CR 542 1.455 JMK-JLM-CSM POLK	C. Scott McCall (863) 533-6209 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863)519-4107 RESURFACING March 30, 2022 (175) \$3,778,759 (1.35%) \$312,671 (8.27%)	Schedule Date-Prop. Actual Date															03/30/22	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CAD02											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			
C/S	445927-1-62-01 DDR N/A SR 35 (US 98) FROM COLBERT RD TO COLBERT RD 0.001 JMK-SAD-RSS POLK	Ron Swann (863) 519-2587 Lavenia Toole, P.E. (863) 519-4101 Kirby Radford (863)519-4107 INTERCHANGE IMPROVEMENT October 21, 2021 (90) \$802,433 (0.29%) \$93,262 (11.62%)	Schedule Date-Prop. Actual Date															10/21/21	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #C9Z97											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			TWO 37 Non-Fed \$ 93,262.00 10/1/2021 C9Z97
C/S	445941-1-62-01 BRRP N/A SR45(US41) OVER ROBE RTS BAY BRIDGE #170142 0.174 JMK-TAR-KOS SARASOTA	Katharine O. Sampson (863) 612-3384 Trisha Hartzell, P.E. (941) 708-4401 James Nichols (941) 708-4429 BRIDGE-REPAIR/REHABILITATION February 17, 2022 (120) \$1,008,389 (0.36%) \$132,624 (13.15%)	Schedule Date-Prop. Actual Date															02/17/22	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA386											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			
C/S	446320-1-62-01 ACNP N/A I-75 (SR 93) FROM TO LL BOOTH TO COLLIER BLVD 3.021 JMK-STP-CBS COLLIER	Christopher Speese (239) 225-1973 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 RESURFACING May 25, 2022 (225) \$4,642,291 (1.66%) \$426,567 (9.19%)	Schedule Date-Prop. Actual Date															05/25/22	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA468											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			
C/S	447852-1-62-01 BRRP N/A STRUCTURAL STEEL BRIDGE PAINTING AT VARIOUS LOCATIONS 0.182 JMK-TAR-KOS CHARLOTTE	Katharine Sampson (813) 612-3374 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883 BRIDGE-REPAIR/REHABILITATION March 17, 2022 (125) \$982,067 (0.35%) \$179,273 (18.25%)	Schedule Date-Prop. Actual Date															03/17/22	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA468											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			
C/S	448693-1-62-01 DS N/A SR 29 WILDLIFE DETECTION N OF PANTHER REFUGE S OF OIL WELL ROAD 0.96 JMK-MDM-TWS COLLIER	Mark Roberts (863) 519-2591 Jessica White, P.E. (239) 985-7852 Leighton Elliott, P.E. (239) 985-7869 OTHER ITS March 16, 2022 (325) \$600,000 (0.21%) \$103,815 (17.30%)	Schedule Date-Prop. Actual Date															03/16/22	
			Shortlisted Consultant	Name: Address:	- CONTINUING SERVICES (CS) CONTRACT #CA468											Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:			

Seq. No.	Financial Project ID/(Fund)	Design Project Manager/Phone No./Fax No.	Event											
			1	2	3	4	5	6	7	8	9	10	11	
WPI No.(Old)/SPN(Old)		Resident Construction Office/Resident Engineer		(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)										
Federal Project (WP21)		Construction Project Manager/Phone No./Fax No.		Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
Project Name		Type Project/English-Metric												
Limit-From		Number of Bridges/Ait. Contract												
Limit-To		Letting Date (Mo-Year)/Construction Time (Days)												
Dist.(Mi.)/Prop. X- Sect.		Ph 52 Budget \$ (% of CEI FY Total Ph 52)												
County		Ph 62 Budget \$ (% of Ph 52)												
C/S	448802-1-62-01 DS N/A WRONG WAY DRIVING LEE COUNTY VARIOUS OFF RAMPS JMK-MMD LEE	Mark Roberts (863) 519-2591 Jessica White, P.E. (239) 985-7852 Christopher Mollitor (239) 985-7883	TRAFFIC CONTROL DEVICE/SYSTEM March 30, 2022 (175) \$1,584,069 (0.57%) \$191,258 (12.07%)	Schedule Date-Prop. Actual Date										03/30/22
				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					- CONTINUING SERVICES (CS) CONTRACT #CA468									
C/S	440671-1-62-01 ACSS N/A SR 35 (US 17) AT NE LIVINGSTON ST & NE MCKAY ST 0.5 JMK-KSI-KSJ DESOTO	Kaylene S. Johnson (863) 519-2396 Randall James, P.E. (863) 471-4854 Susan Hindman (863) 471-4865	INTERSECTION IMPROVEMENT March 29, 2023 (100) \$1,149,582 (0.41%) \$81,690 (7.11%)	Schedule Date-Prop. Actual Date										03/29/23
				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					- CONTINUING SERVICES (CS) CONTRACT #CA803									
C/S	449720-1-62-01 RED N/A SIGNAL AND PED FACILITY INSTALLATIONS ON US41 AT I275 MANATEE	Trisha Hartzell, PE (941) 708-4401 Gregory Falcone (941) 708-4425	INTERCHANGE IMPROVEMENT April 1, 2022 \$1,784,264 (0.64%) \$92,972 (5.21%)	Schedule Date-Prop. Actual Date										04/01/22
Design Build				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					- CONTINUING SERVICES (CS) CONTRACT #CA994									
C/S	444856-2-62-01 RED N/A DISTRICT ONE SCHOOL ZONE IMPLEMENTATION PLAN 0 RKS-SDJ-CRA DIST/ST-WIDE	Cassie R. Anker (863) 519-2352	TRAFFIC CONTROL DEVICES/SYSTEM February 23, 2022 \$3,584,566 (1.28%) \$430,148 (12.00%)	Schedule Date-Prop. Actual Date										12/01/21
District Wide (FMO)				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					- CONTINUING SERVICES (CS) CONTRACT #CA468									
LOA	409988-1-62-05 DS N/A CEI GENERAL CONSULTA NT FOR CONSTRUCTION CEI S UPPORT - CSC \$ 3,000,000 RKS-JMS-KLS DIST/ST-WIDE	Jon M. Sands (863) 519-2223 Brian Blair (863) 519-2676 Kayla Sapp (863) 519-2227	INSPECT CONSTRUCTION PROJS. February 23, 2022 \$3,584,566 (1.28%) \$430,148 (12.00%)	Schedule Date-Prop. Actual Date										07/01/21
(Kayla)				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					LOA - EXECUTING IN FY2021 W/ \$0.00 DOLLARS & ISSUE LOA ON 07/01/2021								Kayla Sapp LOA 0.1 \$ 4,500,000.00 7/16/2021 CAE38	
LOA	440789-1-62-02 ACSS N/A SAFETY DESIGN BUILD PUSH BUTTON CONTRACT DIST RICTWIDE \$ 308,100 JMK-KCS-NAK DIST/ST-WIDE	Richard W. "Mose" Howard (863) 519-2374 Kati Sherrard, P.E. (863) 519-2590 David Jones (863) 519-2345	SAFETY PROJECT \$0 (0.00%)	Schedule Date-Prop. Actual Date										05/31/22
				Shortlisted Consultant	Name: Address: Contact: Phone: Fax:								Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	
					LOA								David/Kati C9W38	

Seq. No.	Financial Project ID/(Fund) WPI No.(Old)/SPN(Old) Federal Project (WP21) Project Name Limit-From Limit-To Dist.(Mi.)/Prop. X- Sect. County	Design Project Manager/Phone No./Fax No. Resident Construction Office/Resident Engineer Construction Project Manager/Phone No./Fax No. Type Project/English-Metric Number of Bridges/Ait. Contract Letting Date (Mo-Year)/Construction Time (Days) Ph 52 Budget \$ (% of CEI FY Total Ph 52) Ph 62 Budget \$ (% of Ph 52)	Event																		
			1	2	3	4	5	6	7	8	9	10	11								
(Note: Scheduled Date-Proposed is subject to change/approval by Professional Services Administrator.)											Scope Due	Advert	Long List	Short List	Scope Meeting	Oral/ Written Present.	Consult. Select.	Proposal Review	Scope Clarif. Meeting	Negot. Meeting	Agree, Execution
LOA	440790-1-62-02 ACSS N/A SAFETY DESIGN BUILD PUSH BUTTON CONTRACT DIST RICT WIDE \$ 154,050 JMK-KCS-NAK	Richard W. "Mose" Howard (863) 519-2374 Kati Sherrard, P.E. (863) 519-2590 David Jones (863) 519-2345 SAFETY PROJECT March 30, 2022 (175) \$0 (0.00%)	Schedule Date-Prop. Actual Date																	05/31/22	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	LOA														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	David/Kati	
LOA	433183-2-62-05 DS N/A CEI (INSPECTION) SAR ASOTA OPERATIONS CTR - CS C \$500,000 RKS-WRJ-EJT DIST/ST-WIDE	Anita Michael (863) 519-2232 Trisha Hartzell, P.E. (941) 708-4401 Greg Falcone (941) 708-4425 INSPECT CONSTRUCTION PROJS. \$500,000 (0.00%)	Schedule Date-Prop. Actual Date																	08/02/21 08/02/21	
			Shortlisted Consultant	Name: Address: Contact: Phone: Fax:	LOA														Comments: Project Info: Funds Encumbered: Funds Encumb. Date: Contractor Award Date: CEI Contract #:	Trisha/Greg LOA 0.01 \$ 500,000.00 8/2/2021 CAD91	
	CEI FY 21/22 Total Phase 52																				
	CEI FY 21/22 Total Phase 62																				

DRAFT