

ACTIVE PROJECTS DISTRICT ONE CONSTRUCTION

ContractID	Finproj	FED Project	Cost Center	Project Description
E1F69	42155615201	N/A		GENERATOR HOOK UP TRAFFIC OPS IMPROVEMENT
E1H10	40631445201	N/A	Manatee Operations Center	I-75 LANDSCAPING
E1R76	20121535201	D118043B	Bartow Operations	I-4 (SR 400) AT SR 557 - INTERCHANGE IMPROVEMENT
E1R87	20103255201	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255601	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255602	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515201	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515601	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515602	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515603	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1T28	44505915201	N/A	Manatee Operations Center	RIVER RD FROM US 41 TO I-75 - ADD LANES & RECONSTRUCT
EU16	44742915201	N/A	Bartow Operations	SR 600 (US 92) FROM W OF JERSEY ROAD TO W OF SR 555 (US 17) - RESURFACING
EU56	44400825201	N/A	Fort Myers Operations	I-75 (SR 93) FROM BROWARD COUNTY LINE TO W OF BRIDGE NOS.030243/030244 - RESURFACING
EU79	42584325201	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU79	42584325601	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU79	42584325602	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU97	44789615201	N/A	Manatee Operations Center	SR 789 FROM LONGBOAT CLUB RD TO SR 64 - SAFETY PROJECT
EU98	44626715201	N/A	Fort Myers Operations	SR 45 (US 41) AT CRYSTAL DRIVE - SAFETY PROJECT
EU98	44788415201	N/A	Fort Myers Operations	SR 867 FROM CYPRESS LAKE DR TO EDINBURGH DR - MEDIAN MODIFICATION
EU98	44914015202	N/A	Fort Myers Operations	SR 84 AT RICH KING MEMORIAL GREENWAY TRAIL CROSSING PHB - TRAFFIC SIGNALS
E1V05	44400835201	N/A	Fort Myers Operations	I-75 (SR 93) (E OF BRDG NOS. 030243/030244 - TOLL) W/O MP 33.989-46.0 - RESURFACING
E1V08	19602265201	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V08	19602265601	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V09	44743215201	N/A	Bartow Operations	SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V09	44743215202	N/A	Bartow Operations	SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V10	44155015201	N/A	Manatee Operations Center	SR 45 (US 41) FROM N OF PORT COMMONS TO STATE COLLEGE OF FL - RESURFACING
E1V11	44504315201	N/A	Manatee Operations Center	SR 55 FROM NB REST AREA TO SKYWAY FISHING PIER - RESURFACING
E1V12	43488625201	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488625601	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488625602	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488635201	N/A	Bartow Operations	SR 700 (US 98) FROM CHURCH AVE TO WASHINGTON AVENUE - DRAINAGE IMPROVEMENTS
E1V15	44547015201	N/A	Bartow Operations	SR 700 (US 98) FROM E OF MT ZION RD TO E OF OLD STOKES RD - RESURFACING
E1V15	44547115201	N/A	Bartow Operations	SR 700 (US 98) FROM KELLER RD TO W OF RIDGE RD - RESURFACING
E1V16	44405015201	N/A	Bartow Operations	SR 540 FROM US 17 TO E OF 1ST STREET - INTERSECTION IMPROVEMENT
E1V16	44405015202	N/A	Bartow Operations	SR 540 FROM US 17 TO E OF 1ST STREET - INTERSECTION IMPROVEMENT
E1V18	44620815201	N/A	Heartland Operations Center	SR 700 (US 98) FROM E OF CR 621 TO BRIDGE #090016 - PAVEMENT ONLY RESURFACE (FLEX)
E1V22	44620615201	N/A	Heartland Operations Center	SR 64 FROM W OF PRESCOTT RD TO MORGAN GRICE RD - RESURFACING
E1V23	44743415201	N/A	Bartow Operations	SR 540 FROM E OF SR 35 (US 98) (BARTOW RD) TO W OF POLK PARKWAY - RESURFACING
E1V51	44743715201	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V51	44743715202	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V51	44743715203	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V60	44901515201	N/A	Fort Myers Operations	US 41 OVER CALOOSAHATCHEE RIVER BRIDGE #120002 - BRIDGE REPLACEMENT
E1V61	44622815201	N/A	Heartland Operations Center	SR 25 (US 27) FROM PALM BEACH COUNTY LINE TO INDUSTRIAL CANAL - RESURFACING
E1V68	41450675201	D122068B	Manatee Operations Center	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1V68	41450675601	D122068B	Manatee Operations Center	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1W10	44744115201	N/A	Bartow Operations	SR 471 FROM SR 35 TO SUMTER COUNTY LINE - RESURFACING
E1W13	44594215201	N/A	Manatee Operations Center	STICKNEY POINT BRIDGE #170052 AND #170065 REPAIR - BRIDGE-REPAIR/REHABILITATION
E1W15	44464315201	N/A	Bartow Operations	SR 60 OVER PEACE RIVER PAINTING BRIDGE # 160129 AND # 160130 - BRIDGE-REPAIR/REHABILITATION
E1W16	44738015201	N/A	Manatee Operations Center	SR 70 (15TH ST E) FROM CROSSING #624692 TO SR 683 (US 301) - RESURFACING
E1W17	44737815201	N/A	Manatee Operations Center	SR 64 FROM 9TH ST TO BRADEN RIVER - RESURFACING
E1W19	44743315201	N/A	Bartow Operations	SR 600 (US 17) FROM BUFF AVE TO SOUTH BLVD - RESURFACING
E1W20	44620215201	N/A	Heartland Operations Center	SR 70 FROM TURNER AVE TO E OF FORD DEALERSHIP - PAVEMENT ONLY RESURFACE (FLEX)
E1W36	44622915201	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W36	44622915202	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W36	44622915601	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
T1035	20121785201	D120059B	Bartow Operations	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1035	20121785202	D120059B	Bartow Operations	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1526	42949915201	1501029P	Manatee Operations Center	SR 70 SIDEWALK
T1783	20127735201	D120030B	District Office	I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES
T1783	20127735601	D120030B	District Office	I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES
T1787	44444015201	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING

ContractID	Finproj	FED Project	Cost Center	Project Description
T1787	44444015202	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1787	44444015203	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1787	44444015204	D121079B	Manatee Operations Center	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD - RESURFACING
T1801	43355055201	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B I KE LANE/SIDEWALK
T1801	43355055202	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B I KE LANE/SIDEWALK
T1801	43355065201	D119020B	Manatee Operations Center	SOUTH TAMIAMI TRAIL AT MACEWAN AND SR 45 - TRAFFIC SIGNAL UP DATE
T1801	44068515201	D119020B	Manatee Operations Center	SR 45 (US 41) AT SR 72 - INTERSECTION IMPROVEMENT
T1807	44464115201	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1807	44464115202	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1815	44464015201	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015202	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015203	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1825	43982715201	D121054B	Heartland Operations Center	SR 25 (US 27) FROM S OF SR 70 TO N OF SR 70 - INTERSECTION I MPROVEMENT
T1838	44151115201	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1838	44151115202	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1843	43695525201	D122013B	Fort Myers Operations	SR 884 (COLONIAL BLVD) AT FOWLER ST - INTERSECTION IMPROVEME NT
T1846	44156115201	D122011B	Fort Myers Operations	SR 90 FROM EAST OF WHISTLER'S COVE BLVD TO WEST OF COLLIER B LVD - RESURFACING
T1848	44592515201	D122020B	Heartland Operations Center	SR 25 (US 27) NB FISHEATING CREEK OVERFLOW BRIDGE #050050 RE PAIRS - BRIDGE-REPAIR/REHABILITATION
T1848	44593215201	D122020B	Heartland Operations Center	SR25 (US27) FROM FISHEATING CREEK TO HIGHLANDS COUNTY LINE - RESURFACING
T1849	44421015201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEME NT
T1849	44421015202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEME NT
T1849	44421115201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44421115202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44514415201	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RES URFACING
T1849	44514415202	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RES URFACING
T1851	44547415201	D123036B	Heartland Operations Center	SR 70 FROM COUNTY LINE TO SW 21ST AVE - RESURFACING
T1852	44787215201	D123056B	Heartland Operations Center	SR 683 (US 301) FROM 12TH ST TO DR MLK JR WAY - SAFETY PROJE CT
T1853	44153515201	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFAC ING
T1853	44153515202	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFAC ING
T1853	44155115201	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1853	44155115202	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1853	44155115203	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1855	44547315201	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1855	44547315202	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1856	44634715201	D122054B	District Office	I-4 (SR 400) FROM HILLSBOROUGH COUNTY LINE TO GALLOWAY RD - RESURFACING
T1858	44156015201	D122043B	Manatee Operations Center	SR 681 FROM US 41 TO I-75 - RESURFACING
T1859	44156215201	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215202	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215203	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215601	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1860	43709615201	D122028B	Fort Myers Operations	COPELAND AVE SIDEWALK FROM CHOKOLOSKEE BAY BRDG TO N OF BROA DWAY AVE - SIDEWALK
T1860	44197515201	D122028B	Fort Myers Operations	SR 90 (US 41) AT OASIS VISITOR CENTER - ADD TURN LANE(S)
T1862	45252415201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252415202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252715201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252715202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253115201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253215201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253215202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253315201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253315202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1863	44629315201	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315202	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315203	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1866	43903215201	D123008B	Heartland Operations Center	SR 15 (US 98) FROM SW 23RD STREET TO SW 14TH STREET - DRAINAGE IMPROVEMENTS
T1866	44917615201	D123008B	Heartland Operations Center	SR 15 / SR 700 FROM SW 3RD ST TO SW 5TH ST - DRAINAGE IMPROV EMENTS
T1867	44546715201	D122081B	Bartow Operations	SR 60 FROM CR 555 TO BROADWAY AVE - RESURFACING

Project Mgr	Project Engineer Name	Awarded Vendor Name	Letting Date	Award Date	Execution Date	Time Begin Date	Awarded Contract Days
Hartzell, Trisha	Whidden, William	RUSSELL ENGINEERING, INC.	2022/04/27	2022/06/01	2022/06/09	2023/02/06	300
Hartzell, Trisha	Whidden, William	RUSSELL ENGINEERING, INC.	2022/04/27	2022/06/01	2022/06/09	2023/02/06	300
Hartzell, Trisha	Whidden, William	RUSSELL ENGINEERING, INC.	2022/04/27	2022/06/01	2022/06/09	2023/02/06	300
Hartzell, Trisha	Rappe, Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell, Trisha	Rappe, Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell, Trisha	Rappe, Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell, Trisha	Rappe, Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Elliott, Leighton	Howell, Deborah K. "Kay"	C.W. ROBERTS CONTRACTING, INC.	2023/05/24	2023/06/13	2023/06/30	2024/05/02	250
Williams, Ryan	Howell, Deborah K. "Kay"	C.W. ROBERTS CONTRACTING, INC.	2023/05/24	2023/06/13	2023/06/30	2024/05/02	250
Williams, Ryan	Woosley, Thomas	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/15	2022/07/06	2022/07/18	2023/03/13	325
Williams, Ryan	Woosley, Thomas	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/15	2022/07/06	2022/07/18	2023/03/13	325
Williams, Ryan	Woosley, Thomas	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/15	2022/07/06	2022/07/18	2023/03/13	325
Elliott, Leighton	Hill, Stacy	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2021/08/25	2021/09/14	2021/09/27	2022/08/01	350
Elliott, Leighton	Ayers, David	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/22	2023/03/14	2023/03/24	2023/09/11	200
Elliott, Leighton	Ayers, David	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/22	2023/03/14	2023/03/24	2023/09/11	200
Chris, Mollitor	Bennett, Travis	OHLA USA INC	2022/07/27	2022/08/30	2022/09/14	2023/11/02	225
White, Jessica	Bell, Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/25	2023/02/14	2023/02/23	2023/07/18	200
Hill, Stacy	McIntyre, Senia	OHLA USA INC	2022/12/07	2022/12/29	2023/01/19	2023/05/01	300
Hill, Stacy	McIntyre, Senia	OHLA USA INC	2022/12/07	2022/12/29	2023/01/19	2023/05/01	300
Harmon, Carl	Edge, Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon, Carl	Edge, Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon, Carl	Edge, Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon, Carl	Edge, Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon, Carl	Edge, Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Elliott, Leighton	Williams, Barry	RANGER CONSTRUCTION INDUSTRIES, INC.	2023/07/26	2023/08/29	2023/09/13	2024/02/05	270
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/04/02	2024/04/12	.	175
Hartzell, Trisha	McInnis, Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell, Trisha	McInnis, Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell, Trisha	McInnis, Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell, Trisha	McInnis, Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell, Trisha	McInnis, Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hill, Stacy	Boyle, Levi	SUPERIOR ASPHALT, INC.	2023/03/29	2023/04/18	2023/05/02	2023/08/28	300
Hill, Stacy	Boyle, Levi	SUPERIOR ASPHALT, INC.	2023/03/29	2023/04/18	2023/05/02	2023/08/28	300
Abraham, Jesten	Allen, Michael	GOSALIA CONCRETE CONSTRUCTORS, INC.	2023/05/24	2023/06/13	2023/06/28	2023/10/26	325
Adames, Alex	Rappe, Jason	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/11/16	2022/12/13	2022/12/20	2023/05/21	290
Hill, Stacy	Luis, Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill, Stacy	Luis, Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill, Stacy	Luis, Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill, Stacy	Luis, Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Chris, Mollitor	Bennett, Travis	PREFERRED MATERIALS INC.	2022/12/07	2023/01/10	2023/01/23	2023/04/21	250
Chris, Mollitor	Bennett, Travis	PREFERRED MATERIALS INC.	2022/12/07	2023/01/10	2023/01/23	2023/04/21	250
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Suarez, Francisco	Fitzer, Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	.	350
Bell, Clayton	Downing, Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Bell, Clayton	Downing, Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Bell, Clayton	Downing, Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Elliott, Leighton	Miller, Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	2024/04/25	225
Elliott, Leighton	Miller, Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	2024/04/25	225
James, Randall	Wolfe, Jay	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250

<u>ContractID</u>	<u>Finproj</u>	<u>FED Project</u>	<u>Cost Center</u>	<u>Project Description</u>
T1867	44743915201	D122081B	Bartow Operations	SR 60 FROM E VAN FLEET DR TO THE PEACE RIVER OVERFLOW BRIDGE - RESURFACING
T1868	44740215201	D123007B		SR 64 FROM E OF MANATEE RIVER TO BILL PARRISH ROAD - DRAINAGE IMPROVEMENTS
T1869	44634415201	D122060B	Fort Myers Operations	I-75 (SR 93) FROM S OF BONITA BEACH RD TO N OF ALICO RD - RESURFACING
T1871	45224115201	D123030B	District Interstate Corridor	SWRS - STATEWIDE RUMBLE STRIPS (ON-SYSTEM NORTH) - SIGNING/PAVEMENT MARKINGS
T1872	44787515201	D123069B	Fort Myers Operations	SR 78 FROM EVALENA LN TO NEW POST RD - MEDIAN MODIFICATION
T1873	44788015201	D123068B	Fort Myers Operations	SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1873	44788015202	D123068B	Fort Myers Operations	SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1876	44787415201	D123027B	Bartow Operations	SR 544 (HAVENDALE BLVD NW) AT US 17 (8TH ST NW) - SAFETY PROJECT
T1877	44738415201	D123096B	Manatee Operations Center	SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1877	44738415202	D123096B	Manatee Operations Center	SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1879	44681415201	D123043B	Bartow Operations	US 98 PED PLAZA AT SR 35 (US 98) FROM W. 2ND ST TO W. 5TH ST - PEDESTRIAN SAFETY IMPROVEMENT
T1881	43802715201	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1881	43802715202	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1882	44755615201	D123076B		I-75 (SR 93) FROM N OF GOLDEN GATE PKWY TO LEE COUNTY LINE - RESURFACING
T1883	44629215201	D123032B	Fort Myers Operations	SR 80 FROM BUCKINGHAM ROAD TO HENDRY COUNTY LINE - RESURFACING
T1884	44636915201	D123073B	Bartow Operations	DRAINAGE IMPROVEMENT PROJECT ON SR 17 AT HILLCREST AVE - DRAINAGE IMPROVEMENTS
T1885	44629115201	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115202	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115203	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1886	45224215201	D123031B	District Interstate Corridor	SWRS - STATEWIDE RUMBLE STRIPS (ON-SYSTEM SOUTH) - SIGNING/PAVEMENT MARKINGS
T1887	43372625201	D122057B	Fort Myers Operations	SR 865 (SAN CARLOS) FROM N CRESCENT ST TO N OF HURRICANE PASS BRIDGE - INTERSECTION IMPROVEMENT
T1891	44743615201	D124006B	Bartow Operations	SR 559 FROM SR 400 TO SR 33 - RESURFACING
T1891	44743625201	D124006B	Bartow Operations	SR 559 AT SR 400 (I-4) RAMP SIGNALIZATION - INTERCHANGE IMPROVEMENT

<u>Project Mgr</u>	<u>Project Engineer Name</u>	<u>Awarded Vendor Name</u>	<u>Letting Date</u>	<u>Award Date</u>	<u>Execution Date</u>	<u>Time Begin Date</u>	<u>Awarded Contract Days</u>
James,Randall	Wolfe,Jay	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
		LEON AMERICA CONSTRUCTION LLC	2024/02/28	2024/03/19	2024/04/04	.	100
Mak,Josephine	Woosley,Thomas	PREFERRED MATERIALS INC.	2023/12/06	2023/12/28	2024/01/22	2024/02/19	440
Jones,David	Greenan,Kevin	AKCA, LLC	2023/09/27	2023/10/17	2023/11/03	2023/12/05	174
Chris,Mollitor	Bennett,Travis	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	100
Chris,Mollitor	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	200
Chris,Mollitor	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	200
James,Randall	Fluke,Tracy	HIGHWAY SAFETY DEVICES, INC.	2023/07/26	2023/08/29	2023/09/13	.	125
Falcone,Gregory	Bannon,Ann	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	70
Falcone,Gregory	Bannon,Ann	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	.	70
James,Randall	Fluke,Tracy	HIGHWAY SAFETY DEVICES, INC.	2023/10/25	2023/12/05	2023/12/14	.	100
James,Randall	Fluke,Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	.	200
James,Randall	Fluke,Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	.	200
		GENERAL ASPHALT COMPANY, LLC	2024/02/28	2024/03/19	2024/04/23	.	225
White,Jessica	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	425
James,Randall	Padula,Tracy	AMERICAN DESIGN ENGINEERING CONSTRUCTION	2023/12/06	2023/12/28	2024/01/24	.	120
White,Jessica	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
White,Jessica	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
White,Jessica	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
Jones,David	Greenan,Kevin	MCSHEA CONTRACTING, LLC	2024/01/31	2024/02/20	2024/03/08	.	200
White,Jessica	Bell,Clayton	WRIGHT CONSTRUCTION GROUP, INC.	2023/12/06	2023/12/28	2024/02/01	.	375
James,Randall	George,William	C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175
James,Randall	George,William	C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175