

ACTIVE PROJECTS DISTRICT ONE CONSTRUCTION

ContractID	Finproj	FED Project	Cost Center	Project Description
E1F69	42155615201	N/A		GENERATOR HOOK UP TRAFFIC OPS IMPROVEMENT
E1H10	40631445201	N/A	Manatee Operations Center	I-75 LANDSCAPING
E1R76	20121535201	D118043B	Bartow Operations	I-4 (SR 400) AT SR 557 - INTERCHANGE IMPROVEMENT
E1R87	20103255201	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255601	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1R87	20103255602	D118127B	District Office	I-75 (SR 93) AT US 301 INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515201	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515601	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515602	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1S28	41306515603	0755096I	District Office	I-75 (SR 93) AT SR 884 (COLONIAL BLVD) INTERCHANGE - INTERCHANGE - ADD LANES
E1T28	44505915201	N/A	Manatee Operations Center	RIVER RD FROM US 41 TO I-75 - ADD LANES & RECONSTRUCT
EU16	44742915201	N/A	Bartow Operations	SR 600 (US 92) FROM W OF JERSEY ROAD TO W OF SR 555 (US 17) - RESURFACING
EU56	44400825201	N/A	Fort Myers Operations	I-75 (SR 93) FROM BROWARD COUNTY LINE TO W OF BRIDGE NOS.030243/030244 - RESURFACING
EU79	42584325201	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU79	42584325601	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU79	42584325602	N/A	District Office	I-75 (SR 93) AT SR 951 - INTERCHANGE IMPROVEMENT
EU98	44626715201	N/A	Fort Myers Operations	SR 45 (US 41) AT CRYSTAL DRIVE - SAFETY PROJECT
EU98	44788415201	N/A	Fort Myers Operations	SR 867 FROM CYPRESS LAKE DR TO EDINBURGH DR - MEDIAN MODIFICATION
EU98	44914015202	N/A	Fort Myers Operations	SR 84 AT RICH KING MEMORIAL GREENWAY TRAIL CROSSING PHB - TRAFFIC SIGNALS
E1V05	44400835201	N/A	Fort Myers Operations	I-75 (SR 93) (E OF BRDG NOS. 030243/030244 - TOLL) W/O MP 33.989-46.0 - RESURFACING
E1V08	19602265201	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V08	19602265601	N/A	Manatee Operations Center	SR 64 AT LORRAINE ROAD - ROUNDABOUT
E1V09	44743215201	N/A	Bartow Operations	SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V09	44743215202	N/A	Bartow Operations	SR 546/SR 600 (US 92) FROM W OF GARY RD TO W OF SR 659 (COMBEE ROAD) - RESURFACING
E1V10	44155015201	N/A	Manatee Operations Center	SR 45 (US 41) FROM N OF PORT COMMONS TO STATE COLLEGE OF FL - RESURFACING
E1V12	43488625201	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488625601	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488625602	N/A	Bartow Operations	SR 700 (US 98) PEACE RIVER-FT MEADE AT BR # 0064 (JOHN SINGLETARY BR) - BRIDGE REPLACEMENT
E1V12	43488635201	N/A	Bartow Operations	SR 700 (US 98) FROM CHURCH AVE TO WASHINGTON AVENUE - DRAINAGE IMPROVEMENTS
E1V15	44547015201	N/A	Bartow Operations	SR 700 (US 98) FROM E OF MT ZION RD TO E OF OLD STOKES RD - RESURFACING
E1V15	44547115201	N/A	Bartow Operations	SR 700 (US 98) FROM KELLER RD TO W OF RIDGE RD - RESURFACING
E1V18	44620815201	N/A	Heartland Operations Center	SR 700 (US 98) FROM E OF CR 621 TO BRIDGE #090016 - PAVEMENT ONLY RESURFACE (FLEX)
E1V22	44620615201	N/A	Heartland Operations Center	SR 64 FROM W OF PRESCOTT RD TO MORGAN GRICE RD - RESURFACING
E1V23	44743415201	N/A	Bartow Operations	SR 540 FROM E OF SR 35 (US 98) (BARTOW RD) TO W OF POLK WAY - RESURFACING
E1V24	43801315201	N/A		SR 572 FROM DRANE FIELD RD TO PIPKIN CREEK RD - RESURFACING
E1V24	43801315202	N/A		SR 572 FROM DRANE FIELD RD TO PIPKIN CREEK RD - RESURFACING
E1V24	44490615201	N/A		SR 572 (DRANE FIELD ROAD) AT WARING ROAD - ROUNDABOUT
E1V24	44490615601	N/A		SR 572 (DRANE FIELD ROAD) AT WARING ROAD - ROUNDABOUT
E1V24	44490615602	N/A		SR 572 (DRANE FIELD ROAD) AT WARING ROAD - ROUNDABOUT
E1V51	44743715201	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V51	44743715202	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V51	44743715203	D122041B	Bartow Operations	SR 25 (US 27) FROM N OF SR 540 TO N OF KOKOMO RD - RESURFACING
E1V60	44901515201	N/A	Fort Myers Operations	US 41 OVER CALOOSAHATCHEE RIVER BRIDGE #120002 - BRIDGE REPLACEMENT
E1V68	41450675201	D122068B	Manatee Operations Center	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1V68	41450675601	D122068B	Manatee Operations Center	SR 70 FROM LORRAINE ROAD TO BOURNESIDE BLVD - ADD LANES & RECONSTRUCT
E1W12	44738215201	N/A	Manatee Operations Center	SR 37 FROM SR 62 TO POLK COUNTY LINE - PAVEMENT ONLY RESURFACE (FLEX)
E1W13	44594215201	N/A	Manatee Operations Center	STICKNEY POINT BRIDGE #170052 AND #170065 REPAIR - BRIDGE-REPAIR/REHABILITATION
E1W14	44195015201	N/A		SR 31 FROM CR 74 TO CR 74 - ROUNDABOUT
E1W15	44464315201	N/A	Bartow Operations	SR 60 OVER PEACE RIVER PAINTING BRIDGE # 160129 AND # 160130 - BRIDGE-REPAIR/REHABILITATION
E1W16	44738015201	N/A	Manatee Operations Center	SR 70 (15TH ST E) FROM CROSSING #624692 TO SR 683 (US 301) - RESURFACING
E1W17	44737815201	N/A	Manatee Operations Center	SR 64 FROM 9TH ST TO BRADEN RIVER - RESURFACING
E1W18	44743115201	N/A	Bartow Operations	SR 700 (US 98) FROM E OF OLD STOKES ROAD TO SR 25 (US 27) SLIP LANE - RESURFACING
E1W19	44743315201	N/A	Bartow Operations	SR 600 (US 17) FROM BUFF AVE TO SOUTH BLVD - RESURFACING
E1W20	44620215201	N/A	Heartland Operations Center	SR 70 FROM TURNER AVE TO E OF FORD DEALERSHIP - PAVEMENT ONLY RESURFACE (FLEX)
E1W21	41450685201	N/A		SR 70 FROM BOURNESIDE BLVD TO WATERBURY RD - ADD LANES & RECONSTRUCT
E1W36	44622915201	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W36	44622915202	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W36	44622915601	D122073B	Heartland Operations Center	SR 66 FROM SR 35 (US 17) TO CHARLIE CREEK - RESURFACING
E1W61	44911515201	N/A		SR 45 (USB 41) FROM 26TH ST W TO SR 55 - PAVEMENT ONLY RESURFACE (FLEX)
T1035	20121785201	D120059B	Bartow Operations	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1035	20121785202	D120059B	Bartow Operations	I-4 (SR 400) AT CSX RAILROAD - BRIDGE REPLACEMENT
T1526	42949915201	1501029P	Manatee Operations Center	SR 70 SIDEWALK
T1783	20127735201	D120030B	District Office	I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES

Project Mgr	Project Engineer Name	Awarded Vendor Name	Letting Date	Award Date	Execution Date	Time Begin Date	Awarded Contract Days
Deese, John Wolfe, Jay Ruiz, Alex V Ruiz, Alex V Ruiz, Alex V Jones, David	Grace, Lance Murphy, Robert Martin, Mike Martin, Mike Martin, Mike Kelley, Brian	DILLARD SMITH CONSTRUCTION COMP	2006/07/06	2006/07/18	2006/08/02	.	60
		GARDEN WORLD OF HOLIDAY, INC.	2008/12/18	2008/12/31	2009/02/04	2009/03/14	45
		SKANSKA USA CIVIL SOUTHEAST INC.	2020/05/29	2020/06/25	2020/07/20	2020/08/17	1,050
		AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
		AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
		AJAX-LEWARE JV	2020/11/20	2021/01/08	2021/02/02	2021/03/02	1,400
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Jones, David	Kelley, Brian	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2020/06/08	2020/06/08	2020/07/20	2020/08/17	1,000
Hartzell, Trisha James, Randall	Propps, Lisa George, William	THE DE MOYA GROUP INC.	2021/06/09	2021/06/22	2021/07/09	2021/08/06	1,200
		PREFERRED MATERIALS INC.	2023/07/20	2023/08/14	2023/08/28	2024/01/24	225
Mak, Josephine	Trujillo, Jason	ASPHALT GROUP, INC.	2022/02/17	2022/03/14	2022/04/01	2022/06/06	500
Gore, Marlana Gore, Marlana Gore, Marlana Chris, Mollitor Chris, Mollitor	Schofield, Justin Schofield, Justin Schofield, Justin Pierce, Luella Pierce, Luella	THE DE MOYA GROUP INC.	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
		THE DE MOYA GROUP INC.	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
		THE DE MOYA GROUP INC.	2022/06/15	2022/07/26	2022/08/11	2022/09/09	1,200
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/06	2022/06/29	2022/07/13	2022/08/10	600
Chris, Mollitor	Pierce, Luella	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/06/06	2022/06/29	2022/07/13	2022/08/10	600
Mak, Josephine	Trujillo, Jason	OHLA USA INC	2022/07/21	2022/08/15	2022/08/25	2023/01/30	350
Whidden, William Whidden, William James, Randall	Chiappone, Charles Chiappone, Charles Green, Charles S	RUSSELL ENGINEERING, INC.	2023/11/02	2023/11/30	2023/12/14	2024/05/06	350
		RUSSELL ENGINEERING, INC.	2023/11/02	2023/11/30	2023/12/14	2024/05/06	350
		HUBBARD CONSTRUCTION COMPANY	2024/02/15	2024/03/11	2024/03/20	.	190
James, Randall	Green, Charles S	HUBBARD CONSTRUCTION COMPANY	2024/02/15	2024/03/11	2024/03/20	.	190
Harmon, Carl	Hill, Robert	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/16	2023/03/13	2023/03/27	2023/10/06	300
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Wolfe, Jay	Lyons, Jessica	SEMA CONSTRUCTION, INC.	2023/05/18	2023/06/12	2023/06/22	2023/10/02	700
Morrissey, Kevin	George, William	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/19	2023/02/14	2023/02/24	2023/06/19	225
Morrissey, Kevin Elliott, Leighton	George, William Ritenburg, James	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/01/19	2023/02/14	2023/02/24	2023/06/19	225
		C.W. ROBERTS CONTRACTING, INC.	2023/03/16	2023/04/10	2023/04/21	2023/09/16	300
Elliott, Leighton James, Randall	Stevens, Edward Green, Charles S	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/07/20	2023/08/14	2023/08/17	2024/07/29	180
		HUBBARD CONSTRUCTION COMPANY	2023/07/20	2023/08/14	2023/08/24	2024/01/20	225
		HUBBARD CONSTRUCTION COMPANY	2024/06/06	2024/07/01	2024/07/22	.	540
		HUBBARD CONSTRUCTION COMPANY	2024/06/06	2024/07/01	2024/07/22	.	540
		HUBBARD CONSTRUCTION COMPANY	2024/06/06	2024/07/01	2024/07/22	.	540
		HUBBARD CONSTRUCTION COMPANY	2024/06/06	2024/07/01	2024/07/22	.	540
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
James, Randall	Vickers, Ashley	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2022/08/02	2022/08/31	2022/09/12	2022/10/12	650
Mak, Josephine	Pyles, Karl	THE DE MOYA GROUP INC.	2023/06/06	2023/06/19	2023/07/13	2023/08/10	975
Nichols, James	Pakalapati, Pinky	THE DE MOYA GROUP INC.	2023/06/08	2023/06/27	2023/07/14	2023/08/11	1,200
Nichols, James	Pakalapati, Pinky	THE DE MOYA GROUP INC.	2023/06/08	2023/06/27	2023/07/14	2023/08/11	1,200
Falcone, Gregory	Bannon, Ann	HUBBARD CONSTRUCTION COMPANY	2024/03/21	2024/04/15	2024/05/02	2024/07/08	150
Falcone, Gregory	Fitzer, Jim	DRAX, INC.	2024/02/15	2024/03/11	2024/03/28	2024/06/10	200
James, Randall	George, William	WATSON CIVIL CONSTRUCTION, INC.	2024/06/13	2024/07/10	2024/07/25	.	475
		GULF COAST CONTRACTING, LLC	2023/08/17	2023/09/11	2023/09/21	2024/02/08	180
Falcone, Gregory	Rappe, Jason	RUSSELL ENGINEERING, INC.	2023/09/21	2023/10/16	2023/10/31	2024/04/01	200
Falcone, Gregory James, Randall	McInnis, Christopher Fluke, Tracy	SUPERIOR ASPHALT, INC.	2024/01/18	2024/02/12	2024/03/01	.	250
		PREFERRED MATERIALS INC.	2024/04/18	2024/05/13	2024/05/24	.	170
James, Randall Day, Dennis	Thompson, Joseph Stevens, Edward	ATLANTIC CIVIL CONSTRUCTORS CORP	2023/10/19	2023/11/14	2023/12/05	2024/03/11	175
		PREFERRED MATERIALS INC.	2023/10/19	2023/11/14	2023/12/05	2024/03/12	150
		RUSSELL ENGINEERING, INC.	2024/06/06	2024/07/01	2024/07/12	.	850
Hill, Stacy Hill, Stacy Hill, Stacy	Hicks, Matthew Hicks, Matthew Hicks, Matthew	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
		AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/09/27	2023/10/17	2023/10/31	2023/12/06	750
		PREFERRED MATERIALS INC.	2024/06/06	2024/07/01	2024/07/18	.	70
Wolfe, Jay Wolfe, Jay Grace, Lance Ruiz, Alex V	Deese, John Deese, John Beer, Jonathan Culligan, Floyd	MASTEC CIVIL LLC	2020/11/18	2020/12/22	2021/01/13	2021/04/01	979
		MASTEC CIVIL LLC	2020/11/18	2020/12/22	2021/01/13	2021/04/01	979
		ALDON BOOKHARDT ROOFING, INC.	2012/12/05	2012/12/27	2013/01/30	2013/10/25	110
		SACYR CONSTRUCCION SA	2021/03/31	2021/05/04	2021/05/20	2021/10/15	615

ContractID	Finproj	FED Project	Cost Center	Project Description
T1783	20127735601	D120030B	District Office	I-75 (SR 93) AT SR 72 (CLARK ROAD) INTERCHANGE - INTERCHANGE - ADD LANES
T1801	43355055201	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B IKE LANE/SIDEWALK
T1801	43355055202	D119020B	Manatee Operations Center	SR 45 (US 41) CARIBBEAN DRIVE TO SR 72 STICKNEY POINT RD - B IKE LANE/SIDEWALK
T1801	43355065201	D119020B	Manatee Operations Center	SOUTH TAMIAMI TRAIL AT MACEWAN AND SR 45 - TRAFFIC SIGNAL UP DATE
T1801	44068515201	D119020B	Manatee Operations Center	SR 45 (US 41) AT SR 72 - INTERSECTION IMPROVEMENT
T1807	44464115201	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1807	44464115202	D122062B	Heartland Operations Center	SR 70 FROM EAST OF US 441 TO NE 17TH AVENUE - RESURFACING
T1815	44464015201	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015202	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1815	44464015203	D121099B	Fort Myers Operations	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD - RESURFACING
T1838	44151115201	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1838	44151115202	D122046B	Heartland Operations Center	SR 64 FROM MAIN STREET TO SPRUCE STREET - RESURFACING
T1843	43695525201	D122013B	Fort Myers Operations	SR 884 (COLONIAL BLVD) AT FOWLER ST - INTERSECTION IMPROVEME NT
T1849	44421015201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEME NT
T1849	44421015202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 51ST AVENUE EAST - INTERSECTION IMPROVEME NT
T1849	44421115201	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44421115202	D122025B	Manatee Operations Center	SR 683 (US 301) AT 63RD AVE E - INTERSECTION IMPROVEMENT
T1849	44514415201	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RES URFACING
T1849	44514415202	D122025B	Manatee Operations Center	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E - RES URFACING
T1850	43944115201	D123070B	Bartow Operations	COUNTYLINE RD OVER PEACE RIVER BRIDGE #160101 - BRIDGE REPLA CEMENT
T1851	44547415201	D123036B	Heartland Operations Center	SR 70 FROM COUNTY LINE TO SW 21ST AVE - RESURFACING
T1852	44787215201	D123056B	Manatee Operations Center	SR 683 (US 301) FROM 12TH ST TO DR MLK JR WAY - SAFETY PROJE CT
T1853	44153515201	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFAC ING
T1853	44153515202	D121043B	Manatee Operations Center	SR 64 (6TH AVE) FROM 10TH ST WEST TO 10TH ST EAST - RESURFAC ING
T1853	44155115201	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1853	44155115202	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1853	44155115203	D121043B	Manatee Operations Center	SR 64 (MANATEE AVE) FROM 43RD ST W TO 15TH ST W (SR 64) - RE SURFACING
T1854	44480735201	D123098B	Manatee Operations Center	SR 45 (US 41 BUSINESS) FROM 6TH AVE W TO MANATEE AVE W - TRA FFIC OPS IMPROVEMENT
T1855	44547315201	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1855	44547315202	D123006B	Heartland Operations Center	SR 70 FROM MANATEE COUNTY LINE TO CR 661 - RESURFACING
T1856	44634715201	D122054B	District Office	I-4 (SR 400) FROM HILLSBOROUGH COUNTY LINE TO GALLOWAY RD - RESURFACING
T1857	44152415201	D123091B	Fort Myers Operations	TAMIAMI TRAIL (SR 45/US 41) FROM WILLIAM ST TO PEACE RIVER B RIDGE - RESURFACING
T1857	44152415202	D123091B	Fort Myers Operations	TAMIAMI TRAIL (SR 45/US 41) FROM WILLIAM ST TO PEACE RIVER B RIDGE - RESURFACING
T1857	44152415203	D123091B	Fort Myers Operations	TAMIAMI TRAIL (SR 45/US 41) FROM WILLIAM ST TO PEACE RIVER B RIDGE - RESURFACING
T1857	44152415204	D123091B	Fort Myers Operations	TAMIAMI TRAIL (SR 45/US 41) FROM WILLIAM ST TO PEACE RIVER B RIDGE - RESURFACING
T1857	44152415205	D123091B	Fort Myers Operations	TAMIAMI TRAIL (SR 45/US 41) FROM WILLIAM ST TO PEACE RIVER B RIDGE - RESURFACING
T1857	44155215201	D123091B	Fort Myers Operations	SR 35 (US 17) FROM SR 45 (US 41) TO BERMONT ROAD (CR 74) - R ESURFACING
T1857	44155215202	D123091B	Fort Myers Operations	SR 35 (US 17) FROM SR 45 (US 41) TO BERMONT ROAD (CR 74) - R ESURFACING
T1859	44156215201	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215202	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215203	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1859	44156215601	D121032B	Heartland Operations Center	SR 70 FROM PEACE RIVER TO SE BAKER STREET - FLEXIBLE PAVEMEN T RECONSTRUCT.
T1862	45252415201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252415202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252715201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45252715202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253115201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253215201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253215202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253315201	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1862	45253315202	E221015E	District Office	HURRICANE IAN PERMANENT LIGHTING REPAIR - EMERGENCY OPERATIO NS
T1863	44629315201	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315202	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1863	44629315203	D123075B	Fort Myers Operations	SR 739 FROM CALOOSAHATCHEE RIVER TO N OF SR 78 - RESURFACING
T1865	43084815201	D124033B	Fort Myers Operations	SR 82 FROM HENDRY COUNTY LINE TO GATOR SLOUGH LANE - ADD LAN ES & RECONSTRUCT

Project Mgr	Project Engineer Name	Awarded Vendor Name	Letting Date	Award Date	Execution Date	Time Begin Date	Awarded Contract Days
Ruiz,Alex V	Culligan,Floyd	SACYR CONSTRUCCION SA	2021/03/31	2021/05/04	2021/05/20	2021/10/15	615
Hartzell,Trisha	Rappe,Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell,Trisha	Rappe,Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell,Trisha	Rappe,Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Hartzell,Trisha	Rappe,Jason	RUSSELL ENGINEERING, INC.	2022/02/23	2022/03/29	2022/04/05	2022/10/31	450
Elliott,Leighton	Howell,Deborah K. "Kay"	C.W. ROBERTS CONTRACTING, INC.	2023/05/24	2023/06/13	2023/06/30	2024/05/02	250
Elliott,Leighton	Howell,Deborah K. "Kay"	C.W. ROBERTS CONTRACTING, INC.	2023/05/24	2023/06/13	2023/06/30	2024/05/02	250
Williams,Ryan	Woosley,Thomas	WOOSLEY PAVING INDUSTRIES OF FLORIDA LLC	2022/06/15	2022/07/06	2022/07/18	2023/03/13	325
Williams,Ryan	Woosley,Thomas	WOOSLEY PAVING INDUSTRIES OF FLORIDA LLC	2022/06/15	2022/07/06	2022/07/18	2023/03/13	325
Elliott,Leighton	Ayers,David	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/22	2023/03/14	2023/03/24	2023/09/11	200
Elliott,Leighton	Ayers,David	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2023/02/22	2023/03/14	2023/03/24	2023/09/11	200
Chris,Mollitor	Bennett,Travis	OHLA USA INC	2022/07/27	2022/08/30	2022/09/14	2023/11/02	225
Harmon,Carl	Edge,Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon,Carl	Edge,Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon,Carl	Edge,Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon,Carl	Edge,Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
Harmon,Carl	Edge,Thomas	SUPERIOR ASPHALT, INC.	2023/01/25	2023/02/14	2023/02/24	2023/08/21	450
James,Randall	Hammett,Jonathan	CONE & GRAHAM, INC.	2024/04/24	2024/05/15	2024/05/28	2024/07/29	400
Elliott,Leighton	Ritenburg,James	RANGER CONSTRUCTION INDUSTRIES, INC.	2023/07/26	2023/08/29	2023/09/13	2024/02/05	270
Adames,Alex	Bannon,Ann	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/04/02	2024/04/12	.	175
Hartzell,Trisha	McInnis,Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell,Trisha	McInnis,Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell,Trisha	McInnis,Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell,Trisha	McInnis,Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Hartzell,Trisha	McInnis,Christopher	RUSSELL ENGINEERING, INC.	2022/10/26	2022/12/06	2022/12/14	2023/08/11	300
Falcone,Gregory	Rappe,Jason	LEON AMERICA CONSTRUCTION	2024/03/27	2024/04/16	2024/04/30	.	125
Hill,Stacy	Boyle,Levi	SUPERIOR ASPHALT, INC.	2023/03/29	2023/04/18	2023/05/02	2023/08/28	300
Hill,Stacy	Boyle,Levi	SUPERIOR ASPHALT, INC.	2023/03/29	2023/04/18	2023/05/02	2023/08/28	300
Abraham,Jesten	Allen,Michael	GOSALIA CONCRETE CONSTRUCTORS, INC.	2023/05/24	2023/06/13	2023/06/28	2023/10/26	325
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Pierce,Luella	Vosberg,Brian	WATSON CIVIL CONSTRUCTION, INC.	2024/03/27	2024/04/30	2024/05/15	.	600
Hill,Stacy	Luis,Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill,Stacy	Luis,Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill,Stacy	Luis,Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Hill,Stacy	Luis,Rolando	WATSON CIVIL CONSTRUCTION, INC.	2023/03/29	2023/04/18	2023/05/02	2023/09/11	1,000
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Suarez,Francisco	Fitzer,Jim	AMERICAN LIGHTING AND SIGNALIZATION, LLC	2023/11/15	2023/12/05	2023/12/12	2024/05/07	350
Bell,Clayton	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Bell,Clayton	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Bell,Clayton	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/03/05	2024/03/14	.	290
Mak,Josephine	Fahs,Mahmoud	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/05/22	2024/06/11	2024/06/26	.	800

ContractID	Finproj	FED Project	Cost Center	Project Description
T1865	43084815202	D124033B	Fort Myers Operations	SR 82 FROM HENDRY COUNTY LINE TO GATOR SLOUGH LANE - ADD LANES & RECONSTRUCT
T1865	43084815203	D124033B	Fort Myers Operations	SR 82 FROM HENDRY COUNTY LINE TO GATOR SLOUGH LANE - ADD LANES & RECONSTRUCT
T1865	43084825201	D124033B	Fort Myers Operations	SR 82 FROM LEE COUNTY LINE TO COLLIER COUNTY LINE - BIKE LANE/SIDEWALK
T1866	43903215201	D123008B	Heartland Operations Center	SR 15 (US 98) FROM SW 23RD STREET TO SW 14TH STREET - DRAINAGE IMPROVEMENTS
T1866	44917615201	D123008B	Heartland Operations Center	SR 15 / SR 700 FROM SW 3RD ST TO SW 5TH ST - DRAINAGE IMPROVEMENTS
T1867	44546715201	D122081B	Bartow Operations	SR 60 FROM CR 555 TO BROADWAY AVE - RESURFACING
T1867	44743915201	D122081B	Bartow Operations	SR 60 FROM E VAN FLEET DR TO THE PEACE RIVER OVERFLOW BRIDGE - RESURFACING
T1868	44740215201	D123007B	Manatee Operations Center	SR 64 FROM E OF MANATEE RIVER TO BILL PARRISH ROAD - DRAINAGE IMPROVEMENTS
T1869	44634415201	D122060B	Fort Myers Operations	I-75 (SR 93) FROM S OF BONITA BEACH RD TO N OF ALICO RD - RESURFACING
T1870	44546815201	D123074B		SR 700/35 (US 98) FROM S OF GRIFFIN RD (CR 582) TO SHARON DR - FLEXIBLE PAVEMENT RECONSTRUCT.
T1870	44546815202	D123074B		SR 700/35 (US 98) FROM S OF GRIFFIN RD (CR 582) TO SHARON DR - FLEXIBLE PAVEMENT RECONSTRUCT.
T1870	44546815203	D123074B		SR 700/35 (US 98) FROM S OF GRIFFIN RD (CR 582) TO SHARON DR - FLEXIBLE PAVEMENT RECONSTRUCT.
T1872	44787515201	D123069B	Fort Myers Operations	SR 78 FROM EVALENA LN TO NEW POST RD - MEDIAN MODIFICATION
T1873	44788015201	D123068B	Fort Myers Operations	SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1873	44788015202	D123068B	Fort Myers Operations	SR 865 FROM LINDA LOMA DR TO KELLY RD - MEDIAN MODIFICATION
T1875	44044415201	D123035B		SR 33 (LAKELAND HILLS BLVD) FROM PARKVIEW PLACE TO GRANADA ST - FLEXIBLE PAVEMENT RECONSTRUCT.
T1875	44044415202	D123035B		SR 33 (LAKELAND HILLS BLVD) FROM PARKVIEW PLACE TO GRANADA ST - FLEXIBLE PAVEMENT RECONSTRUCT.
T1875	44044415203	D123035B		SR 33 (LAKELAND HILLS BLVD) FROM PARKVIEW PLACE TO GRANADA ST - FLEXIBLE PAVEMENT RECONSTRUCT.
T1875	44044415601	D123035B		SR 33 (LAKELAND HILLS BLVD) FROM PARKVIEW PLACE TO GRANADA ST - FLEXIBLE PAVEMENT RECONSTRUCT.
T1875	44044415602	D123035B		SR 33 (LAKELAND HILLS BLVD) FROM PARKVIEW PLACE TO GRANADA ST - FLEXIBLE PAVEMENT RECONSTRUCT.
T1876	44787415201	D123027B	Bartow Operations	SR 544 (HAVENDALE BLVD NW) AT US 17 (8TH ST NW) - SAFETY PROJECT
T1877	44738415201	D123096B	Manatee Operations Center	SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1877	44738415202	D123096B	Manatee Operations Center	SR 45 (US 41) FROM 45TH ST TO SR 55 - RESURFACING
T1878	44197715201	D123025B	Heartland Operations Center	SR 25 (US 27) AT SR 78 - RIGID PAVEMENT RECONSTRUCTION
T1879	44681415201	D123043B	Bartow Operations	US 98 PED PLAZA AT SR 35 (US 98) FROM W. 2ND ST TO W. 5TH ST - PEDESTRIAN SAFETY IMPROVEMENT
T1881	43802715201	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1881	43802715202	D123029B	Bartow Operations	SR 563 FROM S OF BEAKER ROAD TO FOREST PARK STREET - RESURFACING
T1882	44755615201	D123076B	Fort Myers Operations	I-75 (SR 93) FROM N OF GOLDEN GATE PKWY TO LEE COUNTY LINE - RESURFACING
T1883	44629215201	D123032B	Fort Myers Operations	SR 80 FROM BUCKINGHAM ROAD TO HENDRY COUNTY LINE - RESURFACING
T1884	44636915201	D123073B	Bartow Operations	DRAINAGE IMPROVEMENT PROJECT ON SR 17 AT HILLCREST AVE - DRAINAGE IMPROVEMENTS
T1885	44629115201	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115202	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1885	44629115203	D123093B	Fort Myers Operations	SR 78 FROM CHIQUITA BLVD TO SANTA BARBARA BLVD - RESURFACING
T1886	45224215201	D123031B	District Interstate Corridor	SWRS - STATEWIDE RUMBLE STRIPS (ON-SYSTEM SOUTH) - SIGNING/PAVEMENT MARKINGS
T1887	43372625201	D122057B	Fort Myers Operations	SR 865 (SAN CARLOS) FROM N CRESCENT ST TO N OF HURRICANE PASS BRIDGE - INTERSECTION IMPROVEMENT
T1889	44431315201	D123011B	Bartow Operations	SR 17 FROM 5TH AVENUE TO CROOKED LAKE DR - RESURFACING
T1889	44431315202	D123011B	Bartow Operations	SR 17 FROM 5TH AVENUE TO CROOKED LAKE DR - RESURFACING
T1891	44743615201	D124006B	Bartow Operations	SR 559 FROM SR 400 TO SR 33 - RESURFACING
T1891	44743625201	D124006B	Bartow Operations	SR 559 AT SR 400 (I-4) RAMP SIGNALIZATION - INTERCHANGE IMPROVEMENT
T1894	44276515201	D123041B	Heartland Operations Center	SR 25 (US 27) FROM S OF TOWER ST TO N OF TOWER ST - RIGID PAVEMENT RECONSTRUCTION
T1894	44620715201	D123041B	Heartland Operations Center	SR 25 (US 27) FROM SHORELINE DR TO DAVIS & GAINES RD - RESURFACING
T1894	44620715202	D123041B	Heartland Operations Center	SR 25 (US 27) FROM SHORELINE DR TO DAVIS & GAINES RD - RESURFACING

Project Mgr	Project Engineer Name	Awarded Vendor Name	Letting Date	Award Date	Execution Date	Time Begin Date	Awarded Contract Days
Mak,Josephine	Fahs,Mahmoud	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/05/22	2024/06/11	2024/06/26	.	800
Mak,Josephine	Fahs,Mahmoud	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/05/22	2024/06/11	2024/06/26	.	800
Mak,Josephine	Fahs,Mahmoud	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/05/22	2024/06/11	2024/06/26	.	800
Elliott,Leighton	Miller,Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	2024/04/25	225
Elliott,Leighton	Miller,Charles	MJC LAND DEVELOPMENT, LLC	2023/11/15	2023/12/05	2023/12/19	2024/04/25	225
James,Randall	Harris,Benjamin	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
James,Randall	Harris,Benjamin	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
Falcone,Gregory	Bannon,Ann	LEON AMERICA CONSTRUCTION	2024/02/28	2024/03/19	2024/04/04	2024/07/15	100
Mak,Josephine	Woosley,Thomas	PREFERRED MATERIALS INC.	2023/12/06	2023/12/28	2024/01/22	2024/06/18	440
		C.W. ROBERTS CONTRACTING, INC.	2024/06/12	2024/07/02	2024/07/11	.	350
		C.W. ROBERTS CONTRACTING, INC.	2024/06/12	2024/07/02	2024/07/11	.	350
		C.W. ROBERTS CONTRACTING, INC.	2024/06/12	2024/07/02	2024/07/11	.	350
Chris,Mollitor	Bennett,Travis	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	2024/08/19	100
Chris,Mollitor	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	2024/08/22	200
Chris,Mollitor	Bell,Clayton	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	2024/08/22	200
		HUBBARD CONSTRUCTION COMPANY	2024/06/12	2024/07/16	2024/07/25	.	650
		HUBBARD CONSTRUCTION COMPANY	2024/06/12	2024/07/16	2024/07/25	.	650
		HUBBARD CONSTRUCTION COMPANY	2024/06/12	2024/07/16	2024/07/25	.	650
		HUBBARD CONSTRUCTION COMPANY	2024/06/12	2024/07/16	2024/07/25	.	650
James,Randall	Fluke,Tracy	HIGHWAY SAFETY DEVICES, INC.	2023/07/26	2023/08/29	2023/09/13	2024/05/08	125
Falcone,Gregory	Bannon,Ann	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	2024/07/08	70
Falcone,Gregory	Bannon,Ann	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/02/28	2024/03/19	2024/03/27	2024/07/08	70
Elliott,Leighton	Ritenburg,James	C.W. ROBERTS CONTRACTING, INC.	2024/03/27	2024/04/30	2024/05/08	.	350
James,Randall	Fluke,Tracy	HIGHWAY SAFETY DEVICES, INC.	2023/10/25	2023/12/05	2023/12/14	.	100
James,Randall	Fluke,Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	2024/05/28	200
James,Randall	Fluke,Tracy	HUBBARD CONSTRUCTION COMPANY	2023/11/15	2023/12/05	2023/12/19	2024/05/28	200
Mak,Josephine	Woosley,Thomas	GENERAL ASPHALT COMPANY, LLC	2024/02/28	2024/03/19	2024/04/23	2024/06/05	225
White,Jessica	Delisle,James	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	2024/05/27	425
James,Randall	Padula,Tracy	AMERICAN DESIGN ENGINEERING CONSTRUCTION	2023/12/06	2023/12/28	2024/01/24	2024/06/17	120
White,Jessica	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
White,Jessica	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
White,Jessica	Downing,Gary	AJAX PAVING INDUSTRIES OF FLORIDA LLC	2024/01/31	2024/02/20	2024/02/28	.	250
Jones,David	Greenan,Kevin	MCSHEA CONTRACTING, LLC	2024/01/31	2024/02/20	2024/03/08	2024/05/22	200
White,Jessica	Bell,Clayton	WRIGHT CONSTRUCTION GROUP, INC.	2023/12/06	2023/12/28	2024/02/01	.	375
James,Randall	Fluke,Tracy	TIMOTHY ROSE CONTRACTING, INC.	2024/03/27	2024/04/16	2024/04/30	.	200
James,Randall	Fluke,Tracy	TIMOTHY ROSE CONTRACTING, INC.	2024/03/27	2024/04/16	2024/04/30	.	200
James,Randall	George,William	C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175
James,Randall	George,William	C.W. ROBERTS CONTRACTING, INC.	2024/01/31	2024/02/20	2024/03/04	.	175
Hill,Stacy	Westrem,Ronnie	C.W. ROBERTS CONTRACTING, INC.	2024/04/24	2024/06/10	2024/06/24	.	550
Hill,Stacy	Westrem,Ronnie	C.W. ROBERTS CONTRACTING, INC.	2024/04/24	2024/06/10	2024/06/24	.	550
Hill,Stacy	Westrem,Ronnie	C.W. ROBERTS CONTRACTING, INC.	2024/04/24	2024/06/10	2024/06/24	.	550