



Ananth Prasad/CO/FDOT

09/01/2004 04:51 PM

To Ananth Prasad/CO/FDOT@FDOT, Brian M  
McKishnie/D7/FDOT@FDOT, David  
Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT,  
Henry Haggerty/D2/FDOT@FDOT, Jennifer M  
Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT,  
Mark Croft/D6/FDOT@FDOT, Steve  
Benak/D3/FDOT@FDOT, Thomas V  
Driscoll/TP/FDOT@FDOT, BBurleson@ftba.com,  
jwarren@acaf.org

cc Kevin Thibault, Freddie Simmons, Bruce  
Seiler/TP/FDOT@FDOT, Christopher  
Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT,  
George Gilhooley/D5/FDOT@FDOT, Gus  
Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT,  
James M Rodgers/D3/FDOT@FDOT, Nick  
Tsengas/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov,  
Dick Kane@FDOT

bcc

Subject IMMEDIATE ACTION REQUIRED  
Hurricane Frances - Preparations on Construction Contracts

In light of Hurricane Frances potentially affecting the State of Florida, pursuant to Subarticle 8-6.1 (Temporary Suspension of Contractor's Operations), please direct all Contractors Statewide to suspend all operations on Construction Projects effective 12:00 noon on 09/02/2004 with the exception of work in conjunction with hurricane preparedness. The Department will grant a non-compensable time extension for the days impacted due to this temporary suspension of contractor's operations.

Furthermore, please direct the Contractor to take the following actions as soon as practical:

1. Entire jobsite should be checked for any loose items and if any found, should be moved to a secure location.
2. Post-mounted signs and bulletin boards should be taken down to the maximum extent possible while taking safety issues into consideration and securely stored .
3. All scaffold planks, portable signs, barricades, etc. should be removed to the maximum extent possible while taking safety issues into consideration and securely stored . Consideration should be given to place barrier wall to protect drop-offs versus drums and barricades.
4. Video tape or photograph the jobsite prior to and after the storm.
5. To the maximum extent possible while taking safety issues into consideration, open up all lane closures to aid free-flow of traffic associated with evacuations.
6. Open and widen (if needed) all ditches to facilitate run-off of large volume of water.
7. Place standby pumps in danger areas (those known to be prone to flooding) and safely secure those pumps.
8. Move all floating equipment to safe harbor and fasten securely.
9. Move all mobile equipment to high ground and out of flood plain where possible.
10. Shut off all electrical power breakers.
11. Electrical motors, etc. that can be damaged by standing water should be stored on higher dunnage or higher ground.
12. All yard material and equipment should be rechecked. All plastic covers should be securely tied to prevent tearing from high winds.
13. All equipment that could be damaged by blowing dust and sand should be covered.
14. Portable welders, air compressors, etc., should be tied off to stationary object.
15. Form materials should be bundled, tied and or otherwise properly secured.
16. All project temporary buildings (office trailers, conex boxes, etc.) should be tied down. Those already with tie downs should be checked. Windows should be boarded.
17. All trucks should have their emergency brakes on and the windows protected with plywood, masonite (wired to trucks), or taped.


18. All High Mast Lights be lowered on their poles.

And last but not least, **BE SAFE ... DON'T FORGET YOUR FAMILY AND BELONGINGS**

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
[ananth.prasad@dot.state.fl.us](mailto:ananth.prasad@dot.state.fl.us)



Ananth Prasad/CO/FDOT  
09/08/2004 07:32 AM

To Ananth Prasad/CO/FDOT@FDOT, Brian M  
McKishnie/D7/FDOT@FDOT, David  
Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT,  
Henry Haggerty/D2/FDOT@FDOT, Jennifer M  
Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT,  
Mark Croft/D6/FDOT@FDOT, Steve  
Benak/D3/FDOT@FDOT, Thomas V  
Driscoll/TP/FDOT@FDOT, BBurleson@ftba.com,  
jwarren@acaf.org

cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce  
Seiler/TP/FDOT@FDOT, Christopher  
Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT,  
George Gilhooley/D5/FDOT@FDOT, Gus  
Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT,  
James M Rodgers/D3/FDOT@FDOT, Nick  
Tsengas/D2/FDOT@FDOT, Jim Moulton,  
donald.davis@fhwa.dot.gov, Zac  
Wiginton/CO/FDOT@FDOT

bcc

Subject IMMEDIATE ACTION REQUIRED - Status of Construction  
Projects on 09/08

I know that we are getting calls from Contractors to resume work but it is important for all of us to consider bigger picture issues. Folks are weary after the hurricane and patience is running low. We need to balance of the desire to start work versus public perception issues. The last thing we need is bad public relations. There are numerous stories out there about long line for gas and emergency repair personnel getting stuck in traffic.

To that end, I am asking you all to be very judicious on resumption of work and allowing lane closures at least through midnight Wednesday September 8, 2004.

The Districts that have called me and talked to me are as follows:

- D4 on a case-by-case basis is allowing resumption of work but are not allowing lane closures on interstates and major arterials. Need to be very judicious in the area north of Palm Beach County.
- D6 is allowing resumption of construction work on their projects but are not allowing lane closures on interstates and major arterials. Most of the impacts felt north of Palm Beach County.

The DCEs, in consultation with District and Local Emergency Management Office, can decide on a project-by-project basis whether to continue to suspend construction operations and/or restrict lane closures after midnight Wednesday September 8, 2004.

As to time extensions, the contract specifically requires the contractor to suspend operation for an holiday. The period mentioned in the specification is Labor Day and the Friday, Saturday, and Sunday immediately preceding Labor Day. The Department would not have to grant these days as weather days. But please be cognizant that we may have to grant weather days beyond the duration of the storm for drying out and recovery work. Please be fair and reasonable in determinations of such.


If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction

(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us

----- Forwarded by Ananth Prasad/CO/FDOT on 09/08/2004 07:14 AM -----



**Ananth Prasad/CO/FDOT**

09/06/2004 05:52 PM

To: FDOT-DCE, bburleson@ftba.com, jwarren@acaf.org

cc: Kevin Thibault/CO/FDOT, Freddie L Simmons/CO/FDOT,  
Dick Kane/CO/FDOT, FDOT-DISTOPS, Jim  
Moulton/D7/FDOT, donald.davis@fhwa.dot.gov

Subject: IMMEDIATE ACTION REQUIRED - Status of Construction  
Projects on 09/07 and 09/08

First and foremost, I pray and hope that we all survived the storm with either little or no damage. In Tallahassee, it has been windy and raining but other than that not much to speak off.

As to status of the Construction Projects, please ensure that all construction operations remain suspended thru' midnight Wednesday September 8, 2004 with the exception of assessing storm damage on construction projects and rectifying any unsafe conditions. It is very important that we do not have any lane closures, other than those necessary for safety considerations, to ensure folks to get back to their homes and allow other essential services such as repair crews and others to get to the affected areas without delays.

The DCEs can decide on a project-by-project basis whether to continue to suspend construction operations after midnight Wednesday September 8, 2004 based on local considerations.

Furthermore, all time extensions associated with both the hurricanes should be categorized as weather impacts and the description should clearly indicate either "Hurricane Charley" or "Hurricane Frances". Any costs (only direct is compensable) paid to the contractor to repair washouts etc. should be coded as "Hurricane Charley" or "Hurricane Frances" in the description field so as to clearly account and report impact of these storms.

And last but not least, STAY SAFE.

If you have any questions, please feel free to call me on my cell at 850-544-4273 or my home at 850-668-8428.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us

-----Forwarded by Ananth Prasad/CO/FDOT on 09/06/2004 05:31PM -----

To: Ananth Prasad/CO/FDOT@FDOT, Brian M McKishnie/D7/FDOT@FDOT, David Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT, Henry Haggerty/D2/FDOT@FDOT, Jennifer M Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT, Thomas V Driscoll/TP/FDOT@FDOT, BBurleson@ftba.com, jwarren@acaf.org  
From: Ananth Prasad/CO/FDOT  
Date: 09/01/2004 04:51PM

cc: Kevin Thibault, Freddie Simmons, Bruce Seiler/TP/FDOT@FDOT, Christopher Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT, George Gilhooley/D5/FDOT@FDOT, Gus Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT, James M Rodgers/D3/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov, Dick Kane@FDOT

Subject: IMMEDIATE ACTION REQUIRED

Hurricane Frances - Preparations on Construction Contracts

In light of Hurricane Frances potentially affecting the State of Florida, pursuant to Subarticle 8-6.1 (Temporary Suspension of Contractor's Operations), please direct all Contractors Statewide to suspend all operations on Construction Projects effective 12:00 noon on 09/02/2004 with the exception of work in conjunction with hurricane preparedness. The Department will grant a non-compensable time extension for the days impacted due to this temporary suspension of contractor's operations.

Furthermore, please direct the Contractor to take the following actions as soon as practical:

1. Entire jobsite should be checked for any loose items and if any found, should be moved to a secure location.
2. Post-mounted signs and bulletin boards should be taken down to the maximum extent possible while taking safety issues into consideration and securely stored .
3. All scaffold planks, portable signs, barricades, etc. should be removed to the maximum extent possible while taking safety issues into consideration and securely stored . Consideration should be given to place barrier wall to protect drop-offs versus drums and barricades.
4. Video tape or photograph the jobsite prior to and after the storm.
5. To the maximum extent possible while taking safety issues into consideration, open up all lane closures to aid free-flow of traffic associated with evacuations.
6. Open and widen (if needed) all ditches to facilitate run-off of large volume of water.
7. Place standby pumps in danger areas (those known to be prone to flooding) and safely secure those pumps.
8. Move all floating equipment to safe harbor and fasten securely.
9. Move all mobile equipment to high ground and out of flood plain where possible.
10. Shut off all electrical power breakers.
11. Electrical motors, etc. that can be damaged by standing water should be stored on higher dunnage or higher ground.
12. All yard material and equipment should be rechecked. All plastic covers should be securely tied to prevent tearing from high winds.
13. All equipment that could be damaged by blowing dust and sand should be covered.
14. Portable welders, air compressors, etc., should be tied off to stationary object.
15. Form materials should be bundled, tied and or otherwise properly secured.
16. All project temporary buildings (office trailers, conex boxes, etc.) should be tied down. Those already with tie downs should be checked. Windows should be boarded.
17. All trucks should have their emergency brakes on and the windows protected with plywood, masonite (wired to trucks), or taped.
18. All High Mast Lights be lowered on their poles.


And last but not least, BE SAFE ... DON'T FORGET YOUR FAMILY AND BELONGINGS

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021

ananth.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT

09/09/2004 04:12 PM

To Ananth Prasad/CO/FDOT@FDOT, Brian M  
McKishnie/D7/FDOT@FDOT, David  
Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT,  
Jennifer M Olson/D4/FDOT@FDOT, Jon  
Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT,  
Steve Benak/D3/FDOT@FDOT, Thomas V  
Driscoll/TP/FDOT@FDOT, Timothy J  
Ruelke/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov,  
BBurleson@ftba.com, jwarren@acaf.org  
cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce  
Seiler/TP/FDOT@FDOT, Christopher  
Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT,  
George Gilhooley/D5/FDOT@FDOT, Gus  
Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT,  
James M Rodgers/D3/FDOT@FDOT, Jim  
Moulton/D7/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT  
bcc

Subject IMMEDIATE ACTION REQUIRED  
Hurricane IVAN - Preparations on Construction Contracts

Unfortunately, here we go again with Hurricane Ivan.

In light of Hurricane Ivan potentially affecting the State of Florida, pursuant to Subarticle 8-6.1 (Temporary Suspension of Contractor's Operations), please direct all Contractors **statewide** to suspend all operations on construction projects effective **11:00 pm on 09/10/2004** with the exception of work in conjunction with hurricane preparedness. This deadline is established with consideration given for contractors to get some "production" work in while allowing for ample time to "safe-up" the projects. If a Contractor chooses to suspend operations tomorrow, the Department would account for the day as part of any Time Extension that would be granted.

Contractor's operations will remain suspended unless directed by the Department .

Any exceptions to allow Contractor to continue normal operations shall have to be approved by me. I was informed by some contractors that some Districts allowed contractor to work past the deadline that we had established for prior storms and that is not acceptable. **Be proactive and communicate. Nobody wants any surprises.**

The Department will grant a non-compensable time extension for the days impacted due to this temporary suspension of contractor's operations.

Furthermore, please direct the Contractor to take the following actions as soon as practical:

1. Entire jobsite should be checked for any loose items and if any found, should be moved to a secure location.
2. Post-mounted signs and bulletin boards should be taken down to the maximum extent possible while taking safety issues into consideration and securely stored .
3. All scaffold planks, portable signs, barricades, etc. should be removed to the maximum extent possible while taking safety issues into consideration and securely stored . Consideration should be given to place barrier wall to protect drop-offs versus drums and barricades.
4. Video tape or photograph the jobsite prior to and after the storm.
5. To the maximum extent possible while taking safety issues into consideration, open up all lane closures to aid free-flow of traffic associated with evacuations.
6. Open and widen (if needed) all ditches to facilitate run-off of large volume of water.
7. Place standby pumps in danger areas (those known to be prone to flooding) and safely secure those pumps.
8. Move all floating equipment to safe harbor and fasten securely.
9. Move all mobile equipment to high ground and out of flood plain where possible.

10. Shut off all electrical power breakers.
11. Electrical motors, etc. that can be damaged by standing water should be stored on higher dunnage or higher ground.
12. All yard material and equipment should be rechecked. All plastic covers should be securely tied to prevent tearing from high winds.
13. All equipment that could be damaged by blowing dust and sand should be covered.
14. Portable welders, air compressors, etc., should be tied off to stationary object.
15. Form materials should be bundled, tied and or otherwise properly secured.
16. All project temporary buildings (office trailers, conex boxes, etc.) should be tied down. Those already with tie downs should be checked. Windows should be boarded.
17. All trucks should have their emergency brakes on and the windows protected with plywood, masonite (wired to trucks), or taped.
18. All High Mast Lights be lowered on their poles.


PRAY AND HOPE THAT IVAN GOES ELSEWHERE and BE SAFE!

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us





Ananth Prasad/CO/FDOT

09/13/2004 08:30 AM

To Ananth Prasad/CO/FDOT@FDOT, Brian M  
McKishnie/D7/FDOT@FDOT, David  
Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT,  
Jennifer M Olson/D4/FDOT@FDOT, Jon  
Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT,  
Steve Benak/D3/FDOT@FDOT, Thomas V  
Driscoll/TP/FDOT@FDOT, Timothy J  
Ruelke/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov,  
BBurleson@ftba.com, jwarren@acaf.org  
cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce  
Seiler/TP/FDOT@FDOT, Christopher  
Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT,  
George Gilhooley/D5/FDOT@FDOT, Gus  
Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT,  
James M Rodgers/D3/FDOT@FDOT, Jim  
Moulton/D7/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT  
bcc croberts@cwrcontracting.com

Subject IMMEDIATE ACTION REQUIRED - Hurricane Ivan  
Status of Construction Projects of 09/13 and 09/14

Following is the status of construction projects in light of the latest projections of Hurricane Ivan. The DCEs, in the Districts where operations are resumed, can decide on a project-by-project basis whether to continue to suspend operations based on local considerations. Any exceptions to what's stated here shall have to be approved by me.

DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1	Operations can resume but no lane closures thru' 11:00 pm Tuesday.	Operations can resume.
2	Operation continue to be suspended.	
3	Operation continue to be suspended.	
4	Operations can resume.	
5	Operations can resume.	
6	Operations can resume but no lane closures thru' 11:00 pm Tuesday.	Operations can resume.
7	Operations can resume but no lane closures thru' 11:00 pm Tuesday.	Operations can resume.
Turnpike	Operations can resume but no lane closures thru' 11:00 pm Tuesday.	Operations can resume.

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT  
09/14/2004 08:36 AM

To Ananth Prasad/CO/FDOT@FDOT, Brian M McKishnie/D7/FDOT@FDOT, David Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT, Jennifer M Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT, Thomas V Driscoll/TP/FDOT@FDOT, Timothy J Ruelke/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov, BBurleson@ftba.com, jwarren@acaf.org

cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce Seiler/TP/FDOT@FDOT, Christopher Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT, George Gilhooley/D5/FDOT@FDOT, Gus Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT, James M Rodgers/D3/FDOT@FDOT, Jim Moulton/D7/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT

bcc Allan Moyle/D2/FDOT@FDOT

Subject Hurricane Ivan  
Status of Construction Projects of 09/14 and 09/15

Following is the status of construction projects in light of the latest projections of Hurricane Ivan. The DCEs, in the Districts where operations are resumed, can decide on a project-by-project basis whether to continue to suspend operations based on local considerations. Any exceptions to what's stated here and case-by-case exceptions shall have to be approved by me.


DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1	Normal Operations but no lane closures thru' 11:00 pm on 09/14.	Normal Operations.
2	Operations continue to be suspended West of I-75.  Operations can resume East of I-75 but no lane closures thru' 11:00 pm on 09/17. Lane closures on projects farther to the east will be approved on a case-by-case basis.  Operations continue to be suspended on I-10 and I-75. Operations on I-75 north of I-10 will be approved on a case-by-case basis.	Operations can resume.
3	Operation continue to be suspended thru' 09/17.	
4	Normal Operations.	
5	Normal Operations.	
6	Normal Operations but no lane closures thru' 11:00 pm on 09/14.	Normal Operations.
7	Normal Operations but no lane closures thru' 11:00 pm on 09/14.	Normal Operations.
Turnpike	Normal Operations but no lane	Normal Operations.

closures thru' 11:00 pm on  
09/14.

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT  
09/16/2004 08:07 AM

To donald.davis@fhwa.dot.gov, BBurleson@ftba.com, jwarren@acaf.org, Timothy J Ruelke/D2/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT  
cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Nick Tsengas, James Rodgers@FDOT  
bcc

Subject Hurricane Ivan  
Status of Construction Projects of 09/16 thru' 09/19

Following is the status of construction projects in light of the landfall of Hurricane Ivan. The DCEs, in the Districts where operations are resumed, can decide on a project-by-project basis whether to continue to suspend operations based on local considerations. Any exceptions to what's stated here and case-by-case exceptions shall have to be approved by me.

DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1, 4, 5, 6, 7, and Turnpike	Normal Operations.	
2	<p><b>INTERSTATES</b> Operations continue to be suspended on I-10 and I-75. Operations on I-75 north of I-10 will be approved on a case-by-case basis.</p> <p>Normal operation on I-10 and I-75 can resume 9:00 pm on 09/19.</p> <p><b>INTRASTATE AND MAJOR ARTERIAL</b> Operations continue to be suspended West of I-75.</p> <p>Normal operation can resume on 09/18.</p>	Normal Operations.
3	<p><b>INTERSTATES</b> Operations continue to be suspended on I-10 and I-110.</p> <p>Normal operation on I-10 and I-110 can resume 9:00 pm on 09/19.</p> <p><b>INTRASTATE AND MAJOR ARTERIAL</b> Operations West of Apalachicola River continue to be suspended thru' 09/19.</p> <p>Operations East of Apalachicola River can resume on 09/17 but no lane closures thru' 9:00 pm on 09/19.</p>	<p>Operations West of Apalachicola River continue to be suspended thru' 09/19.</p> <p>Operations East of Apalachicola River can resume on 09/17 but no lane closures thru' 9:00 pm on 09/19.</p> <p>Normal operation resume on 09/20.</p>

Normal operations resume on  
09/20.

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT

09/20/2004 07:54 AM

To donald.davis@fhwa.dot.gov, BBurleson@ftba.com, jwarren@acaf.org, Timothy J Ruelke/D2/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT, David Sadler/CO/FDOT@FDOT  
cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Nick Tsengas, James Rodgers@FDOT  
bcc

Subject Hurricane Ivan  
Status of Construction Projects of 09/20

Following is the status of construction projects in the aftermath of Hurricane Ivan. The DCEs, in the Districts where operations are resumed, can decide on a project-by-project basis whether to continue to suspend operations based on local considerations.

This e-mail will be the last update of Status of Construction Projects.

DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1, 2, 4, 5, 6, 7, and Turnpike	Normal Operations.	
3	Operations West of Apalachicola River - Call Operations Engineer. Operations East of Apalachicola River - Normal Operations.	Operations West of Apalachicola River - Call Operations Engineer. Operations East of Apalachicola River - Normal operations.

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT

09/24/2004 12:10 PM

To Ananth Prasad/CO/FDOT@FDOT, Brian M McKishnie/D7/FDOT@FDOT, David Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT, Jennifer M Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT, Thomas V Driscoll/TP/FDOT@FDOT, Timothy J Ruelke/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov, BBurleson@ftba.com, jwarren@acaf.org

cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce Seiler/TP/FDOT@FDOT, Christopher Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT, George Gilhooley/D5/FDOT@FDOT, Gus Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT, James M Rodgers/D3/FDOT@FDOT, Jim Moulton/D7/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT, TEOC@FDOT

bcc

Subject IMMEDIATE ACTION REQUIRED - Hurricane Jeanne Status of Construction Projects of 09/25, 26, and 27

In light of Hurricane Jeanne potentially affecting the State of Florida, pursuant to Subarticle 8-6.1 (Temporary Suspension of Contractor's Operations), please direct Contractors to suspend operations on the following construction projects with the exception of work in conjunction with hurricane preparedness. If a Contractor chooses to suspend operations today, the Department would account for the day as part of any Time Extension that would be granted.

Contractor's operations will remain suspended unless directed by the Department. Resumption of work shall be made by the District Construction Engineer (DCE) on a case-by-case basis and may include lane closure restrictions.

Any exceptions to allow Contractor to continue normal operations during the period of suspension shall have to be approved by DCE. DCEs are required to coordinate with me prior to giving any such approvals.

The Department will grant a non-compensable time extension for the days impacted due to this temporary suspension of contractor's operations.

DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1	Monitor traffic volumes and should any lane closures cause excessive back-ups and delays, please direct the Contractor to pick-up such lane closure.	
2	<p><b>East of I-75</b> Suspend all operation effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</p> <p><b>West of I-75</b> Monitor traffic volumes and should any lane closures cause excessive back-ups and delays, please direct the Contractor to pick-up such lane closure.</p>	<p><b>East of I-75</b> Suspend all operation effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</p> <p><b>West of I-75</b> Monitor traffic volumes and should any lane closures cause excessive back-ups and delays, please direct the Contractor to pick-up such lane closure.</p>
3	Monitor traffic volumes and should any lane closures cause	

	excessive back-ups and delays, please direct the Contractor to pick-up such lane closure.
4	Suspend all operation <b>effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</b>
5	Suspend all operation <b>effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</b>
6	Suspend all operation <b>effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</b>
7	Monitor traffic volumes and should any lane closures cause excessive back-ups and delays, please direct the Contractor to pick-up such lane closure.
Turnpike	Suspend all operation <b>effective 5:00 pm on 09/24 and remain suspended thru' 09/26.</b>

Furthermore, please direct the Contractor to take the following actions on the projects affected:

1. Entire jobsite should be checked for any loose items and if any found, should be moved to a secure location.
2. Post-mounted signs and bulletin boards should be taken down to the maximum extent possible while taking safety issues into consideration and securely stored .
3. All scaffold planks, portable signs, barricades, etc. should be removed to the maximum extent possible while taking safety issues into consideration and securely stored . Consideration should be given to place barrier wall to protect drop-offs versus drums and barricades.
4. Video tape or photograph the jobsite prior to and after the storm.
5. To the maximum extent possible while taking safety issues into consideration, open up all lane closures to aid free-flow of traffic associated with evacuations.
6. Open and widen (if needed) all ditches to facilitate run-off of large volume of water.
7. Place standby pumps in danger areas (those known to be prone to flooding) and safely secure those pumps.
8. Move all floating equipment to safe harbor and fasten securely.
9. Move all mobile equipment to high ground and out of flood plain where possible.
10. Shut off all electrical power breakers.
11. Electrical motors, etc. that can be damaged by standing water should be stored on higher dunnage or higher ground.
12. All yard material and equipment should be rechecked. All plastic covers should be securely tied to prevent tearing from high winds.
13. All equipment that could be damaged by blowing dust and sand should be covered.
14. Portable welders, air compressors, etc., should be tied off to stationary object.
15. Form materials should be bundled, tied and or otherwise properly secured.
16. All project temporary buildings (office trailers, conex boxes, etc.) should be tied down. Those already with tie downs should be checked. Windows should be boarded.
17. All trucks should have their emergency brakes on and the windows protected with plywood, masonite (wired to trucks), or taped.
18. All High Mast Lights be lowered on their poles.

**LAST BUT NOT LEAST, BE SAFE!**


If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
 Director, Office of Construction  
 (850)-414-4140, sc 994-4140  
 Fax (850)-412-8021



anant.prasad@dot.state.fl.us



Ananth Prasad/CO/FDOT  
09/27/2004 08:06 AM

To Ananth Prasad/CO/FDOT@FDOT, Brian M McKishnie/D7/FDOT@FDOT, David Sadler/CO/FDOT@FDOT, Frank O'Dea/D5/FDOT@FDOT, Jennifer M Olson/D4/FDOT@FDOT, Jon Sands/D1/FDOT@FDOT, Mark Croft/D6/FDOT@FDOT, Steve Benak/D3/FDOT@FDOT, Thomas V Driscoll/TP/FDOT@FDOT, Timothy J Ruelke/D2/FDOT@FDOT, donald.davis@fhwa.dot.gov, BBurleson@ftba.com, jwarren@acaf.org

cc Kevin Thibault, Freddie Simmons, Dick Kane@FDOT, Bruce Seiler/TP/FDOT@FDOT, Christopher Warren/TP/FDOT@FDOT, Debbie Hunt/D1/FDOT@FDOT, George Gilhooley/D5/FDOT@FDOT, Gus Pego/D6/FDOT@FDOT, James A Wolfe/D4/FDOT@FDOT, James M Rodgers/D3/FDOT@FDOT, Jim Moulton/D7/FDOT@FDOT, Nick Tsengas/D2/FDOT@FDOT, TEOC@FDOT

bcc

Subject IMMEDIATE ACTION REQUIRED - Hurricane Jeanne Status of Construction Projects of 09/27

I hope and pray that you all survived the storm with very little damage.

Following is the status of construction projects in light of Hurricane Jeanne making landfall and subsequently moving north as a Tropical Storm.

Any exceptions to what's stated below shall have to be approved by DCE DCEs are required to coordinate with me prior to giving any such approvals. The DCE can decide on a project-by-project basis whether to further restrict lane closures or continue to suspend operations based on local considerations.

This e-mail will be the last update of Status of Construction Projects as it relates to Hurricane Jeanne and hopefully for this Hurricane Season.

DISTRICTS	PROJECTS ON INTERSTATE, INTRASTATE, AND MAJOR ARTERIAL	ALL OTHER PROJECTS
1	Normal operations weather permitting.	
2	Resume normal operations weather permitting.	
3	Normal operations weather permitting.	
4	Resume normal operations weather permitting with the exception of no lane closures thru 11:00 pm 09/27 along the East coast.	Resume normal operations weather permitting.
5	Resume normal operations weather permitting with the exception of no lane closures thru 11:00 pm 09/27 along the East coast.	Resume normal operations weather permitting.
6	Resume normal operations weather permitting.	
7	Normal operations weather permitting.	
Turnpike	Resume normal operations weather permitting with the exception of no lane closures thru 11:00 pm 09/27.	

If you have any questions, please feel free to call me.

Thanks - Ananth

Ananth Prasad, P.E.,  
Director, Office of Construction  
(850)-414-4140, sc 994-4140  
Fax (850)-412-8021  
ananth.prasad@dot.state.fl.us