

FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT

Section I. General Information

To be completed by all Grantees (added guidance can be found in Ch. 6.7.1.1 of the FMCSA Grantee Manual)

A.	Grantee Contact Information		
Date:	3/23/2015		
Prepared by:	Marie Tucker, Commercial Vehicle Operations Manager		
State Grantee Point of Contact:	Name:	Paul Clark	
	Title:	Incident Management / CVO Program Manager	
	Email:	paul.clark@dot.state.fl.us	
	Phone:	(850) 410-5607	
B.	Grant Award Details		
State & State Agency:	Florida; Florida Department of Transportation		
Grant Purchase Order Number:	FM-CVN-0075-14-01-00		
Current Period of Performance:	9/12/2014 – 9/11/2017		
C.	Type of Amendment		Required Sections/Parts to be completed for the type of request
<i>Grantees should check all modifications that apply to this amendment request.</i>			
☐	Extension of Project	New POP Ending Date	I, II, IV, V
☒	Modification of Activities		I, III, IV, V
☐	Budget Revision		I, III, V
D.	Grant Financial Details		
<i>If the amount requested on the application was reduced, the grantees needs to provide the revised SF-424A that matched the actual award.</i>			
Current Award Amount:			
Expenditures to Date:			
Balance:			
E.	Project Description/Original Purpose		
<i>A statement of the original purpose of the grant including the individual projects and budgets allocated for those projects</i>			
<u>Permit Application System (PAS) Continued Automation</u>			
FDOT proposes to utilize funding to hire a vendor to collect, cleanse, build and provide a complete and accurate data set for GIS routing to the Department. The vendor shall also provide quarterly updates to the data set within 5 business days of the release of any roadway network updates. The Vendor will also be responsible for updating bridge data in the data set whenever there are bridge replacements, removal and/or new bridges to FDOT inventory. FDOT plans to solicit quotes from vendors by providing a detailed list of requested enhancements. FDOT will provide the potential vendors with a set cost and require each vendor to provide individual pricing for each deliverable. This will allow FDOT to select the vendor offering the most deliverables with the best			

**FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT**

understanding of the project scope via the request for qualification (RFQ) process. The enhancements are as follows:

- Ability to manage bridge data in PAS and the results returned upon analysis
- Enhance existing validation and create validations for specific permits and fields in PAS related to Florida Statute 316.515
- Enhanced GIS routing options and tools
- Enhanced management of data set for GIS routing
- Enhanced printing and mailing options for permits
- Restrict travel on the Interstate Highway System for overweight divisible loads
- Include permit options for overweight farming/agricultural equipment
- Update existing weight restrictions maps into interactive maps
- Enhanced auto payment options
- Improved user interface uniformity
- Develop CBT for internal and external users

F.	Summary of Work Performed
<i>A summary of the work performed thus far towards the grant. Include completion dates for specific projects or other milestones, if applicable</i>	
No work has been performed to date. Due to the grant being awarded in the middle of FDOTs fiscal year funds are not available for work to start until at least nine months later. The FY14 CVISN grant was awarded on September 12, 2014 and funding for the three projects that were listed in the project plan will not be availability until July, 1, 2015. This was reflected in the original project schedules that were approved with the grant. The original project schedules will remain the same and are provided in Section IV Part A of this amendment request.	

Section II. Period of Performance (POP) Extensions

To be completed for all extension and modifications of POP requests

A.	Explanation of the delays that have necessitated the extension
N/A	

B.	Explanation of how the above obstacles have been overcome or will be overcome
N/A	

**FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT**

Section III. Modifications of Activities

To be completed for all modifications of activity requests.

A.	High-Level Description of Modification
	<i>Please use this space to describe the desired modification(s) to the project as approved in the Grant Agreement. Keep in mind if a budget revision result in a modification of activities, those activities must be described. If the modification includes activities to be eliminated, they must be explained as well. Note: Budget modifications requiring an amendment are generally going to have an impact on activities</i> FDOT is requesting a modification to its FY 2014 Expanded CVISN Project Plan. The request is to modify one of the three original projects. The modification will be for the PAS Continued Automation project which would remove the enhancements portion from the Project Plan and utilize the full amount of the requested funding on the GIS routing and data cleansing portion of the Project Plan. The original description included two activities under the PAS Continued Automation project; 1) GIS routing and data cleanse and 2) Eleven system enhancements. This request for modification will not change the amount requested. The original budget for the PAS Continued Automation project was \$300,000 and split between the two activities; \$150,000 for GIS routing and data cleanse and \$150,000 for system enhancements. The modification would put the entire \$300,000 toward the GIS routing and data cleanse. It is FDOT's intent to redistribute the funding to the GIS data routing and data cleansing portion of the Project Plan, solely. FDOT realizes that this significant effort cannot be completed in one attempt. Therefore, FDOT intends to make this a two part project (Phase I and Phase II). No work has been performed to date. Due to the grant being awarded in the middle of FDOTs fiscal year funds are not available for work to start until at least nine months later. The FY14 CVISN grant was awarded on September 12, 2014 and funding for the three projects that were listed in the project plan will not be availability until July, 1, 2015. This was reflected in the original project schedules that were approved with the grant. The original project schedules will remain the same and are provided in Section IV Part A of this amendment request. FDOT has determined that the initial estimate of work was inaccurate and that the GIS routing and data cleansing effort is much larger than initially estimated. The GIS routing and data cleansing efforts are the higher priority project and will provide the greatest benefit to the PAS system. Once all of the GIS routing and data cleansing are completed it will bring the PAS application to a fully automated status. Specifically, 90% of permits will become eligible for self-issuance. The modified project plan would be as follows: <u>PAS Continued Automation</u> <i>FDOT proposes to utilize funding to hire a vendor to collect, cleanse, build and provide a complete and accurate data set for GIS routing to the Department. The vendor shall also provide quarterly updates to the data set within 5 business days of the release of any roadway network updates. The Vendor will also be responsible for updating bridge data in the data set whenever there are bridge replacements, removal and/or new bridges to FDOT inventory.</i>

**FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT**

B.	Impact on the Original Purpose of the Grant
<i>Please use this space to describe how the desired modification(s) will impact the original purpose of the grant as approved in the Grant Agreement</i>	
The original project plan description included two activities under the PAS Continued Automation project; 1) GIS routing and data cleanse and 2) Eleven system enhancements. This request for modification will delay the enhancements to the PAS application at this time. The 11 enhancements that are being requested to be removed will be included in a future grant application but at this time the GIS routing is the highest priority at this time.	

Section IV. Milestones and Completions Dates

To be completed for all extension and modification of activity requests

A.	Revised Milestones and Final Completion Date																		
<i>A revised action plan with new milestones and final completion date(s) is required for POP Extension Request and Modifications of Activities. For extensions, ensure the new Milestones and Completion Dates coincide with the additional new POP extension date being requested.</i>																			
No work has been performed to date. Due to the grant being awarded in the middle of FDOT's fiscal year funds are not available for work to start until at least nine months later. The FY14 CVISN grant was awarded on September 12, 2014 and funding for the three projects that were listed in the project plan will not be availability until July, 1, 2015. This was reflected in the original project schedules that were approved with the grant. The original project schedules will remain the same and are provided below. This request for modification will not change the amount requested. The original budget for the PAS Continued Automation project was \$300,000 and split between the two activities; \$150,000 for GIS routing and data cleanse and \$150,000 for system enhancements. The modification would put the entire \$300,000 toward the GIS routing and data cleanse. It is FDOT's intent to redistribute the funding to the GIS data routing and data cleansing portion of the Project Plan, solely. FDOT realizes that this significant effort cannot be completed in one attempt. Therefore, FDOT intends to make this a two part project (Phase I and Phase II).																			
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr style="background-color: #002060; color: white;"> <th style="width: 70%; text-align: center; padding: 5px;">Milestone</th> <th style="width: 30%; text-align: center; padding: 5px;">Expected Completion Date</th> </tr> </thead> <tbody> <tr> <td style="padding: 5px;">Project Start</td> <td style="text-align: center; padding: 5px;">7/1/2015</td> </tr> <tr> <td style="padding: 5px;">Begin Stakeholder Input</td> <td style="text-align: center; padding: 5px;">7/6/2015</td> </tr> <tr> <td style="padding: 5px;">Requirements Gathering / Analysis Complete</td> <td style="text-align: center; padding: 5px;">9/30/2015</td> </tr> <tr> <td style="padding: 5px;">Detailed Design Complete</td> <td style="text-align: center; padding: 5px;">12/11/2015</td> </tr> <tr> <td style="padding: 5px;">Software Development / Upgrades Complete</td> <td style="text-align: center; padding: 5px;">5/2/2016</td> </tr> <tr> <td style="padding: 5px;">Final Acceptance Testing</td> <td style="text-align: center; padding: 5px;">6/6/2016</td> </tr> <tr> <td style="padding: 5px;">Project Acceptance</td> <td style="text-align: center; padding: 5px;">6/20/2016</td> </tr> <tr> <td style="padding: 5px;">Project End</td> <td style="text-align: center; padding: 5px;">6/26/2016</td> </tr> </tbody> </table>		Milestone	Expected Completion Date	Project Start	7/1/2015	Begin Stakeholder Input	7/6/2015	Requirements Gathering / Analysis Complete	9/30/2015	Detailed Design Complete	12/11/2015	Software Development / Upgrades Complete	5/2/2016	Final Acceptance Testing	6/6/2016	Project Acceptance	6/20/2016	Project End	6/26/2016
Milestone	Expected Completion Date																		
Project Start	7/1/2015																		
Begin Stakeholder Input	7/6/2015																		
Requirements Gathering / Analysis Complete	9/30/2015																		
Detailed Design Complete	12/11/2015																		
Software Development / Upgrades Complete	5/2/2016																		
Final Acceptance Testing	6/6/2016																		
Project Acceptance	6/20/2016																		
Project End	6/26/2016																		

FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT

Section V. Budget Spreadsheet

To be completed by all Grantees

B.	Budget Spreadsheet						
1. Budget Revision (MUST complete the entire spreadsheet) A summary spreadsheet showing the changes from the original budget, or if applicable the last approved budget amendment. This may be accomplished in the chart below showing the movement of funding from one Object Class Category to another. (Columns 2.6 & 2.7) When completed, these columns should total to the same amounts. - Column 2.2 - Refer to your first approved SF-424A or project budget for budget line item amounts. This generally is both federal & state share. - Column 2.3 – Enter column 2.2 amounts unless an amendment was granted approving a revised budget. If so enter amounts in column 2.3							
2. No Cost Grant Extensions (complete columns 2.2 through columns 2.5 below) A spreadsheet showing the original approved budget vs. the expenditure in each line item. This may be accomplished in the chart below.							
2.1 SF-424A Object Class Category	2.2 Original Amount Awarded	2.3 Current Amount Awarded	2.4 Amount of Funds Expended	2.5 Unexpended Balance	2.6 Proposed Amount Removed	2.7 Proposed Amount Added	2.8 Revised Budget Requested
a. Personnel							
b. Fringe Benefits							
c. Travel							
d. Equipment							
e. Supplies							
f. Contractual	\$407,500.00	\$407,500.00	0.00	\$407,500.00	0.00	0.00	0.00
g. Construction							
h. Other							
i. Total Direct Charges	\$407,500.00	\$407,500.00	0.00	\$407,500.00	0.00	0.00	0.00
j. Indirect Charges							
TOTALS	\$407,500.00	\$407,500.00	0.00	\$407,500.00	0.00	0.00	0.00
3. Percent Change in Budget – Grantees should complete this section if they are moving funds across cost between Object Class Categories							
Equation			Amount				
Proposed Change (sum from column 2.7)			0.00				
Current Amount Awarded (sum from column 2.3)			\$407,500.00				
Percent Change (÷ column 2.7 by column 2.3)			0%				

FEDERAL MOTOR CARRIER SAFETY ADMINISTRATION (FMCSA)
AMENDMENT REQUEST DOCUMENT

Section VI. Amendment Submission Approval

To be completed by all Grantees

Authorized Grantee Official Approving this Amendment Request:

Name: PRCQ

Date: 3/23/2015



U.S Department of Transportation

**Federal Motor Carrier Safety
Administration**

Grant Agreement

1. RECIPIENT NAME AND ADDRESS

Florida Department of Transportation
605 Suwannee St Ms 90
Tallahassee, FL 32399-0001

2. AGREEMENT NUMBER: FM-CVN-0075-14-01-01

3. AMENDMENT NO. 1

4. PROJECT PERFORMANCE PERIOD: FROM 09/12/2014 TO 06/26/2016

5. FEDERAL FUNDING PERIOD: FROM 09/12/2014 TO 06/26/2016

1A. IRS/VENDOR NO. 593024028

1B. DUNS NO. 809397102

6. ACTION Other

7. CFDA#: 20.237

TITLE

FEDERAL

NON-FEDERAL

TOTAL

8. PROJECT TITLE

Support of the operations and maintenance (O&M) activities
necessary to keep Florida CVISN systems functioning

9. PREVIOUS AGREEMENTS

407,500.00

407,500.00

815,000.00

10. THIS AGREEMENT

0.00

0.00

0.00

11. TOTAL AGREEMENT

407,500.00

407,500.00

815,000.00

12. INCORPORATED ATTACHMENTS

THIS AGREEMENT INCLUDES THE FOLLOWING ATTACHMENTS, INCORPORATED HEREIN AND MADE A PART HEREOF:

FMCSA Financial Assistance Agreement General Provisions and Assurances; Recipient project plan and budget incorporated by reference unless/except as noted below.

13. STATUTORY AUTHORITY FOR GRANT/ COOPERATIVE AGREEMENT

49 USC Sec. 31106 Historical and Statutory Note; SAFETEA-LU, Pub. L. No.109-59, 4101(c)(4), 4126 (2005), amended by MAP-21 Pub. L. No.112141, Sec. 32603(c), 32605 (2012)

14. REMARKS

This amendment shall be attached to and become a part of the referenced grant agreement. This agreement is hereby revised for the purposes of: 1) Approving the Recipient modification of activities amendment request dated March 23, 2015 (revised); and 2) modifying the period of performance in accordance with the timeline provided in the aforementioned amendment request. This amendment does not change the total project costs, Federal, or grantee share of this grant award. All other terms and conditions of this grant remain unchanged.

GRANTEE ACCEPTANCE

AGENCY APPROVAL

15. NAME AND TITLE OF AUTHORIZED GRANTEE OFFICIAL

Mr. Mark Wilson
State Traffic Operations Engineer

17. NAME AND TITLE OF AUTHORIZED FMCSA OFFICIAL

16. SIGNATURE OF AUTHORIZED GRANTEE OFFICIAL

Electronically Signed

16A. DATE

07/27/2015

18. SIGNATURE OF AUTHORIZED FMCSA OFFICIAL

18A. DATE

AGENCY USE ONLY

19. OBJECT CLASS CODE: 41000

20. ORGANIZATION CODE: M300000000

21. ACCOUNTING CLASSIFICATION CODES

DOCUMENT NUMBER

FUND

BY

BPAC

AMOUNT

FM-CVN-0075-14-01-00

17X05714IT

2014

090571CVNA

0.00



U.S Department of Transportation

**Federal Motor Carrier Safety
Administration**

Grant Agreement

1. RECIPIENT NAME AND ADDRESS

Florida Department of Transportation
605 Suwannee St Ms 90
Tallahassee, FL 32399-0001

2. AGREEMENT NUMBER: FM-CVN-0075-14-01-02

3. AMENDMENT NO. 2

4. PROJECT PERFORMANCE PERIOD: FROM 09/12/2014 TO 09/11/2017

5. FEDERAL FUNDING PERIOD: FROM 09/12/2014 TO 09/11/2017

1A. IRS/VENDOR NO. 593024028

1B. DUNS NO. 809397102

6. ACTION Extension

7. CFDA#: 20.237

TITLE

FEDERAL

NON-FEDERAL

TOTAL

8. PROJECT TITLE

Support of the operations and maintenance (O&M) activities
necessary to keep Florida CVISN systems functioning

9. PREVIOUS AGREEMENTS

407,500.00

407,500.00

815,000.00

10. THIS AGREEMENT

0.00

0.00

0.00

11. TOTAL AGREEMENT

407,500.00

407,500.00

815,000.00

12. INCORPORATED ATTACHMENTS

THIS AGREEMENT INCLUDES THE FOLLOWING ATTACHMENTS, INCORPORATED HEREIN AND MADE A PART HEREOF:

Grantee amendment request documentation, including revised budgets, project plans, and any other supporting documentation.

13. STATUTORY AUTHORITY FOR GRANT/ COOPERATIVE AGREEMENT

49 USC Sec. 31106 Historical and Statutory Note; SAFETEA-LU, Pub. L. No.109-59, 4101(c)(4), 4126 (2005), amended by MAP-21 Pub. L. No.112141, Sec. 32603(c), 32605 (2012)

14. REMARKS

This amendment is to correct the period of performance end date; this amendment is not an approval of any request to modify or realign the grant budget or project activities; any budget or activity modification will be approved through a separate document. This amendment does not change the total project costs, Federal, or grantee share of this grant award. All other terms and conditions of this grant remain unchanged.

GRANTEE ACCEPTANCE

AGENCY APPROVAL

15. NAME AND TITLE OF AUTHORIZED GRANTEE OFFICIAL

Mr. Mark Wilson
State Traffic Operations Engineer

17. NAME AND TITLE OF AUTHORIZED FMCSA OFFICIAL

Mr. Paul Melander-AO
State Program Manager

16. SIGNATURE OF AUTHORIZED GRANTEE OFFICIAL

Electronically Signed

16A. DATE

08/25/2015

18. SIGNATURE OF AUTHORIZED FMCSA OFFICIAL

Electronically Signed

18A. DATE

08/25/2015

AGENCY USE ONLY

19. OBJECT CLASS CODE: 41000

20. ORGANIZATION CODE: M300000000

21. ACCOUNTING CLASSIFICATION CODES

DOCUMENT NUMBER

FUND

BY

BPAC

AMOUNT

FM-CVN-0075-14-01-00

17X05714IT

2014

090571CVNA

0.00