



Bid Questions and Answers Report

Date & Time: 3/31/2021 10:26:21 AM

District Address: District 2 Construction Office, located at 1109 South Marion Avenue, Lake City, FL 32025

District Phone: (386) 961-7434

Proposal: T2812  
Project: 441321-1-52-01  
Letting Date: 3/31/2021  
Localtion: CENTRAL OFFICE  
Description: SR 105 (ZOO PKWY)

---

Question: 33140: Request the Department provide the Pavt Eval Coring Report (s), if available, of the existing SR-105, Ramps, SR-5, Broward Road (South), etc. roadway pavements w/in the limits of this project, to include the shoulder pavts. Posted: 3/8/2021 1:43:40 PM

---

Answer: Requested info has been posted. Status: ANSWER PUBLISHED  
Posted: 3/25/2021 10:00:48 AM

---

Question: 33166: The assigned/estimated Phase durations, as shown on SOQ shts SQ2->8, total to 390cd. The assigned contract duration is 240cd. The TTCP Phasing Notes(Sht 112) allow the TTCP const phases to be performed simultaneously as directed &/or approved by the engineer. Why is there a 150cd(~63% > than the contract duration) difference between the Phase total cal. days and the contact duration cal. days? If this 150cd difference is due to recognition of simultaneous performance of some of the TTCP const. Phases, then what specific Phases are being recognized as being performed at the same time? Posted: 3/10/2021 8:03:51 AM

---

Answer:

The total Contract Time for this project was assigned as 240 days (Contract Time Memo). The individual construction phases were calculated taking into account how many days each phase would take, assuming that multiple phases would be performed simultaneously, for estimating purpose (devices, etc.). That accounts for the overlap in TTCP days.

As noted on Sheet 112, TTCP Phasing Notes 1 and 2, the construction phases can be performed in any order and can be performed simultaneously. The only restriction is that the respective detours and/or lane closures for the phases do not conflict with one other.

Without dictating a specific order or critical path, and without dictating means and methods, there are numerous combinations that the phases can be scheduled in (simultaneous/overlapping and not conflicting) that allow completion within the 240 day contract time.

Status: ANSWER PUBLISHED

Posted: 3/12/2021 7:14:46 AM