



Florida Department of Transportation

RON DESANTIS
GOVERNOR

Florida's Turnpike Enterprise
P.O. Box 613069, Ocoee, FL 34761
407-532-3999

KEVIN J. THIBAUT, P.E.
SECRETARY

ADDENDUM No. 1

DATE: April 11, 2019
TO: PROPOSERS
FROM: *(EMA)* Richard M. Nethercote, Jr.
District Contracts Administrator
Florida's Turnpike Enterprise
SUBJECT: Contract No.: E8R65
Financial Project No.: 431737-1-52-01
County(ies): Turnpike-wide
Project Name: AET Phase 8, Ticket System, MP 88-236

BIDS TO BE RECEIVED: May 21, 2019 at 2:30 P.M Local Time

Proposers and other interested parties are informed that the Letting date for the subject contract has been changed. Set forth below are the new Letting and Posting dates:

Bid Opening Date:

- The Bid Opening date for Contract **E8R65** has been changed to **Tuesday, May 21, 2019 at 2:30 PM.**

Posting Dates:

- The Posting dates for Contract **E8R65** has been changed to **Tuesday, June 4, 2019 or June 18, 2019.**

CLARIFICATION

A future addendum will modify the AET implementation milestone date in the contract documents from March 15, 2021 to April 7, 2021.

The Department would also like to emphasize the following contract requirement:

- 1) 43173715201-TEMPORARY TRAFFIC CONTROL PLAN PHASING NOTES - SHEET 961 – Project Corridor Construction Sequence Notes**

The contract duration is based upon multiple concurrent work crews at four toll sites at-a-time throughout the project corridor, both before and after AET implementation.

A future addendum will modify Note 5 in the corridor construction sequence notes to clarify that it is referring to 15 calendar days.

PROJECT CORRIDOR CONSTRUCTION SEQUENCE NOTES

1. *A MINIMUM OF FOUR TOLL SITES ARE ANTICIPATED TO BE UNDER CONSTRUCTION CONCURRENTLY THROUGHOUT THE PRE-AET IMPLEMENTATION PROJECT DURATION.*
2. *SUFFICIENT CREWS ARE ANTICIPATED DURING THE AET IMPLEMENTATION TO SATISFY THE AET IMPLEMENTATION DISPOSITION OF SIGNS AT ALL TOLL SITES.*
3. *A MINIMUM OF FOUR TOLL SITES ARE ANTICIPATED TO BE UNDER CONSTRUCTION CONCURRENTLY THROUGHOUT THE POST-AET IMPLEMENTATION PROJECT DURATION.*
4. *DEMOLITION OF THE LANTANA MAINLINE PLAZA CANNOT COMMENCE UNTIL THE ADJACENT CONTRACTOR FPN 406144 COMPLETES WORK IN THEIR TEMPORARY TRAFFIC CONTROL PLAN PHASE IIIA AT THE EXISTING TOLL SITE 1.*
5. *A MINIMUM OF 15 DAYS SHALL BE ALLOWED FOR THE DEPARTMENT'S DEACTIVATION AND REMOVAL OF EXISTING TOLL EQUIPMENT AND MISCELLANEOUS BUILDING EQUIPMENT COMPONENTS AFTER AET IMPLEMENTATION, AND PRIOR TO COMMENCEMENT OF PLAZA DEMOLITION. CONSISTENT WITH CORRIDOR SEQUENCE NOTE 3 ABOVE, A MINIMUM OF 15 DAYS SHALL BE ALLOWED PRIOR TO THE DEMOLITION OF SEQUENTIAL GROUPS OF EXISTING TOLL SITES.*

AMENDMENT NOTIFICATION

If you are a **BID DOCUMENT HOLDER** for the subject project, please go to the Online Ordering Web Site at <https://fdotwp1.dot.state.fl.us/contractproposalprocessingonlineordering/> to download **E8R65** with "File Type" **.001x** for this Bid Document from your Order History.

If you are a **BID DOCUMENT HOLDER**, in Expedite Bid open the Acceptance of Bidding Acknowledgements folder to confirm your acknowledgement of Amendment and Addenda Files. Failure to load all amendment files will cause the bid to be rejected.

If you have any questions regarding this information, please do not hesitate to contact Rich Nethercote at 407-264-3885.