

**CRITICAL DATES FOR CONTRACT CLASS 1 PROJECTS  
PROCESSING FOR SEPTEMBER 2023 THROUGH JUNE 2025 LETTINGS**

MON.	THURS. (1)	THURS.	FRI.	MON.	FRI.	WED. (2)	(3) TYPE OF AD
CONTRACT PKG TO PROD MGMT PS&E PKG TO FINAL PLANS	PS&E PKG APPROVED TO PROD MGMT CONTRACT PKG AND AUTH REQ TO FED AID	FEDERAL AUTHORIZATION REQUEST TO FHWA	PROCESSING LIST TO CONTRACTS TO ENCUMBER	AUTHORIZATION FOR CONTRACTS ADMIN TO ADVERTISE	ADVERTISEMENT	LETTING RECEIVE BIDS	
26-Jun-2023	29-Jun-2023	6-Jul-2023	14-Jul-2023	24-Jul-2023	28-Jul-2023		60 Day
24-Jul-2023	27-Jul-2023	3-Aug-2023	11-Aug-2023	21-Aug-2023	25-Aug-2023	27-Sep-2023	30 Day
24-Jul-2023	27-Jul-2023	3-Aug-2023	11-Aug-2023	21-Aug-2023	25-Aug-2023		60 Day
21-Aug-2023	24-Aug-2023	31-Aug-2023	8-Sep-2023	18-Sep-2023	22-Sep-2023	25-Oct-2023	30 Day
14-Aug-2023	17-Aug-2023	24-Aug-2023	1-Sep-2023	11-Sep-2023	15-Sep-2023		60 Day
11-Sep-2023	14-Sep-2023	21-Sep-2023	29-Sep-2023	9-Oct-2023	13-Oct-2023	15-Nov-2023	30 Day
1-Sep-2023-Fri	7-Sep-2023	14-Sep-2023	22-Sep-2023	2-Oct-2023	6-Oct-2023		60 Day
2-Oct-2023	5-Oct-2023	12-Oct-2023	20-Oct-2023	30-Oct-2023	6-Nov-2023-Mon	6-Dec-2023	30 Day
30-Oct-2023	2-Nov-2023	9-Nov-2023	17-Nov-2023	27-Nov-2023	1-Dec-2023		60 Day
27-Nov-2023	1-Dec-2023-Fri	5-Dec-2023-Tue	12-Dec-2023	22-Dec-2023-Fri	28-Dec-2023	31-Jan-2024	30 Day
27-Nov-2023	1-Dec-2023-Fri	5-Dec-2023-Tue	12-Dec-2023	22-Dec-2023-Fri	28-Dec-2023		60 Day
22-Dec-2023-Fri	28-Dec-2023	4-Jan-2024	12-Jan-2024	22-Jan-2024	26-Jan-2024	28-Feb-2024	30 Day
22-Dec-2023-Fri	28-Dec-2023	4-Jan-2024	12-Jan-2024	22-Jan-2024	26-Jan-2024		60 Day
22-Jan-2024	25-Jan-2024	1-Feb-2024	9-Feb-2024	19-Feb-2024	23-Feb-2024	27-Mar-2024	30 Day
22-Jan-2024	25-Jan-2024	1-Feb-2024	9-Feb-2024	19-Feb-2024	23-Feb-2024		60 Day
19-Feb-2024	22-Feb-2024	29-Feb-2024	8-Mar-2024	18-Mar-2024	22-Mar-2024	24-Apr-2024	30 Day
19-Feb-2024	22-Feb-2024	29-Feb-2024	8-Mar-2024	18-Mar-2024	22-Mar-2024		60 Day
18-Mar-2024	21-Mar-2024	28-Mar-2024	5-Apr-2024	15-Apr-2024	19-Apr-2024	22-May-2024	30 Day
11-Mar-2024	14-Mar-2024	21-Mar-2024	29-Mar-2024	8-Apr-2024	12-Apr-2024		60 Day
8-Apr-2024	11-Apr-2024	18-Apr-2024	26-Apr-2024	6-May-2024	10-May-2024	12-Jun-2024	30 Day
29-Apr-2024	2-May-2024	9-May-2024	17-May-2024	24-May-2024-Fri	31-May-2024		60 Day
24-May-2024-Fri	30-May-2024	6-Jun-2024	14-Jun-2024	24-Jun-2024	28-Jun-2024	31-Jul-2024	30 Day
24-May-2024-Fri	30-May-2024	6-Jun-2024	14-Jun-2024	24-Jun-2024	28-Jun-2024		60 Day
24-Jun-2024	27-Jun-2024	5-Jul-2024-Fri	12-Jul-2024	22-Jul-2024	26-Jul-2024	28-Aug-2024	30 Day
24-Jun-2024	27-Jun-2024	5-Jul-2024-Fri	12-Jul-2024	22-Jul-2024	26-Jul-2024		60 Day
22-Jul-2024	25-Jul-2024	1-Aug-2024	9-Aug-2024	19-Aug-2024	23-Aug-2024	25-Sep-2024	30 Day
22-Jul-2024	25-Jul-2024	1-Aug-2024	9-Aug-2024	19-Aug-2024	23-Aug-2024		60 Day
26-Aug-2024	29-Aug-2024	5-Sep-2024	13-Sep-2024	23-Sep-2024	27-Sep-2024	30-Oct-2024	30 Day
12-Aug-2024	15-Aug-2024	22-Aug-2024	30-Aug-2024	9-Sep-2024	13-Sep-2024		60 Day
9-Sep-2024	12-Sep-2024	19-Sep-2024	27-Sep-2024	7-Oct-2024	11-Oct-2024	13-Nov-2024	30 Day
30-Aug-2024-Fri	5-Sep-2024	12-Sep-2024	20-Sep-2024	30-Sep-2024	4-Oct-2024		60 Day
30-Sep-2024	3-Oct-2024	10-Oct-2024	18-Oct-2024	28-Oct-2024	1-Nov-2024	4-Dec-2024	30 Day
28-Oct-2024	31-Oct-2024	7-Nov-2024	15-Nov-2024	22-Nov-2024	27-Nov-2024-Wed		60 Day
18-Nov-2024	21-Nov-2024	5-Dec-2024	13-Dec-2024	23-Dec-2024	27-Dec-2024	29-Jan-2025	30 Day
18-Nov-2024	21-Nov-2024	5-Dec-2024	13-Dec-2024	23-Dec-2024	27-Dec-2024		60 Day
23-Dec-2024	26-Dec-2024	2-Jan-2025	10-Jan-2025	17-Jan-2025-Fri	24-Jan-2025	26-Feb-2025	30 Day
23-Dec-2024	26-Dec-2024	2-Jan-2025	10-Jan-2025	17-Jan-2025-Fri	24-Jan-2025		60 Day
17-Jan-2025-Fri	23-Jan-2025	30-Jan-2025	7-Feb-2025	17-Feb-2025	21-Feb-2025	26-Mar-2025	30 Day
27-Jan-2025	30-Jan-2025	6-Feb-2025	14-Feb-2025	24-Feb-2025	28-Feb-2025		60 Day
24-Feb-2025	27-Feb-2025	6-Mar-2025	14-Mar-2025	24-Mar-2025	28-Mar-2025	30-Apr-2025	30 Day
24-Feb-2025	27-Feb-2025	6-Mar-2025	14-Mar-2025	24-Mar-2025	28-Mar-2025		60 Day
24-Mar-2025	27-Mar-2025	3-Apr-2025	11-Apr-2025	21-Apr-2025	25-Apr-2025	28-May-2025	30 Day
10-Mar-2025	13-Mar-2025	20-Mar-2025	28-Mar-2025	7-Apr-2025	11-Apr-2025		60 Day
7-Apr-2025	10-Apr-2025	17-Apr-2025	25-Apr-2025	5-May-2025	9-May-2025	11-Jun-2025	30 Day

(1) See OOC Advertisement Report to ensure the Contingency levels are BALANCED to the acceptable amounts and State funds are AUTHORIZED by these dates (except dual-year processing). Plans, Specifications, Estimates, and all other required PS&E Documents on Federal Aid Projects MUST be approved and in the Federal Aid Office by these dates.

(2) There will be NO revisions within five (5) working days of the letting unless approval is obtained from the Director, Office of Design.

(3) All lettings and projects with the following require a 60-day advertisement period: pre-bid meeting; projects programmed with any of the following Work Program categories: 0023 Bridge-Replace and Add Lanes, 0025 Bridge-Rehabilitate and Add Lanes, 0213 Add Lanes and Reconstruct, 0218 Add Lanes and Rehabilitate Pavement, 0236 Interchange Add Lanes.

Note: Contract package due date is 1 week earlier due to Holidays for Jan 29, 2025 (30-Day) and Feb 26, 2025 (60-Day).

Revision 11-15-2023: Advertisement date changed from 29-Dec-2023 to 28-Dec-2023 due to State Office Closure.