

## The PSM Module

The PSM module displays scheduled and/or actual dates that have been updated in the enterprise Project Scheduling & Management (PSM) system.

- PSM information is Read only. PSEE Users cannot update any data in the PSM module. All PSEE Users will be able to read PSM information displayed in this module.

1. Select the PSM module from the Module Menu. The PSM Module with the details will be displayed for a Project.

The screenshot shows the ProjectSuite Enterprise Edition interface. The user is RYAN PATTERSON. The 'Module Menu' on the left has 'PSM' selected. The main area displays 'Project Info [428736-1]' and a table of PSM entries.

Activity	Description	Person Responsible	Start Date (A=Actual)	Finish Date (A=Actual)	Remaining Days	Total Float
252032000	PROGRAM PH 32 W/FHWA (FEDERAL)	T.HAGANS	10/5/2010 A	10/5/2010 A		
250010000	PRELIMINARY ENGINEERING BEGIN	A.BROWN	10/29/2010 A	10/29/2010 A		
450032000	PH 32 TIP / STIP AMENDMENT-N/A STATE	L.LITTLE	10/29/2010 A	10/29/2010 A		
329010000	ENVIRONMENTAL REVIEW	N.FURMAN	6/24/2011	6/30/2011	5	659
164010000	PREPARE SCOPE OF SERVICES	T.JOHNS	6/24/2011	8/11/2011	35	
256010000	DESIGN TRAFFIC	Q.WILLIAMS	6/24/2011	7/28/2011	25	10
241010000	SAFETY RECOMMENDATIONS	J.HARRIS	6/24/2011	6/24/2011	1	34
235010000	BIKE / PED RECOMMENDATIONS	Z.RILEY	6/24/2011	6/24/2011	1	34
103010000	HORIZONTAL / VERTICAL CONTROL SURVEY	D.DEAL	7/1/2011	7/14/2011	10	497
224010000	CLEARINGHOUSE EARLY NOTICE	N.FURMAN	7/1/2011	8/25/2011	40	659
164032000	DESIGN FINAL SCOPE COMPLETED	T.JOHNS	8/12/2011	8/12/2011	1	

2. This section displays details for each PSM entry including Activity, Description, Person Responsible, Start Date, Finish Date, Remaining Days, and Total Float.

Activity	Description	Person Responsible	Start Date (A=Actual)	Finish Date (A=Actual)	Remaining Days	Total Float
252032000	PROGRAM PH 32 W/FHWA (FEDERAL)	T.HAGANS	10/5/2010 A	10/5/2010 A		
250010000	PRELIMINARY ENGINEERING BEGIN	A.BROWN	10/29/2010 A	10/29/2010 A		
450032000	PH 32 TIP / STIP AMENDMENT-N/A STATE	L.LITTLE	10/29/2010 A	10/29/2010 A		
329010000	ENVIRONMENTAL REVIEW	N.FURMAN	6/24/2011	6/30/2011	5	659
164010000	PREPARE SCOPE OF SERVICES	T.JOHNS	6/24/2011	8/11/2011	35	
256010000	DESIGN TRAFFIC	Q.WILLIAMS	6/24/2011	7/28/2011	25	10
241010000	SAFETY RECOMMENDATIONS	J.HARRIS	6/24/2011	6/24/2011	1	34
235010000	BIKE / PED RECOMMENDATIONS	Z.RILEY	6/24/2011	6/24/2011	1	34
103010000	HORIZONTAL / VERTICAL CONTROL SURVEY	D.DEAL	7/1/2011	7/14/2011	10	497
224010000	CLEARINGHOUSE EARLY NOTICE	N.FURMAN	7/1/2011	8/25/2011	40	659
164032000	DESIGN FINAL SCOPE COMPLETED	T.JOHNS	8/12/2011	8/12/2011	1	
232032000	CONSULTANT ADVERTISE	R.NORRIS	8/22/2011	8/22/2011	1	
295010000	PREPARE ENVIRONMENTAL DOCUMENT	N.FURMAN	8/26/2011	11/17/2011	60	659
401032000	CONSULTANT SHORTLIST	R.NORRIS	9/19/2011	9/19/2011	1	109
230032000	CONSULTANT SCOPE MEETING	R.NORRIS	10/10/2011	10/10/2011	1	109
223010000	MAJOR / NON-MAJOR STATEMENT	N.FURMAN	11/18/2011	11/24/2011	5	659
402032000	CONSULTANT FINAL SELECTION	R.NORRIS	11/21/2011	11/21/2011	1	109
452010000	PH 32 DESIGN AUTHORIZATION	T.HAGANS	1/13/2012	1/26/2012	10	109
452032000	PH 32 DESIGN ENCUMBRANCE	R.NORRIS	1/27/2012	1/27/2012	1	109
233032000	P.E. CONSULTANT CONTRACT EXECUTED	R.NORRIS	1/30/2012	1/30/2012	1	109

Page 1 2 3 4 5 6 (Showing Items 1 to 20 of 104) Show per page 20 50 100

- The letter "A" displayed in the list, beside the Start Date and Finish Date, indicates that the date is an Actual Date rather than a Scheduled Date.

PSM (Click to collapse)							
Activity	Description	Person Responsible	Start Date (A=Actual) ▲	Finish Date (A=Actual)	Remaining Days	Total Float	
252032000	PROGRAM PH 32 W/FHWA (FEDERAL)	T.HAGANS	10/5/2010 A	10/5/2010 A			
250010000	PRELIMINARY ENGINEERING BEGIN	A.BROWN	10/29/2010 A	10/29/2010 A			
450032000	PH 32 TIP / STIP AMENDMENT-N/A STATE	L.LITTLE	10/29/2010 A	10/29/2010 A			
329010000	ENVIRONMENTAL REVIEW	N.FURMAN	6/24/2011	6/30/2011	5	659	
164010000	PREPARE SCOPE OF SERVICES	T.JOHNS	6/24/2011	8/11/2011	35		
256010000	DESIGN TRAFFIC	Q.WILLIAMS	6/24/2011	7/28/2011	25	10	
241010000	SAFETY RECOMMENDATIONS	J.HARRIS	6/24/2011	6/24/2011	1	34	
235010000	BIKE / PED RECOMMENDATIONS	Z.RILEY	6/24/2011	6/24/2011	1	34	
103010000	HORIZONTAL / VERTICAL CONTROL SURVEY	D.DEAL	7/1/2011	7/14/2011	10	497	
224010000	CLEARINGHOUSE EARLY NOTICE	N.FURMAN	7/1/2011	8/25/2011	40	659	
164032000	DESIGN FINAL SCOPE COMPLETED	T.JOHNS	8/12/2011	8/12/2011	1		
232032000	CONSULTANT ADVERTISE	R.NORRIS	8/22/2011	8/22/2011	1		
295010000	PREPARE ENVIRONMENTAL DOCUMENT	N.FURMAN	8/26/2011	11/17/2011	60	659	
401032000	CONSULTANT SHORTLIST	R.NORRIS	9/19/2011	9/19/2011	1	109	
230032000	CONSULTANT SCOPE MEETING	R.NORRIS	10/10/2011	10/10/2011	1	109	
223010000	MAJOR / NON-MAJOR STATEMENT	N.FURMAN	11/18/2011	11/24/2011	5	659	
402032000	CONSULTANT FINAL SELECTION	R.NORRIS	11/21/2011	11/21/2011	1	109	
452010000	PH 32 DESIGN AUTHORIZATION	T.HAGANS	1/13/2012	1/26/2012	10	109	
452032000	PH 32 DESIGN ENCUMBRANCE	R.NORRIS	1/27/2012	1/27/2012	1	109	
233032000	P.E. CONSULTANT CONTRACT EXECUTED	R.NORRIS	1/30/2012	1/30/2012	1	109	

Page 1 2 3 4 5 6 (Showing Items 1 to 20 of 104 ) Show per page 20 50 100

- The hyperlinked column headings may be used to sort the list. The column heading that the list is currently sorted by will be marked by a up or down pointing triangle. Select a header to sort by that column.

PSM (Click to collapse)							
Activity	Description	Person Responsible	Start Date (A=Actual) ▼	Finish Date (A=Actual)	Remaining Days	Total Float	
445020000	ACTIVE OWNERSHIP AGREEMENT	A.BROWN	7/3/2015	7/3/2015	1		
312070000	CONSTRUCTION	J.MILLER	7/2/2015	7/2/2015	1		
203010000	CEI ENCUMBERED	R.NORRIS	4/10/2015	4/10/2015	1	58	
408010000	CEI CONTRACT EXECUTED	R.NORRIS	4/9/2015	4/9/2015	1	58	
280070000	LETTING DATE	A.PITTS	3/11/2015	3/11/2015	1		
407010000	CEI FINAL SELECTION	R.NORRIS	1/29/2015	1/29/2015	1	58	
229070000	ADVERTISE DISTRICT CONTRACT	R.NORRIS	1/21/2015	3/10/2015	35		