


FDOT AVIATION PROJECT MANAGEMENT



MODULE OUTLINE

1. Introduction
2. Project Selection Process
3. Public Transportation Grant Agreement (PTGA)
4. Invoicing
5. Compliance & Project Monitoring
6. Project Closeout

Typical Project Timeline

P-20	P-19	P-18	P-17	P-16	P-15	P-14	P-13	P-12	P-11	P-10	P-9	P-8	P-7	P-6	P-5	P-4	P-3	P-2	P-1	P-0	P + 6 mos	P + 1 yrs	P + 18 mos	P + 2 yrs
------	------	------	------	------	------	------	------	------	------	------	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----------	-----------	------------	-----------





TYPICAL PROJECT TIMELINE

Projects are Identified in an Airport Master Plan and/or approved Airport Layout Plan

Projects are entered in JACIP by airport sponsor

Annual meetings held with FAA, airport sponsor, and FDOT district.

District Coordinator reviews needs vs available funding

Work Program Updates

Build a production schedule

Send grant agreements 2 months prior to production

Contract execution

Project Oversight - monitor compliance

Close Contract – recover any unused funds