

CRITICAL DATES FOR CONTRACT CLASS 7 PROJECTS PROCESSING FOR JANUARY 2025 THROUGH DECEMBER 2026 LETTINGS

1st Business Day of the Month	PRODUCTION DATE	TYPE OF ADVERTISEMENT	CONTRACT PKG TO DISTRICT CONTRACTS	ADVERTISEMENT DATE	ADDENDUM CUTOFF	LETTING DATE	1ST POSTING DATE	2ND POSTING DATE
	3-Sep-24	60 Day	4-Oct-24	1-Nov-24	27-Dec-24	7-Jan-25	21-Jan-25	28-Jan-25
	1-Oct-24	30 Day	8-Nov-24	6-Dec-24				
	1-Oct-24	60 Day	8-Nov-24	6-Dec-24	27-Jan-25	4-Feb-25	18-Feb-25	25-Feb-25
	1-Nov-24	30 Day	6-Dec-24	3-Jan-25				
	1-Nov-24	60 Day	6-Dec-24	3-Jan-25	24-Feb-25	4-Mar-25	18-Mar-25	25-Mar-25
	2-Dec-24	30 Day	3-Jan-25	31-Jan-25				
	2-Dec-24	60 Day	3-Jan-25	31-Jan-25	24-Mar-25	1-Apr-25	15-Apr-25	22-Apr-25
	2-Jan-25	30 Day	31-Jan-25	28-Feb-25				
	2-Jan-25	60 Day	31-Jan-25	28-Feb-25	28-Apr-25	6-May-25	20-May-25	27-May-25
	3-Feb-25	30 Day	7-Mar-25	4-Apr-25				
	3-Feb-25	60 Day	7-Mar-25	4-Apr-25	23-May-25	3-Jun-25	17-Jun-25	24-Jun-25
	3-Mar-25	30 Day	4-Apr-25	2-May-25				
	3-Mar-25	60 Day	4-Apr-25	2-May-25	23-Jun-25	1-Jul-25	15-Jul-25	22-Jul-25
	1-Apr-25	30 Day	2-May-25	30-May-25				
	1-Apr-25	60 Day	2-May-25	30-May-25	28-Jul-25	5-Aug-25	19-Aug-25	26-Aug-25
	1-May-25	30 Day	6-Jun-25	3-Jul-25				
	1-May-25	60 Day	6-Jun-25	3-Jul-25	25-Aug-25	3-Sep-25 (Wed.)	16-Sep-25	23-Sep-25
	2-Jun-25	30 Day	3-Jul-25	1-Aug-25				
	2-Jun-25	60 Day	3-Jul-25	1-Aug-25	29-Sep-25	7-Oct-25	21-Oct-25	28-Oct-25
	1-Jul-25	30 Day	8-Aug-25	5-Sep-25				
	1-Jul-25	60 Day	8-Aug-25	5-Sep-25	27-Oct-25	4-Nov-25	18-Nov-25	25-Nov-25
	1-Aug-25	30 Day	5-Sep-25	3-Oct-25				
	1-Aug-25	60 Day	5-Sep-25	3-Oct-25	19-Nov-25	2-Dec-25	16-Dec-25	23-Dec-25
	2-Sep-25	30 Day	3-Oct-25	31-Oct-25				
	2-Sep-25	60 Day	3-Oct-25	31-Oct-25	23-Dec-25	6-Jan-26	20-Jan-26	27-Jan-26
	1-Oct-25	30 Day	7-Nov-25	5-Dec-25				
	1-Oct-25	60 Day	7-Nov-25	5-Dec-25	26-Jan-26	3-Feb-26	17-Feb-26	24-Feb-26
	3-Nov-25	30 Day	5-Dec-25	2-Jan-26				
	3-Nov-25	60 Day	5-Dec-25	2-Jan-26	23-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26
	1-Dec-25	30 Day	5-Jan-26	30-Jan-26				
	1-Dec-25	60 Day	5-Jan-26	30-Jan-26	30-Mar-26	7-Apr-26	21-Apr-26	28-Apr-26
	5-Jan-26	30 Day	6-Feb-26	6-Mar-26				
	5-Jan-26	60 Day	6-Feb-26	6-Mar-26	27-Apr-26	5-May-26	19-May-26	27-May-26
	2-Feb-26	30 Day	6-Mar-26	3-Apr-26				
	2-Feb-26	60 Day	6-Mar-26	3-Apr-26	22-May-26	2-Jun-26	16-Jun-26	23-Jun-26
	2-Mar-26	30 Day	3-Apr-26	1-May-26				
	2-Mar-26	60 Day	3-Apr-26	1-May-26	26-Jun-26	7-Jul-26	21-Jul-26	28-Jul-26
	1-Apr-26	30 Day	1-May-26	5-Jun-26				
	1-Apr-26	60 Day	1-May-26	5-Jun-26	27-Jul-26	4-Aug-26	18-Aug-26	25-Aug-26
	1-May-26	30 Day	5-Jun-26	2-Jul-26				
	1-May-26	60 Day	5-Jun-26	2-Jul-26	24-Aug-26	1-Sep-26	15-Sep-26	22-Sep-26
	1-Jun-26	30 Day	2-Jul-26	31-Jul-26				
	1-Jun-26	60 Day	2-Jul-26	31-Jul-26	28-Sep-26	6-Oct-26	20-Oct-26	27-Oct-26
	1-Jul-26	30 Day	7-Aug-26	4-Sep-26				
	1-Jul-26	60 Day	7-Aug-26	4-Sep-26	26-Oct-26	3-Nov-26	17-Nov-26	24-Nov-26
	3-Aug-26	30 Day	4-Sep-26	2-Oct-26				
	3-Aug-26	60 Day	4-Sep-26	2-Oct-26	19-Nov-26	1-Dec-26	15-Dec-26	22-Dec-26
	1-Sep-26	30 Day	2-Oct-26	30-Oct-26				

PRODUCTION DATE: The Designer/Project Manager is finished with all work on the project. This includes but is not limited to following:

Plans complete (including ALL reviews)	Composition Report	CD in compliance with CADD Manual
Trans*port complete	Contract File	JPA plans complete & in hand
Technical Special Provisions	Utilities Certified	Permits complete & in hand
Comment resolution letter finalized	R/W Certified	Final construction days known

- (1) There will be NO revisions within five (5) working days of the letting, unless approval is obtained from the Director, Office of Design.
- (2) All lettings and projects with the following require a 60-day advertisement period: pre-bid meeting; projects programmed with any of the following Work Program categories: 0023 Bridge-Replace and Add Lanes, 0025 Bridge-Rehabilitate and Add Lanes, 0213 Add Lanes and Reconstruct, 0218 Add Lanes and Rehabilitate Pavement, 0236 Interchange Add Lanes.