

## 4 Year Acquisition Plan for Asset Maintenance

Updated 3/19/2026

District	County(ies)	Description (including types of assets)	Calendar Year of Projected Procurement	Current Contract Information (Note * = possible renewal of existing contract)				Upcoming Contract Information	
				Contract #	Contract Term (Yrs)	Contract Begin	Contract End	New Contract #	Advertisement Dates
<b>Calendar Year 2026</b>									
2	Clay	State Primary Roads	2026	E2Y86-R0 *	7.0	6/29/2019	6/28/2026	E21Z6	2/9/2026
2	Nassau	State Primary Roads	2026	E2Y74-R0 *	7.0	6/30/2019	6/29/2026	E21Z5	2/9/2026
1	Collier	State Primary Roads	2026	E1S36-R0 *	7.0	10/1/2019	9/28/2026		
4	Martin, St. Lucie, Palm Beach & Broward	US1 and A1A Roadway	2026	E4T63-R0 *	7.0	11/1/2019	10/31/2026	E4Y55	1/22/2026
Turnpike	Osceola, Orange, Lake, Sumter, Seminole	Toll Roads, Toll Facilities	2026	E8R87-R0 *	7.0	12/1/2019	11/29/2026		
<b>Calendar Year 2027</b>									
1	Polk	I-4 & State Primary Roads in NE Polk County	2027	E1T20-R0 *	7.0	7/1/2020	6/29/2027		
2	Alachua	I-75, Rest Areas	2027	E20V9	5.0	7/1/2022	6/30/2027		
3	Bay & Calhoun	All State Roads and associated facilities	2027	E3V71	5.0	7/1/2022	6/30/2027		
7	Hillsborough, Hernando, Pasco Cou	I-75, Rest Areas	2027	E7N65-R0 *	6.0	7/1/2021	6/30/2027		
2	Madison	State Primary Roads	2027	E2R44-R1	7.0	10/1/2020	9/30/2027		
2	Putnam	State Primary Roads	2027	E2Z80-R0 *	7.0	10/1/2020	9/30/2027		
1	Districtwide	Structure (Bridge and Non-Bridge) Inspection and Maintenance	2027	E1U99	5.0	11/1/2022	10/30/2027		
4	Martin, St. Lucie, Palm Beach & Broward	US 1 and A1A Structures (bridge and non-bridge)	2027	E4T64-R0 *	8.0	11/1/2019	10/30/2027		
7	Districtwide	Structures (Bridge and Non-Bridge) Inspection and Maintenance	2027	E7P33	5.0	11/1/2022	10/31/2027		
Turnpike	Palm Beach, Martin, St. Lucie, Indian River, Okeechobee, Osceola	Toll Roads, Toll Facilities	2027	E8S48-R0 *	7.0	12/1/2020	11/29/2027		
1	Charlottee	State Primary Roads	2027	E1T80-R0 *	7.0	1/1/2021	12/30/2027		
3	Escambia	All State Roads, Structures (bridge and non-bridge)	2027	E3W02	5.0	1/1/2023	12/30/2027		

## 4 Year Acquisition Plan for Asset Maintenance

Updated 3/19/2026

District	County(ies)	Description (including types of assets)	Calendar Year of Projected Procurement	Current Contract Information (Note * = possible renewal of existing contract)				Upcoming Contract Information	
				Contract #	Contract Term (Yrs)	Contract Begin	Contract End	New Contract #	Advertisement Dates
3	Districtwide	Rest Areas, Welcome Centers, and WIMs	2027	E3V79	5.0	1/1/2023	12/31/2027		
5	Districtwide	Rest Areas	2027	E5X59	5.5	7/1/2022	12/31/2027		
5	Lake, Seminole & Orange	Wekiva Parkway	2027	E5X89	5.5	7/1/2022	12/31/2027		
7	Pinellas	State Primary Roads	2027	E7195-R1	7.0	1/6/2021	1/4/2028		
4	Palm Beach	I-95, Roads, Structures (Bridge and non-bridge)	2027	E4U23-R0 *	7.0	1/30/2021	1/28/2028		
6	Districtwide	Movable Bridge Inspection & Maintenance	2027	E6N26-R0 *	7.0	2/1/2021	1/31/2028		
<b>Calendar Year 2028</b>									
2	Duval	State Primary Roads	2028	E2V97-R0*	10.0	6/1/2018	5/30/2028		
2	Duval, Nassau & St. Johns	I-95, SR 202, SR 9B	2028	E2X03-R0*	10.0	6/27/2018	6/25/2028		
5	Sumter	I-75,	2028	E5V46-R0*	7.0	7/1/2021	6/30/2028		
5	Marion & Sumter	All State Roads	2028	E5V71-R0*	7.0	7/1/2021	6/30/2028		
7	Hillsborough	Skyway Bridge	2028	E7P34	6.0	7/1/2022	6/30/2028		
4	Martin	State Primary Roads	2028	E4V95	6.0	10/24/2022	10/23/2028		
1	Sarasota	State Primary Roads	2028	E1U59-R0*	6.0	1/1/2022	12/29/2028		
4	Broward	I-95, I-595, & I-75	2028	E4V24-R0*	6.0	1/1/2022	12/31/2028		
5	Flagler & Volusia	State Primary Roads	2028	E5U63-R0*	10.0	1/1/2019	12/31/2028		
<b>Calendar Year 2029</b>									
3	Franklin, Gulf, Jefferson, Liberty, & Wakulla	State Primary Roads	2029	E3O40-R1	7.0	7/1/2022	6/30/2029		
2	Districtwide	Welcome Centers, Rest Areas, WIMs	2029	E20V8	7.0	8/11/2022	8/10/2029		
2	Baker, Columbia, Hamilton, Madison, & Suwannee	I-10, I-75	2029	E20W0	7.0	11/1/2022	10/31/2029		
4	Broward & Palm Beach	US 27, Wayside Parks	2029	E4V94	7.0	11/12/2022	11/11/2029		
7	Citrus	State Primary Roads	2029	E7M59-R0	10.0	1/1/2020	12/31/2029		