

TIP & STIP SCHEDULE

TIP SCHEDULE

MARCH-AUGUST

MPO's Draft LOPP reviewed by TAC and CAC.

AUG

AUGUST

By August 1: MPO adopts LOPP and submits to District.

OCTOBER-MARCH

Even years (accelerated schedule) – October-January
District reviews LOPP.

MAR

MARCH

Even years (accelerated schedule) – January
FDOT submits Tentative Work Program.
District provides TIP Download Files to the MPO.

MARCH-JUNE

MPO initiates development of new TIP.
Draft TIP available for public comment.

JULY

JULY

- MPO adopts Final TIP.
- MPO submits Final TIP into Document Portal.
- District confirms MPO addressed all critical comments.
- **By July 15th:** District recommends approval to OPP.

TIPs must include TPM targets.

JULY-AUGUST

By August 1: OPP sends letter to each District Secretary requesting certification of projects in Work Program.

AUG

AUGUST

By August 1: Federal Aid Management Office submits statewide Draft STIP to FHWA.
By August 31: FDOT Secretary approves TIPs and submits Final STIP to FHWA.

AUGUST-SEPTEMBER

FHWA/FTA approves all MPO Performance Measures.

SEP

SEPTEMBER

By September 30: FHWA/FTA approve STIP.

STIP SCHEDULE

Dates subject to change.