

ORIGINATION FORM

THE INFORMATION BELOW IS TO BE PROVIDED BY THE ORIGINATOR

Modify Specification _____0040010SP_____.
Section/File number

New Section _____.
Section number

Subject: Scope of the Work – Intent of Contract

Origination date: 4-18-06

Originator: Tim Brock

Office/Phone: District Four Specifications Office/777-4413; 436-4413 SC

Email address/ tim.brock@dot.state.fl.us

Userid:

Problem statement: To ensure Prime contractors are aware that additional compensation and time extensions will NOT be awarded for their lack of coordination with other contractors within and around the project.

Information source: Clay McGonagill, of the Central Office Legal, suggests this language to clarify the Department's position

Background data: This specification change will address current issues with contractors concerns of payment for additional coordination efforts with other contractors within the same project limits.

Recommended

Usage Note: When other Contractors are working in the vicinity.

Expected fiscal impact,

if implemented: There would be less Supplemental Agreements issued for time extensions due to lack of contractor coordination.

Implementation of these changes, if and when approved, will begin with the January 2007 letting.



Florida Department of Transportation

JEB BUSH
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

DENVER J. STUTLER, JR.
SECRETARY

MEMORANDUM

DATE: June 27, 2006
TO: Specification Review Distribution List
FROM: Duane F. Brautigam, P.E., State Specifications Engineer
SUBJECT: Proposed Specifications Change: 0040010-Scope of the Work-Intent and Scope

In accordance with Specification Development Procedures, we are sending you a copy of a proposed specification change to Scope of the Work-Intent and Scope.

This change was proposed by Tim Brock of the District Four State Specifications Engineer to expand existing text to specify that there will be no monetary compensation or time extensions, resulting from miscoordination or misscheduling with Contractors on adjacent projects.

Please share this proposal with others within your responsibility. Review comments are due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at SP965DB or duane.brautigam@dot.state.fl.us. Comments received after July 25, 2006 may not be considered. Your input is encouraged.

DFB/sh

Attachment

COMMENTS:

Submitted by:

Phone #:

~~(REV 2-8-945-15-06)~~ (7-00)

It is anticipated that construction by others will be underway at each end and within this project during the life of this Contract. Coordinate construction operations with those of other Contractors as necessary. *There shall be no Contractor entitlement to any monetary compensation or time extension arising out of reasonable or necessary coordination and scheduling, or any impacts from lack of coordination and scheduling, with the Contractors for such other projects.*