

ORINATION FORM

THE INFORMATION BELOW IS TO BE PROVIDED BY THE ORIGINATOR (The person who receives or originates the issue and needs to forward the issue for action.)

Specification: 8-3.2

Subject: Submission of Working Schedule

Origination date: January 12, 2009

Originator: Dave Sadler

Office/Phone: State Construction Office/414-5203

Problem statement: These Specifications were revised to clarify the monthly submission of CPM schedule.

Proposed solution: The specifications defined what the Contractor was to provide in the monthly updated CPM schedule, but failed to define when to submit the schedule.

Information source: State Construction Office, District 5 Construction Office

Recommended Usage Note: This would be used on contracts authorizing CPM.

Estimated fiscal impact, if implemented:

Implementation of these changes, if and when approved, will begin with the January 2010 letting.



Florida Department of Transportation

CHARLIE CRIST
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

STEPHANIE KOPELOUSOS
SECRETARY

M E M O R A N D U M

DATE: April 9, 2009

TO: Specification Review Distribution List

FROM: Rudy Powell, Jr., P.E., State Specifications Engineer

SUBJECT: Proposed Specification: 0080321 - Submission of Working Schedule - Contract Schedule

In accordance with Specification Development Procedures, we are sending you a copy of a proposed specification change.

This change was proposed by David Sadler to provide in the monthly CPM schedule, but failed to define when to submit the schedule.

Please share this proposal with others within your responsibility. Review comments are due within four weeks and should be sent to Mail Station 75 or to my attention via e-mail at ST986RP or rudy.powell@dot.state.fl.us. Comments received after May 7, 2009, may not be considered. Your input is encouraged.

RP/sh
Attachment

SUBMISSION OF WORKING SCHEDULE-CONTRACT SCHEDULE.**(REV 3-23-09)**

SUBARTICLE 8-3.2.1 (of the Special Provision) is deleted and the following substituted:

8-3.2.1 Contract Schedule: Submit to the Engineer for acceptance a Critical Path Method (CPM) Contract Schedule for the project within 30 calendar days after execution of the Contract or at the preconstruction conference, whichever is earlier.

The Contract Schedule shall include detailed schedule diagrams and schedule data as described below for the entire Contract Period. The Contract schedule shall be consistent with the Contract Maintenance of Traffic plan, showing activities for each discrete Contract activity to be accomplished within each Maintenance of Traffic phase. Include activities for deliverables and reviews in the schedule. Sufficient liaison shall be conducted and information provided to indicate coordination with utility owners having facilities within the project limits. The schedule must reflect the utility adjustment schedules included in the Contract Documents, unless changed by mutual agreement of the utility company, the Contractor and the Department.

Failure to include any element of work or any activity relating to utility work will not relieve the Contractor from completing all work within the Contract Time at no additional time or cost to the Department, notwithstanding the acceptance of the schedule by the Department.

Submit monthly updates of the Contract Schedule within 7 calendar days after the monthly estimate cut-off date.

The Engineer will withhold monthly payments due for failure of the Contractor to submit an acceptable schedule or monthly updates within the time frame described herein.