

Specification Section 008

Subarticle 008-3

ORIGINATION

Date: 6-24-2025

Name: Taylor Carlquist

Email: Taylor.Carlquist@dot.state.fl.us

COMMENTARY

To align with current processes and procedures

INTERNAL COMMENTS AND RESPONSES

(Please note all comments and responses are verbatim as received. The Specifications Office does not alter typos or grammar.)

BLACK = Comment **BLUE** = Specifications Response **GREEN** = Change Made to Specification

Name: Arthur Berger

Date: 7-1-25

COMMENT: Suggest restructuring sentence in 8-4.8: Secure the Right-of-Way on Limited Access Facilities at all times by a fence, either temporary or permanent, that meets the height of the existing fence or the height required in the Contract whichever is higher.

RESPONSE: Agreed.

ACTION TAKEN: CO Specs Office made revisions.

Specification Section 008

Subarticle 008-3

ORIGINATION

Date: 6-24-25

Name: Taylor Carlquist

Email: Taylor.Carlquist@dot.state.fl.us

COMMENTARY

Changes throughout Standard Specification Section 8 include: 8-3.2 - Minor language revision. 8-4.4 – To accommodate overlapping construction activities contracted by the Department or by third parties being completed simultaneously within the project limits. 8-4.8 - Special Provision (SP0080408) language that is being moved to the Standard Specifications. 8-10.2 - Standard update for the liquidated damages rates per FL Statutes Section 337.18.

INDUSTRY COMMENTS AND RESPONSES

(Please note all comments and responses are verbatim as received. The Specifications Office does not alter typos or grammar.)

BLACK = Comment **BLUE** = Specifications Response **GREEN** = Change Made to Specification

Name: Ervin Sterling

Date: 7-28-25

COMMENT: Recommend: "8-4.4 Coordination with other Contractors: Construction activities within, and/or adjacent to, the project limits may be performed by other Contractors contracted by the Department, third parties, and/or other government agencies. Coordinate with other Contractors, third parties, and/or other government agencies to sequence the Contract Work with the spirit of the Contract Documents, and in a proper sequence relative to the adjacent and/or overlapping work, as directed by the Engineer. Provide access within the project limits, adjust work zone signs and temporary traffic control devices, and move or dispose of materials within the project limits or construction limits, as directed by the Engineer. Each Contractor is responsible for any damage done by it or its agents to adjacent and/or overlapping work being performed by other Contractors, third parties, and/or other government agencies."

RESPONSE:

The recommendations to this section have been reviewed and will be incorporated.

ACTION TAKEN:

Update Section 8-4.4 with the recommended revisions.