



545 John Knox RD. Suite 102
Tallahassee, FL 32303

U.S. Department
Of Transportation

March 6, 2012


**Federal Motor Carrier
Safety Administration**

Florida Division

Paul Clark
Florida Department of Transportation
FDOT Incident Management/CVO Program Manager
605 Suwannee Street
Tallahassee, FL 32399

Paul,

Please be advised that your request for budget re-alignment for the FY 2007 CVISN grant has been approved. Specifically your request to move \$69,342.67 from the Virtual Weigh Station Project to the Department of Agriculture LPR System Expansion and \$150,000 from the Virtual Weigh Station project to the Automated Permitting System Upgrades has been approved.


James Gregg
Division Administrator



Florida Department of Transportation

RICK SCOTT
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

ANANTH PRASAD, P.E.
SECRETARY

February 3, 2012

Mr. Michael Davis
FMCSA
545 John Knox Rd., Room 102
Tallahassee, FL 32303

RE: IT071201G00000 (FFY2007 CVISN Grant) – Amendment 3

Dear Mr. Davis:

The purpose of my letter is to request an amendment to Florida's FY07 CVISN Grant. The request is for a budget reallocation as described below. This reallocation is necessary to better reflect updated costs for these projects. This request represents a 7% percent budget reallocation (\$219,342.67 / \$3,136,226.00).

- Increase the grant request amount for the Department of Agriculture LPR System Expansion from \$24,000 to \$93,342.67; this is an increase of \$69,342.67.
- Increase the grant request amount for the Automated Permitting System Upgrades to \$300,000; this is an increase of \$150,000.
- The funds for the above adjustments should be deducted from the Virtual Weigh Station project; total grant request amount to be transferred from this project is \$219,342.67.

Attached to this letter is a table to track the FY07 Grant request amounts. The table shows the original grant request amounts, the reallocated grant request amounts after the amendment signed on 2/17/10, and the budget request amounts that reflect the reallocation requested above.

Thank you for your consideration in this matter. If you will please send the amendment to me, I will sign it and return the signed copy to you.

Sincerely,

Paul L. Clark
FDOT Incident Management/CVO Program Manager

Project Title	FY07 Original Grant Request Amount	FY07 Grant Request Amount after 2/17/10 amendment (1)	FY07 Grant Request Amount after 020312 request
Expanded CVISN PP/TLD (Request Change to Consultant Svcs for CVISN Program Support)	\$100,000	\$100,000	\$ 100,000.00
Expanded CVISN Projects			
Virtual Weigh Station(s)	\$2,000,000	\$2,000,000	\$ 1,780,657.33
Port-of-Entry Feasibility Study & Best Practices Report	\$50,000	\$50,000	\$50,000
Automated Brake Thermal-Imaging System Deployment	\$50,000	\$50,000	\$50,000
LPR System Enhancements - Link OMCC LPR & PRISM - Phase 1	\$37,226	\$37,226	\$ 37,226.00
Container Number Database Deployment	\$225,000	\$500,000	\$500,000
Electronic Credentialing System Enhancements	\$100,000	\$100,000	\$100,000
Pensacola ag pass	\$300,000	\$0	\$0
Dept of Agriculture LPR System Expansion	\$24,000	\$24,000	\$ 93,342.67
LPR System Enhancements - DACS LP# against PRISM DB & notify OMCC of hits - Phase 2	\$100,000	\$100,000	\$ 100,000.00
Automated Permitting System Enhancements	\$150,000	\$150,000	\$ 300,000.00
Expanded CVISN Operation and Maintenance Activities (NEW w 2/17/10 amendment)	\$0	\$25,000	\$ 25,000.00
Total	\$3,136,226	\$3,136,226	\$3,136,226