Lead FPID	District	Ad Number/ Cont. Number	Project Description	Work Mix Description	County	Federally Funded	CEI Type	Construction Funding	CEI Contract Execution Date	Planned Advertisement Date	Planned Selection Date	Letting Date	Actual/Estimated Construction Begin Date	Project Construction End Date	Construction Days
436597-1-62-01	1	20157	SR 776 from N of Placida Rd/Pine St/CR 775 to Spinnaker Blvd.	Resurfacing	Charlotte	Yes	Full	$ 6,750,000.00	12/16/2019	6/24/2019	11/12/2019	12/4/2019	7/13/2020	3/29/2021	260
439399-1	2	20261	SR21 PUTNAM C/L TO COMMERCIAL CIR:SR21/S LAWRENCE BLVD TO CTY LIMITS	Resurfacing	Bradford	Yes	Full	$ 6,913,039.65	2/17/2020			2/26/2020	5/13/2020	3/1/2021	280
436273-1-62-01	3	20312	SR 189 from SR 4 to Alabama State Line in Okaloosa County	Resurfacing	Okaloosa	Yes	Full	$ 8,848,845.00	3/11/2020	12/16/2019	1/27/2020	2/26/2020			255
439727-1-62-01	3	20317	SR 20 (US 27) APALACHEE PKWY FROM SR 261 (US 319) C.C. TO JEFFERSON CL	Resurfacing	Leon	Yes	Full	$ 7,610,582.00	5/26/2020	2/24/2020	4/6/2020	4/29/2020			220
439842-1	4		US-27 - resurfacing in Palm Beach county	Resurfacing	Palm Beach		Full	$ 27,517,815.00	3/9/2020	10/21/2019		2/26/2020	5/21/2020	2/9/2023	
441138-1	5	21527	SR 44/SR 44A FROM CR 4118 TO SR 415 (TOMOKA FARMS ROAD)	Mill and Resurfacing	Volusia	No	Full	$ 3,908,752.00		7/27/2020	9/28/2020	10/6/2020	1/4/2021	8/11/2021	220
438562-1	5		I-75 (SR 93) Rest Area Marion County from N of SR 484 to S of SR 200	Rest Area	Marion	No		$ 26,737,695.00	2/3/2023	10/17/2022	12/5/2022	1/4/2023	4/4/2023		
429996-1	6		I-75 SB Ramp @ 138 St – Bridge Rehabilitation					$ -							
437514-1	7	20728	US 19 (Suncoast Blvd) from Hernando County Line to West Green Acres	Resurfacing	Hernando	Yes	Full	$ 14,572,000.00	6/30/2020	12/16/2019		6/17/2020	1/9/2021	2/23/2023	500
443168-1	5	21527	SR 44 from east of I-4 to west of CR 4118	Mill and Resurface	Volusia	No	Full	$ 6,164,920.00		8/17/2020	9/28/2020	10/6/2020	1/4/2021	8/11/2021	220
439843-1	4	20468	SR-15 . Minor rural 2 lane arterial RRR.	Resurfacing	Palm Beach	No	Full	$ 3,861,123.40	1/31/2020			1/3/2020	3/15/2020	9/10/2020	246
440150.1	4	21452	Rural 4-lane divided hwy includes shoulder widening, bridge widening, addition of acceleration/dec	Safety project and miscellaneous construction	Palm Beach	Yes	Full	$ 31,279,760.00	3/30/2021	11/23/2021	1/25/2021	3/31/2021	7/15/2021		
443155.1	4	21452	Permanent repairs to canal embankment damaged during Hurricane Irma, along SR-700, a rural 2-la	Emergency Operations	Palm Beach		Full (Grouping)	$ 10,730,393.00	3/30/2021	11/23/2020	1/25/21	2/17/2021	7/1/2021	8/24/2022	420
441631-1-62-01	4	22413	Rural 4-lane divided hwy includes resurfacing, shoulder widening and installation of IIRPM's along U	Resurfacing	Palm Beach	Yes	Full Consultant team	$ 23,110,253.00	11/5/2021	7/5/2021	9/6/21	10/27/2021	1/21/2022	8/22/2023	578
432066-8-62-01	4	22439	Widening and resurfacing of SR-817/University Dr, N. of Pembroke Rd, to accommodate buffered bi	Bike Lane/sidewalk	Broward	Yes	Consultant	$ 9,868,978.00	2/4/2022	10/4/2021	12/6/21	1/26/2022	8/5/2022	11/20/2023	473
432066-9-62-01	4	22439	Widening and resurfacing of SR-817/University Drive, north of SR-84 to Pembroke Rd, to accommoc	Bike lane/sidewalk	Broward	Yes	Consultant	$ 8,355,639.00	2/4/2022	10/4/2021	12/6/21	1/26/2022	2/20/2022	6/19/2023	426
439759-1-52-01	4		I-95 at Belevedere Rd. NB off ramp milling, resurfacing and widnening of exit ramp, and Belevedere	Interchange justification/modification	Palm Beach			$ 1,406,262.00				7/1/2022			
443590-1-52-01	4		Widening and milling and resurfacing of I-95 SB to accommodate PGA Blvd EB to SB entrance ramp .	Intersection improvement	Palm Beach			$ 6,700,000.00				3/30/2022			
441722-1-52-01	4		SR-80/Southern Blvd widening, and milling and resurfacing to extend and accommodate dual lane e	Intersection improvement	Palm Beach			$ 1,244,572.00				1/26/2022			
444640-1-62-01	1	22124	SR 45 (US 41) FROM S OF HICKORY DR TO EMERSON SQUARE BLVD	RESURFACING	Lee	No	Full	$ 9,959,825.00	6/3/2022	1/31/2022	03/22/2022	6/15/2022			325