Post Right of Way Activities

Handoff Meeting: The PM should inform the construction PM of any commitments made during the Right of Way process that may have an impact on construction, such as driveway locations, median, or curb cuts. It is usually a good idea to provide the construction PM a copy of all purchase agreements, deeds and final judgments for the parcels affected by the construction. The complexity and volume of commitments should be considered when deciding whether a face-to-face meeting is necessary and whether other functions such as design should be included.