Project Schedule And Milestones

PD&E Study Begins	Kick-Off Meeting	Alternative Public Workshop	Public Hearing	PD&E Study Ends
February 2019	May 14, 2019	Fall 2019	Summer 2020	Spring 2021

ACTIVITY	2019				2020				2021			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Begin Study	★											
Data Collection	▬	▬										
Agency and Public Kick-Off		★										
Develop and Analyze Alternatives		▬	▬									
Initial Environmental Studies			▬	▬	▬							
Alternatives Public Workshop				★								
Develop Preferred Alternative					▬	▬	▬					
Public Hearing							★					
Final PD&E and Environmental Documents							▬	▬	▬	▬		
Location and Design Concept Acceptance										★		
Public Involvement	▬	▬	▬	▬	▬	▬	▬					