Project Schedule And Milestones

PD&E Study Begins	→	Kick-Off Meeting	→	Alternative Public Workshop	→	Public Hearing	→	PD&E Study Ends
February 2019		May 14, 2019		November 13, 2019		December 15, 2020		Spring 2021

Activity	2019				2020				2021			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Begin Study	★											
Data Collection	▬	▬										
Agency and Public Kick-Off		★										
Develop and Analyze Alternatives		▬	▬									
Initial Environmental Studies			▬	▬	▬							
Alternatives Public Workshop				★								
Develop Preferred Alternative					▬	▬	▬					
Public Hearing								★				
Final PD&E and Environmental Documents							▬	▬	▬			
Location and Design Concept Acceptance										★		
Public Involvement	▬	▬	▬	▬	▬	▬	▬	▬	▬			