SW 10TH STREET CONNECTOR - PROJECT TIMELINE

2015

Broward MPO establishes the Community Oversight Advisory Team (COAT)

2016

Broward MPO Prioritizes Project for Project Development and Environment (PD&E) Study

2017

JULY
FDOT Begins PD&E Study

NOVEMBER
PD&E Kick Off Meeting

2018

APRIL
Alternatives Public Workshop #1

NOVEMBER
Alternatives Public Workshop #2

2019

2020

OCTOBER
Virtual and In-person Public Hearing

2021

JANUARY
FDOT Begins Design Phase

2022

AUGUST
Construction Industry Forum

NOVEMBER
Public Project Update Meeting

2023

LATE 2023
Advance Utility Relocation Begins

2024

LATE 2024
FDOT Begins Construction Phase