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Superior Paving, lnc. 

2600 Saluda Road 

Lakeland, Florida 3380 

Re: State Project No. 1 

Request for Arbitr 

Dear Mr. Elsberry: 

Subsequent to the Stat, 

claim your firm subroiti 

postpone the hearing p 

claiJll. 

In a recent conversatio 

In accordance with the 

retaining $500 of the a 

Enclosed please find a 

fee. 



STATE ARBITRATION BOARD 
1022 LOTHIAN DRIVE 

TALLAHASSEE, FLORIDA 32312 
PHONE: (904) 385-2852 

January 22, 1996 

Mr. Willard R. Elsberry, President 
Superior Paving, Inc. 
2600 Saluda Road 
Lakeland, Florida 33801 

Re: State Project No. 16004-3502 
Request for Arbitration of A Claim Dated 6/7/95 

Dear Mr. Elsberry: 

Subsequent to the State Arbitration Board issuance of a Notice of Arbitration Hearing for the 
claim your firm submitted for arbitration on June 6, 1995, the Board received a request to 
postpone the hearing pending additional negotiations between the parties to attempt to settle the 
claim 

In a recent conversation, you advised me that the claim has been settled. 

In accordance with the Procedures for Operation of the State Arbitration Board, the Board is 
retaining $500 of the administrative fee you submitted your Request for Arbitration of A Claim 

Enclosed please find a check in the amount of$1,000 covering the remainder of the administrative 
fee. 

Sincerely, 

H. Eugene Cowger, P.E. 
Chairman 



STATE ARBITRATION BOARD 
1022 LOTHIAN DRIVE 

TALLAHASSEE FL 32312-2837 
PHONE: (904) 385-2852 OR (god) 942-0781 FAX: (904) 942-5632 

NOTICE OF ARBITRATION HEARING 

TO: J.B. Lairscey, P.E. Tille: Director, Office of Constructi?PDOT 
°--.Gs.o.. 

TO: W.R. Elsberry Tille: President 

Contracting Firm: Superior Paving, Inc. 
Address: 2600 Saluda Road 

Street Address or P.O. Box No. 

Lakeland 
City 

FL 
Stale 

33801-6332 
Zip 

RE: State Project No.: 16004-3502 Fed. Aid Project: M-0785 

Location: SR 559 Kathleen Road, Lakeland, Polk County Florida 

Each of you is hereby given notice of an arbitration hearing reference the above project lo be held by the State Arbitration 
Board with the following conditions to apply: 

DATE: Wednesday, August 2, 1995 TIME: l1:00A.J* 

LOCATION: 1007 Desoto Park Drive, Tallahassee, Florida. Board Room in 
Florida Transportation Center located appx. 1/2 mile east of 
DOT Building , off Lafayette Street. 

The Contractor will □ will not be represented by counsel. 

THE CONTRACTOR WILL HAVE THE FOLLOWING PERSONS PRESENT AT THE HEARING: 

Name: Title: 

W.R. Elsberry President 
Al Dallas General Superintendent 
Jo Ann Vaandering Contract Administrator 

FOOT JS REQUESTED TO HAVE THE FOLLOWING PERSONS PRESENT: 

Name: Title: 

John Hayes Project Engineer 
Lee Watts, '.', Resident Engineer 
Marshall H. Daugherty, Jr. (Then) Dist. Construction Engineer 

ANY ADDITIONAL EXHIBITS PRESENTED AT THE HEARING FOR CONSIDERATION BY THE BOARD SHALL BE 

SUBMITTED IN QUADRUPLICATE. 

DATE: 11 July 1995 
cc: All Board Members 

Wilkinson & Associates CCR 

scneo. � • Ga 
Chairman, S.A.B. 

P.E. 



STATE ARBITRATION BOARD 
1022 Lothian Drive 

Tallahassee, FL 32312-2837 
Phone: (904) 385-2852 or (904) 942-0781 FAX: (904) 942-5632 

DATE: � 20 June 1995 

MEMORANDUM 

TO: J. B. Lairscey, P.E., Director _of Construction/FDOT 

FROM: H. Eugene Cowger. P. E., Chairman 

RE: 
R

EQUEST FOR ARBITRATION OF A CLAIM ON: 

STATE PROJECT NO.: 16004-3502 

PROJECT LOCATION: SR 559 (Kathleen Road) 

Lakeland, Florida (Polk County) 

CONTRACTOR: Superior Paving, Inc. 

2600 Saluda Road 

Lakeland, FL 33801-6332 

The State Arbitration Board has received the attached Request for Arbitration of a 
Claim from the Contractor for the above subject project. 

We have scheduled a hearing for this claim on Wednesday, August 2, 1995 
You will receive a Notice of Hearing stating the exact time set for this hearing no later 
than fourteen (14) days prior to the hearing date. 

������ 
In accordance with the procedures adopted by the State Arbitration Board, the 

Department of Transportation shall submit its primary rebuttal exhibit to the Contractor 
and to the Board so that it is received not less than then ten (10) days prior to the 
date of the hearing. Verbal testimony and simple exhibits may be submitted during 
the hearing. All exhibits submitted during the hearing shall be in quadruplicate, except 
a single copy of contract plans, specifications, supplemental specifications and special 
provisions and pay quantity calculations will be permitted. 
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STATE ARBITRATION BOARD 
1022 LOTHIAN DRIVE 

TALLAHASSEE, FL 32312-2837 
PHONE: (904) 385-2852 OR (904) 942-0781 FAX: (904) 942-5632 

REQUEST FOR ARBITRATION OF A CLAIM 

CONTRACT NUMBER: 17815 Polk 

Contractor's Name: Superior Paving, Inc. 

Address: 2600 Saluda Road 
Street Address or P.O. Box No. 

State Project No.: 16004-3502 

Lakeland F1 33801-6332 
City State Zip 

Fed. Aid Project: 1M-0785(2) 
Location: S.R. 559 Kathleen Road, Lakeland, Polk, Florida 

Amount of Original Contract: $ 169, 629. 64 

The Contractor elects to: 

Total Amount of Claim: $ 55,581.70 --------

QR 

□ submit only the written information attached to this request and, subject to agreement by the Department of 

Transportation, waive an oral presentation to the Board. 

ID Attend a hearing scheduled by the Board to present testimony and additional exhibits. 

The Contractor will be represented by an attorney: □ Yes � No 

If a hearing is to be held, the Contractor will be represented by the following persons: 

Name: Title: 
W. R. Elsberry President 
AI Dallas General Superintendent 
Jo Ann Vaandering Contract Administrator 
Wm. "Bud" Pruitt, R.S.M. 4737 Superintendent 

If a hearing is to be held, the Contractor requests that the following DOT personnel be present: 

Name: Title: 
John Hayes Project Engineer 
Lee Watts, P.E. Resident Engineer 
Marshall H. Daugherty, Jr., P.E. (Then) District Construction Engineer 

The Contractor acknowledges having read §337.185, Florida Statutes, which authorizes and governs the State 
Arbitration Board. 

06/07/95 
Date 

W. R. Elsberr ent 
Type or Print Name and Title 
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vavq.-

STATE OF FLORIDA 

COUNTY OF POLK 

AFFIDAVIT 

2600 SAWDA ROAD 
LAKELAND, FLORIDA 33801 

Telephone (941) 665-0961 • Fax (941) 667-0721 

FLORIDA LICENSE #CU CO56785 

Personally appeared before me, the undersigned authority, Willard 
R. Elsberry, a resident of Lakeland, Polk County, Florida, who 
being first duly sworn, made the following statements of fact: 

That he is President of Superior Paving, Inc., contractor for FOOT 
Contract No. 17815, DOT Job No. 16004-3502, Polk County, which was 
completed and final acceptance made June 10, 1992; 

that documentary evidence supporting the Contractor's claim for 
equitable compensation was submitted by U. S. mail service to Lee 
Watts, Resident Engineer with Greenhorne & O'Mara, Inc., without 
favorable response; 

that additional, unsuccessful, attempts were made to resolve the 
claim by negotiation with other FOOT Engineers before seeking 
arbitration. 

� azc. 
Willard R. Elsberry. Arrant 

Sworn to and subscribed before me at Lakeland, Florida, this 7th 

"i2""Loo, ---
�
-:... -=--......:c...........,,c.L.Jl,-C-�-------•Notary Public 

GEORGE A. ADDY 
Notary Public, State of Florida 
My Comm. Expires Dec. 5, 1997 

No. CC325673 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

SINCE NINETEEN FIFTY-NINE 
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GREENHORNE & O'MARA, INC. BRANDYWINE CENTRE 580 VILLAGE BLVD SUITE 360 WEST PALM BEACH, FL 33409 PH 407-6867707 FAX 407-686-0299 

February 26, 1992 

Mr. Marshall H. Dougherty, Jr. P.E. 

District Construction Engineer 

Florida Department of Transportation 

Post Office Box 1249 

Bartow, Florida 33830 

Re : State Proj. No.: 16004-3502 

S.R. 539 (Kathleen Road) at Montrose Avenue/14th 

SUPERIOR*PAVING INC. 
st re e � . c ·-�:--•.> • .. 

4 .6.-.'.. 

W.P.I. No.: 1118340 

F.A.P. No.: M-0785-(2) 

Contract No.: 17,815 

Polk County 

CONTRACTOR REQUEST FOR TIME EXTENSION 

Dear Mr. Dougherty: 

Superior Paving, Inc., Contractor for the above referenced project, has 
requested a time extension for the above referenced project as per FDOT 

Specification 8-7.3.2; Contract Time Extensions, in the amount of forty 

( 40) contract days. The time extension is requested based on the following 

criteria: 

1. Delays are the result of utility work not 

reasonable close accordance with the schedule 

special provisions. 

accomplished in 
included in the 

2. Utility work actually affected progress toward completion of 
controlling work items. 

Contract Day No. 1 for the above referenced project was January 3, 
1992. 

As of Contract Day No. 1 , the City of Lakeland Electric and Water, People's 

Gas and GTE had accomplished minimal relocations as identified in this 
project's plans ans specifications. 

As of February 10, 1992, all utility relocations which affected the 

effective progress of the project were completed. 
Due to Superior's 

current project staffing, mobilization to the project could not commence 

until February 12, 1992 (Contract Day No. 4 1 ). See attached letter dated 

February 7, 1992 to Mr. Elsberry of Superior Paving, Inc. concerning said 

contract time extension. 

ANNAPOLIS, MD ATLANTA, GA AURORA, CO BALTIMORE, MD CULPEPER, VA DULUTH, GA EXPORT, PA FAIRFAX, VA FREDERICKSBURG, VA GREENBELT, MD 
LEESBURG, VA MANASSAS, VA MOORESTOWN, NI ORLANDO, FL RALEIGH, NC ROCKVILLE, MD TAMPA, FL WALDORF, MD WEST PALM BEACH, FL 



GREENHORNE & O'MARA, INC. 

Mr. Marshall H. Dougherty, Jr. P.E. 
FDOT - District One 
February 26, 1992 

Page 2 of 2 

It is this office's opinion that the required relocation of utilities has 
created a hardship by hindering the effective construction management of 
manpower and equipment for this project and hereby recommends granting a 
forty (40) day contract extension. 

Should have any questions concerning this topic, please do not hesitate to 
contact this office. 

���� � � ������ ���� 

A. Lee Watts, III P. E. 
Project Engineer 

ALW:alw 

cc: File w/attach. 
John Hayes 
Mike McCall 
W. Elsberry, Superior 



a � w 
SM 

SUPERIOR9_ 

vavq, INC. 

2600 SALUDA ROAD 

Mr. A. Lee Watts, III P.E. 
Project Engineer 
Greenhorne & O'Mara, Inc. 
737 Wabash Avenue 
Lakeland, FL 33801 

POST OFFICE BOX 24867, LAKELAND, FLORIDA 33802-4867 

Telephone 813 665-0961 

Re: State Project No. 16004-3502 (F.A.P. NO. M-0785-(2) 
Contract No. 17815, SR 559 (Kathleen Road) $169,629.64 
Polk County (60 contract days) 
Compromise Offer to Settle Un-Agreed Claim(s) and 
Revised Pricing Proposals 

Dear Mr. Watts: 

We have previously submitted for acceptance three separate proposals 
with revised prices that were requested, or required on behalf of the 
Florida Department of Transportaion, for work under our contract 
differing from the original requirements. Contractor representatives 
have met in person on the jobsite numerous times with your firm's 
personnel as well as FDOT officials, and have discussed by telephone 
the several items included in our proposals. You requested that we 
document or detail in writing our request for an increase in 
Mobilization. We provided elaborate detail March 23, 1992, when we 
met in your Lakeland office to review the status of work under our 
contract and the unresolved matters affecting our ability to 
prosecute the work. 

� 
During _ 

� ° _meeting _of March 23, 1992, we were i] }rm 
neyegpmalt"structuraloverbuilduntil an acceptab l "roposal i#been 
submitted by us and approved by FDOT, includin,Iuada./@imftsent, 
prior to any work being performed. Work accomplEgned since then has 
been limited to lighting and signalization, grassing, replacing 
drainage grates, and maintenance of traffic. All progress has now 
ceased, except caretaking and maintenance of traffic. Our asphalt 
laying equipment had been moved to the site at that time, but cannot 
be used. The old road profiles on both sides of Kathleen Road 
require layered buildup to match revised cross-slope grades. The 
build-up varies from 0.0" to as much as 6" before elevations are 
achieved that will permit laying the originally specified 60-pound 
Type S overbuild course. 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 
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Page 2 

Mr. A. Lee Watts, III P.E. 
Project Engineer 

e 

This sad state of affairs exists because the Department's original 
plans documents did not reflect actual physical conditions and 
dimensions existing in the right of way and construction limits of 
the project. The original plans obviously were not based on a field 
survey of existing conditions before bids were taken. The plans' 
center line alignment varied from 0 to 3.5' off existing center line, 
and grades were not correlated with field conditions�•

Ascontractor , 

3a5ii@sis;5e5a8ex.nee55XS,2152°sE85_Tisa.Es 
adjustments were not maintained according to the original contract 
requirements, nor in accordance with schedules discussed with 
representatives during onsite utility meetings. 

We have attached and offer our compromise package proposal consisting 
of 4 sheets outlining anticipated additional work and extended 
overhead and administrative expense allowance. The quantities are 
based on our own studies and evaluation since the Department has not 
affirmatively furnished asphalt overbuild tonnage estimates. We do 
not guarantee they are absolutely accurate; only that they represent 
our best judgment based on past experience. These documents 

cz5EE5.u"!"RES'ESE,_:5FRESES EGEE2Es22°.2*°23ts6at2S°22: 
st-- vs-E «oa«Kia.czakE-cl2SEE_ES Laa Kasi2EEC:*.SEE 
continue to apply. Today is "Day 102" of a 60 day contract time 

period, and no substantial work effort can be resumed until the 
Department decides what it will direct. Our claim, just as our 
financial burdens, risks, and responsibilities associated with 
exposure of the traveling public along an uncompleted roadway, is 
growing in magnitude with each passing day. 



Page 3 

Mr. A. Lee Watts, III P.E. 
Project Engineer 

��� 

Our proposal is submitted as a package. Previous contacts about 
prior offers included suggestions that the Department prefers to 
authorize specific unit price approvals, with lump sum items left to 
be resolved in claim settlement negotiations (or rejection) at a 

SEK..2Sae- et5atlas@tis �
@ . . ._ .ts.xi concurrently with any approval fer-specifre'ftenunitprices; A 

recently reported case controversy settled by the Alabama Supreme 
Court, if followed by Florida authorities, would eliminate subsequent 
compensation for claims where specific additional work authorization 
and compensation is granted. The unresolved status of controlling 
work items for this project inhibits our ability to seek alternate 
assignments for our crews and equipment, which now are maintained 
readily available to prosecute the work whenever it is actually 
released for construction. 

Call when you have reviewed our offer. We await your instruction to 
complete the project and furnish a supplemental agreement document 
that includes positive responses, financial commitments, and a date 
to proceed. 

WRE:e 

Very truly yours, 

SUPERIOR PAVING, INC. 

� e &e 
Willard R. ElsbsFry 
President 

cc: Mr. John Hayes, Resident Construction Manager 
Al Dallas, General Superintendent 
Mr. Don Prescott, Asst. Dist. Construction Engineer 
Mr. W. R. Trefz, District Secretary 
Mr. Ben Watts, Secretary of Transportation 
Mr. J. R. Skinner, Division Administrator/FHWA 

File 16004.11 
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SUPERIOR9_ 
vaq, INC. 

2600 SALUDA ROAD 

Mr. W. R. Trefz, P.E. 
District Secretary 

POST OFFICE BOX 24867, LAKELAND, FLORIDA 33802-4867 

Telephone 813 665-0961 

May 1, 1992 16004 . 1 3 

Florida Department of Transportation 
P. O. Box 1249, 
Bartow, Florida 33830 

Re: State Project No. 16004-3502 (F.A.P. NO. M-0785-(2) 
Contract No. 17815, SR 559 (Kathleen Road) $169,629.64 
Polk County (60 contract days) 
Compromise Offer to Settle Un-Agreed Claim(s) 

Dear Mr. Trefz: 

ur letter (dated April 17, 1992),offering to extend contract time 
6y0aavs was receive@inour orrice today, and werrmhaihnavou.for th i s response toourTequest of February 8, 1992. ==-�mcsgzz- "5S 

. -·e;. 
- -- ··- - - - - - •,," ,,- •. -, --- • . -

I � 

Your offer was conditioned on our written acceptance within thirty 
days of the date of your letter; and that we agree to pursue no other 
claim, financial or otherwise in connection with our request of 
February 8th. 

As you are aware, we have offered a ,ea@promise-package proposal dated 
April 13, 1992, (superseding three previous offers, including the one 
to which you have just responded) for changes required in the scope 
of our work, and contract time, made necessary by inaccurate plans, 
additional unforeseen utility conflicts, updated Department design 
standards, and new work items. z» i" §er {a 
waive financial impact 

4

0 days 
origina j ioned aces@t of 
our*- requests, price propos and 
rev i sed werk items, aid payenl for. ex+ ac 1and 
administrativeexpense_resulting from the previously plans 
errors and otherHalited changes. 

Progress has been made, and portions of our offer have been approved 
by Marshall Dougherty, District Construction Engineer. We have been 
informed funds certification were obtained, and a supplemental 
agreement initiated to document the agreed upon "material" items. 
Based on these approvals, and the Engineer's verbal direction to 
proceed, we have laid structursl** asphaltic overlay# and are now 
waiting for remobilization of the electrical subcontractor. The 
additional contract time, and the extended overhead and 
administrative expense portions are apparently still being studied 
and evaluated by the Department. 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 



Page 2 

Mr. W. R. Trefz, District Secretary 

Since our offer (the fourth in a series of offers) now being 
considered by the Department is a compromise package proposal that 
includes the forty calendar day period which is the subject of your 
letter of April 17, 1992; and since it has not been finally resolved 

s.5475 .25ASS 
our control. 

Based on several conversations with the District Construction 
Engineer, the most recent of which occurred yesterday, our claims for 
time and compensation contained in the compromise offer have been 
recognized as valid in principle, founded on reason and fact, and 
will likely be finalized upon completion of the Department's 
evaluation of documentation of the appropriateness of percentage of 
extended overhead and administrative expense we have requested. 

It would obviously not be in our best interest to accept your letter 
offer for time only, including waiver of "financial or otherwise" 
impacts before the Department's response to our complete compromise 
package proposal is received. If our pending compromise offer 
regarding extended overhead and administrative expense impact were to 
be rejected, that decision would trigger renewed pursuit of our full 
claim for the total impact to our operations for financial cos*ts and 
for contract time from January 3, 1992, until the project's final 
acceptance. 

Our schedule to complete all remaining work, except final pavement 
marking and mailbox installation, has been set. Signalization and 
lighting work resumes Monday, May 4th. Asphaltic friction course 
surface will be laid beginning Wednesday, May 6th. We will continue 
seeking an early and amicable resolution of all the problem 
conditions that have prevented our timely completion of this project. 

WRE: e 

Very truly yours, 

SUPERIOR PAVING, INC. 

w4e57 
Willard R. Elsberry 
President 

cc: Mr. Marshall H. Dougherty, Jr., District Construction Engineer 
Mr. John W. Hayes, Resident Construction Manager 
Mr. A. Lee Watts, III P.E., Project Engineer 
Mr. Henry Fuller, Executive Assistant to the Secretary 
Mr. J. R. Skinner, Division Administrator/FHWA 

rile 16004.11 
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2600 SALUDA ROAD 

POST OFFICE BOX 24867, LAKELAND, FLORIDA 33802-4867 
Telephone 813 665-0961 

B50: [W9] 'Superior Paving, Inc. Lakeland, Florida 

A 

49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
25-Oct-93 

B C D E 

Superior Paving, Inc. Lakeland, Florida 
Summary of Pending Claim for- Overhead & Adm 

Job No. 16004-3502, Polk County Expense 
@ Daily rate: $853.01 

(Documented by claim letter 4/13/92) 
FDOT Rejected compromise offer amount 
04/15/91 04/24/91 9 

Delayed start -V tli,tu Dela y 40 

f ,vu Co-I 

1:22 PM 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 
� � wan i nnnz r un-r \�an � 

---------
-
--

- -

$13,784.21 
$7, 677.09 

$34,120.40 
--------------

$55,581.70 
--------------

-----------
---



THIS COMPROMISE OFFER SUPERCEDES THREE PREVIOUS OFFERS DATED 2/8/92, 3/20/92, 3/24/92. 

THEY ARE WITHDRAWN, EXCEPT FOR PURPOSES OF PENDING CLAIM NOTIFICATION TO THE ENGINEER. 
Contractor: SUPERIOR PAVING, INC. -> BID DATE: JUNE 19, 1991, 10:30 A.M. 
FDOT Contract No. 17815 for 
construction ef jog No. 16004-3502, FAr w-o7as-(2) 

� 
) 41 Roan No. sn 559 (xwruirzm Roan) roix courx 'Y lroai*2 ""1 

60 Contract Calendar Days DBE Goal: 8.0% 
®).· ,.v ..I' 

• 
F.A.P. NO. M-0785-(2) /[ o[ / 13-Apr-92 
====================-====------========-------------====-

-
======

-
-===========--== 

OVERHEAD SHOWN IN f/y 9/30/91 QUESTIONNAIRE FILED WITH FOOT 
GEN & ADM EXPENSES 
TOTAL OVERHEAD SHOWN IN QUESTIONNAIRE SUBMITTED TO FOOT 

REVENUE BASE, (F/Y 9/30/91) 
NOTE: THIS CONFIDENTIAL DATA WAS SUBMITTED TO FDOT 12/30/91 
(EXPRESSED AS PERCENTAGE, OH & ADM EXP, F/Y 9/30/91 

ORIGINAL BID AMOUNT (INCLUDED OH & ADM ALLOWANCE SHOWN ABOVE) 

OH & ADM ALLOWANCE INCLUDED IN ORIGINAL BID @ 30.172% 

ORIGINAL CONTRACT TIME, DAYS ALLOWED 

DAILY RECOVERY RATE, OH & ADM ALLOWANCE � 

INCREASE IN CONTRACT VALUE FOR REVISED WORK ITEMS 

OH & ADM ALLOWANCE INCLUDED @ 30.172% 

VALUE 

==-----========== 

30.172% 
====--=========== 

$169,629.64 
-----------------
-----------------

$51,180.76 
================= 

60 
================= 

$853.01 
-----------------
-----------------

$31,334.22 
================= 

$9,454.18 
-----------------
-----------------

ADDITIONAL DAYS REQUIRED FOR UTILITY DELAY TO JOB START 40 
TO BE WAIVED ONLY IF THIS COMPROMISE OFFER IS ACCEPTED ================ 

+ DAYS FOR WORK SCRAPPED, WORK ADDED BY FDOT 5 
+ DAYS, WAITING FOR ENGINEERING, PLANS REVISION 5 -5 WAIVED?= 0 

(MAY BE WAIVED, SOME OTHER WORK PROCEEDING CONCURRENTLY) 
+ DAYS, FOR CONFERENCES TO REVIEW PROBLEM, PREPARE MORE DOCUMENTS 

AND WAIT FOR S.A. APPROVAL ACTION BY FDOT 22 
* THIS ITEM OPEN; VARIES WITH FDOT's DECISION-RESPONSE TIME) 

*EXTENDED CONSTRUCTION, CONTRACT DAYS AFTER UTILITY-DELAYED START 

DAILY RATE, RECOVERED THROUGH INCREASED WORK VALUE 

DAILY DEFICIENCY IN RECOVERY OF OH & ADM ALLOWANCE 

*DAYS REQUIRED FOR EXTENDED OH & ADM ALLOWANCE 

*SUBTOTAL, AMOUNT FOR OH & ADM EXP, EXTENDED PERIOD OF CONTRACT 
*BOND PREMIUM & REVENUE ASSESSED INSURANCE 

*CLAIM TOTAL FOR OH & ADM EXPENSE, EXTENDED PERIOD OF CONTRACT 

*THIS CLAIM INCREASES AT A DAILY RATE OF: 
AFTER APRIL 15, 1991, UNTIL FINALLY RESOLVED 
BY NEGOTIATED SETTLEMENT, OR OTHER REMEDY. 

27 

$350.15 

$502.86 

27 
-----------------
-----------------

$13,577.16 
$207.05 

-----------------

$13,784.21 
-----------------

$853.01 
======== 



NOTE: PURSUANT TO SECTION 337.14(1) FLORIDA STATUTES, FINANCIAL 
INF0RAATIO! PROVIDED BY CONTRACTORS TO FULFILL THE PREDUALIFICTION REQUIREMENTS IS STRICTLY CONFIDENTIAL AND EXEMPT FROM THE "SUNSHINE" emovrsioss ov vermou 119.07i0) 1###E 

SUPERIOR PAVING, INC. 
SCHEDULES OF OTHER ADMINISTRATIVE EXPENSES 

September 30, 1991 and 1990 

Salaries: 
Officers 
Others 

Employee benefits: 
Group insurance 
Uniforms and safety shoes 
Miscellaneous 

Repairs and maintenance 
Yard preparation: 

Labor 
Materials 
Outside materials 
Miscellaneous 

Other: 
Insurance - general 
Taxes and licenses 
Fuel and lubricants - trucks 

and equipment 
Payroll related expenses 
Professional services 
Advertising 
Telephone and telegraph 
Travel and entertainment 
Stationery, printing and office 

supplies 
Employee welfare allowances 
Utilities 
Dues and subscriptions 
Bad debts 
Computer services 
Directors' fees 
Depreciation and amortization 

$ 

1991 

102,273 
243,552 

345,825 

115,611 
108 

29,466 

l45,185 

128,319 
5,193 

25,169 
7,221 

165,902 

123,375 
57,139 

49,335 
54,137 
28,579 
4,915 

12,277 
11,530 

13,169 
62,987 
10,372 
4,566 

14,950 
3,448 

990 
21,989 

$ 

Schedule 3 

1990 

130,182 
225,816 

355,998 

116,452 
2,609 

19,099 

138,160 

152,334 
13,172 
45,535 
8,156 

219,197 

141,963 
57,876 

39,819 
88,542 
40,298 
8,102 

11,261 
8,488 

8,863 
46,935 
11,047 
7,419 

4,342 
640 

23,049 

Post 

Co. 
� 

Dept. lPhon 

-14-



Schedule 3 (continued) 

SUPERIOR PAVING, INC. 
SCHEDULES OF OTHER ADMINISTRATIVE EXPENSES 

September 30, 1991 and 1990 

1991 

Plans and specifications 2,488 
Postage and express 2,018 
Contributions 
Miscellaneous expense 2,738 
Safety campliance expense 2,971 
Penalties 1,089 
Engineering supplies 3,700 

488,762 

Total 91,145,674 

1990 

1,626 
1,842 
1,322 

967 
2,575 

395 
4,420 

511,791 

s1,225,146 

NOTE: PURSUANT TO SECTION 337.14(1) FLORIDA STATUTES, FINANCIAL 
INFORMATION PROVIDED BY CONTRACTORS TO FULFILL THE PREOUALLVICNTION 
REQUIREMENTS IS STRICTLY CONFIDENTIAL AND EXEMPT FROM THE "SUNSHINE" 
PROVISIONS OF SECTION 119.07(1) FLORIDA STATUTES. 

Post-It" brand fax transmittal memo ��
� 

Phone # 

Co 

° D o-
Dee 

Dept. 

Fax # 
Fax # 
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DEPARTMENT OF TRANSPORTATION 

GOVERNOR Post Office Box 1249 
Bartow, Florida 33830 
(813) 533-8161 ext. 2222 
May 14, 1992 

BEN G. WATTS 

SECRETARY 

Mr. Willard R. Elsberry, 
Superior Paving 
P. O. Box 24867 
Lakeland, Florida 33830 

President 
ECKRVED 

Y 
MAY 13 1992 

Re: Time Extension for Utility Delays SUPERIOR** PAVING INC.' 
SR-539, Kathleen Road at Montrose Avenue 
WPI No. 1118340 
State Project No. 16004-3502 
FAP NO. M-0785-(2) 
Polk County 

Dear Mr. Elsberry, 

It was my understanding that the Forty (40) days offered to your 
company for utility delays was a separate issue from the other 
conflicts you have encountered. I am, therefore, granting the 
Forty (40) days for the utility days as was previously agreed to 
by Mr. John Hayes, Mr. Lee watts and yourself. I have instructed 
that the granted time be added to your contract as of this date. 

{: . . <*a8: :7. 277.79 s 

ea - th.inyour letter of myl1MR3.were 
our*Meeting of April21, 1992except for the 

overhead. The extended overhead issue is currently 
ve a, bu conversations between you and our audit section 

are being held. This outstanding issue will, hopefully, be 
resolved to both of our satisfaction in the near future. 

MHD: JMM: ljw 
CC: Mr. A. L. Watts 

Mr. J. W. Hayes 
Mr. G. N. Ivey 
Mr. W. R. Trefz 
Mr. J. B. Lairscey 

Sincerely, 

#lauoa w 
� Marshall H. Dougherty, Jr., P.E. 

District Construction Engineer 

REcYcLED 
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.== DEPARTMENT OF TRANSPORTATION 
LAWTON CHILES 

GOVERNOR 

H & M Electric 
107 N. Line Drive 
Suite 107 
Apopka, Florida 

Post Office Box 1249 
- Bartow, Florida 33830 � (813) 533-8161 ext. 2222 

May 19, 1992 

32702 

RE: SR 563 from Beacon Terrace North to Lime Street 
WPI No. 1118346 
State Project No. 16003-3515 
FAP NO. MAF-347-1(6) 
Polk County 

Dear Sire: 

BEN G. WATTS 

SECRETARY 

Progress on the 16004-3502 (Kathleen Road at Montrose Avenue) project has been 
impaired due to extensive plan errors. The errors have prevented work on your 
subcontracted items. Completing the 16004-3502 project within allowable 
contract time will impact your work as prime contractor on the 16003-3515 (SR 
563 lighting from Beacon Terrace north to Lime Street) project. 

The Department desires to expedite completion of the 16004-3502 project and to 
allow your firm to complete the 16003-3515 project without penalty for delays 
on the 16004-3502 project. Therefore contract time charges will be suspended 
on the 16003-3515 project from May 4, 1992, contract day 33 through May 8, 
1992. Contract time charges will resume on May 9, 1992, contract day number 
34, or the date your forces resume work, whiohever is earlier. 

The Department is prepared to grant your company a no cost time suspension of 
five (5) calendar days. Your acceptance of this time suspension, as indicated 
by your signature below, reflects agreement to pursue no further claim, 
financial or otherwise, in connection with the above. Please return the 
signed letter to acknowledge your agreement with these terms and conditions. 
Receipt of this letter, with your original signature, will ensure suspension 
of contract time. • 

This offer will be null and void if not accepted within thirty (30) days of 
the date of this letter. 

Rec 

WRT:DAP:ljw 
cc: Mr J. M. McCall 

Me. M. M. Waddell 
Mr J. R. Previte 
Mr. J. A. Reese 
Mr. K. J. Blanchard 
Mr. E. A. Branagan 
Mr � Lex Chance 

Es Iuwm 

W. R. Tre fz, :. E. 
District [Secr dtary 

Terms and Conditions Accepted: 

(signature) (Date) 

(Name and Title - Type or Print) 

(Corporate Name - Type or Print) 
RECYCLED 
PAPER 



STATE OF FLORI DA DEPARTMENT OF TRANSPORTATION 
NOT ICE OF COMPLET ION OF CONSTRUCTION 

RECEIVED 
a 

JUN »z 1992 

. .... - · •··· ··· · ·· ---·-----·--------------------- ·-------------------------SYPiR�-PAVI-NG ING. � 
1' •  

D I STRICT OFF I CE -FIRST BARTOW DATE 6/1 9/92 � 

PLEASE NOTE INFORMATION AND FORWARD IN  NUMBERED ORDER : 

i 
e � -. 4 .4 � STATE CONSTRUCTION ENGI NEER 7 . ---- CHIEF , PLANNING BUREAU 

DEPUTY DESIGN ENGR . ( SUPPORT )  8 . --- F ISCAL OFFI CE 

DEPUTY DESIGN ENGR . ( STRUCTURES ) 9 . -- P . D . M . S .  

�� . ---. DEPUTY DES I GN ENGR . ( ROADWAY ) i 0 . --- REPRODUCTION 

� � � � �  SAFETY ENG I NEER i i . --- C ENTRAL FILES 

6 ... .... __ ROADS I DE DEVELOPMENT COOR . 

CONTRACT NU . 1 78 1 5 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

JOB NU . WPI . NO .  
i 6004-3502 1 i i 8340 

SR/US LOCAL NAME/FAP NO . PROJECT LIMITS I 
539 SR539 ( KATHLEEN RD ) AT FROM MONTROSE AVENUE I 

TO  I 
----- --------------------------------------------------------------------- ' 

CONTRACTOR SUPERIOR PAV I NG INC 
i ST  CLASS MAIL ONLY 

P . 0 .  PO BOX 24867 
LAKELAND FL 33802 

FRUJECT ENGR . G � O INC RESIDENT ENGR . CONSULTANT TEL . 533-81 6i  
ADDRESS 80 i  N . B ' WAY BARTOW • FLA . 

DATE TIME BEGAN 0 1 /03/92 

5ATE WORK BEGAN 02/ 1 2/92 

DATE WORK CONDITIONALLY ACCEPTED 

DATE WORK COMPLETED 06/1 0/92 

� / 

sea . ws. -* * ,v sea ab Wis is Nia an ii en, win es sans, , as mes, en. vs yuan, sin, wen, sane kiss vie we e kn, sn ii wk ken sis was swiss sen weak sin sk sis ere ii , sen, a sine nm Wk is, sane, iii, wests mysj, ii skua, jj sulk ks nj, j, wee sits iii gin sepia skua iii, suke viva ten seen e4n 

RECOMMENDAT I ONS FOR MAINTENANCE ( IF NOT NOW ON APPROVED STATE MAINTAI NED  
S YSTEi , CITE MAI NTENANCE AGREEMENT OF YOUR RECOMMENDAT I ONS . IF  CONDI T I ONS 
ARE UNUSUAL . AFF IX DETAILED  INFORMAT ION TO THI S  FORM . ) 

REMARK S :  FAP NU . M-0785- ( 2 )  

DISTRICT SECRETARY OR DESI GNEE 

�� * see. %. • -.s was uh s ya ea we wan yes wans .a sinus sj, wipe Ni Nun Nii sin e ween is yens wsa, s4, *is in ea en sin sews sea sin sin, mi iii win h i Nein Nakai iii, is Nia sin ski, 4jun, syuili � iii sin yipe sir, le., 4tu 4uni viii vi, if iii ijk suite iii eek skis iii kn, is see 

D I STR IBUTION : 
COFY i - INFORMAT ION OFF ICE 
COPY 2-STATE MATERIALS ENGI NEER 
COFY 3-PROJECT ENGI NEER 
COPY 4-CONTRACTOR 

COPY 5-STATE ESTI MATES ENGINEER 
COPY 6-FHWA ( F . A . PROJECTS ) 
COPY 7-E . E . Q . COORDI NATOR ( F . A . PROJ . ) 

I 
I 
I 
I 
I 



Engi neering 
Architecture 
Planning 
Sciences 
Surveying 
Photogrammetry 

C, R E E N HORNE & O'MARA, I NC. 1511 NORTH WEST SHORE BLVD SUITE 250 TAMPA, FLORIDA 33607 PHONE 813-287-1511 FAX 813-286-8756 
J u ne 1 7 .  1 9 9 2  

M r . Ma r s ha l l H .  Dou g h e r t y .  J r . . P . E .  
D i s t r i c t  Con s t r u c t i on Eng i ne e r  

;1 )'�·- �P. t:'U' ·'1,� ,. . l :;.} \ l.r'.. ri' I \t'. I 
� 

-T J- x* ei j g# IE 
re" • 

) 
JUN  1 9  1992 ¢

% 

F l o r i da D e pa r t me n t  o f T r a n s po r t a t i on CONSTRUCTION DEPARTMENT Pos t  O f f i ce Box 1 24 9  BAR Bar t ow ,  F l o r i da 3 3 8 3 0  RT0W, FI 

Mi· l[�J 
I 6A >  

3 
-+ 3 
Ea 
JRW 

RE : 

h ii! 
e ve � S t a t e  P ro j e c t  No . :  1 60 0 4 - 3 5 0 2  {'� � � 

S R  5 3 9  ( Ka t h l e en Road ) a t  Mon t ro s e  Avenue / 1 4 t h  S t r e e t]  JA* 
W . P . I .  No . :  1 1 1 8 3 4 0 jLJ/ F . A . P .  No . :  M -0 7 8 5 - ( 2 )  
Con t r ac t  No . :  1 7 . 8 1 5  
Po l k  Coun t y :  

De a r  M r . Doughe r t y :  

Supe r i o r  Pav i ng . I nc .  has  comp l e t ed a l l 
t he r e f e r e n c e d  p ro j e c t . Th i s  p ro j e c t  
a c c e p t an ce  o n  June  1 0 .  1 9 9 2 . wh i c h i s  
a l l owab l e  1 3 0 days . The De p a r t me n t  w i l l  
p ro j e c t  w i t h  you r  app rova l .  

S i n c e r e l y .  

FL.L 

con t r a c t  i t e ms o f  wo r k  on 
i s  r e comme nded fo r  f i n a l 
c ha r geab l e  day 1 3 0 o f  an  
a ss ume ma i n t enance  of  t he 

225 �������� A .  L ee  Wa t t s . I I I  P . E .  
P ro j e c t  Eng i ne e r  

ALW/b a  JUN  1992 

c c : M r . J .  R .  P r e v i t e 
M r . C .  P .  He i s s ������� � �� � �� � ������� � ����� �� 
M r . Ken  B l an c h a r d  
M r . R .  E .  D roz  
M s . Debb i e  Pa t t on ,  Ga i ne sv i l l e T e s t i n g  
M r . G .  J .  C z e r e pa k  
M r . H .  E .  R i ce ,  FHWA 
Supe r i o r  Pav i ng ,  I nc .  

Approved : / 
/ 1 - � 
7 /7 / � J 

G 7 
� 1 7Y2 

tu eMati) 
Ma r s ha l l H .  Doughe r t y ,  P .  E .  

ANNAPOLIS, MD ATLANTA, GA AURORA, CO BALTIMORE, MD CULPEPER, VA DULUTH, GA EXPORT, PA FAIRFAX, VA FREDERICKSBURG, VA GREENBELT, MD 
L EESBURG, VA MANASSAS, VA MOORESTOWN . NI ORL ANDO, FL RALEIGH. NC ROCKVIL L E  MD TAMPA, FL WALDORF. MN WEST PALM BEACH. FL 



� DEPARTMENT OF TRANSPORTATION 
LAWTON CHILES 

GOVERNOR Post Office Box 1249 Bartow, Florida 33830 ( 813 ) 533-8161 ext . 2222 March 9, 1993 

BEN G. WATTS 

SECRETARY 

Mr . Willard R .  Elsberry , President 
Superior Paving Post Office Box 24867 Lakeland , Florida 33830 
Re : Overhead Claim 

RECEIVED 

MAR 10 1993 

S . R . 539 , Kathleen Road to Montrose Avenue W . P . I .  No . : 1118340 SUPERIOR# PAVING ING. 
State Project No . :  16004-3502 F . A . P .  No . :  M-0785- ( 2 )  Polk County 

Dear Mr . Elsberry : 
The Department has completed evaluating Superior Paving ' s  claim for overhead 
expenses as related to work added by Supplemental Agreement No . 1 .  The 
Department is prepared to offer Superior Paving $ 4 ,  292 . 86 as full and final 
settlement of this issue . The following discussion is provided to help you 
understand our position . 
Audits and Investigations has reviewed the overhead cost breakdown as submitted with your Application for Qualification . Their findings , slightly 
summarized , are that Superior Paving ' s  method of accounting does not allocate 
EARL 

E2ES 5S-56SEER 5299°*" _PRE2RS'?**!Y :. *RE ,P"!**PEEP* ,°*!±*eEe Y 
or auditors is * I9.BT* The amount shown in your claim package is 3 0 . 172% . 
The Department feels the reduction was made to a level deemed fair and 
reasonable and reflects a legitimate concern of this office that we may be 
participating in superior Paving ' s  cost of other projects . Therefore , based 
on the supplemental* agreement amount of $21,  604 . 72 ,  the amount of proportional overhead is $4,  292 . 86 . 
Please indicate , by your signature of concurrence in the space provided below, 
if you are in full agreement with this office . 

Sincerely , 

laat 
�� Marshall H .  Dougherty , .. , P District Construction Engineer 

This will certify that Superior Paving accepts the offer of $4 , 292 . 86 as full 
and final settlement of all outstanding issues . 
MHD : RER: clw cc : K .  J .  Blanchard H .  E .  Rice J .  W .  Hayes Lee Watts 

Terms and Conditions Accepted : 

( Signature ) ( Date ) 

(Name and Title - Type or Print ) 

(Corporate Name - Type or Print) 

��� ��� � 





SU P E RIOR,_ -: 
vavg .k 

2600 SALUDA ROAD 

POST OFFICE BOX 24867, LAKELAND, FLORIDA 33802-4867 

Telephone 81 3 665-0961 

October 2 6 , 1 9 9 3  

Mr . Kenneth W .  Standley , Estimates Office  
S tate Est imates Eng ineer 
Florida Department of  Transportation 
6 0 5  Suwannee Street ( MS 3 4 ) 
Tal lahassee , Florida 3 2 3 9 9-04 5 0  

1 6 0 0 4 . 1 6 

Re : State Project No . 1 6 00 4 - 3 5 0 2  ( F . A . P .  NO . M- 0 7 8 5 - ( 2 )  

Contract No . 1 78 1 5 ,  SR 5 5 9  ( Kathleen Road ) $ 1 6 9 ,  6 29 . 6 4 

Polk County ( 60 contract days ) 
Form 7 8 1 - 3 1  QA Qual i f i ed Acceptance Letter ( Revi sed ) 

Dear Mr . Standley : 

Your letter ( dated October 1 3 , 1 9 9 3 ) requiring a revi sed Qual i fi ed 

Acceptance Letter i s  acknowledged . Our reply , inc luding the rev i sed 

document you requested , i s  encl osed . 

The Department ' s  
has been rej ected 

unreal i s t i c  offer of March 9 ,  1 9 93 , for $ 4 , 2 9 2 . 8 6 , 

by us . 

We reques t  the Department seriously  recons ider our unresolved claim 

for thi s pro j ect at thi s  t i me , which now totals  $ 5 5 , 5 8 1 . 7 0 ,  plus 

accrued interest , 

I f  the Department decides not to reevaluate our claim  for the purpo se 
of reachi ng an equ i table and rea l i s t i c  sett lement , we request  that a 

formally denial  be i s sued i t  at once so that we may proceed with our 

request for arbi trat ion to the State Road Arbitrat i on Board . 

WRE : e 

Very tru ly yours , 

SUPERIOR PAVING , I NC . 

Wil lard R .  El sberry 
President 

cc : Mr . Glenn Ivey , D istrict  Construct ion Eng i neer 
Mr . Henry Ful ler , Execut ive Ass i stant to the Secretary 
Mr . J .  R .  Skinner , D ivis ion Administrator/FHWA 

F i l e  1 6 0 0 4 . 1 6 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 
AWED TuIDTV TIDCE VEADC 



JUL - 2 1 -9 5  1 3 : 1 5 FROM : FL . D . O . T .  I D :  8 1 3  5 3 4  0 0 7 1 PAGE 2 

DEPARTMENT OF TRANSPORTATION 
Post Office Box 124 9 
Bartow , Florida 3 38 30  
( 8 13 )  533 - 8 161 ext . 2222  
July 21 ,  1995 

BEN G. WAT!S 

NE'RETARV 

Mr . Willard R .  Elsberry 
Superior Paving , Inc . 
2600 Saluda Road 
Lakeland , Florida 33 801 

RE : Construction Delay Claim 
SR 5 3 9 ,  Kathleen Road to Montrose Avenue 
WPI No . 1118340 
State Proj ect No . 16004 - 3 502 
FAP No . M -0785 ( 2 )  
Polk County 

Dear Mr . Elsberry : 

The Department has completed analyzing the additional supporting documentation 
provided during our recent negotiation meeting and is prepared to offer 
Superior Paving , Inc . $34 , 500 . 00 as full and final settlement of all 
outstanding claims . Acceptance of this settlement would eliminate the 
Arbitration Hearing currently scheduled for Wednesday, August 2 ,  1995 . 

Please indicate , by your signature of concurrence in the space provided below , 
if  you are in complete agreement with this offer . 

/ 
Glenn N .  Ivey, 

� 

District Construction Engineer 

This will certify that Superior Paving , Inc . accepts the offer of $34 ,  500 . 00 
as full and final settlement of all outstanding claims on State Proj ect No . 
16004 - 3 5 02 . 

GNI : RER : clw 
Mr . Bi l l  Deyo 
Mr . R .  C .  Mervine 
Mr . J .  B .  Lairscey 
Mr . R .  L .  Langley 
Mr . Gene Cowger 

7Zic2u ( signature)7 "(Date) 

W.R. Elke.z, rec4/ 
/ 

(Name & Title-Type or Print ) 

Owera»s. huno. Ix. 
(Corporate Name-Type or print ) 

� 



FAX 

SUPE RIOR,_ .: 
vavq,-

1o "di 2600 SALUDA ROAD 
POST OFFICE BOX 24867, LAKELAND, FLORIDA 33802-4867 

Telephone 813 665-0961 Fax 813 667-0721 

to: Mr. Rick Roberts, P.E. , Asst Dist Const Eng 
Florida Department of Transportation 
District No. 1 
P.O. Box 1249, Bartow, FL 33830 

cc: State Road Arbitration Bd 904 942-5632 

fax #: [ 941 534-0071 

from: Willard R. Elsberry, President 
Superior Paving, Inc. 

date: I February 2 1 ,  1995 , 1 1 :30 a.m. 

subject: Compromise Claim Settlement $34,500.00 
State Project No. 16004-3502, POLK County 
(FOOT Contr No. 17815) (Hearing set 8/2/95) 

pages: I This page only - total 

NOTES: We confirm telephone settlement of our State 
Arbitration Board Claim for this Project for 
Lump Sum $34,500.00, today. Supplemental 
Agreement to be processed as soon as possible. 

Caez.sza Willard R. Elsberry, President 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

OVER THIRTY SIX YEARS 



FLORIDA DEPARTMENT OF TRANSPORTATION 
LAWTON CHILES 

GOVERNOR 

Mr . Willard R .  Elsberry 

Superior Paving , Inc . 

2 6 0 0  Saluda Road 

Lakeland , Florida 3 3 8 01 

RE : Construction Delay Claim 

Post Office Box 1249  

Bartow, Florida 3 3 8 3 0  

( 813 ) 5 3 3 - 8161 ext . 2 222 
July 2 1 ,  1995 

SR 53 9 ,  Kathleen Road to Montrose Avenue 

WPI No . 1118340 
State Proj ect No . 16004 - 3 502  

FAP NO . M-0785 ( 2 )  

Polk County 

Dear Mr . Elsberry : 

BEN G. WATTS 

SECRETARY 

The Department has completed analyzing the additional supporting documentation 
provided during our recent negotiation meeting and is prepared to offer 

Superior Paving , Inc . $34 , 500 . 0 0 as full and final settlement of all 
outstanding claims . Acceptance of this settlement would eliminate the 
Arbitration Hearing currently scheduled for Wednesday, August 2 ,  1995 . 

Please indicate , by your signature of concurrence in the space provided below,  

if  you are in complete agreement with this offer . 

� � 
Glenn N .  Ivey , 

� 

District Construction Engineer 

This will certify that Superior Paving , Inc . accepts the offer of $34 ,  500 . 0 0 
as full and final settlement of all outstanding claims on State Proj ect No . 
16004 - 3502 . 

GNI : RER : clw 
Mr . Bill Deyo 

Mr . R .  C .  Mervine 

Mr . J . B .  Lairscey 

Mr . R .  L .  Langley 

� 

( Signature ) (Date) 

(Name & Title-Type or Print ) 

(Corporate Name-Type or Print ) 

()aecvcLEo PAPER 



SUPERIOR" 

awing.-
2600 SALUDA RD. 

LAKELAND, FLORIDA 33801 

L� -

Mr . H .  Eugene Cowger ,  Chairman 
State Arbitration Board 
1022 Lothian Drive 
Tallahassee, FI 32312-2837 

� r 
-.. 

seen»cilia 
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�

�
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� � 

� 

� � • 
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SUPE RIOEA_ .: 
0avg * 

� di 2600 SALUDA ROAD 
LAKELAND, FLORIDA 33801 

Telephone 941 665-0961 Fax 941 667-0721 
FLORIDA LICENE# CU CODS7OS 

June 7, 1995 

State Arbitration Board 
1022 Lothian Drive 
Tallahassee, Florida 32312-2837 

Re: Request for Arbitration of A Claim 
For Equitable Compensation 
Job No. 16004-3502, POLK COUNTY 

Gentlemen: 

The enclosed package of documents accompanied by our check payable to State Arbitration 
Board for $1 ,500.00 is submitted as our claim for arbitration for Job No. 16004-3502. 

Please set a hearing for this claim and advise us your schedule. 

We will make an oral presentation during the hearing, which may include showing video­
taped views of selected jobsite conditions taken at the construction site. 

Very truly yours, 

SUPERIOR PAVING, INC. 

a.« a 
Willard R. Elsberry, 

� 
� 

President 

file \srarbbd6.695 
Enclosures (4 claim forms package) 

(Check for $ 1 ,500.00) 
cc: W. Lex Chance, P.E. State Estimates Engineer (by: Tom C. Aldridge, P.E.) 

QUALIFIED WITH STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

OVER THIRTY SIX YEARS 
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