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STATE ARBITRATION BOARD 

/ / / NOTICE / / / 

In the case of Anderson Columbia Co., Inc. versus the Florida 
Department of Transportation on Project No. 36070-3514 in 
Marion County, Florida, both parties are advised that the State 
Arbitration Board[@Ider 5-200I)has been properly filed with 
The Clerk of the State Arbitration Board on February 27, 2001 

runnan er , . . . 

Copy of Order & Transcript to: 

Bill Albaugh, Highway Operations 

8.A.B. CLERK 

FEB 2 7 2001 

FILED 

T.H. McRae, President, Anderson Columbia Co., Inc. 
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STATE ARBITRATION BOARD 

Order No. 5-2001 
RE: Request for Arbitration 

Anderson Columbia Co., Inc. 
State Project No. 36070-3514 in 
Marion County, Florida 

The following members of the State Arbitration Board participated: 

John W. Nutbrown, Chairman 
Freddie Simmons, Board Member 
John P. Roebuck, Board Member 

Pursuant to a written notice, a hearing was held on a request for arbitration commencing at 1 :00 

PM, Tuesday, February 27, 2001. 

The Contractor, Anderson Columbia Co., Inc., presented a written request for arbitration of its 

claim in the total amount of $21,164.00. The claim arises out of assessment of liquidated 
damages by the Florida Department of Transportation on the Project. The Department of 
Transportation presented a written rebuttal and summary of its position. The Board has 

considered the written submissions and the testimony and evidence presented at the hearing on 
February 27, 2001 and enters this Order Number 4-2001. 

ORDER 

The Board is unanimous in this decision. 

Contract time began on this project on January 04, 1999. The Contractor requested a delay 

starting the project due to difficulty obtaining permits to set up an Asphalt Plant in Marion 
County. This was in no way a time extension and did not relieve the Contractor responsibility of 

completing the work within the contract time. Actual work on the project began on June 04, 
1999. 

During performance the overall contract was increased by $234,222.74 and the Contractor was 
granted a time extension of 24 work days. Based on the original contract divided by the contract 
work days the additional time is sufficient to cover the added work. 

The Board denies the claim and makes no award in this matter. 

Anderson Columbia Co., Inc. shall reimburse the State Arbitration Board the amount of $208.50 
for court reporting costs. 

Page 2 of3 



Lake Worth, Florida 

Dated: February 27, 2001 

�������� 

John W. Nutbrown 
Chairman & Clerk 

STATE ARBITRATION BOARD 

Order No. 5-2001 
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Chairman Clerk 

haw»Ji... 
Freddie Simmons, P.E. 

Board Member 

Zz/a.a.a_ 
Zohn PE Roebuck 

Board Member 

S.A.B. CLERK 

FEB 2 7 2001 

FILED 



Phone ( 561) 433-4535 

February 4, 2001 

STATE ARBITRATION BOARD 

10780 Anderson Lane 
Lake Worth, FL. 33467-5464 

Mr. George Gilhooley 
District V Director of Operations 
Florida Department of Transportation 
719 South Woodland Boulevard 
Deland, FL. 32720 

Re: Change of Petioner Representative 
Anderson Columbia Arbitration Hearing 
State Project 36070-3514 
US-27 / SR-5-- Marion County 

Dear Mr. Gilhooley: 

FAX ( 561 ) 433-8136 

I have received from Anderson Columbia a letter stating Mr. Jerry Fletcher, Sr. is 
no longer employed by that firm and they wish to replace Mr. Fletcher with Mr. 
Kevin Kirby. If you have no problem with this change , no need to take any 
action. If there is a problem please contact me as soon as possible. 

The "Notice of Hearing" states we will begin at 2:00 PM. One of our members is 
from Tampa and will be taking a 5:00 PM flight South. In order to make 
available all the time required to hear both side thoroughly we would like to be 
ready to start at 1:00 PM. 

Thank you for your cooperation in this matter. 

Sincerely: 

State Arbitration Board 

John W. Nutbrown, 
Chairman 

cc: Mr. Freddie Simmons, Board Member � 
Mr. Jack Roebuck, Board Member 
Mr., H.E. Cowger, Consultant to Board 



ANDERSON COLUMBIA CO., INC. 
P.O. Box 1829 • Lake City, FL 32056-1829 

(904) 752-7585 • (904) 755-5430 FAX 

January 26, 2001 

State Arbitration Board 
10780 Anderson Lane 
Lake Worth, Florida 33467-5464 

Attention: Mr. John W. Nutbrown 
Chairman 

RE: Request for Arbitration of a Claim 
State Project number 36070-3514 
US 27/SR 500, Marion County 

Dear Sir: 

Due to the fact that Mr. Jerry Fletcher, Sr. is no longer employed by Anderson Columbia 
Co., Inc., we respectfully request to replace Mr. Fletcher with Mr. Kevin Kirby as one of 
the Contractor's representatives at the above referenced arbitration, which is to be held on 
February 27, 2001. 

Thank you in advance for your kind consideration and attention to this matter. Should 
you have any questions, please do not hesitate to contact us at our office in Lake City, 

rida ep ment of Transportation �� � 

������� 

Engineer/Estimator 



STATE ARBITRATION BOARD 
10780 Anderson Lane Lake Worth, FL 33467-5464 

Phone: (561) 433-4535 FAX: (561) 433-8136 

DATE: 

TO: 

FROM: 

RE: 

MEMORANDUM 

January 22, 2001 

Mr. George Gilhooley 
District V Director ofOperations 
Florida Department of Transportation 

John W. Nutbrown, Chairman 

REQUEST FOR ARBITRATION OF A CLAIM ON: 

STATE PROJECT NO: 36070-3514 
PROJ ECT LOCATION: US-27 / SR-500 Marion County 
CONTRACTOR: Anderson Columbia Co., Inc. 

The State Arbitration Board has received the attached Request for Arbitration of a Claim from the 
Contractor for the above subject projects. 

A hearing has been scheduled on February 27, 2001in Tallahassee. You will receive a Notice of 
Hearing stating the exact time set for this hearing no later than twenty one (21) days prior to the 
hearing date. 

NOTE: In accordance with the procedures adopted by the State Arbitration Board, the 
Department of Transportation must submit its primary rebuttal exhibit, including a summary of 
their position, directly to the Contractor and to each Member of the Board so that it is received 
not less than ten (10) days prior to the date of the hearing. Verbal testimony and simple exhibits 
may be submitted during the hearing. All exhibits submitted during the hearing shall be in 
quadruplicate, except a single copy of contract plans, specifications, supplemental specifications 
and special provisions and pay quantity calculations will be permitted. 

THE DEPARTMENT OF TRANSPORTATION IS REQUESTED TO MAKE AVAILABLE AT THE 
HEARING FOR EXAMINATION BY THE BOARD A COPY OF THE CONTRACT PLANS. 

John W. Nutbrown 
10780 Anderson Lane 
Lake Worth, FL 33467-5464 
Phone: 561/433-4535 
Fax: 561/433-8136 

12/21/00 

SAB MEMBERS 

Freddie Simmons, P. E 
State Highway 
Department of Transportation 
605 Suwannee Street MS 57 
Tallahassee, FL 32399-0450 

John P. Roebuck 
2922 Hawthorne Road 
Tampa, FL 33611 
Phone: 813/839-5526 
Fax: 813/839-5526 



STATE ARBITRATION BOARD 
10780 Anderson Lane 

Lake Worth, FL. 33467-5464 
Phone (561) 433-4535 FAX (561) 433-8136 

NOTICE OF ARBITRATION HEARING 

TO: George Gilhooley 

TO: Richard Rountree 

Title: District V Director (Operations) 
Florida Department of Transportation 

Title: Engineer / Estimator 

Contracting Firm: Anderson Columbia Co., Inc. 

Mailing Address: Post Office Box 1829, Lake City, FL. 32056-1829 

Re: State Project No. 36070-3514 
Location of Project: US-27 / SR-500, Marion County 

Each of the above parties is hereby given notice that a hearing before the State Arbitration Board will be held in reference to the claim 
submitted on the above referred project in accordance with the following: 

DATE: February 27, 2001 TIME: 2:00 PM ( To Be Heard First ) 

LOCATION: Florida Transportation Center Building 
1007 Desoto Park Drive, Tallahassee, FL. 
(On South side of Lafayette Street about mile East of DOT Headquarters Building) 

The Claimant has advised that they will _ will not XX be represented by counsel at the hearing. 

THE CONTRACTOR WILL HAVE THE FOLLOWING PERSONS PRESENT AT THE HEARING: 
Name: Title: 

T.H. McRae 
Stewart Carroll 
Richard Rountree 
Jerry Fletcher, SR. 

President, Anderson Columbia Co., Inc 
Estimator & Project Manager, Anderson Columbia Co., Inc 
Estimator / Engineer, Anderson Columbia Co., Inc. 
Superintendent, Anderson Columbia Co., Inc 

THE CONTRACTOR HAS REQUESTED THAT THE DEPARTMENT OF TRANSPORTATION HAVE THE FOLLOWING 
PERSONS PRESENT AT THE HEARING: 

Name: 
John Graves 
Lorie Wilson 
Alan Bryant 

Title: 
Resident Engineer, Leesburg & Ocala, Florida Offices 
District Support Engineer 
Project Engineer, Ocala, FL. 

NOTE; ALL EXHIBITS PRESENTED AT THE HEARING SHALL BE SUBMITTED IN QUADRUPLICATE 

DATE: January 22, 2001 

3. All Board Members 

Catherine Wilkinson & Associates 

12/21/2000 

SIGNED: 
John W. Nutbrown 
Chairman, S.A.B. 
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STATE ARBITRATION BOARD 
STATE OF FLORIDA 

ANDERSON COLUMBIA CO., INC. ) 
) 

) 

) 

) 
- and - ) 

) 

) 

) 

) 
DEPARTMENT OF TRANSPORTATION ) 

_______________ 

) 

PROJECT NO. 36070-3514 

LOCATION: Marion County 
Florida 

COPY 

1 

RE: Arbitration In The Above Matter 

DATE: 

PLACE: 

TIME: 

REPORTED BY: 

Tuesday, February 27, 2001 

Florida Transportation Center 

1007 Desoto Park Drive 
Tallahassee, Florida 

Commenced at 1:20 p.m. 
Concluded at 2:20 p.m. 

CATHERINE WILKINSON 
CSR, CP 
Notary Public in and for 
the State of Florida at 
Large 

WILKINSON & ASSOCIATES 
Certified Court Reporters 

Post Office Box 13461 
Tallahassee, Florida 

(904 ) 224-0127 
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APPEARANCES: 

MEMBERS OF THE STATE ARBITRATION BOARD: 

Mr. John W. Nutbrown, Chairman 
Mr. Jack Roebuck 

Mr. Freddie Simmons 

APPEARING ON BEHALF OF ANDERSON COLUMBIA CO., INC.: 

Mr. Richard Rountree 

Mr. Ted McRae 

Mr. Stewart Carroll 
Mr. Kevin Kirby 

2 

APPEARING ON BEHALF OF THE DEPARTMENT OF TRANSPORTATION: 

EXHIBITS 

Mr. John Graves 

Mr. Alan Bryant 

Mr. Willis Philbeck 
Mr. Tim Lattner 
MS. Lorie Wilson 

ALSO PRESENT: 

Mr. H. E. "Gene" Cowger 

* * � 

I N D E X 

Exhibit Nos. 1 and 2 in evidence 

CERTIFICATE OF REPORTER 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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P R O C E E D I N G S 

CHAIRMAN NUTBROWN: This is a hearing of the 

3 

State Arbitration Board, established in accordance with 

Section 337.185 of the Florida Statutes. 

Mr. Freddie Simmons was appointed as a member of 

the Board by the Secretary of the Department of 

Transportation. 

Mr. Roebuck was elected by the construction 

companies under contract to the Department of 

Transportation. 

These two members chose me, John Nutbrown, to 

serve as the third member of the Board and as Chairman. 

Our terms expire on June 30 of this year. 

Now, will each person who will make any oral 

presentation during this hearing please raise your 

right hand. 

(Whereupon, all witnesses were duly sworn.) 

CHAIRMAN NUTBROWN: Thank you. The request for 

arbitration of a claim submitted by Anderson Columbia, 

including all attachments thereto and the 

administrative documents preceding this hearing are 

hereby introduced as Exhibit 1. 

Does either party at this time have any 

additional exhibits that they would wish to present? 

MR. ROUNTREE: Yes, sir. 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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CHAIRMAN NUTBROWN: Do you have copies for 

everybody? 

MR. ROUNTREE: I have four sets. 

CHAIRMAN NUTBROWN: Do we need to make any 

additional copies so that all parties have it, or does 

the Department already have that information? 

MR. ROEBUCK: One of them is for the Department, 

three for us. 

CHAIRMAN NUTBROWN: Okay. These will be marked 

as Exhibit 2. This package will be marked Exhibit 2. 

There are a number of different sheets in it. 

(Whereupon, Exhibit Nos. 1 and 2 were received in 

evidence.) 

CHAIRMAN NUTBROWN: If during your presentation 

you go to this package would you please note so, so 

that everybody gets in the same book. 

I see this was sent to the Department, or at 

least some of it was. Have you all had a chance to 

review this information? 

at it. 

MR. GRAVES: This that he just gave us? 

CHAIRMAN NUTBROWN: Yes. 

MR. GRAVES: No, this is our first time to look 

MR. ROUNTREE: The top letter is we made an open 

records request to verify certain records at the 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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Department, and these are copies from that open records 

request. So, the Department has had this in their file 

for some time. 

CHAIRMAN NUTBROWN: Okay. During this hearing 

the parties may offer such evidence and testimony as is 

pertinent and material to the dispute being considered 

by the Board, and shall produce such additional 

evidence as the Board may deem necessary to an 

understanding of the matter before it. 

The Board shall be the sole judge as to the 

relevancy and materiality of the evidence offered. 

Let me back up here a minute. The parties are 

instructed to ensure that they receive properly 

identified copies of each exhibit used in this 

proceeding. You should retain these exhibits. The 

Board will send a copy of the court reporter's 

transcript along with our order, but will not furnish 

copies of the exhibit. 

As is typical in arbitration proceedings, this 

hearing will be conducted in an informal manner. The 

Board is not required to apply a legalistic approach or 

strictly apply the rules of evidence used in civil 

court procedures. 

We are primarily looking for information 

regarding the facts, and the contract provisions that 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 



0 

� 

0 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

apply to this case. 

The order of proceeding will be for the claimant 

to present their claim, and then for the respondent to 

offer rebuttal. 

Either party may interrupt to bring out a 

pertinent point by coming through the Chairman. And as 

I said before, please, one at a time. 

And with that, Mr. Rountree, would you proceed. 

MR. ROUNTREE: Thank you, Mr. Chairman. The way 

we are going to present ours is I will walk through the 

claim. Then Mr. Stewart Carroll and Mr. Kevin Kirby 

are the ones who were actually on the project. They 

will give their statements. Mr. McRae will be here as 

our moderator or closer, however you wish to put that. 

The first project was on U.S. 27, State Road 500 

in Ocala, Florida. And we feel that we were unjustly 

charged 11 days of liquidated damages. We feel that 

the Department has had an opportunity to grant us 

additional days. They have not applied that. 

In the context with that we did an open records 

request of another project. We did an open records 

request of our project to verify certain documents. 

The State has responded in their rebuttal with 

numerous things of which I would like to address down 

at the bottom here, several items. 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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In their rebuttal they say many other items were 

underruns, so the entire job only overran $180,000 for 

fuel and bituminous adjustments, and they increased the 

contract by $184,000 and change in supplemental 

agreement number two. 

Supplemental agreement number two addressed 

certain issues which are documented in the document. 

However, one of the line items within the project was 

pavement removal. It overran some 5,000 percent. That 

item was never addressed in time. 

When the line item overruns that much, whether a 

subcontractor does it or not, I think it needs to be 

addressed in the time line of the project. 

Now, this particular subcontractor worked 

directly with the Department, which kind of gets us off 

guard here because there was very little correspondence 

that went through our office concerning this problem. 

If you take the original job and do a dollar per 

day and you take the revised contract job and do a 

dollar per day, that generates this overrun just in the 

pavement removal which would generate nine days of 

time. 

Then there was another issue that was brought up 

on the job, which I will allow Stewart Carroll to 

address, and that is the milling and paving of the 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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intermediate crossovers where we ask for three days. 

If you add those two together, that's 12 days, 

which will completely wipe out the 11-day overrun. 

Moving on, we did an open records request of 

another project where we found numerous complaints by 

the traveling public, numerous newspaper articles and 

numerous other problems, yet our project has none of 

this. 

8 

The other project had no liquidated damages. The 

other project was cleaned up by the Department. 

The Department alludes here that they have gone 

out and cleaned up our project. Well, these two people 

right here will tell you they don't know anything about 

that. 

I'm addressing an e-mail written on February 9, 

2001 where Ocala Maintenance, responding to Mr. Graves, 

said they did the following work. 

Well, on February 13 --

MR. MCRAE: Point that out 

MR. ROUNTREE: It's in their rebuttal. That's 

an e-mail, about the fourth or fifth sheet back from 

William Mumford to John Graves at DOT maintenance in 

Ocala, unpaved shoulders easterly from 80th to the 

beginning of the undivided roadway at Winn-Dixie were 

scarified and reworked. 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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This was due in part because of the rap material 

that was swept onto the shoulder by the contractor 

during the project. Other debris was picked up beneath 

the I-75 bridges directly related to the construction. 

Yes, there was debris picked up under I-75. It's 

my understanding that it was the guardrail that we left 

there for the maintenance Department to pick up 

according to the contract. 

The thing that bothers me, sir, is I did an open 

records request of our files in the district office on 

February 13, four days after this e-mail was written. 

This is not in our file, in the district. There's 

nothing in the file in the district other than a couple 

of letters that we already have where the Department is 

complaining to us about our milling problems. 

We have nothing negative in the newspaper. We 

have nothing negative from the public. 

In fact, we have in the packet that I just gave 

you a copy of a letter from Venture Associates to 

Mr. Graves, not to Anderson Columbia, that states, 

"Thank you on behalf of Venture Associates, 

Incorporated and the Ocala Palms Residents Association 

for recently repaving north U.S. 27. Your efforts to 

improve the driving conditions on this road and thereby 

making it safer to travel are very much appreciated." 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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We have nothing negative that we can find other 

than from certain instances. 

We also got numerous punch lists that we 

addressed. The Department has claimed that this punch 

list overlapped that punch list because we didn't 

complete this item and this item and this item. 

I will allow that to be addressed by Mr. Carroll 

and Mr. Kirby because they are on the project proper. 

The issues that really bother us that we have 11 

days charged to our job. The other contractor 

I have a copy of their final estimate -- had no days 

charged to their job. 

The other contractor worked beyond his completion 

date. We have photographs of that. The other 

contractor has a tremendous amount of rap on his 

shoulders. He has no LDS. 

We just think a double standard has been applied 

here. 

I'm now going to turn this over to 

Stewart Carroll first. He will address some of the 

daily problems that we ran into. I'd like for you to 

go to the milling problem first. 

10 

MR. CARROLL: Okay. While we were milling and 

resurfacing a rural section of the road, we were 

directed in the field by the head inspector not to mill 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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and resurface turn lanes coming to intermediate 

crossovers and the intermediate crossovers throughout 

the project. 
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When we got through with that part of it and got 

into placing the friction course on that section, we 

scheduled our work based on not placing friction course 

on those crossovers. 

We get out there and get about three days into 

laying the friction course on the main line, and we 

were directed in the field to place the friction course 

on those turn lanes and crossovers. 

Okay. We sent a letter requesting the three days 

of contract time for that, and we never received any 

response on that. We requested three days for that 

work. That's what additional it would have taken for 

that part of it. 

We also were directed in the field not to place 

any sod in the rural section of this job, which was the 

area addressed in that e-mail that Mr. Rountree was 

explaining about. 

And then towards the end of the job it came up an 

issue about the sod on that, which ultimately it wasn't 

done. 

We were told by the head inspector that the 

maintenance department would be reworking those 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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shoulders anyway because they were high, which those 

shoulders probably averaged being about four inches 

high throughout the length of the job. 

12 

MR. SIMMONS: You were told by the Department not 

to put the sod in? Is that what you said? 

MR. CARROLL: Yes, by the head inspector in the 

field. 

MR. ROUNTREE: I would like to interject here. 

In your booklet under item number 35 is the letter that 

he refers to that's written on December 13, 1999, where 

we requested the three days. That was supposedly never 

received by the Department. 

Kevin, if you would like to speak to these 

issues. 

MR. KIRBY: My main concern is the cleanup issue 

in relationship to time. According to what we've read 

here, it appears that we waited until the last two days 

on the 11th and spent three and a half hours on 

cleanup. 

The project was approximately six miles long. On 

all the in-town part I actually purchased three 

backpack type blowers and had personnel travel the 

whole in-town section with those blowers. 

In the entire rural area it was physically done 

with power brooms on all the external grass shoulders. 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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That alone took several days. 

Not only the parts of being out there during the 

whole consistency of the project. 

As far as the inconsistencies on the punch lists 

themselves, it appeared from the head inspector he 

would be satisfied numerous times saying that we were 

in good shape when it came down to being close on time, 

and all the rebuttal I always heard verbally, well, 

I have to answer to other people. Therefore, we never 

could get a consistency on where we actually were with 

the punch list. 

CHAIRMAN NUTBROWN: DO you have anything else, 

Mr. Rountree? 

MR. ROUNTREE: No, sir. We will let Mr. McRae 

make the closing statement. 

MR. MCRAE: Mr. Chairman and Board members, I've 

been over here for a lot of times over many years as 

you can tell from my hair. 

CHAIRMAN NUTBROWN: Lack of it or otherwise? 

MR. MCRAE: Just the color of it. I've never 

been over here for an 11-day request for time. 

13 

I really am amazed that the Department has taken the 

position not to give us the time when there's plenty of 

reasons that they had justification to give us time. 

They could give us three days on additional milling, 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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14 

nine days for the additional removal of pavement, which 

overran 5,000 percent. 

I was also amazed by the way the Department 

handled that. We were kind of cut out of the loop on 

that, in that the Department dealt directly with our 

subcontractors to engage all this additional work. 

The cleanup seems to be an item of dispute. The 

Department says we didn't clean it up. We said we 

didn't clean it up. 

We had numerous punch list items where we would 

complete some of the items and somebody else would give 

us another item. I think that was kind of added to the 

confusion. 

I really thought the 12 days -- 11 days is a 

bunch of days that should have been never been charged, 

or if they were charged then enough time should be 

given. 

This is a good job. Everybody was complimentary 

of this job. I think the job - - it was straightedged, 

no problems on the job. 

Originally when this job was let, we were putting 

in a new asphalt plant in Ocala. It was a brand-new, 

state of the art plant. We had numerous problems 

getting the permits and everything dealing with the 

City of Ocala. 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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Bill Downs and I talked about it originally 

that -- and the Department had had a lot of problems 

with Superpave. Superpave was in its infancy. He said 

that he would give us additional days to delay the 

start of the project if we would use Miami stone to do 

the Superpave. I thought that was a fair trade-off. 

We did that. 

We had a supplemental agreement to increase some 

quantities at that time. We agreed that we would ask 

for no additional days on that supplemental agreement. 

That supplemental agreement has five or six items. We 

lived up to that. We haven't asked for any additional 

time on that supplemental agreement. 

But the item of this concrete removal seriously 

overran. The Department dealt with our subcontractor 

and granted us no time on that. 

I think to be fair the Department should have 

dealt with us we are the contractor on the job --

and not have dealt with the subcontractor. 

If they had dealt with us, we would have been up 

front with the Department and said, fine, if this work 

needs to be done, then you need to give us enough days 

to accomplish this. 

Now, the Department has taken the position that, 

well, that was the subcontractor's work that impacts 
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you. 

Any additional work on a project impacts you some 

way or another. 

On this occasion it was certainly justification 

to at least give us nine days by the amount of work 

that was increased on that one item. 

I'm just amazed that has never been done. I'm 

amazed we are here in this meeting today. 

That's basically what I wanted to say. 

CHAIRMAN NUTBROWN: All right. Would the 

spokesman for the Department proceed, please. 

MR. BRYANT: Let me address the Department 

working directly with the subcontractor. We had a 

preconstruction meeting in November -- on 

November 19th, 1998. At that time that was the only 

time that we had any contact with Anderson Columbia. 

I had made several telephone calls. I've got 

documentation where I've written them and they did not 

respond to me until March 1, 1999. 

They didn't begin work on the project -- now the 

project is 160 days. They did not even begin work on 

the project until the 127th day. Their subs -- that's 

a fact -- the subs, there was API, Anderson. Asphalt 

Pavers, Inc. was the subcontractor who was out there. 

We could not get a response. Who did we have to deal 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 
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with other than their subcontractor? 

Their subcontractor was out there working doing 

things that did not affect anything that Anderson 

Columbia did. They were working on the sides, on their 

side drains. 

Anderson was working on the road, the paving 

operation. 

If you are not affecting any of the work that 

Anderson could have done -- and I've got dailies here 

that show what the controlling items of work were, it 

wasn't that. It wasn't in the main roadway. They 

could continue to work out there. 

As you can probably see, time actually began on 

the project on January 4, 1999. It was 

CHAIRMAN NUTBROWN: Say that date again. 

MR. BRYANT: January 4, 1999. There were 

numerous requests from Anderson Columbia to, you know, 

delay the project, put it off. The whole reason is 

that they were overran on another project. 

MR. McRAE: Mr. Chairman, when would it be 

appropriate for me to ask a question? 

CHAIRMAN NUTBROWN: Let him finish his statement, 

then you can go from there. 

MR. BRYANT: I had Jerry Fletcher come in and sit 

down and tell me he's going to bust the Department for 
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over a million dollars on a project on U.S. 301. 

Stewart, you were there, too. But if you don't start 

working until sometime -- let's see, it looks like work 

started 

MR. GRAVES: June 1, '99. 

MR. BRYANT: The actual construction, real work 

didn't begin until October 10, 1999 that Anderson 

started laying asphalt on the main roadway. Now, 

that's 11 months after we've had the preconstruction 

conference and over ten months after work actually 

began out there. 

If you can't get a response from somebody, you've 

got to do what you've got to do to get the thing built. 

Believe me, I'm looking out for the public's best 

interest. If it's dealing with the subcontractor 

because you can't get a response, that's what I will 

do. 

They talk about their paving overran 5,000 

percent. Well, if your sub is doing the work and 

you're not on the job, how does that affect you? It 

doesn't. It can't. 

As they submitted in their package -- you will 

find some overruns and underruns. These are major 

items that overran or underran. Ninety percent are 

underruns. 
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If you underrun something, why do you expect 

time? Explain to me one thing. What changed in the 

plans from the day you bid the job? Nothing other than 

we had a head inspector that was a little overzealous. 

I don't dispute that he didn't tell them that they 

didn't have to put the sod down. 

What I'm saying, you bid the job that way, you 

knew it was 160 days, and you build it. Nothing 

changed. 

Law enforcement underrun, barricades underrun, 

the mowing, couldn't even get them to mow. The silt 

fence, they wouldn't even put the silt fence up. 

Yes, the pavement overran. That's removing the 

concrete. But it was behind a barrier wall under I-75. 

The reason that it overran was because the 

subcontractor, Anderson -- API allowed rain, didn't 

protect the slope there, and it ate it out. 

So now trying to do a good thing so nobody gets 

in an argument or anything, I said, look, we will just 

pay it. We will pay it because it eroded under it, you 

had to remove it. There's no way you could compact 

under that slope pavement. 

So now I try to be a good guy, get the issue to 

go away and get bit. 

They wouldn't put down on any prime coat on the 
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asphalt. The milling underran. If you look at that, 

that's 33 percent or so. From 80,000, almost 90,000, 

and then they underran by 22,000. Same thing with the 

asphalt for the driveways. It underran 183 and a half 

metric tons. 

The Superpave that they spoke about underran by 

3,000. The sidewalk underran by almost 2,000. 

Water for the sod, they didn't put the sod down 

so you didn't need water for it. And as I said, the 

sod, it underran by 10,000. 

Just numerous, I could go on and on and on about 

that. I don't want to take up your time because you 

can well see that there's probably 90 percent of this 

is underruns. 

They talk about cleanup. I've got dailies here 

that show that they actually did work three and a half 

days -- three and a half hours one day. 

Jerry Fletcher, Stewart, my head inspector 

Jack Toddle rode the job several days before time was 

going to expire. Jerry told me, Kevin has assured me 

that he's cleaned up the job. I said, man, what world 

are we living in? 

We got our car and drove the entire job. 

I pointed out everything that needed to be done along 

there. Jerry Fletcher told me, I ain't going to do no 
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more out here. Jerry, of course, no longer works for 

them. 

I did everything. I've got letter after letter 

after letter asking if there's any outstanding issues 

21 

on this project that the Department has not given clear 

and direct guidance to notify me immediately, and they 

waited and waited and waited. 

I may have some more, but John, are you ready? 

MR. GRAVES: Yes, let me add a few things. The 

work that was added, the sidewalk removal, was also put 

back by the sidewalk that was added. That was done, as 

Alan said, by the subcontractor. It would have been a 

concurrent activity with the paving if Anderson had so 

chosen to do that. They did not get in each other's 

way. 

The biggest concern we had was Anderson worked 

from December 10 through -- from October 10 through 

December 5 doing the asphalt work. They placed 

miscellaneous asphalt for a couple more days and then 

from the last allowable contract day, which was 

December 10th, on through the 19th of which all that 

time was, as we sent them a letter on, I think it was 

the 10th, was liquidated damages. 

Anderson Columbia did not come out at all and 

complete filling in the guardrail holes where the 
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guardrail removal was. They didn't do any cleanup 

during that time. 

It seems to me if they were so concerned about 

liquidated damages they could have come out a lot 

sooner and performed some cleanup. 

22 

In reference to the other projects that they were 

talking about not being cleaned up, unfortunately both 

jobs fell far short of the cleanup the Department 

expects. In both cases we got to a certain point and 

said that's enough. 

With what Anderson was doing, they still were 

finishing up pay item work. They hadn't gotten their 

signals set that we could accept the signals at the 

intersections. 

They hadn't filled in around the signal work they 

had done. They hadn't finished cleaning up their piles 

of concrete. 

The signal loop -- what else did you have -- we 

found there was some stop bars that weren't done on one 

of the side streets. 

There was a lot of work sitting out there waiting 

to be done for 11 days that Anderson Columbia knew they 

were supposed to do. We listed it on their punch list. 

We gave them a preliminary punch list so they could 

have the opportunity to have it done before time ran 

CATHERINE WILKINSON & ASSOCIATES (904) 224-0127 



O 

� 

0 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

out. We didn't add any imaginary items to the punch 

list. Some items were added. The sod issue was taken 

off. 

By underrunning the sod as much as we did, that 

saved Anderson quite a bit of time, too. 

23 

Once we got everything cleaned up and all the pay 

items done, we accepted the job. 

Did they have to still go out there and do the 

cleanup and rework the shoulders? Part of it was 

because the shoulders were high and there was material 

left on the shoulders. 

We had a similar situation on the other project 

on 441. The reason that made the paper more often was 

because the City of Belleview is very outspoken with 

the media. Unfortunately there's nothing we can do 

about that. 

In the Ocala area nobody was up to making 

comments about that on either job, both of which came 

through okay. 

As far as we know, we didn't receive the 

three-day time request to add for putting the friction 

course on the crossovers. That was part of the 

original work in the plans. 

The senior inspector, we understand, had directed 

them not to mill and pave those areas, and then at a 
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later time he said yes , we need to pave them per the 

plans . 

Whether he misunderstood what the plans showed , 

it  was miscommunication in the field or not , we don ' t  

know . 

CHAI RMAN NUTBROWN : Let me ask you a question . 

Was the area in  the crossovers and so forth , did it 

have to be mil led out after the fact? 

MR . GRAVES :  No . Al l we did was j ust put the 

friction on . 

CHAI RMAN NUTBROWN : Okay . Go ahead . Sorry . 

MR . GRAVES :  That ' s  okay . As for the e-mail  that 

wasn ' t  in the documents for the j ob ,  that ' s  not 

speci f ical ly a j ob document . I f  you asked our 

mai ntenance office what they did , i f  anything , to work 

on the project , and they replied in the e-mail . 

S ince the proj ect was already over and it ' s  in  

f inal estimates office , it didn ' t  get trans ferred over 

there . It ' s  still  pending . We did inc lude it in  our 

package so Anderson would have a chance to look at it . 

MR . BRYANT : In  one of the letters they -­

Anderson says that I had directed them to do something . 

I go back and look . And I mean a lot of days they said 

that . 

We did not get a letter in that of fice requesting 
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three days . Almost the entire package , i f  you wil l  

notice , is  letters from me to Anderson . Their own 

evidence speaks for itsel f .  

Truthfully, we did everything we could to try to 

get that j ob done . 

CHAIRMAN NUTBROWN : I see that there is a package 

in here of pay estimate . Just without doing a whole 

lot of  figuring , what was the original contract amount 

and what was the final contract amount? 

MR . BRYANT : It  was like two mi llion , five , and 

it ended up being right at the same thing pretty much . 

Mr 

MR . ROUNTREE :  Had $ 120 , 000  increase overall . 

MR . BRYANT : Right , but that was addressed by 

CHAI RMAN NUTBROWN : The original was two , four 

something , wasn ' t  it?  

MR . BRYANT : Yes , two , four . 

CHAI RMAN NUTBROWN : The f inal was ?  

MR . BRYANT : Two , five . This is  round numbers 

I ' ve got . I f  you need the exact numbers ­

CHAIRMAN NUTBROWN : Richard , do you have it?  

MR . ROUNTREE :  I can find it . 

MR . BRYANT : 2 , 4 1 9 , 4 92 . 18 .  

CHAI RMAN NUTBROWN : That ' s  f ine . That ' s  the 

original --
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MR . BRYANT : Yes . 2 , 529 , 4 2 1  � � 

MR . ROUNTREE : That ' s  an increase Of -

MR . BRYANT : Increase l ike he said of about 

$ 18 0 , 0 00 . I think it ' s  addressed in Mr . Wagner ' s  

response . That was addressed back in March , not in  

December whenever , you know , we are trying to clean 

everything up . 

They wanted time . They worked out a deal  with 

Mr . Downs to give them the time . I think it ' s  92  days . 

But i f  you don ' t  start work until  October 1 0 , 1 27  

days into the contract , you can ' t  get it done . That ' s  

phys ically impossible . That ' s  what happened , s ir . 

CHAI RMAN NUTBROWN : Al l right . Ted? 

MR . MCRAE : This is  a mi l l ing and resurfacing 

j ob .  Part of it was in the city l imits of a municipal  

section . Asphalt Pavers was the subcontractor who did 

all  the concrete work . 

There was -- the original time might have started 

on January 4 ,  but it was suspended until  June 1 .  

I want to get that straight . It  wasn ' t  that we didn ' t  

do any work from January 4 to June l .  The time was 

suspended . 

Now then when time started , Asphalt Pavers went 

in and went to work on doing all  this concrete work . 

Now granted we didn ' t  come in and do the mi l ling 
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and resurfacing until  we had this new asphalt plant set 

up and operating . That ' s  when we came in and did our 

work . 

There was ample time to do the j ob .  In fact , the 

j ob was 1 1  days over , but the reason it ' s  mainly 1 1  

days over i s  because i t  had one sign that wasn ' t  in  or 

a couple of stop bars that wasn ' t  in . Because the 

Department took the pos ition that the j ob was not amply 

cleaned up . 

To say that we dilly dal l ied around and didn ' t  

get in there in ample time is not true . We got i n  

there i n  ample time to do the project , i f  the time had 

been stopped and i f  these two minor things had been 

done . 

Second , the j ob overrun . Now you can say it  

overrun - - the Department is taking the position that , 

wel l , you sign away your rights when the Department 

suspended time , and you sign away your rights to get 

any additional days . I did on that part of the work , 

but I didn ' t  s ign away my rights when I ' ve got to ­

not a maj or item but a big item that overrun by 5 ,  000  

percent . 

You know , it ' s  just the position that the 

Department is taking on this project to give us 

numerous , numerous , numerous punch l ists , and you can 
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� 

© 

0 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10  

1 1  

12  

1 3  

14  

15  

1 6  

1 7  

1 8  

1 9  

2 0  

2 1  

2 2  

2 3  

24  

25  

never finish the punch l ists . You can never complete 

them all . To say this we had to put in  three and a 

hal f  hours for cleanup is actually ludicrous . 

Kevin has already testi f ied that he went down 

there and blew part of the proj ect in the municipal 

section with three blowers , blew that off . 

2 8  

I ' ve never been on a project before , I guess this 

is  a new thing , where you take a power broom and go 

down the grass shoulders of a road and sweep o f f  the 

grass  shoulders . I ' ve never seen that before , but we 

did it on this project . 

You know , it ' s  just l ike many things , it ' s  a 

matter of opinion of  whether you did a good j ob or you 

didn ' t  or you made an ef fort or didn ' t  make an ef fort . 

Granted we got in at the tai l  end o f  j ob ,  but we 

had ample time to finish the j ob with a new plant and 

new people .  

There was some personality confl ict on this j ob 

between us and the Department . There was personal i ty 

confl ict on this j ob between some of the Department ' s  

personnel . 

You know , all  we are asking is to be treated 

fairly . The Department has not treated us fairly on 

this j ob .  

You ' ve got another contractor doing a s imil ar 
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j ob ,  he ' s  working after the time has been accepted . 

He ' s  out there doing cleanup a fter the time is 

accepted . 

They ' ve got maintenance forces out there doing 

his cleanup after the time is accepted , and he ' s  not 

charged one single day of LDs , but he ' s  sti l l  doing a 

lot of  cleanup and maintenance is  helping him do the 

cleanup . He ' s  not charged one single day . 

2 9  

I f  the Department is going to do that for him , 

they should have given us the additional time we should 

have been due on the project . 

Richard wants to say something . 

MR . ROUNTREE :  Mr . Chairman , at Anderson Columbia 

I wear several hats . One of them happens to be 

contract manager , not by request . 

Alan Bryant never cal led me . He says he tried to 

call Anderson Columbia . I s ign every document that ' s  

sent out as the sublet request or subcontracts or the 

prework package . 

I never got a cal l  from Alan Bryant . I f  he had 

cal led me and said where are you , I would have found 

out for him . 

His phone number has never rung in my of f ice . 

I disagree with his statement that he tried to contact 

me and no one answered . He never cal led me . Maybe he 

CATHERINE WILKINSON & ASSOCIATES ( 904 ) 2 2 4 - 0 1 2 7  
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tried to get Stewart , maybe he tried to get someone 

else , but he never tried to call me . 

I know my name is  known down there , not that 

I want it to be , but because I sign all  the documents . 

I would like to read into the record -- this is  

the explanation of overruns and underruns performed by 

the Department discovered in discovery . 

Paving operations that requi red ODL did not 

start until  day 127  of 1 60 . That ' s  a fact . 

The contractor moved very quickly through this 

phase of the construction . This is  written by the 

State , s ir ,  not by us . This is  in the package that 

I gave you earlier . 

CHAIRMAN NUTBROWN : It ' s  in the explanation of 

overruns and underruns ? 

30  

MR . ROUNTREE :  Yes . Just began producing asphalt 

from a new high-tech asphalt plant they j ust opened 

weeks earl ier . 

So we moved through the asphalt paving very 

quickly according to their own words . The e-ma i l  they 

attached to their rebuttal talks about maintenance 

going out and reworking the shoulders . 

I would bring you to item 2570-9 , page four of  

seven . "Due to existing high roadway shoulder 

conditions in the rural areas of  this pro j ect , the 

CATHERINE WILKINSON & ASSOCIATES ( 9 04 ) 2 2 4 - 0 1 2 7  
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chief inspector determined sodding could not be placed 

in these areas . Reworking of  shoulders was not a part 

of this contract , therefore , no sod was placed along 

the edge o f  the pavement in the rural areas o f  the 

proj ect and no watering was required . "  

It ' s  repeated down into sodding . 

I would bring to Mr . Bryant ' s  attention that yes , 

we did bid the j ob .  We bid o f f  the plans supplied by 

the Department . The Department came to us with 

numerous calculation areas made in developing six  o f  

the quantities included in the bid form . 

I f  you want us to prepare a good bid , give us a 

good set o f  plans . 

3 1  

MR . BRYANT : Let me submit to you gentlemen that 

Mr . Rountree is correct . I never did call him . He 

wasn ' t  at the - - he wasn ' t  the project manager for that 

j ob .  That was Tony Wi lliams . That was the contact . 

That was discussed at the preconstruction conference 

who the contact person was . 

I ' ve got letters in the f i le that show that I had 

asked him i f  his phone was broke . Every time I called 

he would be out of the office , I would leave him a 

message or get on the phone mate . I sent him a letter 

tell ing him time was expiring , that I needed something . 

I did not hear back from him . 
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0 

� 

0 

1 

2 

3 

4 

5 

6 

7 

8 

9 

1 0  

1 1  

12  

13  

1 4  

15  

16  

1 7  

1 8  

1 9  

2 0  

2 1  

2 2  

2 3  

2 4  

25  

32  

That was -- then the next thing I know Mr . McRae 

has a meeting with Mr . Downs to discuss that . They 

talked about they ' ve never seen a broom truck out there 

sweeping shoulders . 

Wel l ,  I submit i f  you are doing 4 4 1 and you ' ve 

got a broom truck out there sweeping the shoulder -­

and I wrote a work order for $2500  for you to do that . 

Let me submit ,  gentlemen , we held a 

preconstruction conference on November 1 9 , 1 9 8 8  - -

1 9 9 8 . At the meeting I asked the standard question 

that ' s  in my precon minutes , are there any errors or 

omiss ions in the plans that you found? Nope . None 

noted was the response that I got . 

Now , December 3 1 ,  1 9 9 8 , request - - the contractor 

requests six items to be reviewed . So , we reviewed 

them . 

The contract time starts January 4 ,  1 9 9 9 . I sent 

them a letter . Are there any outstanding issues on 

this j ob ,  let me know . 

January 1 2 , same thing , January 2 5 , same thing , 

i f  there ' s  any problems that the Department has not 

given clear and direct guidance . 

Okay , here is  delay number one . The asphalt 

des ign mix ,  they said they had trouble getting the 

asphalt . They wanted time suspended for two months . 
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On January 2 1 ,  1 9 9 9 ,  the Department grants time 

suspens ion from January 4 to April  1 o f  1 9 9 9 . 

March 1 comes along . Again , time suspens ion for 

three months they ask for . 

March 1 0 ,  time was suspended for another day . 

Now we are at 1 5 7  days into the contract from 

when they should have started the work or s ince we had 

the preconstruction , almost six  months now . 

3 3  

July 12 , February 1 8 ,  are there any probl ems , any 

outstanding issues , no response .  

February 2 6 ,  we asked for a work plan , what are 

you going to do . Again , we ask , are there any 

outstanding issues , no response . 

The contractor requests on September 13  - - now 

remember that ' s  1 999 . Now back in November is when we 

had the precon . Now they say there ' s  an aggregate 

shortage . We denied that request because they didn ' t  

put their order in for the aggregate until  May 1 ,  1 9 9 9 . 

That ' s  1 6 7  days after the contract was signed . 

Final ly here comes October 1 0 ,  ten months after 

contract time and three months after our original 

prepave conference . This is  October 10 , 1 9 9 9 . Then on 

October 13 we ask i f  there are any outstanding issues . 

Don ' t  hear anything . 

Finally on October 13  we get our f irst claim 
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letter -- December 13 . The j ob had been closed out . 

Then on December 1 6  another issue about the sod . 

We brought that issue . We said , okay, we are not going 

to f ight with you , we just want the j ob cleaned up . 

December 1 1 ,  the subcontractor installs  the last 

two signs but there ' s  no work by the contractor . 

December 1 2 ,  no work by the contractor . 

December 1 3 ,  subs out there picking up concrete debris , 

but no work by the contractor . He ' s  not out there 

cleaning his mi l ling and stuff . 

December 14 , the subcontractor cleans up 

concrete . Traffic signal inspection fai ls . 

So , it ' s  been one thing after another after 

another . 

This  proj ect l ike I said has taken over a year , 

about a year and 13  months to try to get it resolved . 

And here it is  200 1  and we are sti ll  had to send our 

own crews out there to clean it up . It  was only , you 

know , a 1 6 0-day contract and it took over a year . 

MR . SIMMONS : On these time lines , the mi lling 

and paving was your work , right? Everything else was 

the subcontractor , right? 

MR . MCRAE : Right . 

MR . S IMMONS : The mil ling and paving began , i f  

this states right on the time line ,  October 1 0  and was 
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finished December 5 ?  

MR . BRYANT : Yes , I believe that ' s  correct . 

MR . S IMMONS : After the last allowable contract 

day , which was December 1 0 ,  signal work was not 

finished? 

MR . BRYANT : Right . 

MR . S IMMONS : Cleanup , which we talked about 

cleanup . There was some more painting to be done , 

markings . 

MR . BRYANT : Yes . 

MR . GRAVES : The guardrai l  removal ,  the holes 

hadn ' t  been filled . 

MR . BRYANT : We don ' t  dispute that they moved 

fast through the project . They did . 

MR . S IMMONS : The asphalt work went fast? 

MR . BRYANT : Yes . No doubt , you are working 12  

hours and at  night . 

MR . LATTNER :  It  had to . 

MR . BRYANT : That ' s  another thing I want to bring 

out . We talked about somehow the work of the sub was 

impacted somehow on Anderson . The subs worked in  the 

daytime . Anderson worked at night . Doesn ' t  figure to 

me . You are not even out there at the same time . Why 

do you need time for something your sub is  doing in  the 

daytime and that he had already finished? 
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Somewhere - - it  was in November of  1 9 9 9  i s  when 

the sub f inished the concrete work , and the j ob wasn ' t  

accepted until  the 2 1st of December ,  almost two months 

later . 

I think I ' m a fair and reasonable person , and 

3 6  

I try to go out of my way to look . And i f  it rains and 

it looks l ike they are going to run out of time , we 

wil l  give you weather . That ' s  nothing out of the 

Department ' s  pocket to give you weather . I truly 

bel ieve in this case the Department is correct in 

assess ing the damages . 

CHAIRMAN NUTBROWN : Mr . Roebuck, any other 

questions ? 

else? 

MR . ROEBUCK : Nothing . 

CHAIRMAN NUTBROWN : Mr . Simmons ? 

MR . S IMMONS : No , s ir .  

CHAI RMAN NUTBROWN : Mr . Contractor , anything 

MR . McRAE : In  closing I ' d  like to say that 

I don ' t  think we were treated fairly by the Department . 

Granted there was some delay in starting this proj ect , 

we knew that . We were putting in a new asphalt plant . 

I f  you have ever tried to get the permits and dealt  

with the City of Ocala , you would understand why . It  

took us three or four months longer . 
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We made a deal  with the Department that we would 

not ask for additional times for the original overruns 

that were discovered . The Department had errors in the 

plans , way underestimated some of  the quantities . We 

realized that . We come to an understanding of that , 

Mr . Downs and mysel f .  

They had overruns we didn ' t  catch , and the 

Department dealt directly with the subcontractor . They 

never dealt with us on it . 

I f  you want to be treated fair,  what you do for 

one contractor , you should do for the other contractor . 

I don ' t  think anybody in this room cannot say 

that ' s  not a good j ob .  I t  i s  a good j ob .  They treat 

one contractor one way, treat us another way . We don ' t  

l ike it . I wi l l  be honest with you . I f  they are going 

to treat our competitor and not charge him time and 

he ' s  out there doing the same thing we are doing , 

that ' s  not right . 

CHAIRMAN NUTBROWN : Does the Department have any 

other comments ? 

MS . WILSON : I f  you wil l  go back to the f i les , 

the other project , you wi ll  see letters in  that f i le . 

We shut that j ob down for a couple of days and made 

them come and clean up that pro j ect because it  was 

negative to us . At no time have we been unfair to 
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Anderson and more fair to the other contractor . 

MR . McRAE : The problem is  you didn ' t  charge them 

any LDs . 

MS . WILSON : They didn ' t  run out of time . 

MR . MCRAE : Yes , they did . We have pictures of  

them out doing work when the j ob was accepted . 

MR . ROUNTREE : The job was accepted and these 

photographs are taken by Stewart Carrol l  1 1  days after 

acceptance . Here is  their air boards , mil l ing ,  

vehicles working on the j ob .  

MS . WILSON : We had some instances after the j ob 

was accepted that the City of Belleview , who give us a 

fit throughout that entire project , and bas ically out 

of the goodness of the other contractor ' s  heart he went 

back and took care of some things for us . 

CHAI RMAN NUTBROWN : Unfortunately the other 

proj ect isn ' t  part of this hearing . 

MR . ROUNTREE : It ' s  a double standard . 

CHAIRMAN NUTBROWN : We have no other questions ? 

MR . LATTNER : They talked about this 5 , 00 0  

percent overrun and this other project . Basically 

I bel ieve the Department gave them ample time to 

complete this proj ect . I f  they had started on time , 

they wouldn ' t  be here today . Frankly I ' m surprised 

they are here on 1 1  days . 
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MR . MCRAE : Me , too . That ' s  one thing we can 

agree on . 

CHAIRMAN NUTBROWN : There being no further 

questions or comments , we wi l l  close this hearing . The 

Board wi l l  take everything into cons ideration . We wil l  

del iberate in - - sometime between a month and s ix weeks 

we hope to be able to have an order out as to the 

finali zation of it . 

And with that we wi ll  move on . 

( Whereupon , the hearing was concluded at 2 : 2 0 p . m . ) 
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