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DCE MEMORANDUM NO. 08-17 
(FHWA Approved: 5/30/2017) 

TO:   DISTRICT CONSTRUCTION ENGINEERS 

FROM: David A. Sadler, P.E., Director, Office of Construction 

COPIES: Bob Burleson, Courtney Drummond, Amy Tootle, Nick Finch, Rafiq Darji 

SUBJECT: SUSPENSION OF CONTRACTOR’S OPERATIONS – HOLIDAYS AND 
SPECIAL EVENTS (ARTICLE 8-6.4) – Independence Day (July 4th) 
Holiday 

For the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and 
Bridge Construction as Independence Day, if Contractor’s request to extend this suspension of 
operations to include Monday, July 3, 2017, said request may be approved.  If the submitted 
request is approved, a contract time extension for July 3rd will be granted subject to the 
conditions of and in accordance with Article 8-7.3.2 of the Standard Specifications for Road and 
Bridge Construction. 

This memorandum serves as blanket approval to incorporate this change into active 
contracts. A copy of this memorandum shall be attached to the Time Extension Letter used 
to document the change to active contracts. 

If you have any questions, please call Amy Tootle at 850-414-4364. 
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