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Section 5.9 
 

STATE CONSTRUCTION OFFICE PROCESS REVIEW OF 
CONSTRUCTION ENGINEERING AND INSPECTION 

 
 

5.9.1 Purpose 

 
This section describes the State Construction Office (SCO) Process Review procedures 
for its Specialty Engineers and Specialists reviewing Construction Engineering and 
Inspection (CEI) processes in the Districts.  The purpose of this Process Review 
procedure is to provide a uniform, statewide, documentable, management system to 
ensure CEI requirements are being met and include an emphasis on training and 
educating field staff when errors or deficiencies are found. The procedure applies to all 
construction personnel administering construction contracts of any type. 
 
This chapter also addresses the Central Office role in assurance of the district’s 
compliance with this chapter via Process Reviews.  This process does not require 
mandatory process reviews to be conducted by the District, Resident or Project level staff, 
but this is optional to the Districts if they wish to develop such a review process. 
 

5.9.2 Authority  
 
Sections 20.23(4)(a) and 334.048(3), Florida Statutes 
 

5.9.3 Definitions  
 
Refer to the Introduction section of this Manual. 
 
 
 

5.9.4 Overview 
 
This Process Review procedure and guidance document explains what the Florida 
Department of Transportation’s construction organization must do to conduct an effective 
Statewide Quality Assurance (QA) program.  The goal of the Process Review program is 
to continually improve CEI performance. 
 
To accomplish this goal, the procedure requires staff from the State Construction Office, 
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the State Materials Office, the Federal Highway Administration (optional) and the District 
Construction Office (optional) to review the performance of personnel charged with CEI 
duties. 
 
Construction staff from the Central Office and the State Materials Office conduct Process 
Reviews to determine how well CEI personnel are performing the responsibilities they are 
assigned.  These responsibilities are referred to as Critical Requirements and they are 
displayed on the SCO website under Construction QA Critical Requirements Lists.   
The Process Review team will use the QA Critical Requirements Lists and QC Guidelists 
in their evaluation of field personnel performance.  District personnel are encouraged to 
continue use of the QA/QC critical requirements and guidelists during their daily 
operations.  
 
The results of Process Reviews are reported to the District Construction Engineer (DCE) 
with the District Process Review representative, where applicable, in a closeout meeting 
prior to the review team returning to the Central Office.  Additionally, each review team 
will issue a PowerPoint report of their findings to the District Secretary, District Director of 
Transportation Operations, Chief Engineer, Director of Construction, and DCE. The report 
shall emphasize findings of areas where the District is performing well; cite the areas 
where improvements were needed and the steps taken during the review to correct those 
areas, and how well the QA/QC critical requirements and guidelists were being followed.  
Reviewers also record innovative CEI practices that are discovered during reviews so that 
these may be considered for implementation as improved ways of doing business in the 
future. The Reviewers should emphasize what is being done well and educate the correct 
method in areas found to be lacking. 
 
The Process Review procedure also provides a process for reporting training needs and 
innovative practices to higher levels of management in order to ensure that this vital 
information is addressed properly and is communicated to everyone who might also 
benefit from it.  When needs for improvements are found, the DCE or the District Process 
Review participant is tasked with evaluating the other Residencies or Operations Centers 
to determine if the same need exists in the other locations.  Central Office Process 
Reviewers are tasked with the responsibility to determine in remaining reviews if similar 
training needs exist in other districts which would indicate a potential need for Statewide 
Training on the subject. 
 

5.9.4.1 Review Frequency 

 
Construction staff from the Central Office will perform Process Reviews of the CEI 
processes for which they are responsible.  The Process Reviews on most categories will 
be done as a minimum once every two years per District.   

http://www.fdot.gov/construction/CONSTADM/Guidelist/GuideIndex.shtm
http://www.fdot.gov/construction/CONSTADM/Guidelist/GuideIndex.shtm
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The SCO lead reviewer should contact the DCE to find out who will be the District’s 
contact person for Process Reviews.  The lead reviewer will work with that person to 
schedule Process Review dates, the specific job sites to be reviewed, and a closeout 
meeting with the DCE.   
 

5.9.4.2 Review Participation and District Response 
 
   District Level Responsibilities 
 
The DCE is responsible for all QA activities at the District Level.  The primary focus of the 
District Level activities will be to implement the actions and training recommended by QA 
Reviews.  During the SCO Process Reviews, the District is encouraged to provide a 
knowledgeable staff member to participate in the review and escort the Process Review 
team during its visits to various district offices and jobsites.  The DCE or delegate will 
participate in a brief kick off meeting at the beginning of the Process Review and will also 
participate in a closeout meeting at the conclusion of the Process Review.  
 

5.9.4.3   Process Review Performance 
 

  Central Office Level Responsibilities 
 

Process Reviews will be assigned by the Director, Office of Construction to various 
members of the Director’s staff in accordance with the QA Category Responsibility 
Table published on the website of the SCO.  The Assigned Staff will schedule the review 
with the DCE or delegate at least 30 days in advance.  The assigned Reviewer will solicit 
the participation of the State Materials Office (where appropriate), the Federal Highway 
Administration (where appropriate), and may also wish to solicit the participation of a 
specialist from one of the districts or other offices when that specialist can bring a level of 
expertise to the review not available in the SCO.  This person would participate in Process 
Reviews for that area of expertise conducted in all the districts.   
 
If a Process Review results in finding an opportunity for improvement, those findings shall 
be discussed with the field staff involved in order to educate them regarding that area for 
improvement.  Those opportunities for improvement shall also be discussed with the DCE 
at the closeout meeting.  The DCE should ensure that the findings are discussed at the 
next Resident and District level staff meetings.  Where findings have statewide 
significance, the Process Review team is tasked with communicating in writing to the SCO 
their findings for presentation at the next DCE Meeting or immediate distribution to all 
districts and for consideration of future statewide training opportunities.  

http://www.fdot.gov/construction/CONSTADM/Guidelist/QAQCGuidelistResponsiblePersons.pdf
http://www.fdot.gov/construction/CONSTADM/Guidelist/QAQCGuidelistResponsiblePersons.pdf
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A Process Review Report (Report) shall be made in a PowerPoint presentation format 
by the review team member from the SCO for every Process Review performed, within 
14 days of the completion of the review.  The Report will be uploaded to the SCO 
SharePoint Site and the review team member will notify the Director of Construction the 
Report is complete and ready for distribution.  The Director shall email a link of the Report 
to the District Secretary, Chief Engineer, Director of Transportation Operations and DCE.  
The Report shall state the Process Review date, category reviewed, locations reviewed 
and personnel involved and describe the kickoff and closeout meetings held with the DCE 
or delegate. The Report shall comment on each of the Construction QA Critical 
Requirements to the effect that they are or are not being accomplished.  The Report 
may, at the Reviewers discretion, also comment on any of the QC Guidelist items to the 
effect that they are or are not being accomplished.  Where ever the Report notes that a 
QA Critical Requirement or QC Guidelist item is not being accomplished satisfactorily, 
this may be considered as an opportunity for improvement.  The Report shall also 
recommend the appropriate corrective actions and or training required for the area of 
improvement so the Districts CEI Staff can start performing the critical requirement or 
guidelist task correctly.    
 
When a response from the district is required, the Report should clearly state the District 
Action Items on which a response is required and the DCE should respond to the action 
items within 30 days of receiving the Report. Official responses shall be recorded on the 
response slides provided in the Report and those slides emailed to the Director of 
Construction, to be incorporated back into the official Report.   
 
The findings and dispositions of each Process Review will be maintained on the SCO 
SharePoint site.   
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Guidance Document 5-9  
Conducting a Process Review  

 
I. OVERVIEW 
 
This guidance document is intended to be used by a Process Reviewer.  By fully using 
these Guidelines, a reviewer will be aware of important QA requirements that should be 
examined during a review.  The review must cover the following major QA concerns:  
Verification that Critical Requirements are being met, verification that actions and training 
recommended in previous QA Reviews have been implemented.  
 
II. VERIFICATION OF CRITICAL REQUIREMENTS  
 
Guidelist Possession – This is strongly encouraged for all technicians but not 
mandatory.  The QC Guidelists include critical requirements and many other 
requirements that QA and QC personnel must be familiar with, so it is important that those 
working for the Florida Department of Transportation have access to a current copy of the 
QC Guidelists readily available.  
 
Critical Requirements Verification - The reviewer must conduct process reviews on 
Construction Engineering and Inspection (CEI) personnel as if they were, reviewing the 
field CEI effort.  This means that the reviewer must check the QC performance of 
inspectors and other CEI staff for compliance with the requirements of a specific 
assessment category.  If the reviewer finds Critical Requirements (CR) that have 
significant Opportunities for Improvement (OFIs), the reviewer should check non-critical 
requirements since OFIs on Critical Requirements may be an indication that non-critical 
requirements may also show opportunities for improvement. 
 

QA Log - The DCE is encouraged to maintain a log containing a copy of all 
District QA Review Reports performed in the last four years. This Log should be 

made available upon request 


