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DCE MEMORANDUM NO. 23-02 
(FHWA Approved: 6/28/23) 
 
TO:  DISTRICT CONSTRUCTION ENGINEERS 
 

 
FROM: Tim Lattner, P.E., Director, Office of Construction 

 
 

COPIES:  Will Watts, Dan Hurtado, Ananth Prasad (FTBA), Jose Ortiz (FHWA), Daniel Holt 
(FHWA) 

 
SUBJECT: SUSPENSION OF CONTRACTOR OPERATIONS – HOLIDAYS AND SPECIAL 

EVENTS (ARTICLE 8-6.4) Independence Day 
 
 
To avoid inconvenience to the traveling public during the predicted heavy traffic period prior to 
Independence Day, for the Holiday period described in Article 8-6.4 of the Standard Specifications for 
Road and Bridge Construction as Independence Day. If the Contractor requests to extend this suspension 
of operations to include Monday, July 3, 2023, this request may be approved.  If the submitted request is 
approved, a contract time extension for July 3rd shall be granted subject to the conditions of and in 
accordance with Subarticle 8-7.3.2 of the Standard Specifications for Road and Bridge Construction. 
 
This memorandum serves as blanket approval to incorporate this change into active contracts.  A 
copy of this memorandum shall be attached to the Time Extension Letter used to document the 
change to active contracts. 
 
If you have any questions, please contact the State Construction Office at (850) 414-4150. 
 
TL/ac 
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