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re-evaluation to document changes proposed by the Design-Build Firm is required prior to construction of the 
specific activity as required in Section V.I.3   

The Design-Build Firm is responsible for coordinating with the District Environmental Management Office 
any engineering and environmental (e.g., social, cultural, natural, and physical) information required to 
complete the re-evaluations of the PD&E Study. The Design-Build Firm will not be compensated for any 
additional costs or time associated with re-evaluation(s) resulting from proposed design changes.    

The Design-Build Firm shall examine the Contract Documents and the site of the proposed work carefully 
before submitting a Proposal for the work contemplated and shall investigate the conditions to be encountered, 
as to the character, quality, and quantities of work to be performed and materials to be furnished and as to the 
requirements of all Contract Documents.   Written notification of differing site conditions discovered during the 
design or construction phase of the Project will be given to the Department’s Project Manager. 

The Design-Build Firm shall examine boring data, where available, and make their own interpretation of 
the subsoil investigations and other preliminary data, and shall base their bid on their own opinion of the 
conditions likely to be encountered. The submission of a proposal is prima facie evidence that the Design-
Build Firm has made an examination as described in this provision. 

The Design-Build Firm shall demonstrate good Project management practices while working on this 
Project.   These include communication with the Department and others as necessary, management of time 
and resources, and documentation. 

The Design-Build Firm will provide litter removal and mowing within the project limits in accordance with 
Specification Section 107 with a monthly mowing frequency and a monthly litter removal. 

B. Department Responsibility 

The Department will provide contract administration, management services, construction engineering 
inspection services, environmental oversight, and quality acceptance reviews of all work associated with 
the development and preparation of the contract plans, permits, and construction of the improvements.   The 
Department will provide Project specific information and/or functions as outlined in this document. 

In accordance with 23 CFR 636.109 of the FHWA, in a Federal Aid project, the Department shall have 
oversight, review, and approval authority of the permitting process. 

The Department will determine the environmental impacts and coordinate with the appropriate agencies 
during the preparation of PD&E Study re-evaluations. For federal projects,   re-evaluations will be processed 
by the District Environmental Management   Office for approval by the Department’s Office of 
Environmental Management pursuant to 23 U.S.C. §327 and a Memorandum of Understanding dated May 
26, 2022 and executed by the FHWA and the Department. 

II. Schedule of Events. 

Below is the current schedule of the remaining events that will take place in the selection process.  The 
Department reserves the right to make changes or alterations to the schedule as the Department 
determines is in the best interests of the public.  Bidders will be notified sufficiently in advance of any 
changes or alterations in the schedule.  Unless otherwise notified in writing by the Department, the dates 
indicated below for submission of items or for other actions on the part of a Bidder shall constitute 
absolute deadlines for those activities and failure to fully comply by the time stated shall cause a Bidder 
to be disqualified. 
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Low Bid Design Build Procurement Schedule   
451734-1-52-01; I-75 from River Rd. to SR 681 

Cumulative 
Days 

Date Event 

0 Monday, November 24, 2025 Planned Advertisement 

14 Monday, December 8, 2025 Current Advertisement   

21 Monday, December 15, 2025 
Mandatory Virtual  Pre-proposal meeting District Office at 
8:30a.m. local time. 

88 Friday, February 20, 2026 
Deadline for Design-Build Firms to submit questions (for 
which an answer is assured) in accordance with Specification 
2-4 prior to the submittal of Technical and Bid Price Proposals 

67 Friday, January 30, 2026 
Final deadline for submission of requests for Design 
Exceptions or Design Variations 

92 Tuesday, February 24, 2026 

Deadline for the Department to post responses to the Pre-Bid 
Q&A website for questions submitted by the Design-Build 
Firms prior to the submittal of the Technical and Bid Price 
Proposals. 

93 Wednesday, February 25, 2026 

The Design Build firm must complete Low Bid Design-Build 
Qualification Validation Form No. 700-011-36, for all 
qualifying team members, at least 24 hours in advance of the 
scheduled letting. The Form shall be submitted to the 
appropriate district (to the design-build email account 
designated for submittals), who will confirm qualification for 
the prospective Design-Build Firm. The form must be 
submitted at least 24 hours in advance of the response deadline 
(Bids Due Date/Bid Opening Date). 

94 Thursday, February 26, 2026 
Technical and Bid Price Proposals due in District Office by 
10:00a.m. local time. 

94 Thursday, February 26, 2026 
Public Meeting announcing Bid Price Proposals at 11:00a.m. 
local time at 801 N. Broadway Ave., Bartow, FL 33830 

99 Tuesday, March 3, 2026 
Public Meeting of Technical Review Committee to determine 
Responsiveness of Technical Proposal(s) at 2:00p.m. local 
time at 801 N. Broadway Ave., Bartow, FL 33830 

106 Tuesday, March 10, 2026 
Public Meeting Date of Selection Committee to determine 
intended Award at 9:30a.m. local time at 801 N. Broadway 
Ave., Bartow, FL 33830 

106 Tuesday, March 10, 2026 Final Selection Posting Date 

106 Tuesday, March 10, 2026 FHWA Concurrence to Award 

113 Tuesday, March 17, 2026 Anticipated Award Date 

120 Tuesday, March 24, 2026 Design-Build Firm execute the contract   

127 Tuesday, March 31, 2026 FDOT Executes the contract 


