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Permits and Other Commitments 

The CEI is responsible for ensuring compliance with environmental permits and 
for ensuring that environmental commitments made during project development 
are honored.  The PM and the Senior Project Engineer must be aware of 
requirements and conditions specified in permits.  These usually focus on 
measures to protect wetlands, wildlife, and water quality.  Other commitments may 
include socio-cultural commitments made to federal, state, and local agencies, 
organizations, and citizen groups.  Examples include construction noise controls, 
dust control, maintenance of traffic issues, and accommodation of special events.  
Provisions for these commitments should be included in the contract documents. 
Project Suite Enterprise Edition (PSEE) modules are available for managing 
permits and commitments.  

All utility permitting must be coordinated and managed in accordance with the 
district-established schedule.  During the design phase, all utility permitting 
coordination is turned over to the District Construction Office.  These are in turn 
included in the CEI review responsibilities for a project.  The CEI provides 
recommendations, but the Maintenance Office approves or denies the permits. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


