
0050104 CONTROL OF THE WORK 
COMMENTS FROM INTERNAL/INDUSTRY REVIEW 

Arthur Berger 
Arthur.Berger@dot.state.fl.us 

(850) 414-5368 
Comments: (Internal, 11-2-18) 
Schedule the submission of shop drawings to allow for a 45 day review period for category 2 bridge 
components, tolling components, including the associated signing, identified in the current FDOT General 
Tolling Requirements (GTR) Part 3, the associated signing, DMS and ITS infrastructure. Schedule the 
submission of shop drawings to allow for a 25 day review period for all other items. The review period 
commences upon the Engineer of Record’s receipt of the valid submittal or valid re-submittal and 
terminates upon the transmittal of the submittal back to the Contractor. A valid submittal includes all the 
minimum requirements outlined in 5-1.4.4. 
 
Response: 
 
****************************************************************************** 

Arnold Scott 
(850) 414-4273 

Comments: (Internal, 11-8-18) 
In the 3rd paragraph of 5-1.4.6, it is stated that the review period is 45 days for Category 2 bridge 
components. Would the MSE walls that wrap around the end bent of a Category 2 bridge be 
considered a component of that bridge, and therefore be allotted a 45 day review period? The 
same would apply to shoring for a footing excavation. These are examples of components that 
are used on both Category 1 and Category 2 bridges, but could have different review periods 
depending on the bridge they are associated with. Does this language need to be clarified? 
 
Response: 
 
****************************************************************************** 

Deborah Ihsan 
(954) 777-4387 

Dehorah.Ihsan@dot.state.fl.us 
Comments: (Industry,11-15-18) 
Control of the Work- should indicate calendar days for the shop drawing reviews 
Response: 
 
****************************************************************************** 
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