PD&E STUDY PROCESS

TRANSPORTATION **DEVELOPMENT PROCESS** PHASE 2 **Start Date:** September 2016 **PD&E Study Planning Completion Date:** June 2020 **PD&E Study Environmental Stakeholders Engineering Traffic Forecasts Data Collection** Outreach Data Collection Final Design & Kick-off Meeting **Alternatives Engineering** Development and Analysis Agency Coordination Meetings **Right of Way** Roadway **Interchanges** Acquisition **Broward County Municipalities** MPO No-Build Alternative No-Build Alternative **Build Alternatives Build Alternatives** Construction Comparative Analysis Alternatives Public Workshop Maintenance **Alternatives** Refinement Recommended Alternative **Public Hearing** >>> WHAT IS A PD&E STUDY? <<< **Draft Reports/ Documentation** Formal process FDOT uses to ensure that consideration is given to environmental impacts, Final Reports/ social impacts, public input, engineering **Documentation** design and project costs when evaluating transportation improvements. Required in order to satisfy the National **Approvals Environmental Policy Act (NEPA).** Essential step in qualifying for federal funds. Location and **Design Concept**





Acceptance