PD&E STUDY MILESTONE SCHEDULE

PROJECT MILESTONES	2016		2017			2018				2019				2020		
	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	
	Aug Sep			May Jun		Nov Dec		May Jun		Nov Dec		May Jun		Nov Dec		May Jun
Begin Study	\Diamond															
Data Collection																
Public Kick-off Meeting				\Diamond												
Engineering and Environmental Analyses																
Alternatives Public Workshop TONIGHT'S MEETING																
Draft Documentation																
Public Hearing														\Diamond		
Final Documentation																
Location and Design Concept Acceptance (Study Completed)																\Diamond
Public Involvement																

Schedule Subject to Change



I-95 (SR 9) PROJECT DEVELOPMENT & ENVIRONMENT (PD&E) STUDY

