

# PD&E STUDY MILESTONE SCHEDULE

PROJECT MILESTONES	2016		2017				2018				2019				2020				2021				2022		
	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Apr May Jun	
Begin Study	◆																								
Data Collection	■																								
Public Kick-off Meeting				◆																					
Engineering and Environmental Analyses			■																						
Alternatives Public Workshop								◆																	
Select Preferred Alternative								■																	
Corridor Planning Study														■											
Preferred Alternative Refinements																■									
Draft Documentation																					■				
Public Hearing																								◆	
Final Documentation																							■		
Location and Design Concept Acceptance (Study Completed)																									◆
Public Involvement	■																								

• Design Phase - Scheduled for Fiscal Year 2022

• Construction Phase - Unfunded at this time

Schedule Subject to Change



## I-95 (SR 9) PROJECT DEVELOPMENT & ENVIRONMENT (PD&E) STUDY

From South of Hallandale Beach Boulevard (SR 858) to North of Hollywood Boulevard (SR 820)

FPID No.: 436903-1-22-02 • ETDM No.: 14254

