District	Contract Lettings	Original Contract Amount	Adjusted Original Amount (less Contingency Pay Item Amount)	Present Contract Amount	Regular Work To Date (See Note 1 below)	Amount Paid For Innovative Contracting	Actual Expenditures (See Note 2 Below)		% Contract s < 10%	Agreement (Including Contingency) (See Note 4 Below)		Agreement (Excluding Contingency) (See Note 3 Below)		Original Contract	Weather Days		Holiday Time Extensions		Time Extensions		Supplemental Agreement		(Less \	I Days Weather lidays)	Presen	Days Used	Days Used (Less	% Increase (Less Weather	% Contract s < 20%
							Amount	% Increase Over Adjusted Original Amount	Increase in Cost	Amount	% Of Original Amount	Amount	% Of Original Amount	Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	t Days	Used	Weather & Holiday)	n In	Increase in Time
1	Central Let	\$ 348,744,577	\$ 346,466,754	\$ 359,473,679	\$ 356,894,062	\$ 6,126,000	\$ 346,272,624	-0.06%	94.74%	\$ 9,830,322	2.84%	\$ 10,729,101	3.08%	11,222	1,952	17.39%	812	7.24%	267	2.38%	582	5.19%	12,071	7.57%	15,028	14,775	12,011	7.03%	81.58%
	District Let	\$ 56,333,038	\$ 55,613,506	\$ 57,923,997	\$ 57,087,750	\$ 75,000	\$ 51,627,511	-7.17%	100.00%	\$ 1,695,592	3.05%	\$ 1,590,958	2.82%	4,431	325	7.33%	290	6.54%	525	11.85%	166	3.75%	5,122	15.59%	5,737	5,516	4,901	10.61%	90.00%
	All Contracts	\$ 405,077,615	\$ 402,080,260	\$ 417,397,676	\$ 413,981,812	\$ 6,201,000	\$ 397,900,135	-1.04%	96.55%	\$ 11,525,914	2.87%	\$ 12,320,059	3.04%	15,653	2,277	14.55%	1,102	7.04%	792	5.06%	748	4.78%	17,193	9.84%	20,765	20,291	16,912	8.04%	84.48%
2	Central Let	\$ 204,705,560	\$ 202,477,935	\$ 210,599,382	\$ 210,263,394	s -	\$ 208,371,725	2.91%	100.00%	\$ 6,865,405	3.39%	\$ 5,893,821	2.88%	8,792	1,756	19.97%	982	11.17%	69	0.78%	715	8.13%	9,576	8.92%	12,340	12,243	9,505	8.11%	89.29%
	District Let	\$ 121,055,540	\$ 119,880,383	\$ 124,434,139	\$ 124,114,706	s -	\$ 121,904,996	1.69%	80.00%	\$ 3,323,808	2.77%	\$ 3,378,603	2.79%	5,339	726	13.60%	773	14.48%	21	0.39%	769	14.40%	6,129	14.80%	7,630	7,606	6,107	14.38%	80.00%
	All Contracts	\$ 325,761,100	\$ 322,358,318	\$ 335,033,521	\$ 334,378,100	s -	\$ 330,276,721	2.46%	91.67%	\$ 10,189,213	3.16%	\$ 9,272,424	2.85%	14,131	2,482	17.56%	1,755	12.42%	90	0.64%	1,484	10.50%	15,705	11.14%	19,970	19,849	15,612	10.48%	85.42%
3	Central Let	\$ 90,143,823	\$ 89,123,712	\$ 95,718,718	\$ 98,319,809	s -	\$ 97,797,494	9.73%	81.82%	\$ 5,781,489	6.49%	\$ 5,574,895	6.18%	4,724	1,791	37.91%	563	11.92%	1,098	23.24%	331	7.01%	6,153	30.25%	8,507	8,392	6,038	27.82%	59.09%
	District Let	\$ 147,808,980	\$ 147,062,906	\$ 152,751,079	\$ 152,268,689	s -	\$ 151,355,999	2.92%	100.00%	\$ 5,141,080	3.50%	\$ 4,942,099	3.34%	3,302	759	22.99%	292	8.84%	226	6.84%	163	4.94%	3,691	11.78%	4,742	4,697	3,646	10.42%	92.86%
	All Contracts	\$ 237,952,803	\$ 236,186,618	\$ 248,469,797	\$ 250,588,498	s -	\$ 249,153,493	5.49%	88.89%	\$ 10,922,569	4.62%	\$ 10,516,994	4.42%	8,026	2,550	31.77%	855	10.65%	1,324	16.50%	494	6.15%	9,844	22.65%	13,249	13,089	9,684	20.66%	72.22%
4	Central Let	\$ 68,833,986	\$ 67,708,075	\$ 69,682,121	\$ 67,559,113	\$ 37,125	\$ 68,890,181	1.75%	100.00%	\$ 1,102,389	1.63%	\$ 848,135	1.23%	5,415	1,072	19.80%	440	8.13%	173	3.19%	163	3.01%	5,751	6.20%	7,263	7,115	5,603	3.47%	100.00%
	District Let	\$ 337,682,436	\$ 336,520,111	\$ 359,986,864	\$ 358,178,690	\$ 300,000	\$ 347,649,189	3.31%	93.33%	\$ 21,766,138	6.47%	\$ 22,304,427	6.61%	8,094	1,549	19.14%	583	7.20%	252	3.11%	1,493	18.45%	9,839	21.56%	12,066	11,691	9,559	18.10%	86.67%
	All Contracts	\$ 406,516,422	\$ 404,228,186	\$ 429,668,985	\$ 425,737,803	\$ 337,125	\$ 416,539,370	3.05%	97.14%	\$ 22,868,527	5.66%	\$ 23,152,562	5.70%	13,509	2,621	19.40%	1,023	7.57%	425	3.15%	1,656	12.26%	15,590	15.40%	19,329	18,806	15,162	12.24%	94.29%
5	Central Let	\$ 215,587,204	\$ 214,043,704	\$ 228,714,320	\$ 229,682,263	\$ 1,761,200	\$ 227,799,353	6.43%	76.19%	\$ 11,892,671	5.56%	\$ 13,053,759	6.05%	8,645	1,521	17.59%	685	7.92%	-	0.00%	628	7.26%	9,273	7.26%	11,598	11,108	8,902	2.97%	80.95%
	District Let	\$ 178,304,864	\$ 177,039,565	\$ 222,559,633	\$ 221,707,766	\$ 1,050,000	\$ 221,182,706	24.93%	80.77%	\$ 44,292,642	25.02%	\$ 44,254,767	24.82%	7,125	1,044	14.65%	680	9.54%	28	0.39%	837	11.75%	7,990	12.14%	9,714	9,179	7,455	4.63%	88.46%
	All Contracts	\$ 393,892,068	\$ 391,083,269	\$ 451,273,953	\$ 451,390,029	\$ 2,811,200	\$ 448,982,059	14.80%	78.72%	\$ 56,185,313	14.37%	\$ 57,308,526	14.55%	15,770	2,565	16.27%	1,365	8.66%	28	0.18%	1,465	9.29%	17,263	9.47%	21,312	20,287	16,357	3.72%	85.11%
6	Central Let	\$ 164,291,890	\$ 162,055,550	\$ 166,918,000	\$ 168,407,525	\$ 3,830,000	\$ 166,962,381	3.03%	100.00%	\$ 3,214,861	1.98%	\$ 2,626,108	1.60%	6,867	1,061	15.45%	402	5.85%	291	4.24%	-	0.00%	7,158	4.24%	8,621	7,939	6,476	-5.69%	100.00%
	District Let	\$ 36,957,307	\$ 36,188,218	\$ 37,603,595	\$ 36,284,240	\$ 180,000	\$ 29,687,139	-17.96%	100.00%	\$ 761,750	2.10%	\$ 646,286	1.75%	3,935	902	22.92%	345	8.77%	83	2.11%	14	0.36%	4,032	2.47%	5,317	5,202	3,955	0.51%	100.00%
	All Contracts	\$ 201,249,197	\$ 198,243,768	\$ 204,521,595	\$ 204,691,765	\$ 4,010,000	\$ 196,649,520	-0.80%	100.00%	\$ 3,976,611	2.01%	\$ 3,272,394	1.63%	10,802	1,963	18.17%	747	6.92%	374	3.46%	14	0.13%	11,190	3.59%	13,938	13,141	10,431	-3.43%	100.00%
7	Central Let	\$ 153,484,016	\$ 151,950,702	\$ 159,202,204	\$ 159,617,252	\$ (400,000)	\$ 156,117,644	2.74%	92.86%	\$ 6,056,286	3.99%	\$ 5,718,186	3.73%	5,405	1,180	21.83%	533	9.86%	89	1.65%	555	10.27%	6,049	11.91%	7,762	7,892	6,179	14.32%	78.57%
	District Let	\$ 90,695,120	\$ 90,063,420	\$ 93,926,110	\$ 92,868,993	s -	\$ 88,149,106	-2.13%	93.33%	\$ 3,007,924	3.34%	\$ 3,230,989	3.56%	3,514	992	28.23%	317	9.02%	-	0.00%	165	4.70%	3,679	4.70%	4,988	4,682	3,373	-4.01%	100.00%
	All Contracts	\$ 244,179,136	\$ 242,014,122	\$ 253,128,314	\$ 252,486,245	\$ (400,000)	\$ 244,266,750	0.93%	93.10%	\$ 9,064,210	3.75%	\$ 8,949,175	3.67%	8,919	2,172	24.35%	850	9.53%	89	1.00%	720	8.07%	9,728	9.07%	12,750	12,574	9,552	7.10%	89.66%
8	Central Let	s -	s -	s -	s -	s -	s -	0.00%	0.00%	s -	0.00%	s -	0.00%	-	-	0.00%	-	0.00%	-	0.00%		0.00%		0.00%	-	-		0.00%	0.00%
	District Let	\$ 114,699,646	\$ 113,906,737	\$ 117,284,289	\$ 116,086,347	s -	\$ 113,940,844	0.03%	100.00%	\$ 2,463,255	2.16%	\$ 2,584,642	2.25%	3,415	582	17.04%	301	8.81%	55	1.61%	171	5.01%	3,641	6.62%	4,524	4,522	3,639	6.56%	80.00%
	All Contracts	\$ 114,699,646	\$ 113,906,737	\$ 117,284,289	\$ 116,086,347	s -	\$ 113,940,844	0.03%	100.00%	\$ 2,463,255	2.16%	\$ 2,584,642	2.25%	3,415	582	17.04%	301	8.81%	55	1.61%	171	5.01%	3,641	6.62%	4,524	4,522	3,639	6.56%	80.00%
Totals This Qtr	Central Let	\$ 1,245,791,056	\$ 1,233,826,432	**********	\$1,290,743,418	\$ 11,354,325	\$ 1,272,211,402	3.11%	92.68%	\$ 44,743,423	3.63%	\$ 44,444,005	3.57%	51,070	10,333	20.23%	4,417	8.65%	1,987	3.89%	2,974	5.82%	56,031	9.71%	71,119	69,464	54,714	7.14%	84.15%
	District Let	\$ 1,083,536,931	\$ 1,076,274,846	**********	\$1,158,597,181	\$ 1,605,000	\$ 1,125,497,490	4.57%	91.97%	\$ 82,452,189	7.66%	\$ 82,932,771	7.65%	39,155	6,879	17.57%	3,581	9.15%	1,190	3.04%	3,778	9.65%	44,123	12.69%	54,718	53,095	42,635	8.89%	89.78%
	All Contracts	\$ 2,329,327,987	\$ 2,310,101,278	**********	\$2,449,340,599	\$ 12,959,325	\$ 2,397,708,892	3.79%	92.36%	\$ 127,195,612	5.51%	\$ 127,376,776	5.47%	90,225	17,212	19.08%	7,998	8.86%	3,177	3.52%	6,752	7.48%	100,154	11.00%	125,837	122,559	97,349	7.90%	86.71%
Totals Previous Quarter	Central Let	\$ 949,564,610	\$ 939,543,450	\$ 985,189,199	\$ 981,995,979	\$ 10,399,325	\$ 964,514,336	2.66%	91.85%	\$ 36,333,254	3.87%	\$ 35,624,579	3.75%	40,625	8,606	21.18%	3,502	8.62%	1,367	3.36%	2,473	6.09%	44,465	9.45%	56,786	55,551	43,443	6.94%	83.70%
	District Let	\$ 786,735,042	\$ 780,966,468	\$ 822,543,127	\$ 813,431,807	\$ 605,000	\$ 793,924,339	1.66%	91.82%	\$ 35,226,580	4.51%	\$ 35,808,084	4.55%	31,616	5,452	17.24%	2,813	8.90%	990	3.13%	2,863	9.06%	35,469	12.19%	43,772	42,006	33,741	6.72%	90.91%
	All Contracts	\$ 1,736,299,652	\$ 1,720,509,918	**********	\$1,795,427,786	\$ 11,004,325	\$ 1,758,438,675	2.20%	91.84%	\$ 71,559,834	4.16%	\$ 71,432,663	4.11%	72,241	14,058	19.46%	6,315	8.74%	2,357	3.26%	5,336	7.39%	79,934	10.65%	100,558	97,557	77,184	6.84%	86.94%
Totals Fiscal Year 2017/2018	Central Let	\$ 922,272,924	\$ 912,201,289	\$ 950,316,202	\$ 949,875,400	\$ 5,416,900	\$ 923,867,600	1.28%	94.83%	\$ 30,812,018	3.38%	\$ 27,856,787	3.02%	42,758	8,500	19.88%	3,456	8.08%	1,275	2.98%	2,225	5.20%	46,258	8.19%	58,215	59,077	47,121	10.20%	87.93%
	District Let	\$ 681,923,471	\$ 675,586,171	\$ 745,680,560	\$ 741,535,853	\$ 2,689,500	\$ 724,953,920	7.31%	92.62%	\$ 65,007,580	9.62%	\$ 63,710,371	9.34%	27,803	4,959	17.84%	2,334	8.39%	695	2.50%	2,601	9.36%	31,099	11.85%	38,519	37,890	30,597	10.05%	85.259
	All Contracts	\$ 1,604,196,395	\$ 1,587,787,460	***********	\$1,691,411,253		\$ 1,648,821,520	3.84%	93.92%	\$ 95,819,598	6.03%	\$ 91,567,158	5.71%	70,561	13,459	19.07%	5,790	8.21%	1,970	2.79%	4,826	6.84%	77,357	9.63%	96,734	96,967	77,718	10.14%	86.82%
		1	1											1										L					

^{1 &}quot;Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SteManager and CRS);
2 "Network Expenditures" is the stal amount paid for work in encoded in the Department's Framed Management System and reflects all expenditures against each contract.

Contract Change Tracking System.
Contract Change Tracking System.
See Tracking System.
4 "Supplemental Agreement (Including Contingency)" is the total amount allocated within the Department's Construction Reporting System (SteManager and CRS) for contract Change Tracking System.