District	Contract Lettings	Original Contract Amount	Adjusted Original Amount (less Contingency Pay Item Amount)	Present Contract Amount	Regular Work To Date (See Note 1 below)	Amount Paid For Innovative Contracting	Actual Expenditures (See Note 2 Below)		% Contract s < 10%	Supplemental Agreement (Including Contingency) (See Note 4 Below)		Supplemental Agreement (Excluding Contingency) (See Note 3 Below)		Original Contract	Weather Days		Holiday Time Extensions		Time Extensions		Supplemental Agreement		Total Days (Less Weath & Holidays)		Presen	Days	Days Used (Less	% Increase (Less Weather	% Contract s < 20%
							Amount	% Increase Over Adjusted Original Amount	Increase in Cost	Amount	% Of Original Amount	Amount	% Of Original Amount	Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	Days Added	% of Original Days	t Days	Used	Weather & Holiday)		Increase in Time
1	Central Let	\$ 96,142,836	\$ 95,047,630	\$ 98,823,314	\$ 97,882,780	\$ 2,790,000	\$ 98,636,611	3.78%	93.55%	\$ 2,891,925	3.04%	\$ 2,680,479	2.79%	5,671	999	17.62%	391	6.89%	59	1.04%	295	5.20%	6,025	6.24%	7,405	6,685	5,296	-6.61%	93.55%
	District Let	\$ 91,476,004	\$ 90,725,195	\$ 93,821,301	\$ 92,165,641	\$ 2,405,000	\$ 93,257,361	2.79%	100.00%	\$ 2,429,074	2.68%	\$ 2,345,297	2.56%	3,115	403	12.94%	199	6.39%	41	1.32%	369	11.85%	3,525	13.16%	4,127	3,779	3,177	1.99%	84.62%
	All Contracts	\$ 187,618,840	\$ 185,772,825	\$ 192,644,615	\$ 190,048,421	\$ 5,195,000	\$ 191,893,972	3.29%	95.45%	\$ 5,320,999	2.86%	\$ 5,025,776	2.68%	8,786	1,402	15.96%	590	6.72%	100	1.14%	664	7.56%	9,550	8.70%	11,532	10,465	8,473	-3.56%	90.91%
2	Central Let	\$ 253,561,011	\$ 251,562,460	\$ 257,631,649	\$ 259,123,712	s -	\$ 263,699,998	4.82%	75.00%	\$ 4,341,216	1.73%	\$ 4,070,639	1.61%	8,824	1,655	18.76%	1,051	11.91%	127	1.44%	1,397	15.83%	10,348	17.27%	13,050	12,850	10,144	14.96%	67.86%
	District Let	\$ 363,629,244	\$ 362,071,638	\$ 382,350,490	\$ 381,303,153	s -	\$ 372,343,437	2.84%	79.17%	\$ 18,876,090	5.21%	\$ 18,721,246	5.15%	8,447	1,097	12.99%	940	11.13%	249	2.95%	1,445	17.11%	10,141	20.05%	12,178	12,680	10,543	26.00%	75.00%
	All Contracts	\$ 617,190,255	\$ 613,634,098	\$ 639,982,139	\$ 640,426,865	s -	\$ 635,043,435	3.65%	76.92%	\$ 23,217,306	3.78%	\$ 22,791,885	3.69%	17,271	2,752	15.93%	1,991	11.53%	376	2.18%	2,842	16.46%	20,489	18.63%	25,238	25,530	20,787	20.36%	71.15%
3	Central Let	\$ 148,813,412	\$ 147,156,148	\$ 156,383,733	\$ 157,501,907	s -	\$ 157,247,853	6.86%	85.29%	\$ 7,671,013	5.21%	\$ 7,570,319	5.09%	7,339	2,659	36.23%	979	13.34%	369	5.03%	350	4.77%	8,058	9.80%	11,696	11,570	7,932	8.08%	79.41%
	District Let	\$ 12,655,191	\$ 12,284,414	\$ 12,774,768	\$ 12,605,871	s -	\$ 12,417,706	1.09%	100.00%	\$ 115,116	0.95%	\$ 119,577	0.94%	1,495	379	25.35%	227	15.18%	80	5.35%	2	0.13%	1,577	5.48%	2,183	2,104	1,498	0.20%	91.67%
	All Contracts	\$ 161,468,603	\$ 159,440,562	\$ 169,158,501	\$ 170,107,778	s -	\$ 169,665,559	6.41%	89.13%	\$ 7,787,129	4.88%	\$ 7,689,895	4.76%	8,834	3,038	34.39%	1,206	13.65%	449	5.08%	352	3.98%	9,635	9.07%	13,879	13,674	9,430	6.75%	82.61%
4	Central Let	\$ 189,565,763	\$ 187,772,333	\$ 193,460,495	\$ 185,013,361	\$ (239,000)	\$ 185,522,333	-1.20%	96.15%	\$ 3,900,242	2.08%	\$ 3,894,731	2.05%	10,844	1,976	18.22%	805	7.45%	47	0.43%	792	7.30%	11,683	7.74%	14,463	14,192	11,408	5.20%	96.15%
	District Let	\$ 583,834,589	\$ 582,137,863	\$ 603,399,359	\$ 602,357,366	\$ 5,140,000	\$ 589,552,390	1.27%	90.00%	\$ 18,773,169	3.22%	\$ 19,564,768	3.35%	12,306	1,440	11.70%	758	6.16%	9	0.07%	779	6.33%	13,094	6.40%	15,291	14,703	12,505	1.62%	90.00%
	All Contracts	\$ 773,400,352	\$ 769,910,196	\$ 796,859,854	\$ 787,370,727	\$ 4,901,000	\$ 775,074,723	0.67%	93.48%	\$ 22,673,411	2.94%	\$ 23,459,499	3.03%	23,150	3,416	14.76%	1,566	6.76%	56	0.24%	1,571	6.79%	24,777	7.03%	29,754	28,895	23,913	3.30%	93.48%
5	Central Let	\$ 165,724,925	\$ 154,440,402	\$ 172,275,351	\$ 172,656,156	\$ 1,044,500	\$ 170,217,134	3.51%	89.47%	\$ 6,657,102	4.05%	\$ 6,550,426	3.95%	7,110	691	9.72%	739	10.39%	91	1.28%	505	7.10%	7,706	8.38%	9,136	8,607	7,177	0.94%	89.47%
	District Let	\$ 113,199,019	\$ 112,022,586	\$ 118,277,882	\$ 117,158,640	s -	\$ 113,800,380	1.59%	90.91%	\$ 5,295,378	4.73%	\$ 5,078,864	4.49%	5,816	1,003	17.25%	589	10.13%	11	0.19%	693	11.92%	6,520	12.10%	8,112	7,945	6,353	9.23%	86.36%
	All Contracts	\$ 278,923,944	\$ 276,462,958	\$ 290,553,233	\$ 289,814,796	\$ 1,044,500	\$ 284,017,514	2.73%	90.24%	\$ 11,952,480	4.32%	\$ 11,629,290	4.17%	12,926	1,694	13.11%	1,328	10.27%	102	0.79%	1,198	9.27%	14,226	10.08%	17,248	16,552	13,530	4.67%	87.80%
6	Central Let	\$ 103,986,628	\$ 101,267,723	\$ 111,623,807	\$ 110,549,611	\$ 2,050,000	\$ 110,421,384	2.04%	84.21%	\$ 8,333,626	8.23%	\$ 7,637,178	7.34%	6,069	1,093	18.01%	430	7.09%	403	6.64%	536	8.83%	7,008	15.47%	8,531	8,037	6,514	7.33%	84.21%
	District Let	\$ 102,097,670	\$ 101,372,779	\$ 106,778,069	\$ 105,498,997	\$ 560,000	\$ 100,097,176	-1.26%	100.00%	\$ 2,755,336	2.72%	\$ 3,147,987	3.08%	4,110	518	12.60%	254	6.18%	28	0.68%	28	0.68%	4,166	1.36%	4,938	4,729	3,957	-3.72%	100.00%
	All Contracts	\$ 206,084,298	\$ 202,640,502	\$ 218,401,876	\$ 215,048,608	\$ 2,610,000	\$ 210,518,560	3.89%	90.63%	\$ 11,089,962	5.47%	\$ 10,785,165	5.23%	10,179	1,611	15.83%	684	6.72%	431	4.23%	564	5.54%	11,174	9.78%	13,469	12,765	10,471	2.87%	90.63%
7	Central Let	\$ 31,197,084	\$ 30,533,304	\$ 32,144,668	\$ 31,686,207	s -	\$ 31,684,042	3.77%	100.00%	\$ 935,455	3.07%	\$ 947,585	3.04%	2,023	485	24.02%	215	10.63%	23	1.14%	92	4.55%	2,138	5.68%	2,850	2,892	2,191	8.30%	92.31%
	District Let	\$ 200,231,964	\$ 298,760,664	\$ 331,336,899	\$ 329,462,590	\$ 280,000	\$ 325,665,741	2.34%	98.00%	\$ 30,501,990	10.21%	\$ 31,004,937	10.32%	8,586	1,763	20.58%	800	9.34%	2	0.02%	861	10.05%	9,429	10.07%	11,992	11,836	9,273	8.25%	92.00%
	All Contracts	\$ 331,529,048	\$ 329,293,968	\$ 363,481,567	\$ 361,148,797	\$ 280,000	\$ 358,349,783	8.82%	97.37%	\$ 31,438,445	9.55%	\$ 31,952,522	9.64%	10,589	2,249	21.24%	1,015	9.59%	25	0.24%	953	9.00%	11,567	9.24%	14,842	14,728	11,464	8.26%	92.11%
	Central Let	s -	s .	s -	s .	s -	s -	0.00%	0.00%	s -	0.00%	s -	0.00%	-	-	0.00%		0.00%		0.00%		0.00%	-	0.00%			-	0.00%	0.00%
	District Let	\$ 235,925,419	\$ 234,601,603	\$ 245,393,690	\$ 247,004,621	\$ 2,385,000	\$ 247,589,647	5.53%	93.33%	\$ 12,267,831	5.23%	\$ 12,468,270	5.28%	5,269	729	13.84%	524	9.94%	239	4.54%	892	16.93%	6,400	21.47%	7,655	7,416	6,163	16.97%	#VALUE1
	All Contracts	\$ 235,925,419	\$ 234,601,603	\$ 245,393,690	\$ 247,004,621	\$ 2,385,000	\$ 247,589,647	5.53%	93.33%	\$ 12,267,831	5.23%	\$ 12,468,270	5.28%	5,269	729	13.84%	524	9.94%	239	4.54%	892	16.93%	6,400	21.47%	7,655	7,416	6,163	16.97%	80.00%
Totals This Qtr	Central Let	\$ 988,991,659	\$ 977,780,000	***************************************	\$1,014,413,734	\$ 5,645,500	\$ 1,017,429,355	4.05%	88.24%	\$ 34,731,579	3.55%	\$ 33,351,357	3.37%	47,880	9,559	19.96%	4,613	9.63%	1,119	2.34%	3,967	8.29%	52,966	10.62%	67,141	64,834	50,662	5.81%	85.29%
	District Let	\$ 1,803,149,100	\$ 1,793,976,712	***************************************	\$1,887,556,879	\$ 10,770,000	\$ 1,855,703,838	3.44%	92.36%	\$ 91,015,984	5.07%	\$ 92,450,946	5.13%	49,124	7,332	14.93%	4,291	8.74%	659	1.34%	5,069	10.32%	54,852	11.66%	65,476	65,192	53,569	9.05%	86.81%
	All Contracts	\$ 2,792,140,759	\$ 2,771,756,712	***************************************	\$2,901,970,613	\$ 16,415,500	\$ 2,873,133,193	3.66%	90.13%	\$ 125,747,563	4.54%	\$ 125,802,303	4.51%	97,004	16,891	17.41%	8,904	9.18%	1,778	1.83%	9,036	9.32%	107,818	11.15%	133,617	130,026	104,231	7.45%	85.99%
Totals Previous Quarter	Central Let	\$ 457,707,206	\$ 451,811,421	\$ 471,276,456	\$ 467,057,371	\$ 3,564,500	\$ 466,538,988	3.26%	85.54%	\$ 14,258,583	3.16%	\$ 13,569,248	2.96%	21,682	4,404	20.31%	2,087	9.63%	352	1.62%	1,781	8.21%	23,815	9.84%	30,310	29,044	22,553	4.02%	85.54%
	District Let	\$ 1,021,924,588	\$ 1,017,173,671	***************************************	\$1,056,357,178	\$ 4,455,000	\$ 1,041,425,435	2.38%	90.14%	\$ 34,574,015	3.40%	\$ 35,421,945	3.47%	26,176	4,178	15.96%	2,176	8.31%	204	0.78%	2,418	9.24%	28,798	10.02%	35,151	33,763	27,409	4.71%	91.55%
	All Contracts	\$ 1,479,631,794	\$ 1,468,985,092	***************************************	\$1,523,414,549	\$ 8,019,500	\$ 1,507,964,423	2.65%	87.66%	\$ 48,832,598	3.32%	\$ 48,991,193	3.31%	47,858	8,582	17.93%	4,263	8.91%	556	1.16%	4,199	8.77%	52,613	9.94%	65,461	62,807	49,962	4.40%	88.31%
Totals Fiscal Year 2018/2019	Central Let	\$ 1,245,791,056	\$ 1,233,826,432		\$1,290,743,418	\$ 11,354,325	\$ 1,272,211,402	3.11%	92.68%	\$ 44,743,423	3.63%	\$ 44,444,005	3.57%	51,070	10,333	20.23%	4,417	8.65%	1,987	3.89%	2,974	5.82%	56,031	9.71%	71,119	62,464	54,714	7.14%	84.15%
	District Let	\$ 1,083,536,931	\$ 1,076,274,846	***************************************	\$1,158,597,181	\$ 1,605,000	\$ 1,125,497,490	4.57%	91.97%	\$ 82,452,189	7.66%	\$ 82,932,771	7.65%	39,155	6,879	17.57%	3,581	9.15%	1,190	3.04%	3,778	9.65%	44,123	12.69%	54,718	53,095	42,635	8.89%	89.78%
	All Contracts	\$ 2,329,327,987		***************************************	\$2,449,340,599			3.79%	92.36%	\$ 127,195,612	5.51%	\$ 127,376,776	5.47%	90,225	17,212		7,935	8.86%	3,177	3.52%	6,752	7.48%	100,154	11.00%	125,837	122,559	97,349	7.90%	86.71%
		. (,)					. ,,					,,,,,,,					.,		-,						,		,249		

<sup>1 &</sup>quot;Rigidar Work To Date" is the total value of work paid to constactor as reported in the Department's Construction Reporting Spatien (SBMIneager and CRS).
2 "Actual Expenditure" in the total security paid to work was considered in the Department's Francise Management Systems and refers all expenses assignment and contract.

Contract Charges Francis Spatien.

A "Suppressed Apparent (Including Contingency") in the total amount of contract Charges Security Construction Reporting Systems (SBMIneager and CRS) for consisted Charges.

Highlighted Column indicates Performance Measures Reported by Construction Office