



Florida Department of Transportation

JEB BUSH
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450


DENVER J. STUTLER, JR.
SECRETARY

December 22, 2006

This memo has expired

REVISED DCE MEMORANDUM NO.: 21-06
(FHWA Approved: 12-21-06)

TO: DISTRICT CONSTRUCTION ENGINEERS

FROM: Brian A. Blanchard, Director, Office of Construction 

COPIES: Bob Burleson (FTBA), Greg Williams (FHWA)

SUBJECT: REVISION OF STANDARD SPECIFICATION 5-12.2.2 Claims For Delay and 5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses and Profit thereon, of or from Delay

This DCE Memorandum supersedes DCE Memorandum 21-06 dated October 16, 2006. This applies to all projects let under the 2004 Standard Specifications with Supplemental Specification 0051441SS and also for any current projects let under the 2007 Standard Specifications.

The Department has revised Standard Specification 5-12.2.2 Claims For Delay. A specification revision is being completed by the State Specification Office, but the revision should be implemented as soon as possible on all applicable projects. Specification 5-12.2.2 references subarticle 4-3.2.1(c) or 4-3.2(c), but should be replaced with 4-3.2.1(a) and (c).

The Department has revised Standard Specification 5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses and Profit thereon, of or from Delay. A specification revision is being completed by the State Specification Office, but the revision should be implemented as soon as possible on all applicable projects. Specification 5-12.6.2.1 references subarticle 4-3.2(d), but should be replaced with 4-3.2.1(d).

This memorandum serves as blanket approval to process a \$0.00 specification change and should be attached to the Field Supplemental Agreement/Work Order or Supplemental Agreement.

If you have further questions, please contact Derek Fusco at 850-414-4167.

BB/fw