



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

KEVIN J. THIBAUT, P.E.  
SECRETARY

June 13, 2019

**DCE MEMORANDUM NO. 10-19**  
*(FHWA Approved: 6/13/2019)*

**This Memo has expired**

**TO: DISTRICT CONSTRUCTION ENGINEERS**

**Dan L**

**FROM:** Dan L. Hurtado, P.E., Director, Office of Construction

**Hurtado**

Digitally signed by  
Dan L Hurtado  
Date: 2019.06.13  
13:13:56 -04'00'

**COPIES:** Will Watts, Amy Tootle, Ananth Prasad, Nick Finch, Chad Thompson

**SUBJECT: SUSPENSION OF CONTRACTOR OPERATIONS – HOLIDAYS AND  
SPECIAL EVENTS (ARTICLE 8-6.4) Independence Day Holiday**

To avoid inconvenience to the traveling public during the predicted heavy traffic period following Independence Day, for the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as Independence Day, if a Contractor requests to extend this suspension of operations to include Friday, July 5, 2019, this request may be approved. If the submitted request is approved, a contract time extension for July 5<sup>th</sup> shall be granted subject to the conditions of and in accordance with Subarticle 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

**This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.**

If you have any questions please contact the State Construction Office at (850) 414-4150.

DH/hh