



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

KEVIN J. THIBAUT, P.E.
SECRETARY

September 23, 2019

DCE MEMORANDUM NO. 17-19

(FHWA Approved: 9/23/2019)

TO: DISTRICT CONSTRUCTION ENGINEERS

FROM: Dan Hurtado, P.E., Director, Office of Construction

DocuSigned by:

Dan Hurtado

C42B6FE133D643A...

COPIES: Will Watts, Ananth Prasad, Chad Thompson, Nick Finch

SUBJECT: NO EXCUSE BONUS EXTENSIONS FOR PROJECTS IMPACTED BY HURRICANE DORIAN

To streamline the review and approval process for Contractors who request No Excuse Bonus extensions due to the mandatory work stoppage issued during the Hurricane Dorian storm event, the Chief Engineer has delegated review and approval authority to the Department's District Construction Engineers for such requests. District Construction Engineers may grant up to a seven-day extension of No Excuse Bonuses for those projects with mandatory work stoppages due to Hurricane Dorian. Requests for extensions greater than seven days must be submitted to the Chief Engineer for review.

This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.

Should you have any questions, please contact Larry Ritchie at 850-414-4168.

DH/lr