



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

November 8, 2022

DCE MEMORANDUM NO. 22-15
(FHWA Approved 11/7/22)

TO: DISTRICT CONSTRUCTION ENGINEERS

FROM: Tim Lattner, P.E., Director, Office of Construction

DocuSigned by:
Tim Lattner
C7704ED8972C440...

COPIES: Dan Hurtado, Ananth Prasad (FTBA), Mark Musselman (ACAF), Jose Ortiz-Aleman (FHWA), Ashley Anderson

SUBJECT: CONCRETE PRICE INCREASES

Due to recent aggregate shortage, the Department, at the request of the Contractor, will compensate contractors for concrete price increases for the six-month period from February 1, 2022 to July 31, 2022 for concrete placed on the job site. This adjustment will be calculated by multiplying the quantity placed by the difference in invoice/quote at time of letting to the invoice at the time of concrete placement. The contractor will submit all invoices clearly identifying the following:

- a. Contract Number
- b. Pay Item Number
- c. Invoice Number
- d. Invoice Date
- e. Invoice Quantity
- f. Invoice Unit Price
- g. Invoice Total

The following conditions apply:

1. Concrete must be delivered to the job site for permanent incorporation into the contract.
2. Adjustments will not apply to precast concrete.
3. The concrete must be approved as meeting applicable specifications.
4. Invoice prices will exclude fuel surcharges.
5. Invoices must be submitted to support the price/quote at time of bid.
6. Invoices must be submitted for all concrete placed on the job site from February 1, 2022 to July 31, 2022.

Active construction contracts are eligible to participate in this memo. Contracts final accepted on or before the date of this memo are not eligible to participate in this memo. Change orders shall be coded as Federal-aid non-participating. Use Reason Code **600** Concrete Price Increase per DCE Memo and Reason Type **CPI** Concrete Price Increase per DCE Memo.

This memorandum serves as blanket approval to process contract changes for concrete cost increases associated with aggregate shortage and should be attached to the Supplemental Agreement or Work Order.

If you have any questions, please contact Ashley Anderson, P.E. at 850-414-4184 or by email at Ashley.Anderson@dot.state.fl.us.

TL/aa