



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

June 28, 2023

DCE MEMORANDUM NO. 23-02

(FHWA Approved: 6/28/23)

TO: DISTRICT CONSTRUCTION ENGINEERS

FROM: Tim Lattner, P.E., Director, Office of Construction

DocuSigned by:

Tim Lattner

C7704ED8972C440...

COPIES: Will Watts, Dan Hurtado, Ananth Prasad (FTBA), Jose Ortiz (FHWA), Daniel Holt (FHWA)

SUBJECT: SUSPENSION OF CONTRACTOR OPERATIONS – HOLIDAYS AND SPECIAL EVENTS (ARTICLE 8-6.4) Independence Day

To avoid inconvenience to the traveling public during the predicted heavy traffic period prior to Independence Day, for the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as Independence Day. If the Contractor requests to extend this suspension of operations to include Monday, July 3, 2023, this request may be approved. If the submitted request is approved, a contract time extension for July 3rd shall be granted subject to the conditions of and in accordance with Subarticle 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.

If you have any questions, please contact the State Construction Office at (850) 414-4150.

TL/ac