



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

December 10, 2024

**DCE MEMORANDUM NO. 24-07**  
**(FHWA Approved: 12/10/24)**

This Memo has Expired

**TO: DISTRICT CONSTRUCTION ENGINEERS**

**FROM:** Tim Lattner, P.E., Director, Office of Construction

DocuSigned by:

Tim Lattner

C7704ED8972C440...

**COPIES:** Will Watts, Dan Hurtado, Ananth Prasad (FTBA), Jose Ortiz (FHWA)

**SUBJECT: SUSPENSION OF CONTRACTOR OPERATIONS – HOLIDAYS AND SPECIAL EVENTS (ARTICLE 8-6.4)**

To avoid inconvenience to the traveling public during the predicted heavy traffic period during the Holidays, for the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as December 24 through January 2, inclusive. If the Contractor requests to extend this suspension of operations to include Monday, December 23, 2024, and/or Friday, January 3, 2025, this request may be approved. If the submitted request is approved, a contract time extension for December 23, 2024, and/or Friday, January 3, 2025 shall be granted subject to the conditions of and in accordance with Subarticle 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

**This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.**

If you have any questions, please contact the State Construction Office at (850) 414-4150.

TL/ac