



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

June 26, 2025

DCE MEMORANDUM NO. 25-02

(FHWA Approved: 6/26/25)

TO: DISTRICT CONSTRUCTION ENGINEERS

FROM: Tim Lattner, P.E., Director, Office of Construction

COPIES: Will Watts, Jennifer Marshall, Dan Hurtado (FTBA), Jose Ortiz (FHWA), Amy Miller (ACAF)

SUBJECT: SUSPENSION OF CONTRACTOR OPERATIONS – HOLIDAYS AND SPECIAL EVENTS (ARTICLE 8-6.4) Independence Day

To avoid inconvenience to the traveling public during the predicted heavy traffic preceding Independence Day, for the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and Bridge Construction as Independence Day. If the Contractor requests to extend this suspension of operations to include Thursday, July 3, 2025 and Friday, July 4, 2025, this request may be approved. If the submitted request is approved, a contract time extension shall be granted subject to the conditions of and in accordance with Subarticle 8-7.3.2 of the Standard Specifications for Road and Bridge Construction.

This memorandum serves as blanket approval to incorporate this change into active contracts. A copy of this memorandum shall be attached to the Time Extension Letter used to document the change to active contracts.

If you have any questions, please contact the State Construction Office at (850) 414-4150.

TL/ac



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

DELEGATION OF AUTHORITY

I, Tim Lattner, P.E., Director, Office of Construction delegate to Patrick Overton, P.E. as the State Construction and Utilities Engineer, the authority and responsibility to take action on my behalf (excluding personnel actions) at any time during my absence from the Department headquarters in Tallahassee. I also rescind any prior delegations to the contrary.

DocuSigned by:

_____

C7704ED8972C440... E.

Director, Office of Construction

03/18/2024 | 7:26 AM EDT

Date