

Date	Event
08/04/2026	Advertisement
08/10/2026	Last day for Bid Questions and Answers (Q&A) requests, at 5:00pm.
10/05/2026	Deadline for Letters of Response expressing statements of qualifications delivered electronically to the D1.DesignBuild@dot.state.fl.us mailbox by 10:00 am local time.
10/05/2026	Contracting Unit reviews Letters of Response to confirm the Proposer's prequalification, responsiveness to RFQ, Proposer's ability to self-perform in specific work classes, proof of ability to obtain the required payment and performance bond, and Proposer's ability to not exceed the Design-Build Firm's maximum capacity rating.
10/07/2026	Contracting Unit provides responsive list to Agency Head Designee, 2:00 pm.
10/08/2026	Public Meeting to review and confirm responsive Proposer list, at 4:00 pm.
10/08/2026	Posting Date of List of Qualified and Responsive Design-Build Firms, at 5:00 pm.
10/19/2026	Public Meeting to review and confirm LOR evaluations, at 4:00 pm.
10/19/2026	Posting Date of LOR evaluations, at 5:00 pm.
10/23/2026	Proposer's response due to elect to participate in interviews.
10/28/2026	Interviews with Qualified and Responsive Design-Build Firms that elected to participate.
11/04/2026	Technical Review Committee submit evaluation scores due to Contracting Unit.
11/04/2026	Contracting Unit provides qualification-based evaluation scores to Agency Head Designee to review and confirm scores
11/09/2026	Public Meeting Date to review and confirm evaluation scores and determine intended award (selection) of Design-Build Firm by 2:00 pm local time. Posting of Evaluation Scores and intended award will happen after the meeting.
11/09/2026	Final Selection Posting Date
11/16/2026	Contracting Period Start
12/17/2026	Contracting Period End
12/21/2026	Anticipated Execution Date for the Contract