

Date	Event
September 8, 2015	Advertisement
September 29, 2015	Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
October 21, 2015	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 10:00 am local time
October 26, 2015	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 10:00 am local time
October 26, 2015	Notification to Responsive Design-Build Firms of the Letter of Interest scores 2:00 pm local time
October 28, 2015	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 2:00 pm local time
October 28, 2015	Shortlist Posting 5:00 pm local time
November 5, 2015	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
November 5, 2015	Mandatory Pre-Proposal Meeting at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, FL 32025 <b>All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.</b>
November 5, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
November 12, 2015	Utility Pre-Proposal Meeting facilitated by the District Utilities Administrator. Individual meeting times will be assigned after the Shortlist Posting. The meeting will be located at: Florida Department of Transportation, District 2 Urban Office 2198 Edison Avenue, Jacksonville, FL 32204
November 12, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
November 16, 2015	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 60 Minutes will be allotted for this Meeting.
November 19, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
November 24, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
November 30, 2015	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for this Meeting.
December 9, 2015	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3
December 9, 2015	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 3
December 11, 2015	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will be allotted for this Meeting
December 15, 2015	Final deadline for submission of requests for Design Exceptions or Design Variations 5:00 pm local time.
December 15, 2015	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
January 7, 2016	Publication of approved Design Exceptions and Design Variations
January 8, 2016	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 4
January 11, 2016	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 4
January 14, 2016	One-on-One Alternative Technical Concept Discussion Meeting No. 4. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to December 15, 2015 and new ATCs that incorporate Design Exceptions and Design Variations that were published on January 5, 2016. No other new ATC submittals will be accepted after the December 15, 2015 deadline.
January 22, 2016	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 5

January 25, 2016	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 5
January 29, 2016	One-on-One Alternative Technical Concept Discussion Meeting No. 5. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to December 15, 2015 and new ATCs that incorporate Design Exceptions and Design Variations that were published on January 5, 2016. No other new ATC submittals will be accepted after the December 15, 2015 deadline.
February 8, 2016	Deadline for submittal of Alternative Technical Concept Proposals that incorporate Design Exceptions and Design Variations that were published on January 5, 2016. Deadline is 5:00 pm local time.
March 7, 2016	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
March 11, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
April 5, 2016	Technical Proposals due in District Office by 2:00pm local time
April 11, 2016	Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meeting
April 21, 2016	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
April 28, 2016	Question and Answer Session. Times will be assigned during the Pre-Proposal Meeting. One hour will be allotted for questions and responses.
May 6, 2016	Deadline for submittal of Written Clarification letter following Question and Answer Session 5:00 pm local time
May 20, 2016	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
May 24, 2016	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
May 27, 2016	Price Proposals due in District Office by 11:00 am local time.
May 27, 2016	Public announcing of Technical Scores and opening of Price Proposals at 11:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, FL 32025
June 6, 2016	Public Meeting of Selection Committee to determine intended Award
June 6, 2016	Posting of the Department’s intended decision to Award (will remain posted for 72 hours)
June 10, 2016	Anticipated Award Date
July 1, 2016	Anticipated Execution Date