

Date	Event
October 31, 2018	Official Advertisement
November 21, 2018	Letters of Interest for Phase I of the procurement process due in District Office by 2:00 pm local time
January 7, 2019	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 10:00 am local time
January 14, 2019	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 10:00 am local time
January 14, 2019	Notification to Responsive Design-Build Firms of the Letter of Interest scores 2:00 pm local time
January 16, 2019	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process 12:00 pm local time
January 16, 2019	Shortlist Posting 5:00 pm local time
January 24, 2019	Final RFP provided to Design-Build Firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
January 31, 2019	Mandatory Pre-Proposal Meeting at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, FL 32025 All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.
February 6, 2019	Utility Pre-Proposal Meeting facilitated by the District Utilities Administrator. Individual meeting times will be assigned after the Shortlist Posting. The meeting will be located at: Florida Department of Transportation, District 2 Urban Office 2198 Edison Avenue, Jacksonville, FL 32204
February 6, 2019	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
February 6, 2019	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
February 13, 2019	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 60 Minutes will be allotted for this Meeting.
February 20, 2019	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
February 20, 2019	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 2
March 7, 2019	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for this Meeting.
March 22, 2019	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
March 22, 2019	Final deadline for submission of requests for Design Exceptions or Design Variations.
April 10, 2019	Addendum issued for approved Design Exceptions.
April 17, 2019	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3
April 17, 2019	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 3

April 24, 2019	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to March 22, 2019 for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after March 18, 2019. No other new ATC submittals will be accepted after the March 22, 2019 deadline.
May 15, 2019	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after March 18, 2019. Deadline is 5:00 pm local time.
June 6, 2019	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
June 13, 2019	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
July 11, 2019	Technical Proposals due in District Office by 2:00 pm local time.
July 11, 2019	Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meeting.
July 25, 2019	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
August 7, 2019	Question and Answer Written Responses. Deadline for the Department to provide a list of questions/clarifications for the Design-Build Firm to answer.
August 14, 2019	Deadline for submittal of Written Responses to the Department’s questions/clarifications from the Design-Build Firm 5:00 pm local time.
August 21, 2019	Deadline for submittal of follow up questions to previously submitted Written Responses to the Department’s questions/clarifications from the Design-Build Firm 5:00 pm local time.
August 28, 2019	Deadline for submittal of Written Responses to the Department’s follow up questions. 5:00 pm local time.
August 30, 2019	Deadline for the Design-Build Firm to submit a written statement per Section III.F, Question and Answer Written Responses.
September 4, 2019	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
September 6, 2019	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
September 11, 2019	Price Proposals due in District Office by 10:00 am local time.
September 11, 2019	Public announcing of Technical Scores and opening of Price Proposals at 10:00 am local time at: Florida Department of Transportation, District 2 Complex 1109 South Marion Avenue, Lake City, FL 32025
September 16, 2019	Public Meeting of Selection Committee to determine intended Award
September 16, 2019	Posting of the Department’s intended decision to Award (will remain posted for 72 hours)
September 23, 2019	Anticipated Award Date
October 18, 2019	Anticipated Execution Date