

**Florida Department of Transportation**  
**Bid Solicitation Notice and Approximate Quantities**

Letting: 02220608      Call Order: 001      Proposal: E2012      District:02  
Counties: ALACHUA  
Road Name: SR200 @SR24 CSXRR BR.NO260001&SR25 PED BR.260003 - BR PAINT  
Limits: 26010000  
Project(s): 43556415201(\*)      Federal Aid No: N/A  
Total Roadway Length: 0.097 Miles      Contract Days: 550  
Total Bridge Length: 0.141 Miles      Letting Date: 06/08/22  
Total Proposal Length: 0.238 Miles      Contract Execution Days: 10  
Special Start Date: N/A  
Aquis/Flexible Start Time: 90 Days Acq. time  
  
Proposal Budget Estimate: \$1,786,452.00

Please read the full advertisement

**Description:**

(SR 200 (US 301) at SR 24 CSX RR Br. No. 260001 and SR 25 (US 441) Ped Ovrps BR. 260003) Bridge repair and other incidental construction on SR 200 (US 301) over CSX Railroad in Alachua County; and Pedestrian Overpass over SR 25 (US 441). PREQUALIFICATION REQUIRED. BID EXPRESS MANDATORY. RAILROAD INSURANCE WILL BE REQUIRED. (See Special Provision Section 7-13.3.1).

**Call Order: 001 Proposal: E2012**

ALT	Item	Description	Unit	Quantity
<b>Section 0001 Structures</b>				
	0460-112-	ANCHOR BOLT REPLACEMENT	EA	2.000
	0561- 1-	COATING EXISTING STRUCTURAL STEEL (43556415201)	LS	1.000
	0561- 1-	COATING EXISTING STRUCTURAL STEEL (43556415201)	LS	1.000
<b>Section 0002 Roadway</b>				
	0101- 1-	MOBILIZATION (43556415201)	LS	1.000
	0102- 1-	MAINTENANCE OF TRAFFIC (43556415201)	LS	1.000
	0102- 60-	WORK ZONE SIGN	ED	12,775.000
	0102- 71- 13	TEMPORARY BARRIER, F&I, LOW PROFILE, CONCRETE	LF	240.000
	0102- 74- 1	CHANNELIZING DEVICE- TYPES I, II, DI, VP, DRUM, OR LCD	ED	7,995.000
	0102- 74- 8	CHANNELIZING DEVICE- PEDESTRIAN LCD (LONGITUDINAL CHANNELIZING DEVICE)	FD	2,700.000
	0102- 76-	ARROW BOARD / ADVANCE WARNING ARROW PANEL	ED	285.000
	0102- 99-	PORTABLE CHANGEABLE MESSAGE SIGN, TEMPORARY	ED	1,128.000
	0102-115-	TYPE III BARRICADE	ED	900.000
	0999- 25-	INITIAL CONTINGENCY AMOUNT, DO NOT BID (43556415201)	LS	1.000