SCHEDULE OF EVENTS

SR 535 Interchange Improvements at I-4 & WB Express Lane Extension from west of SR 536 to west of Daryl Carter Pkwy Financial Project Number(s): 448914-1-52-01, 449771-1-52-01, 449771-1-56-03 Contract Number: E55B8

Revised 6/12/23; Addendum No. 14

	Revised 6/12/23; Addendum No. 14
Date	Event
08-15-2022	Planned Advertisement
08-29-2022	Current Advertisement
10-07-2022	Letters of Interest for Phase I of the procurement process due in District Office by 5:00
	pm local time
11-04-2022	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 3:00 pm local
	time
11-07-2022	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to
	Selection Committee 3:00 pm local time
11-14-2022	Public Meeting of Selection Committee to review and confirm Letter of Interest scores
	9:30 am local time
11-14-2022	Shortlist Posting Date
11-17-2022	Final RFP provided to Design-Build Firms continuing to Phase II of the procurement
	process 5:00 pm local time
11-30-2022	Mandatory Pre-Proposal meeting at 01:00 pm local time in 719 S. Woodland
	Boulevard, DeLand, FL 32720. All Utility Agency/Owners that the Department
	contemplates an adjustment, protection, or relocation is possible are to be invited to the
	Mandatory Pre-Proposal Meeting.
11-30-2022	Utility Pre-Proposal Meeting facilitated by the District Utility Engineer at 01:30 pm local
	time at 719 S. Woodland Boulevard, DeLand, FL 32720.
12-05-2022	Deadline for Design-Build Firm to request participation in Risk Register and One-on-
	One Alternative Technical Concept Discussion Meeting No. 1, 5:00 pm local time
<u>12-14-2022</u>	Deadline for Design-Build Firm to submit preliminary list of Risk Register Items and
	Alternative Technical Concepts prior to Risk Register and One-on-One Alternative
	Technical Concept Discussion Meeting No. 1, 5:00 pm local time
<u>12-15-2022</u>	Risk Register and One-on-One Alternative Technical Concept Discussion Meeting No.
<u>12-16-2022</u>	1. 120 Minutes will be allotted for this Meeting.
<u>12-16-2022</u>	Deadline for Design-Build Firm to request participation in Risk Register and One-on-
	One Alternative Technical Concept Discussion Meeting No. 2, 5:00 pm local time
<u>01-05-2023</u>	Deadline for Design-Build Firm to submit preliminary list of Risk Register items and
	Alternative Technical Concepts prior to Risk Register and One-on-One Alternative
	Technical Concept Discussion Meeting No. 2., 5:00 pm local time
01-09-2023	Risk Register and One-on-One Alternative Technical Concept Discussion Meeting No.
<u>01-10-2023</u>	2. 120 Minutes will be allotted for this Meeting.
01-24-2023	Deadline for submittal of Risk Register items and Alternative Technical Concept
	Proposals 5:00 pm local time.
01-24-2023	Final deadline for submission of requests for Design Exceptions or Design Variations.
	5:00 pm local time
<u>02-21-2023</u>	Addendum issued for approved Design Exceptions. 5:00 pm local time
02-28-2023	Deadline for Design-Build Firm to request participation in One-on-One Alternative
	Technical Concept Discussion Meeting No. 3 5:00 pm local time
	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will
03-08-2023	be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs
	submitted prior to January 24, 2023 for which the Department requested additional
	information and were not approved or for new ATCs that are a direct response to an
	Addendum issued on or after January 11, 2023.

SCHEDULE OF EVENTS

SR 535 Interchange Improvements at I-4 & WB Express Lane Extension from west of SR 536 to west of Daryl Carter Pkwy Financial Project Number(s): 448914-1-52-01, 449771-1-52-01, 449771-1-56-03 Contract Number: E55B8

Revised 6/12/23; Addendum No. 14

03-15-2023	Deadline for submittal of Alternative Technical Concept Proposals for which the
<u> </u>	Department requested additional information and were not approved or for new ATCs
	that are a direct response to an Addendum issued on or after.
03-28-2023	DDE completes review of ATCs and notifies Design-Build Firms.
04-11-2023	Deadline for submittal of questions, for which a response is assured, prior to the
	submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid
	Q&A website.
04-18-2023	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions
	submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
<u>04-20-2023</u>	Technical Proposals due in District Office by 5:00 p.m. local time
<u>04-20-2023</u>	Deadline for Design-Build Firm to "opt out" of Technical Proposal Page Turn meeting.
04-24-2023	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal
	Meeting. 30 Minutes will be allotted for this Meeting.
<u>05-12-2023</u>	Question and Answer Written Reponses. Deadline for the Department to provide a list of
	questions/clarifications for the Design-Build Firm to answer.
<u>05-19-2023</u>	Deadline for submittal of Question and Answer Written Responses to the Department's
	questions/clarifications from the Design-Build Firm. 5:00 pm local time
<u>05-26-2023</u>	Deadline for submittal of follow up questions to previously submitted Question and
	Answer Written Responses to the Department's questions/clarifications from the Design-
	Build Firm. 5:00 pm local time
<u>06-02-2023</u>	Deadline for submittal of Question and Answer Written Responses to the Department's
	follow up questions. 5:00 pm local time.
06-02-2023	Deadline for the Department to respond to Risk Register submittals 5:00 pm local time
06-02-2023	Deadline for submittal of questions, for which a response is assured, prior to the
	submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A
06.06.2022	website.
<u>06-06-2023</u>	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions
06.06.2022	submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
06-06-2023	Deadline for the Design-Build Firm to submit a written statement per Section III.
06 16 2022	Threshold Requirements, F. Question and Answer Written Responses
06-16-2023	Price Proposals due in District Office by 2:30 pm local time.
06-16-2023	Public announcing of Technical Scores and opening of Price Proposals at 2:30 pm local
06.26.2022	time in 719 S. Woodland Boulevard, DeLand, FL 32720.
06-26-2023	Public Meeting Date of Selection Committee to determine intended Award
06-26-2023	Final Selection Posting Date
07-10-2023	FHWA Concurrence to Award
07-12-2023	Anticipated Award Date
08-02-2023	Anticipated Execution Date