

SCHEDULE OF EVENTS

I-4 (SR 400) at Sand Lake Road Interchange from West of SR 528 to West of SR 435 & I-4 (SR 400) from West of SR 536 to West of SR 528

Financial Project Number(s): 444315-1-52-01, 444315-3-52-01, 444315-1-56-01, 444315-1-56-03

Contract Number: E59A6

Revised 12/16/2022; Addendum 6

Date	Event
10-11-2021	Planned Advertisement
10-25-2021	Current Advertisement
11-15-2021	Letters of Interest for Phase I of the procurement process due in District Office by 5:00 pm local time
11-29-2021	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 3:00 pm local time
11-30-2021	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 3:00 pm local time
12-06-2021	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 9:30 am local time
12-06-2021	Notification to Responsive Design-Build Firms of the Letter of Interest scores 3:00 pm local time
12-06-2021	Shortlist Posting Date.
04-29-2022	Final RFP provided to Design-Build Firms continuing to Phase II of the procurement process 5:00 pm local time
05-05-2022	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1 5:00 pm local time
05-12-2022	Utility Pre-Proposal Meeting facilitated by the District Utility Engineer at 9:00 am local time at FDOT D5 District Office 719 S. Woodland Boulevard, DeLand, FL 32720.
05-12-2022	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1 5:00 pm local time
05-19-2022	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.
06-03-2022	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
06-03-2022	Final deadline for submission of requests for Design Exceptions or Design Variations. 5:00 pm local time
07-08-2022	Addendum issued for approved Design Exceptions.
07-15-2022	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2 5:00 pm local time
07-25-2022	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to 06-03-2022 for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after 05-20-2022.
08-01-2022	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after 07-26-2022. Deadline is 5:00 pm local time.
09-02-2022	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3 5:00 pm local time

SCHEDULE OF EVENTS

I-4 (SR 400) at Sand Lake Road Interchange from West of SR 528 to West of SR 435 & I-4 (SR 400) from West of SR 536 to West of SR 528

Financial Project Number(s): 444315-1-52-01, 444315-3-52-01, 444315-1-56-01, 444315-1-56-03

Contract Number: E59A6

Date	Event
09-09-2022	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to: 08-01-2022 for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after: 07-26-2022.
09-16-2022	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on or after 07-26-2022. Deadline is 5:00 pm local time.
09-20-2022	DDE completes review of ATCs and notifies Design-Build Firms.
10-04-2022	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
10-10-2022	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
10-12-2022	Technical Proposals due in District Office by 2:30 p.m. local time
10-12-2022	Deadline for Design-Build Firm to “opt out” of Technical Proposal Page Turn meeting.
10-19-2022	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 30 Minutes will be allotted for this Meeting.
11-10-2022	Question-and-Answer Written Responses. Deadline for the Department to provide a list of questions/clarifications for the Design-Build Firm to answer.
11-17-2022	Deadline for submittal of Question-and-Answer Written Responses to the Department’s questions/clarifications from the Design-Build Firm. 5:00 pm local time
11-28-2022	Deadline for submittal of follow up questions to previously submitted Question-and-Answer Written Responses to the Department’s questions/clarifications from the Design-Build Firm. 5:00 pm local time
12-05-2022	Deadline for submittal of Question-and-Answer Written Responses to the Department’s follow up questions. 5:00 pm local time.
12-05-2022	Deadline for submittal of questions, for which a response is assured, prior to the submission of the Price Proposal. All questions shall be submitted to the Pre-Bid Q&A website. 5:00 pm local time
12-09-2022	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
12-09-2022	Deadline for the Design-Build Firm to submit a written statement per Section III. Threshold Requirements, F. Question-and-Answer Written Responses. 5:00 pm local time
12-13-2022	Price Proposals due in District Office by 2:30 pm local time.
12-13-2022	Public announcing of Technical Scores and opening of Price Proposals at 2:30 pm local time in 719 S. Woodland Boulevard, DeLand, FL 32720.
12-21-2022	Public Meeting Date of Selection Committee to determine intended Award
12-21-2022	Final Selection Posting Date
01-05-2023	FHWA Concurrence to Award

SCHEDULE OF EVENTS

I-4 (SR 400) at Sand Lake Road Interchange from West of SR 528 to West of SR 435 & I-4 (SR 400) from West of SR 536 to West of SR 528

Financial Project Number(s): 444315-1-52-01, 444315-3-52-01, 444315-1-56-01, 444315-1-56-03

Contract Number: E59A6

Date	Event
01-11-2023	Anticipated Award Date
01-26-2023	Anticipated Execution Date