

# SCHEDULE OF EVENTS

***Wekiva Parkway (Section 8)***

***From Orange Boulevard to East of Rinehart Road, Seminole County***

***Financial Project Number: 240200-4-52-01***

***Federal Aid Number: D517-015-B***

***Contract Number: E-5Z18***

*Revised 7/30/2018 with Addendum No. 18*

Date	Event
October 2, 2017	Advertisement
November 1, 2017	Letters of Interest for Phase I of the procurement process due in District Office by 5:00 pm local time
November 27, 2017	Proposal Evaluators submit Letter of Interest Scores to Contracting Unit 12:00 pm local time
November 30, 2017	Contracting Unit provides Letter of Interest scores and Proposal Evaluators comments to Selection Committee 12:00 pm local time
December 4, 2017	Public Meeting of Selection Committee to review and confirm Letter of Interest scores 8:15 am local time
December 4, 2017	Notification to Responsive Design-Build Firms of the Letter of Interest scores 12:00 pm local time
December 6, 2017	Deadline for all responsive Design-Build firms to affirmatively declare intent to continue to Phase II of the procurement process 12:00 pm local time
December 6, 2017	Shortlist Posting 5:00 pm local time
December 11, 2017	Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase II of the procurement process
December 18, 2017	Mandatory Pre-proposal meeting and Utility Pre-proposal meeting at 10:00 am local time at: Florida Department of Transportation, District 5 Complex, Cypress Conference room 719 South Woodland Boulevard, Deland, FL 32720 <b>All Utility Agency/Owners that the Department contemplates an adjustment, protection, or relocation is possible are to be invited to the mandatory Pre-Proposal meeting.</b>
December 26, 2017	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 1
January 2, 2018	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 1
January 11, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 1. 90 Minutes will be allotted for this Meeting.
January 12, 2018	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 2
January 25, 2018	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 2
February 1, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 2. 90 Minutes will be allotted for this Meeting.
February 2, 2018	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 3

<b>Date</b>	<b>Event</b>
February 15, 2018	Deadline for Design-Build Firm to submit preliminary list of One-on-One Alternative Technical Concepts prior to Alternative Technical Concept Discussion Meeting No. 3
February 22, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 3. 90 Minutes will be allotted for this Meeting.
March 13, 2018	Deadline for submittal of Alternative Technical Concept Proposals 5:00 pm local time.
March 13, 2018	Final deadline for submission of requests for Design Exceptions or Design Variations 5:00 pm local time.
March 26, 2018	Deadline for Department Responses to Alternative Technical Concept Proposals
April 10, 2018	Addendum issued for approved Design Exceptions.
April 16, 2018	Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept Discussion Meeting No. 4
April 16, 2018	Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-One Alternative Technical Concept Discussion Meeting No. 4.
April 23, 2018	One-on-One Alternative Technical Concept Discussion Meeting No. 4. 60 Minutes will be allotted for this Meeting. This ATC meeting is for continuing discussion on ATCs submitted prior to March 13, 2018 for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on March 13, 2018 or on or after April 10, 2018. No other new ATC submittals will be accepted after the April 10, 2018 deadline.
April 30, 2018	Deadline for submittal of Alternative Technical Concept Proposals for which the Department requested additional information and were not approved or for new ATCs that are a direct response to an Addendum issued on March 13, 2018 or on or after April 10, 2018. Deadline is 5:00 pm local time.
May 14, 2018	District Design Engineer completes review of Alternative Technical Concepts and notifies Design-Build Firms.
May 29, 2018	Deadline for submittal of questions, for which a response is assured, in accordance with Specification 2-4 prior to the submission of the Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A website.
June 5, 2018	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Technical Proposal.
June 11, 2018	Technical Proposals due in District Office by 2:30 p.m. local time
June 11, 2018	Deadline for Design-Build for to "opt out" of Technical Proposal Page Turn meeting.
June 18, 2018	Technical Proposal Page Turn Meeting. Times will be assigned during the Pre-Proposal Meeting. 35 Minutes will be allotted for this Meeting.
July 12, 2018	Question and Answer Written Responses. Deadline for the Department to provide a list of questions/clarifications for the Design-Build Firm to answer.
July 18, 2018	Deadline for submittal of Written Responses to the Department's questions/clarifications from the Design-Build Firm. 5:00 pm local time.
July 25, 2018	Deadline for submittal of follow up questions to previously submitted Written Responses to the Department's questions/clarifications from the Design-Build Firm. 5:00 pm local time.
July 31, 2018	Deadline for submittal of Written Responses to the Department's follow up questions. 5:00 pm local time.

<b>Date</b>	<b>Event</b>
July 31, 2018	Deadline for Design-Build Firms to submit questions, for which a response is assured, in accordance with Specification 2-4, prior to the submittal of the Bid Price Proposal.
August 3, 2018	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the Design-Build Firms prior to the submittal of the Price Proposal.
August 15, 2018	Deadline for the Design-Build Firm to submit a written statement per III. Threshold Requirements, F. Question and Answer Written Responses.
August 22, 2018	Price Proposals due in District Office by 2:30 pm local time.
August 22, 2018	Public Meeting announcing of Technical Scores and opening of Price Proposals at 2:30 pm local time in FDOT-D5 Headquarters Building, 719 S. Woodland Blvd., Deland, FL 32720
August 27, 2018	Public Meeting of Selection Committee to determine intended Award
August 27, 2018	Posting of the Department's intended decision to Award
September 10, 2018	FHWA Concurrence to Award
September 14, 2018	Anticipated Award Date
September 24, 2018	Design-Build Firm executes the contract
October 1, 2018	FDOT executes the contract